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M E M O R A N D U M  _____________________________________________ 
 
TO: The Commission 
 
FROM: Latrice Kirkland-Montaque, Chief Administrative Law Judge 
 
DATE: October 24, 2013 
 
SUBJECT:  State of Illinois, Department of Transportation, and City of 

Chicago 
      Petitioners, 
   v. 
   Union Pacific Railroad Company 
      Respondent. 
 
 Petition for authorization to relocate the Union Pacific 

Railroad over Illinois Route 19 (Irving Park Road) grade 
separation in the City of Chicago, Cook County, designated 
as AAR/DOT # 174 051R, Railroad Milepost 5.46, from 
approximately 1.2 Miles east of York Road to approximately 
400 feet east of York Road. 

 
State of Illinois, Department of Transportation,    
Petitioner, 
v. 
Canadian Pacific Railway Company 
   Respondent. 
 
Petition for authorization to replace the existing Illinois Route 
19 (Irving Park Road) at-grade crossing with the Canadian 
Pacific Railway Company’s tracks, with a bridge carrying the 
tracks over Illinois Route 19 (Irving Park Road).  The 
crossing is designated as AAR/DOT #372 159V, Railroad 
Milepost 0.45) in the City of Chicago, Cook County, 
approximately 50 feet east of York Road. 

 
RECOMMENDATION: Enter Supplemental Order granting an extension of time. 
 
  

On January 20, 2011, the Illinois Department of Transportation (“Department”) 
and the City of Chicago (“City”) filed the above-captioned verified Petition with the 
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Commission naming as Respondent the Union Pacific Railroad Company (“UP”) 
seeking authority to relocate the bridge that carries UP’s tracks over Illinois Route 
19/Irving Park Road (IL 19), designated as AAR/DOT #174 051R, railroad milepost 
5.46, in the City of Chicago.  Also on January 20, 2011, the Department filed a verified 
Petition naming as Respondent the Canadian Pacific Railway Company (“CP”), seeking 
authority to replace the existing IL 19 highway-rail grade  crossing (AAR/DOT #372 
159V, railroad milepost 0.45) of CP’s tracks with a new bridge to carry  CP’s tracks over 
IL 19 also in the City of Chicago.  On February 10, 2011, Commission Staff filed a 
Motion to Consolidate the actions and said Motion was granted by a duly authorized 
Administrative Law Judge of the Commission at a hearing held on February 23, 2011. 

 
On May 4, 2011, the Commission entered an Order authorizing the relocation of 

the bridge that carries the UP’s tracks over IL 19 and the replacement of the existing IL 
19 highway-rail grade crossing of CP’s tracks.  All work was to be completed by 
December 31, 2013. 

 
On April 10, 2013, the Illinois Department of Transportation filed a Petition for 

Supplemental Order requesting an extension of time, to and including December 31, 
2014, to complete the project.  In its Petition, the Department indicated that the 
advanced contract, which consists of the placement of an embankment south of Irving 
Park Road, was let in June of 2011, and the contract was awarded on November 20, 
2012 to A Lamp Concrete Contractors, Inc.  The main contract, which consists of a 
grade separation of IL 19 from the tracks of CP, was let in January 2013, but has not 
been awarded due to issues in land acquisition between the State and CP. 
 
 Due to the land acquisition complications with the CP, the Department requests 
that the completion date be extended to December 31, 2014. 

 
I recommend entry of the attached Supplemental Order granting the extension of 

time to December 31, 2014. 
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