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  Final Stage 1A 10-Year ARR analysis
• 10-year analysis on 2012/13 Stage 1A ARRs resulted in infeasibility on the 

following facilities. 
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  Upgrades- Stage 1A 10-Year ARR analysis

• Market-to-Market Flowgates

– MISO currently evaluating projects to reduce congestion on Breed-Wheatland 
345 kV facility.

• Anticipated fix between 2014 and 2018

– MISO currently evaluating projects to reduce congestion on Oakgrove-
Galesburg 138 kV facility.

• Anticipated fix 2019
• Further Review to be conducted 

– MISO Projects approved that will fix violations in the Zion, Pleasant Praire, 
Kenosha, and Lakeview area

• Special Protection Schema might be available in 2012 
• Upgrades in 2014
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  Upgrades- Stage 1A 10-Year ARR analysis

• COMED Zone
– Following projects were studied 

• New Byron-Wayne 345 kV circuit 
• New  Byron-Cherry Valley-Pleasant Valley 345 kV circuit
• New  Byron-Cherry Valley 345 kV circuit 
• New  Cherry Valley-Pleasant Valley 345 kV circuit 
• New  Byron-Pleasant Valley 345 kV circuit 

– Byron-Wayne 345 kV is most optimal project to fix 10-Year ARR violations.
• Eliminates all COMED violations

– Byron-Cherry Valley-Pleasant Valley and similar combinations do not fix all 10-
Year ARR violations and create additional violations.
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Byron – Wayne 345 kV
• Construct a new Byron – Wayne 345 

kV
• Approximately 56 miles

– ComEd owns 30 of 56 miles between 
Byron and Wayne

• Project eliminates the need for 
multiple SPS schemes related to 
Byron. 

– 20 different SPS at Byron 
– This project will eliminate the need 

for 13 of them
– Remaining 7 may be either 

eliminated or simplified pending 
additional analysis

• Network upgrade identified for an 
interconnection project is not 
required with Byron – Wayne project.

– Customer will contribute approx $40 
million provided they move forward

• Estimated Project Cost:  $140 M 
• Estimated in-service date:  TBD 
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