
From: Drewes, Dan
To: Leka, Kathy
Cc: Vercruysse, Brian
Subject: FW: T13-0016 (surface renewal at Kuhn Road in Richmond)
Date: Tuesday, November 26, 2013 1:47:38 PM
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Kathy, FYI.
 

From: Roger Schaalma [mailto:rschaalma@watcocompanies.com] 
Sent: Tuesday, November 26, 2013 1:39 PM
To: Drewes, Dan
Subject: RE: T13-0016 (surface renewal at Kuhn Road in Richmond)
 
Hi Dan,
 
We did complete this project and have submitted for reimbursement. We will get the DOT inventory
 form complete and get it your way asap.
 
Thanks
 
Roger
 

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov] 
Sent: Tuesday, November 26, 2013 10:44 AM
To: Roger Schaalma
Subject: RE: T13-0016 (surface renewal at Kuhn Road in Richmond)
 
Roger, I am doing some follow-up on my projects today and this one came up with a completion due
 date of 11/21/13.  Has the crossing been rebuilt?  If so, please submit the required updated US DOT
 Inventory Form as soon as possible.  Have a good Thanksgiving!
 

From: Roger Schaalma [mailto:rschaalma@watcocompanies.com] 
Sent: Thursday, September 12, 2013 2:35 PM
To: Drewes, Dan
Subject: RE: T13-0016 (surface renewal at Kuhn Road in Richmond)
 
Dan,
 
We have all of the material ordered and have issued a PO to the asphalting company. We have to
 pinpoint a date and plan on finishing this project this year yet.
 
Roger
 

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov] 
Sent: Monday, August 26, 2013 4:01 PM
To: Roger Schaalma
Subject: RE: T13-0016 (surface renewal at Kuhn Road in Richmond)
 

nd
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Roger, the 2  progress report in this case was due on 8/21/13.  Could you give us an update please?
 

From: Roger Schaalma [mailto:rschaalma@watcocompanies.com] 
Sent: Tuesday, May 28, 2013 3:01 PM
To: Drewes, Dan
Cc: Ben Meighan; Todd Mulrooney
Subject: FW: T13-0016 (surface renewal at Kuhn Road in Richmond)
 
 
Dan,
 
WSOR has internal approval and plans on renewing Kuhn Rd in 2013. We are in the process of
 ordering the materials and setting a schedule to complete the work.
 
Thank You
 
 
Roger Schaalma
Assistant Superintendent of MOW
Wisconsin Southern Railroad, LLC
Office:(608)620-2044
Cell: (414)750-3702
rschaalma@watcocompanies.com

 
 

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov] 
Sent: Tuesday, May 28, 2013 1:18 PM
To: bmeighan@wsorrailroad.com
Subject: T13-0016 (surface renewal at Kuhn Road in Richmond)
 

Per requirements of the Commission’s Order in the above docket, the 1st progress report was due
 5/21/13.  How are things coming along?

This e-mail and any attachments may contain confidential and privileged information. If you
 are not the intended recipient, please notify the sender immediately by return e-mail, delete
 this e-mail and destroy any copies. Any dissemination or use of this information by a person
 other than the intended recipient is unauthorized and may be illegal. Unless otherwise stated,
 opinions expressed in this e-mail are those of the author and are not endorsed by the author's
 employer.
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