
ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION DIVISION / RAIL SAFETY SECTION 

PROJECT STATUS REPORT:    
 

TYPE: (CHECK ONE) 
PROGRESS     
COMPLETION X  DATE December 11, 2013 

 
PROJECT INFORMATION: 
Reporting Party: Griggsville Township Road District 
Docket/Order #; Date: T12-0091; Order entered 7/11/12 
Status Reports Due: 6 Months from Order Date 
Ordered Completion Date: On or before 1/11/2014 
Completion Report Due1: Within 10 days of Completion Date 
AAR/DOT#, Milepost: AAR/DOT #479 523F, railroad milepost DH-482.49 
Street, (in/near) City, County: 390th Street/TR 304 near New Salem, Pike Co. 
Railroad Company: Norfolk Southern Railway Company 

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form. 
 

PROJECT MANAGER INFORMATION2: 
Name: Chris R. Johnson, P.E. 
Title: Pike County Engineer 
Representing: Griggsville Township Road District 
Street Address: P.O. Box 514 
City, State, Zip: Pittsfield, IL  62363 
Office Phone: (217) 285-4364 
Office Fax: (217) 285-2719 
Cellular Phone: (217) 473-6834 
E-Mail Address: pikehd@pikehighway.com 

2Project Manager Information to be submitted by Griggsville Twp. 
 
DESCRIPTION OF IMPROVEMENT(S) ORDERED: 

(a) Rehabilitation of the existing highway approaches, to meet the minimum 
requirements of 92 Ill. Adm. Code 1535.204 (Exhibit C). 
 
 

STATUS OF WORK: (use additional blank sheet, if necessary)  
 
12/11/13 - Prepared by ICC Rail Safety Specialist Aaron T. Toliver on behalf of Pike 
County/Griggsville Township Road District: Pike County Engineer Chris Johnson notified 
Aaron Toliver by e-mail that the crossing approach grades were rehabilitated and the 
required approach work was substantially completed as of 11/25/13, pending the application 
of a seal coat surface in the spring of 2014 when weather permits.  
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