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TO: The Commission 
 
FROM: Michael E. Stead, Railroad Safety Program Administrator 
 
DATE: January 9, 2014 
 
SUBJECT: Norfolk Southern Railway Company, the Village of Hull and 

the State of Illinois, Department of Transportation. 
 
 Stipulated Agreement regarding improving public safety at 

the Walnut Street and 170th Street highway-rail grade 
crossings of the Norfolk Southern Railway Company’s track in 
Hull, Pike County, Illinois, designated as crossings AAR/DOT 
#479 622D, railroad milepost DH-506.04 and AAR/DOT #479 
625Y, railroad milepost DH-506.79, respectively. 

 
RECOMMENDATION: Enter Supplemental Order granting time extension. 
 
On August 15, 2012, the Illinois Commerce Commission entered its original Order in the 
above captioned matter.  The Village of Hull (Village) and Norfolk Southern Railway 
Company (Company) were required to make safety improvements at the Walnut Street 
and 170th Street grade crossings in Hull, Pike County.  The Company’s required automatic 
warning device installation work was to be completed on or before August 15, 2013.  The 
Village’s required approach work was to be completed on or before February 15, 2014. 
 
On May 9, 2013, the Company reported that the required automatic warning devices were 
placed in service on May 8, 2013 at both crossings.  On October 4, 2013, an inspector 
from the Commission’s Rail Safety Section filed a report stating that a final inspection of 
the new automatic warning devices was performed on September 24, 2013.  At that time 
the Commission’s inspector determined that the warning devices were properly installed 
and functioning as designed.  On November 4, 2013, the Village filed a Petition for a 
Supplemental Order for an Extension of Time to complete its required approach work.  
The Village’s Petition stated that the approach work is not complete because of 
unexpected delays in obtaining the approvals necessary to commence construction, the 
unexpected need to relocate a telephone pedestal located within the roadway right-of-way, 
and the onset of the winter season.  The Village requested a six month extension of time, 
to and including August 15, 2014, to complete its required approach work. 
 
Staff of the Rail Safety Section has reviewed the Petition and believes that it is fair and 
reasonable to grant the Village additional time, to and including August 15, 2014, to 
complete the roadway approach rehabilitation work required by the Commission in this 
docket. 
 

I recommend entry of the attached Supplemental Order 
 
Attachment 


