
ILLINOIS COMMERCE COMMISSION 
TRANSPORTATION BUREAU / RAIL SAFETY SECTION 

PROJECT STATUS REPORT:    
 

TYPE: (CHECK ONE) 
PROGRESS X    
COMPLETION   DATE February 25, 2014 

 
PROJECT INFORMATION: 
Reporting Party: Tazewell County Highway Department 
Docket/Order #; Date: T12-0087; Order entered 6/6/2012 
Status Reports Due: Every 6 Months from Order Date 
Ordered Completion Date: On or before 6/6/2014 
Completion Report Due1: Within 10 days of Completion Date 
AAR/DOT#, Milepost: AAR/DOT #475 125M, railroad milepost 407.80-NL 

AAR/DOT #475 126U, railroad milepost 408.00-NL 
Street, (in/near) City, County: Farmdale Road East near E. Peoria, Tazewell Co. 

Farmdale Road West near E. Peoria, Tazewell Co. 
Railroad Company: Norfolk Southern Railway Company 

1Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form. 
 

PROJECT MANAGER INFORMATION2: 
Name: John Anderson, P.E. 
Title: Tazewell County Engineer 
Representing: Fondulac Township Road District 
Street Address: 21308 Illinois Route 9 
City, State, Zip: Tremont, IL  61568 
Office Phone: (309) 925-5532 
Office Fax:  
Cellular Phone:  
E-Mail Address: jjanderson1@frontier.com 

 
 

STATUS OF WORK: (use additional blank sheet, if necessary)  
 
2/25/14 - Prepared by ICC Rail Safety Specialist Aaron T. Toliver on behalf of Tazewell 
County/Fondulac Township Road District: Tazewell County Engineer John Anderson notified 
Aaron Toliver on 2/25/14 that project is 98% complete.  The new Farmdale Road alignment 
was opened to public travel last fall, and the Farmdale Road East crossing (475125M) and 
approaches have been completely removed and vacated per the ICC Stipulated 
Agreement/Order.  Some additional approach paving remains to be done on the Farmdale 
Road West crossing south approach (475126U), which will be completed on or before the 
June 6, 2014 required completion date. 
 
Per ICC Supplemental Order dated July 10, 2013, John Anderson indicated the maximum 
not-to-exceed limit for Grade Crossing Protection Fund assistance, in the amount of 
$724,244, has been reached and this full amount will be requested for reimbursement in 
connection with the project.  Final invoice/reimbursement request will be submitted to IDOT 
District 4 Local Roads today.  The ICC Supplemental Order states that the $724,244 not-to-
exceed amount “shall be final and no further Grade Crossing Protection Fund assistance 
shall be allowed in this docket.”    
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