TRANSPORTATION BUREAU / RAIL SAFETY SECTION

TYPE: (CHECK ONE)

ILLINOIS COMMERCE COMMISSION

PROJECT STATUS REPORT:

PROGRESS

COMPLETION

X

| DATE | 08/12/14

PROJECT INFORMATION:

Reporting Party: Bureau County Highway Department
Docket/Order #; Date: T12-0086 / SA 1672; 06/06/12
Status Reports Due: Every 6 months

Ordered Completion Date: 06/06/14

Completion Report Due':

AAR/DOT#, Milepost:

175 688L, MP 37.44-CNWK

Street, (in/near) City, County: | 900N (n) Buda, Bureau

Railroad Company:

Union Pacific Railroad Company

Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION?:

Name: John Gross, P.E.

Title: Bureau County Engineer

Representing: Bureau County/ Macon Township Road District
Street Address: 595 Elm Place

City, State, Zip: Princeton, IL 61356

Office Phone: (815) 875-4477

Office Fax: (815) 875-4470

Cellular Phone: (815) 866-4477

E-Mail Address: bchecoeng@nbsmail.net

Project Manager Information to be submitted by County

DESCRIPTION OF IMPROVEMENT(S) ORDERED:
> Improve the highway approach grades at the 900N crossing to meet the minimum
requirements of 92 Iil. Adm. Code 1535.

STATUS OF WORK:
Project involving improved approach grades and associated road work is 100% complete.

Contractor completion date 5/21/14 with final pay estimate completed 06/09/14. Please see
Final Pay Estimate attached with a total contract cost of $75,588.87.
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Engineer’s Final Payment Estimate
Date of Completion _5/21/14

\01/

Route
County

Local Agency
Section

TR 3358

Bureau

Macon Road District

11-0239-00-RS

Payable To: Name _Advance Asphalt
Address _lllinois Box 234, W. Railroad Ave., Princeton, IL 61356
ltems Awarded* Added Deducted Completed
Quantity Values | Quantity | Quanti Quantiwm Values

Totals from previous page . =
Earth Excavation 56.00 560.00 56.00 10.00 560.00
Furnished Excavation 630.00 20,160.00 161.00 791.00 32.00 25,312.00
Erosion Control Blanket 1,500.00 3,750.00 533.00 2.033.00 2.50 5,082.50
Perimeter Erosion Barrier 974.00 3,409.00 974.00 0.00 3.50 0.00
Temporary Ditch Checks 2.00 250.00 2.00 125.00 250.00
Inlet and Pipe Protection 2.00 250.00 2.00 0.00 125.00 0.00
Aggregate Shoulders Typ. B 83.00 2,490.00 5.79 77.21 30.00 2,316.30
Aggregate Surface Course Typ. B 20.00 640.00 .96 | 20.96 32.00 670.72
Agaregate Surface Course Typ. B

100% Crushed 533.00 12,792.00 7.65 52535 24.00 12,608.40
Stone Dumped Riprap Cl A4 117.00 6,435.00 54.41 62.59 55.00 3,442.45
Pipe Culvert Extension,18” Dia. 11.00 1,265.00 11.00 115.00 1,265.00
60" Dia. Flared End Sections 2.00 $3,900.00 2.00 1.950.00 3,900.00
Preparation of Base 800.00 2,120.00 £00.00 2.65 2,120.00
Bituminous Material (Prime Coat) 400.00 3,000.00 129.00 271.00 7.50 2,032.50
Bituminous Material (cover and seal coat) 512.00 2,560.00 75.00 437.00 5.00 2.185.00
Cover Coat Aggregate 13.00 1,300.00 2.76 15.76 100.00 1,576.00
Seal Coat Aggregate 11.00 1,100.00 5.68 16.68 100.00 1,668.00
Seeding, Class 3 {Special} 0.31 1,550.00 0.11 0.42 5,000.00 2,100.00
Traffic Control and Protection (Sp) 1.00 3,000.00 1.0 3,000.00 3,000.00
Construction Layout 1.00 2,500.00 1.0 2,500.00 2,500.00
Railroad Liability Insurance 1.00 3,000.00 1.0 3,000.00 3,000.00

Total Awarded Values $76,031.00 Total Completed Values $75,588.87
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sn Number: 11-0239 - 00 - RS

Total Brought Forward [ $75,588.87 |

Miscellaneous Exiras and Credits

Values

Total Miscellaneous Extras and Credits

Total Value of Completed Work 75,588.87

Miscellaneous Debits

Values

Total Miscellaneous Debits

Net Cost of Section $75,588.87
Previous Payments $63,820.87
Net Amount Due $11,759.00
Signed: Qa/,/yé m > / 30// o
7] ” Residj?neer Date
Signed: M & A e Ié/ﬁéé ‘/
/ Coufty Engineer 7 “Datd
Approved:
Regional Engineer Date
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