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Gas Technical Engineering
Project Justification

Project Information
WO/Project #: GTS/GS Tracking #: ISP #:

DOJM:

Project Title:

Corporation: Project Type: Budget Year:

Business Division: Activity:

Requested By: Date Submitted: Phone #:

Projected Start Date: In-Service Date: Completion Date:

Expense WO: Reimbursable: Reimbursment:

Mandatory Requirement (describe):

Project Scope (specific tasks to be accomplished – additions/retirements)

Project Justification
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Work Order & Budget Information

Cost Estimate (attach – include RUC’s): Approved Budget:

1. Direct CWIP Cost: Total CWIP:

2. Indirect CWIP Cost: Removal Cost:

3. Total CWIP Cost: O&M:

4. Removal Cost: Total CWIP:

5. O&M Cost:

6. Total Project Cost (GPCES): Attach the Following:

7. AFUDC: Retirements – Form 2782NS

8. Authorized Cost (CBS): ISP

9. Authorized Reimbursement Cost: GPCES

10. Authorized WO Cost (7-8):

Expected Spending Spread: Attach additional years if required

Year 1: Jan Feb Mar Apr May June

Stock Matl.

Purch. Matl

Labor

ROW

Contingency

Total

July Aug Sept Oct Nov Dec

Stock Matl.

Purch. Matl.

Labor

ROW

Contingency

Total

Year 2: Jan Feb Mar Apr May June

Stock Matl.

Purch Matl.

Labor

ROW

Contingency

Total

Construction Details

Estimated Engineering Man-hours: Real Estate/ROW/Easements Required:

Estimated Construction Man-hours: Inspector Required:

Long lead-time Items (describe/est. time):

Approvals
Requester: Supervising Engineer:

Engineer: Director:

Senior Director:


	WO/Project #: J0537
	GTS#: 4287
	ISP#: 
	DOJM #: GTSE000930
	Project Title: Relocate for IDOT project on Wabash Ave. in Springfield, IL
	Corp: Ameren Illinois
	Project Type Combo: [G50 (Gov’t Relo)  ]
	Budget Yr: 2014
	Business Division: [ZA-Distribution]
	Activity: [RQGR Customer Requests - Govt Relocation]
	Date Submitted: 8/14/2014
	Phone #: 2174248110
	Project Start Date: 9/01/14
	In-Service Date: 12/15/14
	Completion Date: 12/31/14
	Expense WO: [Distribution Main Capital (376)]
	Reimbursable: [No]
	Reimbursement: 
	Mandatory: [Yes]
	Mandatory Requirement describeRow0: 
	Mandatory Requirement describeRow1: 
	Project Scope specific tasks to be accomplished  additionsretirementsRow1:  1. Install 4 - 10" TDW 3-Way line stoppers in order to isolate sections of 10" ST in conflict with IDOT construction.

 2. Install 7200 FT of new 10" ST with Isolation Valves and utilize new 10" ST to keep gas flow uninterrupted.

3.  Install 265 FT of new 4" ST at road crossings.

4.  Retire 7200 FT of 10" ST and 265 FT of 4" ST.

5.  Install 6 new farm taps with connection to new sections of 10" ST pipe. 
 
	Project JustificationRow1:  IDOT will be widening Wabash Avenue and adding new storm sewers.  The HPD gas main is in conflict with this construction and will require multiple relocations.
	Direct CWIP Cost: 2048775
	Approved CWIP: 
	Indirect CWIP Cost: 479618
	Approved Removal: 
	1 Total CWIP Cost: 2528393
	Approved OM: 
	2 Removal Cost: 0
	Approved Total CWIP: 
	3 OM: 0
	4 Total Project Cost GPCES: 2528393
	5 AFUDC: 0
	6 Authorized Cost CBS: 0
	7 Authorized Reimbursement Cost: 0
	8 Authorized WO Cost 67: 
	Year 1: 2014
	Stock-Jan1: 
	Stock-Feb1: 
	Stock-March1: 
	Stock-April1: 
	Stock-May1: 
	Stock-June1: 
	Purch-Jan1: 
	Purch-Feb1: 
	Purch-March1: 
	Purch-April1: 
	Purch-May1: 
	Purch-June1: 
	Labor-Jan1: 
	Labor-Feb1: 
	Labor-March1: 
	Labor-April1: 
	Labor-May1: 
	Labor-June1: 
	ROW-Jan1: 
	ROW-Feb1: 
	ROW-March1: 
	ROW-April1: 
	ROW-May1: 
	ROW-June1: 
	Contingency-Jan1: 
	Contingency-Feb1: 
	Contingency-March1: 
	Contingency-April1: 
	Contingency-May1: 
	Contingency-June1: 
	Total-Jan1: 0
	Total-Feb1: 0
	Total-March1: 0
	Total-April1: 0
	Total-May1: 0
	Total-June1: 0
	Stock-July1: 
	Stock-Aug1: 
	Stock-Sept1: 150000
	Stock-Oct1: 150000
	Stock-Nov1: 150000
	Stock-Dec1: 
	Purch-July1: 
	Purch-Aug1: 
	Purch-Sept1: 2500
	Purch-Oct1: 2500
	Purch-Nov1: 2500
	Purch-Dec1: 2500
	Labor-July1: 
	Labor-Aug1: 
	Labor-Sept1: 400000
	Labor-Oct1: 400000
	Labor-Nov1: 400000
	Labor-Dec1: 400000
	ROW-July1: 
	ROW-Aug1: 
	ROW-Sept1: 2500
	ROW-Oct1: 2500
	ROW-Nov1: 
	ROW-Dec1: 
	Contingency-July1: 
	Contingency-Aug1: 
	Contingency-Sept1: 
	Contingency-Oct1: 
	Contingency-Nov1: 
	Contingency-Dec1: 
	Total-July1: 0
	Total-Aug1: 0
	Total-Sept1: 555000
	Total-Oct1: 555000
	Total-Nov1: 552500
	Total-Dec1: 402500
	Year 2: 2015
	Stock-Jan2: 
	Stock-Feb2: 
	Stock-March2: 
	Stock-April2: 
	Stock-May2: 
	Stock-June2: 
	Purch-Jan2: 
	Purch-Feb2: 
	Purch-March2: 
	Purch-April2: 
	Purch-May2: 
	Purch-June2: 
	Labor-Jan2: 
	Labor-Feb2: 
	Labor-March2: 
	Labor-April2: 
	Labor-May2: 
	Labor-June2: 
	ROW-Jan2: 
	ROW-Feb2: 
	ROW-March2: 
	ROW-April2: 
	ROW-May2: 
	ROW-June2: 
	Contingency-Jan2: 
	Contingency-Feb2: 
	Contingency-March2: 
	Contingency-April2: 
	Contingency-May2: 
	Contingency-June2: 
	Total-Jan2: 0
	Total-Feb2: 0
	Total-March2: 0
	Total-April2: 0
	Total-May2: 0
	Total-June2: 0
	Estimated Engineering Manhours: 160
	ROW Required: [Yes]
	Estimated Construction Manhours: 7500
	Inspector Required: [Yes]
	Long leadtime Items describeest timeRow0: (4) 10 IN TDW Line Stoppers, (10) 4 IN TDW Line Stoppers, (10) 10 IN Isolation Valves
	Long leadtime Items describeest timeRow1: 
	Requestor: Steve Towner
	Supv Engineer: Mike Wetherell
	Engineer: Steve Towner
	Director: Gene Eagle
	Senior Director: Steve Colyer


