
Inventory List 9/25/2015

 2015 Illinois Commerce Commission Project Table - Union Pacific - John Saladino 09/25/15            jsaladino@icc.illinois.gov

AAR/DOT# RR Milepost Docket# Stip.Agr.# Crossing City County Petition/Scope of Work Project Managers Status/Notes

424 043R 215.00-CC T15-0085 1827 1400th Ave. (n) Altamont Effingham Xing Surface JV/JRS
Project on Schedule for 6/24/16 

completion date.

436 230H 62.49-A T14-0145 1810 Water St. Chester Randolph AFLS&G/APPR JA/JRS Scheduled for March 2016

175 742C           
175 703L                 
175 695W               
175 686X

7.00-CNWK                
29.91-CNWK                  
34.13-CNWK                           

139.49-CNWK T15-0016 1804

Van Patten Rd.         
1550N                  

Cannon Ball Trail        
Kentville Rd.

(n) Normandy               
(n) Buda                                
(n) Buda                           
(n) Buda

Lee                               
Bureau                    
Bureau                     
Bureau

AFLS&G/APPR                                 
AFLS&G                                          
AFLS&G                               
AFLS&G JV/JRS Complete

175 769L            
175 806L                  
175 142A                 
175 817Y                       
175 832B

30.62-CNWH                 
51.60-CNWH                  
89.15-CNWA                    
56.52-CNWH                          
60.83-CNWH T15-0001 1785

Keslinger Rd.          
E. 1250th                 
Gap Rd.                     
N. 42nd                     
E. 7th

DeKalb                  
Earlville                  

Franklin Grove                    
Troy Grove                
Troy Grove

DeKalb                 
LaSalle                

Lee                       
LaSalle                  
LaSalle Crossing Surfaces JV/DD Complete

167 219P          
167 220J        
167 221R

86.60-CC             
86.90-CC             
87.60-CC T15-0031 1833

1100N             
2000E                 
1000N

(n) Woodland          
(n) Woodland         
(n) Woodland Iroquois

AFLS&G/APPR                                      
AFLS&G                                              
AFLS&G JV/JRS Scheduled for Nov. 2015 start

175 739U 8.98-CNWK T15-0029 1831 Arch Rd. (n) Normandy Lee AFLS&G JV/JRS
Project on Schedule for 4/08/16 

completion date.
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