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REQUEST NO. AG 10.18: 

Explain in detail why the projected AMRP construction costs from inception of the 
program to the end of the program have doubled from $2.2 billion to $4.6 billion based 
on the information supplied by the Company in Docket No. 09-0167 : PGL Ex. SDM
1.18, and Docket No. 14-0496: JA DR ENG 1.01, ENG 1.02, JA Ex. 4.1 p.3 and JA DR 
AG-4.05 Attach . 01. 

RESPONSE: 

Joint Applicants object to this data request on the grounds that the information sought is 
beyond the scope of and not relevant to the subject matter of this proceeding and is not 
reasonably calculated to lead to the discovery of relevant and admissible evidence. 
Without waiving this objection or the Joint Applicants' General Objections, the Joint 
Applicants state as follows: 

The projected AMRP construction costs stated in the data request are not comparable 
estimates. The initial estimated costs were derived primarily based on the incremental 
costs above the existing costs with the basis of the estimate being the year 2010 . The 
second estimated costs, updated in May 2013, were derived based on the total costs for 
the related work with the basis of the estimate being the year 2012. In addition, the 
second estimate took into consideration the proposed July 2012 revisions in the 
"Chicago Department of Transportation Regulations for Openings, Construction and 
Repair in the Public Way" and response to industry safety concerns related to cross 
bores . 
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