
Activity ID Activity Name Original
Duration

Start Finish

DESIGNDESIGN 311.0 23-May-17 20-Aug-18
OWNER ITEMOWNER ITEMS 105.0 21-Aug-18 23-Jan-19

Procure GeneProcure General Contractor 36.0 21-Aug-18 11-Oct-18

PROCUREMPROCUREMENT 36.0 21-Aug-18 11-Oct-18

ConstructionConstruction - HP Mains 265.0 12-Oct-18 04-Nov-19

PERMITTINGPERMITTING 163.0 12-Oct-18 10-Jun-19

CONSTRUCTCONSTRUCTION 114.0 24-Dec-18 10-Jun-19

CLOSEOUTCLOSEOUT 77.0 12-Jun-19 04-Nov-19

West ElsdonWest Elsdon 1142.0 24-Jul-17 24-Feb-22
SUMMARYSUMMARY 1131.0 07-Aug-17 23-Feb-22

STUDYSTUDY 93.0 24-Jul-17 05-Dec-17

PROCURE APROCURE AE SERVICES 20.0 06-Nov-17 05-Dec-17

DESIGNDESIGN 201.0 05-Dec-17 24-Sep-18

PROCUREMPROCUREMENT 60.0 10-Oct-18 08-Jan-19

PERMITTINGPERMITTING 814.9 29-May-18 01-Sep-21

CONSTRUCTCONSTRUCTION 779.0 08-Jan-19 24-Feb-22

Grand CrossiGrand Crossing 915.0 11-Sep-17 14-May-21
SUMMARYSUMMARY 904.0 25-Sep-17 13-May-21

STUDYSTUDY 93.0 11-Sep-17 25-Jan-18

PROCURE APROCURE AE SERVICES 20.0 27-Dec-17 25-Jan-18

DESIGNDESIGN 166.0 26-Jan-18 24-Sep-18

PROCUREMPROCUREMENT 60.0 10-Oct-18 08-Jan-19

PERMITTINGPERMITTING 599.9 29-May-18 21-Oct-20

CONSTRUCTCONSTRUCTION 586.0 08-Jan-19 14-May-21
Morgan ParkMorgan Park 1095.0 03-Jul-17 23-Nov-21

SUMMARYSUMMARY 1084.0 18-Jul-17 22-Nov-21

STUDYSTUDY 93.0 03-Jul-17 14-Nov-17

PROCURE APROCURE AE SERVICES 20.0 17-Oct-17 14-Nov-17

DESIGNDESIGN 216.0 10-Nov-17 24-Sep-18

PROCUREMPROCUREMENT 60.0 10-Oct-18 08-Jan-19

PERMITTINGPERMITTING 774.9 29-May-18 07-Jul-21

CONSTRUCTCONSTRUCTION 718.0 08-Jan-19 23-Nov-21

20202020 1362.0 25-Apr-18 11-Oct-23

EdgewaterEdgewater 1133.0 18-Jul-18 03-Feb-23

SUMMARYSUMMARY 1122.0 01-Aug-18 02-Feb-23

STUDYSTUDY 93.0 18-Jul-18 29-Nov-18

PROCURE APROCURE AE SERVICES 20.0 31-Oct-18 29-Nov-18

DESIGNDESIGN 188.0 30-Nov-18 30-Aug-19

PROCUREMPROCUREMENT 60.0 17-Sep-19 13-Dec-19
PERMITTINGPERMITTING 824.9 06-May-19 24-Aug-22

CONSTRUCTCONSTRUCTION 782.0 13-Dec-19 03-Feb-23

West TownWest Town 1342.0 23-May-18 11-Oct-23

SUMMARYSUMMARY 1331.0 07-Jun-18 10-Oct-23

STUDYSTUDY 93.0 23-May-18 03-Oct-18

PROCURE APROCURE AE SERVICES 20.0 06-Sep-18 03-Oct-18

DESIGNDESIGN 227.0 03-Oct-18 30-Aug-19

PROCUREMPROCUREMENT 60.0 17-Sep-19 13-Dec-19
PERMITTINGPERMITTING 1004.9 06-May-19 17-May-23

CONSTRUCTCONSTRUCTION 953.0 13-Dec-19 11-Oct-23

Marquette PaMarquette Park 1330.0 25-Apr-18 24-Aug-23
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Activity ID Activity Name Original
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SUMMARYSUMMARY 1319.0 09-May-18 23-Aug-23
STUDYSTUDY 93.0 25-Apr-18 05-Sep-18

PROCURE APROCURE AE SERVICES 20.0 08-Aug-18 05-Sep-18

DESIGNDESIGN 246.0 06-Sep-18 30-Aug-19

PROCUREMPROCUREMENT 60.0 17-Sep-19 13-Dec-19

PERMITTINGPERMITTING 954.9 06-May-19 08-Mar-23

CONSTRUCTCONSTRUCTION 921.0 13-Dec-19 24-Aug-23

MarycrestMarycrest 836.0 17-Jan-19 26-May-22

SUMMARYSUMMARY 825.0 01-Feb-19 25-May-22
STUDYSTUDY 156.0 17-Jan-19 30-Aug-19

PROCURE APROCURE AE SERVICES 20.0 05-Aug-19 30-Aug-19

DESIGNDESIGN 35.0 15-Jul-19 03-Sep-19

PROCUREMPROCUREMENT 60.0 17-Sep-19 13-Dec-19

PERMITTINGPERMITTING 624.9 06-May-19 03-Nov-21

CONSTRUCTCONSTRUCTION 610.0 13-Dec-19 26-May-22

ChathamChatham 1090.0 10-Jul-18 22-Nov-22

SUMMARYSUMMARY 1079.0 24-Jul-18 21-Nov-22
STUDYSTUDY 93.0 10-Jul-18 20-Nov-18

PROCURE APROCURE AE SERVICES 20.0 23-Oct-18 20-Nov-18

DESIGNDESIGN 195.0 20-Nov-18 30-Aug-19

PROCUREMPROCUREMENT 60.0 17-Sep-19 13-Dec-19

PERMITTINGPERMITTING 789.9 06-May-19 06-Jul-22

CONSTRUCTCONSTRUCTION 733.0 13-Dec-19 22-Nov-22

20212021 2641.0 02-Jan-15 11-Aug-25

North AustinNorth Austin 798.0 09-Dec-19 23-Feb-23

SUMMARYSUMMARY 787.0 23-Dec-19 22-Feb-23

STUDYSTUDY 93.0 09-Dec-19 23-Apr-20

PROCURE APROCURE AE SERVICES 20.0 27-Mar-20 23-Apr-20

DESIGNDESIGN 106.0 24-Apr-20 23-Sep-20

PROCUREMPROCUREMENT 60.0 08-Oct-20 07-Jan-21

PERMITTINGPERMITTING 568.9 28-May-20 07-Sep-22

CONSTRUCTCONSTRUCTION 529.0 07-Jan-21 23-Feb-23
Lincoln ParkLincoln Park 1533.0 17-Jun-19 11-Aug-25

SUMMARYSUMMARY 1522.0 01-Jul-19 08-Aug-25

STUDYSTUDY 93.0 17-Jun-19 28-Oct-19

PROCURE APROCURE AE SERVICES 20.0 30-Sep-19 28-Oct-19

DESIGNDESIGN 226.0 29-Oct-19 23-Sep-20

PROCUREMPROCUREMENT 60.0 08-Oct-20 07-Jan-21

PERMITTINGPERMITTING 1176.9 28-May-20 19-Feb-25
CONSTRUCTCONSTRUCTION 1144.0 07-Jan-21 11-Aug-25

HPIP #4 - UppHPIP #4 - Upper Central Loop 640.0 15-Apr-19 03-Nov-21

SUMMARYSUMMARY 640.0 15-Apr-19 03-Nov-21

Design/EnginDesign/Engineering 445.0 15-Apr-19 25-Jan-21

STUDYSTUDY 340.0 15-Apr-19 20-Aug-20

PROCURE APROCURE AE SERVICES 21.0 25-Apr-19 23-May-19

DESIGNDESIGN 311.0 24-May-19 20-Aug-20

OWNER ITEMOWNER ITEMS 105.0 21-Aug-20 25-Jan-21
Procure GeneProcure General Contractor 36.0 21-Aug-20 13-Oct-20

PROCUREMPROCUREMENT 36.0 21-Aug-20 13-Oct-20

ConstructionConstruction - HP Mains 264.0 14-Oct-20 03-Nov-21
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Activity ID Activity Name Original
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PERMITTINGPERMITTING 164.0 14-Oct-20 11-Jun-21
CONSTRUCTCONSTRUCTION 115.0 24-Dec-20 11-Jun-21

CLOSEOUTCLOSEOUT 77.0 14-Jun-21 03-Nov-21

HPIP #5 - CenHPIP #5 - Central Extension 638.0 16-Apr-19 02-Nov-21

SUMMARYSUMMARY 638.0 16-Apr-19 02-Nov-21

Design/EnginDesign/Engineering 445.0 15-Apr-19 25-Jan-21

STUDYSTUDY 340.0 15-Apr-19 20-Aug-20

PROCURE APROCURE AE SERVICES 21.0 25-Apr-19 23-May-19

DESIGNDESIGN 311.0 24-May-19 20-Aug-20
OWNER ITEMOWNER ITEMS 105.0 21-Aug-20 25-Jan-21

Procure GeneProcure General Contractor 36.0 21-Aug-20 13-Oct-20

PROCUREMPROCUREMENT 36.0 21-Aug-20 13-Oct-20

ConstructionConstruction - HP Mains 264.0 14-Oct-20 03-Nov-21

PERMITTINGPERMITTING 164.0 14-Oct-20 11-Jun-21

CONSTRUCTCONSTRUCTION 115.0 24-Dec-20 11-Jun-21

CLOSEOUTCLOSEOUT 77.0 14-Jun-21 03-Nov-21

Park ManorPark Manor 1047.0 01-Aug-19 13-Oct-23
SUMMARYSUMMARY 1036.0 15-Aug-19 12-Oct-23

STUDYSTUDY 93.0 01-Aug-19 13-Dec-19

PROCURE APROCURE AE SERVICES 20.0 15-Nov-19 13-Dec-19

DESIGNDESIGN 194.0 16-Dec-19 23-Sep-20

PROCUREMPROCUREMENT 60.0 08-Oct-20 07-Jan-21

PERMITTINGPERMITTING 739.9 28-May-20 17-May-23

CONSTRUCTCONSTRUCTION 690.0 07-Jan-21 13-Oct-23
West PullmanWest Pullman 2273.0 02-Jan-15 21-Feb-24

SUMMARYSUMMARY 0.0 02-Jan-15 02-Jan-15

STUDYSTUDY 93.0 13-Jun-19 24-Oct-19

PROCURE APROCURE AE SERVICES 20.0 26-Sep-19 24-Oct-19

DESIGNDESIGN 228.0 25-Oct-19 23-Sep-20

PROCUREMPROCUREMENT 60.0 08-Oct-20 07-Jan-21

PERMITTINGPERMITTING 816.9 28-May-20 06-Sep-23

CONSTRUCTCONSTRUCTION 776.0 07-Jan-21 21-Feb-24

20222022 1592.0 05-Feb-20 26-Jun-26

LawndaleLawndale 810.0 19-Nov-20 23-Feb-24

SUMMARYSUMMARY 799.0 04-Dec-20 22-Feb-24

STUDYSTUDY 93.0 19-Nov-20 07-Apr-21

PROCURE APROCURE AE SERVICES 20.0 11-Mar-21 07-Apr-21

DESIGNDESIGN 118.0 08-Apr-21 23-Sep-21

PROCUREMPROCUREMENT 60.0 08-Oct-21 07-Jan-22
PERMITTINGPERMITTING 567.9 27-May-21 06-Sep-23

CONSTRUCTCONSTRUCTION 529.0 07-Jan-22 23-Feb-24

Garfield RidgeGarfield Ridge 1592.0 05-Feb-20 26-Jun-26

SUMMARYSUMMARY 1581.0 21-Feb-20 25-Jun-26

STUDYSTUDY 93.0 05-Feb-20 18-Jun-20

PROCURE APROCURE AE SERVICES 20.0 21-May-20 18-Jun-20

DESIGNDESIGN 318.0 19-Jun-20 27-Sep-21

PROCUREMPROCUREMENT 60.0 13-Oct-21 11-Jan-22
PERMITTINGPERMITTING 1123.9 01-Jun-21 03-Dec-25

CONSTRUCTCONSTRUCTION 1111.0 11-Jan-22 26-Jun-26

South DeeringSouth Deering 852.0 06-Nov-20 12-Apr-24

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

Remaining Level of Effort
Actual Level of Effort
Phasing Studies

Design
Procurement
Permitting

Procure AE
Construction
Milestone

PEOPLES GAS - AMRP
Phases by:  Construction Year / Neighborhood

Page 10 of 33

RSP_000323



Activity ID Activity Name Original
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SUMMARYSUMMARY 841.0 23-Nov-20 11-Apr-24
STUDYSTUDY 93.0 06-Nov-20 26-Mar-21

PROCURE APROCURE AE SERVICES 20.0 26-Feb-21 26-Mar-21

DESIGNDESIGN 126.0 29-Mar-21 23-Sep-21

PROCUREMPROCUREMENT 60.0 08-Oct-21 07-Jan-22

PERMITTINGPERMITTING 587.9 27-May-21 04-Oct-23

CONSTRUCTCONSTRUCTION 563.0 07-Jan-22 12-Apr-24

RosemoorRosemoor 784.0 29-Dec-20 23-Feb-24

SUMMARYSUMMARY 773.0 13-Jan-21 22-Feb-24
STUDYSTUDY 93.0 29-Dec-20 13-May-21

PROCURE APROCURE AE SERVICES 20.0 16-Apr-21 13-May-21

DESIGNDESIGN 92.0 14-May-21 23-Sep-21

PROCUREMPROCUREMENT 60.0 08-Oct-21 07-Jan-22

PERMITTINGPERMITTING 567.9 27-May-21 06-Sep-23

CONSTRUCTCONSTRUCTION 529.0 07-Jan-22 23-Feb-24

20232023 926.0 19-Aug-21 09-May-25

GalewoodGalewood 843.0 18-Oct-21 11-Mar-25

SUMMARYSUMMARY 832.0 01-Nov-21 10-Mar-25

STUDYSTUDY 93.0 18-Oct-21 04-Mar-22

PROCURE APROCURE AE SERVICES 20.0 03-Feb-22 04-Mar-22

DESIGNDESIGN 146.0 08-Mar-22 30-Sep-22

PROCUREMPROCUREMENT 60.0 18-Oct-22 17-Jan-23

PERMITTINGPERMITTING 571.9 06-Jun-22 18-Sep-24

CONSTRUCTCONSTRUCTION 534.0 17-Jan-23 11-Mar-25
Schorsch VillSchorsch Village 772.0 14-Jan-22 21-Feb-25

SUMMARYSUMMARY 761.0 31-Jan-22 20-Feb-25

STUDYSTUDY 93.0 14-Jan-22 31-May-22

PROCURE APROCURE AE SERVICES 20.0 03-May-22 31-May-22

DESIGNDESIGN 86.0 01-Jun-22 30-Sep-22

PROCUREMPROCUREMENT 60.0 18-Oct-22 17-Jan-23

PERMITTINGPERMITTING 561.9 06-Jun-22 04-Sep-24

CONSTRUCTCONSTRUCTION 523.0 17-Jan-23 21-Feb-25
North MayfairNorth Mayfair 749.0 18-Feb-22 21-Feb-25

SUMMARYSUMMARY 738.0 08-Mar-22 20-Feb-25

STUDYSTUDY 100.0 18-Feb-22 13-Jul-22

PROCURE APROCURE AE SERVICES 20.0 15-Jun-22 13-Jul-22

DESIGNDESIGN 57.0 13-Jul-22 30-Sep-22

PROCUREMPROCUREMENT 60.0 18-Oct-22 17-Jan-23

PERMITTINGPERMITTING 561.9 06-Jun-22 04-Sep-24
CONSTRUCTCONSTRUCTION 523.0 17-Jan-23 21-Feb-25

East Garfield East Garfield Park 926.0 19-Aug-21 09-May-25

SUMMARYSUMMARY 915.0 02-Sep-21 08-May-25

STUDYSTUDY 93.0 19-Aug-21 04-Jan-22

PROCURE APROCURE AE SERVICES 20.0 06-Dec-21 04-Jan-22

DESIGNDESIGN 186.0 05-Jan-22 30-Sep-22

PROCUREMPROCUREMENT 60.0 18-Oct-22 17-Jan-23

PERMITTINGPERMITTING 600.9 06-Jun-22 30-Oct-24
CONSTRUCTCONSTRUCTION 577.0 17-Jan-23 09-May-25

Archer HeighArcher Heights 805.0 03-Dec-21 03-Mar-25

SUMMARYSUMMARY 795.0 17-Dec-21 28-Feb-25
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Activity ID Activity Name Original
Duration

Start Finish

STUDYSTUDY 93.0 03-Dec-21 20-Apr-22
PROCURE APROCURE AE SERVICES 20.0 24-Mar-22 20-Apr-22

DESIGNDESIGN 114.0 21-Apr-22 30-Sep-22

PROCUREMPROCUREMENT 60.0 18-Oct-22 17-Jan-23

PERMITTINGPERMITTING 561.9 06-Jun-22 04-Sep-24

CONSTRUCTCONSTRUCTION 528.0 17-Jan-23 03-Mar-25

BridgeportBridgeport 762.0 31-Jan-22 21-Feb-25

SUMMARYSUMMARY 751.0 15-Feb-22 20-Feb-25

STUDYSTUDY 93.0 31-Jan-22 14-Jun-22
PROCURE APROCURE AE SERVICES 20.0 17-May-22 14-Jun-22

DESIGNDESIGN 77.0 14-Jun-22 30-Sep-22

PROCUREMPROCUREMENT 60.0 18-Oct-22 17-Jan-23

PERMITTINGPERMITTING 561.9 06-Jun-22 04-Sep-24

CONSTRUCTCONSTRUCTION 523.0 17-Jan-23 21-Feb-25

20242024 1558.0 10-Dec-21 17-Mar-28

West Rogers West Rogers Park 1465.0 10-Dec-21 28-Oct-27
SUMMARYSUMMARY 1454.0 24-Dec-21 27-Oct-27

STUDYSTUDY 93.0 10-Dec-21 27-Apr-22

PROCURE APROCURE AE SERVICES 20.0 31-Mar-22 27-Apr-22

DESIGNDESIGN 348.0 28-Apr-22 18-Sep-23

PROCUREMPROCUREMENT 60.0 03-Oct-23 02-Jan-24

PERMITTINGPERMITTING 1003.9 22-May-23 02-Jun-27

CONSTRUCTCONSTRUCTION 954.0 01-Jan-24 28-Oct-27

AndersonvilleAndersonville 762.0 03-Feb-23 26-Feb-26
SUMMARYSUMMARY 751.0 21-Feb-23 25-Feb-26

STUDYSTUDY 96.0 03-Feb-23 22-Jun-23

PROCURE APROCURE AE SERVICES 20.0 25-May-23 22-Jun-23

DESIGNDESIGN 60.0 23-Jun-23 18-Sep-23

PROCUREMPROCUREMENT 60.0 03-Oct-23 02-Jan-24

PERMITTINGPERMITTING 570.9 22-May-23 03-Sep-25

CONSTRUCTCONSTRUCTION 536.0 01-Jan-24 26-Feb-26

BucktownBucktown 1376.0 02-Sep-22 17-Mar-28
SUMMARYSUMMARY 1365.0 19-Sep-22 16-Mar-28

STUDYSTUDY 93.0 02-Sep-22 19-Jan-23

PROCURE APROCURE AE SERVICES 20.0 20-Dec-22 19-Jan-23

DESIGNDESIGN 166.0 20-Jan-23 18-Sep-23

PROCUREMPROCUREMENT 60.0 03-Oct-23 02-Jan-24

PERMITTINGPERMITTING 1076.9 22-May-23 15-Sep-27

CONSTRUCTCONSTRUCTION 1047.0 01-Jan-24 17-Mar-28
HPIP #6 - 73rdHPIP #6 - 73rd Station Extension 635.0 12-Apr-22 24-Oct-24

SUMMARYSUMMARY 635.0 12-Apr-22 24-Oct-24

Design/EnginDesign/Engineering 445.0 12-Apr-22 23-Jan-24

STUDYSTUDY 340.0 12-Apr-22 18-Aug-23

PROCURE APROCURE AE SERVICES 21.0 22-Apr-22 20-May-22

DESIGNDESIGN 311.0 23-May-22 18-Aug-23

OWNER ITEMOWNER ITEMS 105.0 21-Aug-23 23-Jan-24

Procure GeneProcure General Contractor 36.0 21-Aug-23 11-Oct-23
PROCUREMPROCUREMENT 36.0 21-Aug-23 11-Oct-23

ConstructionConstruction - HP Mains 259.0 12-Oct-23 24-Oct-24

PERMITTINGPERMITTING 160.0 12-Oct-23 04-Jun-24
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Activity ID Activity Name Original
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CONSTRUCTCONSTRUCTION 111.0 22-Dec-23 04-Jun-24
CLOSEOUTCLOSEOUT 77.0 06-Jun-24 24-Oct-24

HPIP #7 - WesHPIP #7 - West Station 635.0 12-Apr-22 24-Oct-24

SUMMARYSUMMARY 635.0 12-Apr-22 24-Oct-24

Design/EnginDesign/Engineering 446.0 12-Apr-22 24-Jan-24

STUDYSTUDY 340.0 12-Apr-22 18-Aug-23

PROCURE APROCURE AE SERVICES 21.0 22-Apr-22 20-May-22

DESIGNDESIGN 311.0 23-May-22 18-Aug-23

OWNER ITEMOWNER ITEMS 106.0 21-Aug-23 24-Jan-24
Procure GeneProcure General Contractor 36.0 21-Aug-23 11-Oct-23

PROCUREMPROCUREMENT 36.0 21-Aug-23 11-Oct-23

ConstructionConstruction - HP Mains 259.0 12-Oct-23 24-Oct-24

PERMITTINGPERMITTING 160.0 12-Oct-23 04-Jun-24

CONSTRUCTCONSTRUCTION 111.0 22-Dec-23 04-Jun-24

CLOSEOUTCLOSEOUT 77.0 06-Jun-24 24-Oct-24

Bronzeville IsBronzeville Island 957.0 25-Apr-22 26-Feb-26

SUMMARYSUMMARY 957.0 25-Apr-22 26-Feb-26
STUDYSTUDY 93.0 25-Apr-22 02-Sep-22

PROCURE APROCURE AE SERVICES 20.0 08-Aug-22 02-Sep-22

DESIGNDESIGN 258.0 06-Sep-22 18-Sep-23

PROCUREMPROCUREMENT 60.0 03-Oct-23 02-Jan-24

PERMITTINGPERMITTING 570.9 22-May-23 03-Sep-25

CONSTRUCTCONSTRUCTION 536.0 01-Jan-24 26-Feb-26

BronzevilleBronzeville 813.0 18-Nov-22 26-Feb-26
SUMMARYSUMMARY 802.0 05-Dec-22 25-Feb-26

STUDYSTUDY 93.0 18-Nov-22 06-Apr-23

PROCURE APROCURE AE SERVICES 20.0 10-Mar-23 06-Apr-23

DESIGNDESIGN 115.0 06-Apr-23 18-Sep-23

PROCUREMPROCUREMENT 60.0 03-Oct-23 02-Jan-24

PERMITTINGPERMITTING 570.9 22-May-23 03-Sep-25

CONSTRUCTCONSTRUCTION 536.0 01-Jan-24 26-Feb-26

20252025 1446.0 16-Feb-23 05-Dec-28

CraginCragin 1336.0 16-Feb-23 27-Jun-28

SUMMARYSUMMARY 1325.0 03-Mar-23 26-Jun-28

STUDYSTUDY 93.0 16-Feb-23 29-Jun-23

PROCURE APROCURE AE SERVICES 20.0 02-Jun-23 29-Jun-23

DESIGNDESIGN 295.0 29-Jun-23 03-Sep-24

PROCUREMPROCUREMENT 60.0 18-Sep-24 16-Dec-24

PERMITTINGPERMITTING 908.9 07-May-24 29-Dec-27
CONSTRUCTCONSTRUCTION 879.0 16-Dec-24 27-Jun-28

Norwood ParNorwood Park  (East & West) 1089.0 11-Apr-23 20-Aug-27

SUMMARYSUMMARY 1078.0 25-Apr-23 19-Aug-27

STUDYSTUDY 93.0 11-Apr-23 21-Aug-23

PROCURE APROCURE AE SERVICES 20.0 25-Jul-23 21-Aug-23

DESIGNDESIGN 258.0 22-Aug-23 03-Sep-24

PROCUREMPROCUREMENT 60.0 18-Sep-24 16-Dec-24

PERMITTINGPERMITTING 700.9 07-May-24 03-Mar-27
CONSTRUCTCONSTRUCTION 668.0 16-Dec-24 20-Aug-27

RavenswoodRavenswood 1155.0 29-Jun-23 18-Feb-28

SUMMARYSUMMARY 1144.0 14-Jul-23 17-Feb-28

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

Remaining Level of Effort
Actual Level of Effort
Phasing Studies

Design
Procurement
Permitting

Procure AE
Construction
Milestone

PEOPLES GAS - AMRP
Phases by:  Construction Year / Neighborhood

Page 13 of 33

RSP_000326



Activity ID Activity Name Original
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STUDYSTUDY 93.0 29-Jun-23 09-Nov-23
PROCURE APROCURE AE SERVICES 20.0 13-Oct-23 09-Nov-23

DESIGNDESIGN 203.0 09-Nov-23 03-Sep-24

PROCUREMPROCUREMENT 60.0 18-Sep-24 16-Dec-24

PERMITTINGPERMITTING 828.9 07-May-24 01-Sep-27

CONSTRUCTCONSTRUCTION 790.0 16-Dec-24 18-Feb-28

Humboldt ParkHumboldt Park 1401.0 24-Apr-23 05-Dec-28

SUMMARYSUMMARY 1390.0 08-May-23 04-Dec-28

STUDYSTUDY 93.0 24-Apr-23 01-Sep-23
PROCURE APROCURE AE SERVICES 20.0 07-Aug-23 01-Sep-23

DESIGNDESIGN 259.0 01-Sep-23 16-Sep-24

PROCUREMPROCUREMENT 60.0 01-Oct-24 30-Dec-24

PERMITTINGPERMITTING 1037.9 20-May-24 19-Jul-28

CONSTRUCTCONSTRUCTION 980.0 30-Dec-24 05-Dec-28

AvondaleAvondale 779.0 19-Dec-23 04-Feb-27

SUMMARYSUMMARY 768.0 04-Jan-24 03-Feb-27

STUDYSTUDY 93.0 19-Dec-23 03-May-24
PROCURE APROCURE AE SERVICES 20.0 08-Apr-24 03-May-24

DESIGNDESIGN 84.0 06-May-24 03-Sep-24

PROCUREMPROCUREMENT 60.0 18-Sep-24 16-Dec-24

PERMITTINGPERMITTING 575.9 07-May-24 26-Aug-26

CONSTRUCTCONSTRUCTION 532.0 16-Dec-24 04-Feb-27

WoodlawnWoodlawn 968.0 07-Aug-23 25-Jun-27

SUMMARYSUMMARY 957.0 21-Aug-23 24-Jun-27
STUDYSTUDY 93.0 07-Aug-23 19-Dec-23

PROCURE APROCURE AE SERVICES 20.0 21-Nov-23 19-Dec-23

DESIGNDESIGN 177.0 19-Dec-23 03-Sep-24

PROCUREMPROCUREMENT 60.0 18-Sep-24 16-Dec-24

PERMITTINGPERMITTING 651.9 07-May-24 16-Dec-26

CONSTRUCTCONSTRUCTION 629.0 16-Dec-24 25-Jun-27

Back of the YBack of the Yards 1092.0 27-Dec-23 16-May-28

SUMMARYSUMMARY 1081.0 11-Jan-24 15-May-28
STUDYSTUDY 93.0 27-Dec-23 10-May-24

PROCURE APROCURE AE SERVICES 20.0 15-Apr-24 10-May-24

DESIGNDESIGN 88.0 13-May-24 16-Sep-24

PROCUREMPROCUREMENT 60.0 01-Oct-24 30-Dec-24

PERMITTINGPERMITTING 852.9 20-May-24 20-Oct-27

CONSTRUCTCONSTRUCTION 841.0 30-Dec-24 16-May-28

East ChathamEast Chatham 761.0 17-Jan-24 04-Feb-27
SUMMARYSUMMARY 750.0 31-Jan-24 03-Feb-27

STUDYSTUDY 93.0 17-Jan-24 30-May-24

PROCURE APROCURE AE SERVICES 20.0 02-May-24 30-May-24

DESIGNDESIGN 66.0 31-May-24 03-Sep-24

PROCUREMPROCUREMENT 60.0 18-Sep-24 16-Dec-24

PERMITTINGPERMITTING 575.9 07-May-24 26-Aug-26

CONSTRUCTCONSTRUCTION 532.0 16-Dec-24 04-Feb-27

Avalon ParkAvalon Park 758.0 22-Jan-24 04-Feb-27
SUMMARYSUMMARY 747.0 05-Feb-24 03-Feb-27

STUDYSTUDY 102.0 22-Jan-24 17-Jun-24

PROCURE APROCURE AE SERVICES 20.0 20-May-24 17-Jun-24
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Activity ID Activity Name Original
Duration

Start Finish

DESIGNDESIGN 55.0 17-Jun-24 03-Sep-24
PROCUREMPROCUREMENT 60.0 18-Sep-24 16-Dec-24

PERMITTINGPERMITTING 575.9 07-May-24 26-Aug-26

CONSTRUCTCONSTRUCTION 532.0 16-Dec-24 04-Feb-27

BrainerdBrainerd 936.0 25-Sep-23 29-Jun-27

SUMMARYSUMMARY 925.0 10-Oct-23 28-Jun-27

STUDYSTUDY 93.0 25-Sep-23 08-Feb-24

PROCURE APROCURE AE SERVICES 20.0 11-Jan-24 08-Feb-24

DESIGNDESIGN 142.0 09-Feb-24 03-Sep-24
PROCUREMPROCUREMENT 60.0 18-Sep-24 16-Dec-24

PERMITTINGPERMITTING 651.9 07-May-24 16-Dec-26

CONSTRUCTCONSTRUCTION 631.0 16-Dec-24 29-Jun-27

20262026 1404.0 28-Mar-24 09-Nov-29

MontclareMontclare 909.0 05-Sep-24 02-May-28

SUMMARYSUMMARY 898.0 19-Sep-24 01-May-28

STUDYSTUDY 93.0 05-Sep-24 21-Jan-25
PROCURE APROCURE AE SERVICES 20.0 20-Dec-24 21-Jan-25

DESIGNDESIGN 158.0 22-Jan-25 08-Sep-25

PROCUREMPROCUREMENT 60.0 23-Sep-25 19-Dec-25

PERMITTINGPERMITTING 609.9 12-May-25 20-Oct-27

CONSTRUCTCONSTRUCTION 588.0 19-Dec-25 02-May-28

Oriole ParkOriole Park 780.0 19-Dec-24 08-Feb-28

SUMMARYSUMMARY 769.0 06-Jan-25 07-Feb-28

STUDYSTUDY 93.0 19-Dec-24 06-May-25
PROCURE APROCURE AE SERVICES 20.0 09-Apr-25 06-May-25

DESIGNDESIGN 87.0 06-May-25 08-Sep-25

PROCUREMPROCUREMENT 60.0 23-Sep-25 19-Dec-25

PERMITTINGPERMITTING 571.9 12-May-25 25-Aug-27

CONSTRUCTCONSTRUCTION 531.0 19-Dec-25 08-Feb-28

Old NorwoodOld Norwood Park 766.0 10-Jan-25 08-Feb-28

SUMMARYSUMMARY 755.0 27-Jan-25 07-Feb-28

STUDYSTUDY 93.0 10-Jan-25 27-May-25
PROCURE APROCURE AE SERVICES 20.0 29-Apr-25 27-May-25

DESIGNDESIGN 73.0 27-May-25 08-Sep-25

PROCUREMPROCUREMENT 60.0 23-Sep-25 19-Dec-25

PERMITTINGPERMITTING 571.9 12-May-25 25-Aug-27

CONSTRUCTCONSTRUCTION 531.0 19-Dec-25 08-Feb-28

South LoopSouth Loop 786.0 24-Jan-25 23-Mar-28

SUMMARYSUMMARY 775.0 07-Feb-25 22-Mar-28
STUDYSTUDY 110.0 24-Jan-25 02-Jul-25

PROCURE APROCURE AE SERVICES 20.0 05-Jun-25 02-Jul-25

DESIGNDESIGN 47.0 02-Jul-25 08-Sep-25

PROCUREMPROCUREMENT 60.0 23-Sep-25 19-Dec-25

PERMITTINGPERMITTING 585.9 12-May-25 15-Sep-27

CONSTRUCTCONSTRUCTION 560.0 19-Dec-25 23-Mar-28

Near NorthNear North 757.0 24-Jan-25 08-Feb-28

SUMMARYSUMMARY 746.0 07-Feb-25 07-Feb-28
STUDYSTUDY 104.0 24-Jan-25 24-Jun-25

PROCURE APROCURE AE SERVICES 20.0 28-May-25 24-Jun-25

DESIGNDESIGN 52.0 25-Jun-25 08-Sep-25
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