
Activity ID Activity Name Original
Duration

Start Finish

STUDYSTUDY 130.0 29-Mar-28 29-Sep-28
PROCURE APROCURE AE SERVICES 20.0 01-Sep-28 29-Sep-28

DESIGNDESIGN 35.0 19-Sep-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31

North ParkNorth Park 757.0 29-Mar-28 10-Apr-31

SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31

STUDYSTUDY 114.0 29-Mar-28 07-Sep-28
PROCURE APROCURE AE SERVICES 20.0 10-Aug-28 07-Sep-28

DESIGNDESIGN 42.0 08-Sep-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31

Wicker ParkWicker Park 874.0 25-Jan-28 25-Jul-31

SUMMARYSUMMARY 863.0 08-Feb-28 24-Jul-31

STUDYSTUDY 93.0 25-Jan-28 07-Jun-28
PROCURE APROCURE AE SERVICES 20.0 10-May-28 07-Jun-28

DESIGNDESIGN 107.0 07-Jun-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 626.9 12-Jul-28 15-Jan-31

CONSTRUCTCONSTRUCTION 605.0 23-Feb-29 25-Jul-31

East UkrainiaEast Ukrainian Village 857.0 29-Mar-28 02-Sep-31

SUMMARYSUMMARY 846.0 12-Apr-28 29-Aug-31
STUDYSTUDY 96.0 29-Mar-28 11-Aug-28

PROCURE APROCURE AE SERVICES 20.0 17-Jul-28 11-Aug-28

DESIGNDESIGN 60.0 14-Aug-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 667.9 12-Jul-28 19-Mar-31

CONSTRUCTCONSTRUCTION 631.0 23-Feb-29 02-Sep-31

Ukranian VillaUkranian Village 757.0 29-Mar-28 10-Apr-31

SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31
STUDYSTUDY 104.0 29-Mar-28 23-Aug-28

PROCURE APROCURE AE SERVICES 20.0 27-Jul-28 23-Aug-28

DESIGNDESIGN 53.0 23-Aug-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31

Old Town TriaOld Town Triangle 757.0 29-Mar-28 10-Apr-31
SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31

STUDYSTUDY 116.0 29-Mar-28 11-Sep-28

PROCURE APROCURE AE SERVICES 20.0 14-Aug-28 11-Sep-28

DESIGNDESIGN 40.0 12-Sep-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31

ScottsdaleScottsdale 1068.0 27-Sep-27 09-Jan-32
SUMMARYSUMMARY 1057.0 12-Oct-27 08-Jan-32

STUDYSTUDY 93.0 27-Sep-27 10-Feb-28

PROCURE APROCURE AE SERVICES 20.0 13-Jan-28 10-Feb-28
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Activity ID Activity Name Original
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DESIGNDESIGN 187.0 10-Feb-28 07-Nov-28
PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 775.9 12-Jul-28 20-Aug-31

CONSTRUCTCONSTRUCTION 719.0 23-Feb-29 09-Jan-32

WrightwoodWrightwood 942.0 24-Nov-27 04-Sep-31

SUMMARYSUMMARY 931.0 09-Dec-27 03-Sep-31

STUDYSTUDY 93.0 24-Nov-27 11-Apr-28

PROCURE APROCURE AE SERVICES 20.0 15-Mar-28 11-Apr-28

DESIGNDESIGN 147.0 11-Apr-28 07-Nov-28
PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 672.9 12-Jul-28 26-Mar-31

CONSTRUCTCONSTRUCTION 633.0 23-Feb-29 04-Sep-31

MarynookMarynook 771.0 09-Mar-28 10-Apr-31

SUMMARYSUMMARY 760.0 23-Mar-28 09-Apr-31

STUDYSTUDY 114.0 09-Mar-28 17-Aug-28

PROCURE APROCURE AE SERVICES 20.0 21-Jul-28 17-Aug-28

DESIGNDESIGN 42.0 18-Aug-28 18-Oct-28
PROCUREMPROCUREMENT 60.0 02-Nov-28 01-Feb-29

PERMITTINGPERMITTING 570.9 21-Jun-28 02-Oct-30

CONSTRUCTCONSTRUCTION 545.0 01-Feb-29 10-Apr-31

West ChesterWest Chesterfield 782.0 29-Mar-28 15-May-31

SUMMARYSUMMARY 771.0 12-Apr-28 14-May-31

STUDYSTUDY 110.0 29-Mar-28 31-Aug-28

PROCURE APROCURE AE SERVICES 20.0 04-Aug-28 31-Aug-28
DESIGNDESIGN 46.0 01-Sep-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 565.9 12-Jul-28 16-Oct-30

CONSTRUCTCONSTRUCTION 556.0 23-Feb-29 15-May-31

20302030 1015.0 29-Mar-28 22-Apr-32

EdgebrookEdgebrook 740.0 28-Feb-29 17-Feb-32

SUMMARYSUMMARY 729.0 15-Mar-29 13-Feb-32

STUDYSTUDY 110.0 28-Feb-29 02-Aug-29
PROCURE APROCURE AE SERVICES 20.0 06-Jul-29 02-Aug-29

DESIGNDESIGN 46.0 03-Aug-29 09-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 575.9 12-Jun-29 01-Oct-31

CONSTRUCTCONSTRUCTION 514.0 23-Jan-30 17-Feb-32

HermosaHermosa 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32
STUDYSTUDY 122.0 28-Feb-29 20-Aug-29

PROCURE APROCURE AE SERVICES 20.0 24-Jul-29 20-Aug-29

DESIGNDESIGN 35.0 20-Aug-29 09-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32

Forest GlenForest Glen 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32
STUDYSTUDY 134.0 28-Feb-29 06-Sep-29

PROCURE APROCURE AE SERVICES 20.0 09-Aug-29 06-Sep-29

DESIGNDESIGN 35.0 20-Aug-29 09-Oct-29
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Activity ID Activity Name Original
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PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30
PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32

Hanson ParkHanson Park 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32

STUDYSTUDY 138.0 28-Feb-29 12-Sep-29

PROCURE APROCURE AE SERVICES 20.0 15-Aug-29 12-Sep-29

DESIGNDESIGN 35.0 20-Aug-29 09-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30
PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32

South EdgebSouth Edgebrook 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 142.0 08-Jan-29 31-Jul-29

PROCURE APROCURE AE SERVICES 20.0 03-Jul-29 31-Jul-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29
PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Schorsch ForSchorsch Forest View 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 154.0 08-Jan-29 16-Aug-29

PROCURE APROCURE AE SERVICES 20.0 20-Jul-29 16-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 21-Aug-29
PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Peterson ParkPeterson Park 761.0 20-Dec-28 09-Jan-32

SUMMARYSUMMARY 750.0 05-Jan-29 08-Jan-32

STUDYSTUDY 93.0 20-Dec-28 07-May-29

PROCURE APROCURE AE SERVICES 20.0 10-Apr-29 07-May-29

DESIGNDESIGN 75.0 07-May-29 20-Aug-29
PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 580.9 25-Apr-29 20-Aug-31

CONSTRUCTCONSTRUCTION 524.0 03-Dec-29 09-Jan-32

Lakewood BaLakewood Balmoral 750.0 08-Jan-29 09-Jan-32

SUMMARYSUMMARY 739.0 23-Jan-29 08-Jan-32

STUDYSTUDY 140.0 08-Jan-29 27-Jul-29

PROCURE APROCURE AE SERVICES 20.0 29-Jun-29 27-Jul-29
DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 580.9 25-Apr-29 20-Aug-31

CONSTRUCTCONSTRUCTION 524.0 03-Dec-29 09-Jan-32

Sheridan ParkSheridan Park 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 128.0 08-Jan-29 11-Jul-29

PROCURE APROCURE AE SERVICES 20.0 13-Jun-29 11-Jul-29
DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31
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Activity ID Activity Name Original
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CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32
Graceland WeGraceland West 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32

STUDYSTUDY 140.0 28-Feb-29 14-Sep-29

PROCURE APROCURE AE SERVICES 20.0 17-Aug-29 14-Sep-29

DESIGNDESIGN 35.0 20-Aug-29 09-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32
Horner ParkHorner Park 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32

STUDYSTUDY 156.0 28-Feb-29 09-Oct-29

PROCURE APROCURE AE SERVICES 20.0 11-Sep-29 09-Oct-29

DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32
Margate ParkMargate Park 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 140.0 08-Jan-29 27-Jul-29

PROCURE APROCURE AE SERVICES 20.0 29-Jun-29 27-Jul-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31
CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Pulaski ParkPulaski Park 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 156.0 08-Jan-29 20-Aug-29

PROCURE APROCURE AE SERVICES 20.0 24-Jul-29 20-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 21-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31
CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

West DePaulWest DePaul 750.0 08-Jan-29 09-Jan-32

SUMMARYSUMMARY 739.0 23-Jan-29 08-Jan-32

STUDYSTUDY 148.0 08-Jan-29 08-Aug-29

PROCURE APROCURE AE SERVICES 20.0 12-Jul-29 08-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29
PERMITTINGPERMITTING 580.9 25-Apr-29 20-Aug-31

CONSTRUCTCONSTRUCTION 524.0 03-Dec-29 09-Jan-32

Lathrop HomLathrop Homes 750.0 08-Jan-29 09-Jan-32

SUMMARYSUMMARY 739.0 23-Jan-29 08-Jan-32

STUDYSTUDY 144.0 08-Jan-29 02-Aug-29

PROCURE APROCURE AE SERVICES 20.0 06-Jul-29 02-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29
PERMITTINGPERMITTING 580.9 25-Apr-29 20-Aug-31

CONSTRUCTCONSTRUCTION 524.0 03-Dec-29 09-Jan-32

Noble SquareNoble Square 820.0 08-Jan-29 22-Apr-32
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Activity ID Activity Name Original
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SUMMARYSUMMARY 809.0 23-Jan-29 21-Apr-32
STUDYSTUDY 94.0 08-Jan-29 23-May-29

PROCURE APROCURE AE SERVICES 20.0 26-Apr-29 23-May-29

DESIGNDESIGN 63.0 23-May-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 674.9 25-Apr-29 07-Jan-32

CONSTRUCTCONSTRUCTION 594.0 03-Dec-29 22-Apr-32

Prairie DistrictPrairie District 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32
STUDYSTUDY 150.0 08-Jan-29 10-Aug-29

PROCURE APROCURE AE SERVICES 20.0 16-Jul-29 10-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Homan SquareHoman Square 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32
STUDYSTUDY 154.0 28-Feb-29 04-Oct-29

PROCURE APROCURE AE SERVICES 20.0 07-Sep-29 04-Oct-29

DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32

Douglas ParkDouglas Park 767.0 08-Jan-29 04-Feb-32
SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 136.0 08-Jan-29 23-Jul-29

PROCURE APROCURE AE SERVICES 20.0 25-Jun-29 23-Jul-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Dearborn ParkDearborn Park 767.0 08-Jan-29 04-Feb-32
SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 148.0 08-Jan-29 08-Aug-29

PROCURE APROCURE AE SERVICES 20.0 12-Jul-29 08-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32
Tri-TaylorTri-Taylor 817.0 08-Jan-29 19-Apr-32

SUMMARYSUMMARY 806.0 23-Jan-29 16-Apr-32

STUDYSTUDY 156.0 08-Jan-29 20-Aug-29

PROCURE APROCURE AE SERVICES 20.0 24-Jul-29 20-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 21-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 670.9 25-Apr-29 31-Dec-31

CONSTRUCTCONSTRUCTION 591.0 03-Dec-29 19-Apr-32
Medical DistriMedical District 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32

STUDYSTUDY 154.0 28-Feb-29 04-Oct-29
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Activity ID Activity Name Original
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Start Finish

PROCURE APROCURE AE SERVICES 20.0 07-Sep-29 04-Oct-29
DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32

Printers RowPrinters Row 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 148.0 08-Jan-29 08-Aug-29

PROCURE APROCURE AE SERVICES 20.0 12-Jul-29 08-Aug-29
DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Fifth CityFifth City 723.0 28-Feb-29 21-Jan-32

SUMMARYSUMMARY 712.0 15-Mar-29 20-Jan-32

STUDYSTUDY 136.0 28-Feb-29 10-Sep-29

PROCURE APROCURE AE SERVICES 20.0 13-Aug-29 10-Sep-29
DESIGNDESIGN 35.0 20-Aug-29 09-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 555.9 12-Jun-29 03-Sep-31

CONSTRUCTCONSTRUCTION 497.0 23-Jan-30 21-Jan-32

GreektownGreektown 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32

STUDYSTUDY 154.0 28-Feb-29 04-Oct-29
PROCURE APROCURE AE SERVICES 20.0 07-Sep-29 04-Oct-29

DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32

Beverly ViewBeverly View 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 142.0 08-Jan-29 31-Jul-29
PROCURE APROCURE AE SERVICES 20.0 03-Jul-29 31-Jul-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Old TownOld Town 774.0 08-Jan-29 17-Feb-32

SUMMARYSUMMARY 763.0 23-Jan-29 13-Feb-32
STUDYSTUDY 104.0 08-Jan-29 06-Jun-29

PROCURE APROCURE AE SERVICES 20.0 10-May-29 06-Jun-29

DESIGNDESIGN 52.0 07-Jun-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 609.9 25-Apr-29 01-Oct-31

CONSTRUCTCONSTRUCTION 548.0 03-Dec-29 17-Feb-32

Fulton River DFulton River District 783.0 28-Feb-29 19-Apr-32

SUMMARYSUMMARY 772.0 15-Mar-29 16-Apr-32
STUDYSTUDY 156.0 28-Feb-29 09-Oct-29

PROCURE APROCURE AE SERVICES 20.0 11-Sep-29 09-Oct-29

DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29
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Activity ID Activity Name Original
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Start Finish

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30
PERMITTINGPERMITTING 636.9 12-Jun-29 31-Dec-31

CONSTRUCTCONSTRUCTION 557.0 23-Jan-30 19-Apr-32

Cabrini GreenCabrini Green 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 152.0 08-Jan-29 14-Aug-29

PROCURE APROCURE AE SERVICES 20.0 18-Jul-29 14-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29
PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Near EastsideNear Eastside 817.0 08-Jan-29 19-Apr-32

SUMMARYSUMMARY 806.0 23-Jan-29 16-Apr-32

STUDYSTUDY 156.0 08-Jan-29 20-Aug-29

PROCURE APROCURE AE SERVICES 20.0 24-Jul-29 20-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 21-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29
PERMITTINGPERMITTING 670.9 25-Apr-29 31-Dec-31

CONSTRUCTCONSTRUCTION 591.0 03-Dec-29 19-Apr-32

ParkviewParkview 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 134.0 08-Jan-29 19-Jul-29

PROCURE APROCURE AE SERVICES 20.0 21-Jun-29 19-Jul-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29
PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Ford CityFord City 771.0 28-Feb-29 01-Apr-32

SUMMARYSUMMARY 760.0 15-Mar-29 31-Mar-32

STUDYSTUDY 156.0 28-Feb-29 09-Oct-29

PROCURE APROCURE AE SERVICES 20.0 11-Sep-29 09-Oct-29

DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29
PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 617.9 12-Jun-29 03-Dec-31

CONSTRUCTCONSTRUCTION 545.0 23-Jan-30 01-Apr-32

Le Claire CouLe Claire Courts 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 142.0 08-Jan-29 31-Jul-29

PROCURE APROCURE AE SERVICES 20.0 03-Jul-29 31-Jul-29
DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Sleepy HollowSleepy Hollow 787.0 08-Jan-29 08-Mar-32

SUMMARYSUMMARY 776.0 23-Jan-29 05-Mar-32

STUDYSTUDY 156.0 08-Jan-29 20-Aug-29

PROCURE APROCURE AE SERVICES 20.0 24-Jul-29 20-Aug-29
DESIGNDESIGN 35.0 02-Jul-29 21-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 618.9 25-Apr-29 15-Oct-31
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CONSTRUCTCONSTRUCTION 561.0 03-Dec-29 08-Mar-32
Vittum ParkVittum Park 750.0 08-Jan-29 09-Jan-32

SUMMARYSUMMARY 739.0 23-Jan-29 08-Jan-32

STUDYSTUDY 118.0 08-Jan-29 26-Jun-29

PROCURE APROCURE AE SERVICES 20.0 30-May-29 26-Jun-29

DESIGNDESIGN 38.0 27-Jun-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 580.9 25-Apr-29 20-Aug-31

CONSTRUCTCONSTRUCTION 524.0 03-Dec-29 09-Jan-32
CanaryvilleCanaryville 1012.0 29-Mar-28 19-Apr-32

SUMMARYSUMMARY 1012.0 29-Mar-28 19-Apr-32

STUDYSTUDY 93.0 29-Mar-28 08-Aug-28

PROCURE APROCURE AE SERVICES 20.0 12-Jul-28 08-Aug-28

DESIGNDESIGN 258.0 09-Aug-28 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 670.9 25-Apr-29 31-Dec-31

CONSTRUCTCONSTRUCTION 591.0 03-Dec-29 19-Apr-32
OaklandOakland 817.0 08-Jan-29 19-Apr-32

SUMMARYSUMMARY 806.0 23-Jan-29 16-Apr-32

STUDYSTUDY 156.0 08-Jan-29 20-Aug-29

PROCURE APROCURE AE SERVICES 20.0 24-Jul-29 20-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 21-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 670.9 25-Apr-29 31-Dec-31
CONSTRUCTCONSTRUCTION 591.0 03-Dec-29 19-Apr-32

Fuller ParkFuller Park 783.0 28-Feb-29 19-Apr-32

SUMMARYSUMMARY 772.0 15-Mar-29 16-Apr-32

STUDYSTUDY 156.0 28-Feb-29 09-Oct-29

PROCURE APROCURE AE SERVICES 20.0 11-Sep-29 09-Oct-29

DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 636.9 12-Jun-29 31-Dec-31
CONSTRUCTCONSTRUCTION 557.0 23-Jan-30 19-Apr-32

Hyde ParkHyde Park 733.0 28-Feb-29 04-Feb-32

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32

STUDYSTUDY 150.0 28-Feb-29 28-Sep-29

PROCURE APROCURE AE SERVICES 20.0 31-Aug-29 28-Sep-29

DESIGNDESIGN 35.0 20-Aug-29 09-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30
PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32

West ChathumWest Chathum 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 130.0 08-Jan-29 13-Jul-29

PROCURE APROCURE AE SERVICES 20.0 15-Jun-29 13-Jul-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29
PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Jackson ParkJackson Park Highlands 733.0 28-Feb-29 04-Feb-32

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

Remaining Level of Effort
Actual Level of Effort
Phasing Studies

Design
Procurement
Permitting

Procure AE
Construction
Milestone

PEOPLES GAS - AMRP
Phases by:  Construction Year / Neighborhood

Page 31 of 33

RSP_000344



Activity ID Activity Name Original
Duration

Start Finish

SUMMARYSUMMARY 722.0 15-Mar-29 03-Feb-32
STUDYSTUDY 144.0 28-Feb-29 20-Sep-29

PROCURE APROCURE AE SERVICES 20.0 23-Aug-29 20-Sep-29

DESIGNDESIGN 35.0 20-Aug-29 09-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32

North KenwoNorth Kenwood 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32
STUDYSTUDY 154.0 08-Jan-29 16-Aug-29

PROCURE APROCURE AE SERVICES 20.0 20-Jul-29 16-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 21-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

ChinatownChinatown 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32
STUDYSTUDY 144.0 08-Jan-29 02-Aug-29

PROCURE APROCURE AE SERVICES 20.0 06-Jul-29 02-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

The GapThe Gap 767.0 08-Jan-29 04-Feb-32
SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 148.0 08-Jan-29 08-Aug-29

PROCURE APROCURE AE SERVICES 20.0 12-Jul-29 08-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

East SideEast Side 962.0 29-Mar-28 04-Feb-32
SUMMARYSUMMARY 951.0 12-Apr-28 03-Feb-32

STUDYSTUDY 93.0 29-Mar-28 08-Aug-28

PROCURE APROCURE AE SERVICES 20.0 12-Jul-28 08-Aug-28

DESIGNDESIGN 258.0 09-Aug-28 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32
Jeffery ManorJeffery Manor 750.0 01-Feb-29 04-Feb-32

SUMMARYSUMMARY 739.0 16-Feb-29 03-Feb-32

STUDYSTUDY 93.0 01-Feb-29 14-Jun-29

PROCURE APROCURE AE SERVICES 20.0 18-May-29 14-Jun-29

DESIGNDESIGN 80.0 15-Jun-29 09-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 565.9 12-Jun-29 17-Sep-31

CONSTRUCTCONSTRUCTION 507.0 23-Jan-30 04-Feb-32
HegewischHegewisch 771.0 28-Feb-29 01-Apr-32

SUMMARYSUMMARY 760.0 15-Mar-29 31-Mar-32

STUDYSTUDY 156.0 28-Feb-29 09-Oct-29
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PROCURE APROCURE AE SERVICES 20.0 11-Sep-29 09-Oct-29
DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 617.9 12-Jun-29 03-Dec-31

CONSTRUCTCONSTRUCTION 545.0 23-Jan-30 01-Apr-32

Kennedy ParkKennedy Park 783.0 28-Feb-29 19-Apr-32

SUMMARYSUMMARY 772.0 15-Mar-29 16-Apr-32

STUDYSTUDY 156.0 28-Feb-29 09-Oct-29

PROCURE APROCURE AE SERVICES 20.0 11-Sep-29 09-Oct-29
DESIGNDESIGN 35.0 20-Aug-29 10-Oct-29

PROCUREMPROCUREMENT 60.0 24-Oct-29 23-Jan-30

PERMITTINGPERMITTING 636.9 12-Jun-29 31-Dec-31

CONSTRUCTCONSTRUCTION 557.0 23-Jan-30 19-Apr-32

Cottage GrovCottage Grove Heights 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 120.0 08-Jan-29 28-Jun-29

PROCURE APROCURE AE SERVICES 20.0 01-Jun-29 28-Jun-29
DESIGNDESIGN 36.0 29-Jun-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Beverly WoodBeverly Woods 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 152.0 08-Jan-29 14-Aug-29
PROCURE APROCURE AE SERVICES 20.0 18-Jul-29 14-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

Pill HillPill Hill 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32

STUDYSTUDY 124.0 08-Jan-29 05-Jul-29
PROCURE APROCURE AE SERVICES 20.0 07-Jun-29 05-Jul-29

DESIGNDESIGN 35.0 02-Jul-29 20-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32

PullmanPullman 767.0 08-Jan-29 04-Feb-32

SUMMARYSUMMARY 756.0 23-Jan-29 03-Feb-32
STUDYSTUDY 154.0 08-Jan-29 16-Aug-29

PROCURE APROCURE AE SERVICES 20.0 20-Jul-29 16-Aug-29

DESIGNDESIGN 35.0 02-Jul-29 21-Aug-29

PROCUREMPROCUREMENT 60.0 05-Sep-29 03-Dec-29

PERMITTINGPERMITTING 599.9 25-Apr-29 17-Sep-31

CONSTRUCTCONSTRUCTION 541.0 03-Dec-29 04-Feb-32
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