
FOAROUSC 
12/27/01 07:34 

ILLINOIS DEPARTMENT OF TRANSPORTATION 
PROOF READING REPORT PAGE 1 

SCHEDULE 449203 FYR 2002 ACCTG ENTITY 45 APPR ACCT 019-49446-7700-0021 01 ITEMS TOTAL SCHEDULE AMOUNT 54,168.41 

54,168.41 ITEM NBR 01 PAYEE ELGIN JOLIET & EASTERN RWY CO PAYEE ID 004532 BATCH/SINGLE S ITEM AMOUNT 
LOC PDS & STS-HWY CONST (217 782-1357) 

PO BOX 360931 SERVICE DATES: 10/01/2001-10/30/2001 
PITTSBURGH PA 15251 6931 RAILROAD IMPROVEMENT 

CONST INSTALL CROSSING WARNING SYSTEM @ NAPERVILLE RD IN 
PLAINFIELD,IL INV 112226 ICC TO00078 FINAL XP01006 

INV: DATE 12/19/2001 NBR 112226 RCVC 12/19/2001 APRVD SPLIT N INV REC # 999913934 GROSS 54,168.41 
TTPM?. nanan ArrPTn SERVICE 10/01/2001 - 10/30/2001 FPA# ADJ 0.00 BUYER CERT 

I ~ . .  -~ ~~~ - - _. ._ . - ._ __ . .- _. ._ 
EXEMPT P-PROT CONTRACT MAIL N PRTY N FINAL F RETAINAGE 0.00 TAX 0.00 
CLAIM N FTA GP.ANT (Y/NI N VOUCHER # GAAF 4200 ENTERED 12/27/2001 NET 54,168.41 

SPLIT 01 NET 54,168.41 
IFMO 06 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 0.00 

OBL# XP01006 SJ# GP-45-982-90 PART 2 CO 197 FT/S 07A K CHICAGO INV TAX 0.00 
PARCEL EST # 00 TRACKING EMER SSN E/VVD N LOCAL 0.00 QTY 0.00 
FED PROJ NBR . ROUTE LOCAL ROADS SECTION GRADE XING PROTECT MASTER JOB - - - 

*** END OF REPORT *** 



E L G I N  J O L I E T  & EASTERN RWY 
P . O .  B o x  6 8  M o n r o e v i l l e  PA 1 5 1 4 6  

1 

REMIT TO: 
ELGIN,  JOLIET & EASTERN R A I L W A Y  CO.  I N V O I C E  NO. 1 1 2 2 2 6  
P.O. BOX 3 6 0 9 3 1  I N V O I C E  DATE 1 2 - 1 9 - 0 1  
PITTSBURGH, PA 1 5 2 5 1 - 6 9 3 1  CUST ORDER NO. 

TERMS ON RECEIPT 

WORK PERFORMED DURING OCT 2 0 0 1  INVOLVING THE 
INSTALLATION OF A NEW CROSSING WARNING SYSTEM AT 
NAPERVILLE ROAD I N  P L A I N F I E L D .  I L  
SERVICE DATES - 10-1 THRU 1 0 - 3 0 - 2 0 0 1  

WILL COUNTY 
AAR DOT # 2 6 0 - 5 8 0 5  
MILEPOST 6 4 . 3 9 - A  
EJE PROJECT #S6389/AFE #3752/EST # 6 3 9 5  

SEE ATTACHED D E T A I L  

PREVIOUS B I L L I N G  ON T H I S  PROJECT: 
I N V  # l o 3 2 2 0  0 3 - 2 1 - 0 1  $ 

1 0 4 2 0 5  0 4 - 2 7 - 0 1  
1 0 5 2 3 2  0 5 - 3 1 - 0 1  
1 0 8 2 4 2  0 8 - 2 8 - 0 1  
1 1 0 2 2 9  1 0 - 2 5 - 0 1  

TOTAL B I L L E D  TO DATE ( INCLUDING 
T H I S  B I L L )  $ 

* * * * * * * F I N A L  B I L L * * * * * * *  YOUR 

4 0 3 . 8 9  
4 4 7 . 3 8  
3 0 9 . 5 8  

2 , 0 3 1 . 9 2  
1 6 , 9 7 8 . 8 2  

. - - - - - - - - - - - 
7 4 , 3 4 0 . 0 0  EST 

AMT . .. . . 

PORTION 50% 
TOTAL AMOUNT 

5 4 , 1 6 8 . 4 1  

$ 5 4 , 1 6 8 . 4 1  



PROJECT INVOICE DETAIL REPORT 

Report For Projects6389 From 10/01/2WITo 10/31/2001 

Date Operation Code Description Quantity Rate Price %Additive Additives Total 

Customer : 
Project 
Facility : 
LABOR 

10/01/2001 
1010312001 
10/04/2001 
10/08/2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/09/2001 
1010912001 
10/09j2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/10/2001 
10/10/2001 
10/10/2001 
lOllOl200l 
1oj10/2001 
10/10/2001 
10/10/2001 
10/10/2001 
10/10/2001 
10/10/2001 
10/11/2001 
10/11/2001 
lO l l l l 200 l  
i o i i i i 2 0 0 i  
10/11/2001 
?0/11/2001 
lO/l2/2OOl 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/15/2001 
lO/l5/2001 
lO/l5/200l 
10/15/2001 
10/15/2001 

23 
56389 
X0158 

099 - sc&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - 5C&E Work 
129 -Travel l ime 
099 - SC&E Work 
099 - SC&E Work 
099 - 5C&E Work 
099 - SC&E Work 
129 ~ Travel l ime  
099 - SC&E Work 
099 - SCRE work 
099 - SC&E Work 
099 - x&E work 
129 -Travel l ime 
129 -Travel l ime 
129 - Travel l ime 
129 -Travel l ime  
099 - sc&E work 
099 - sc&E work 
099 - 5C&E Work 
099 - SCRE work 
099 - SC&E Work 
099 - x&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - sc&E work 
099 - 5c&E work 
129 a ravel l ime 
099 - 5c&E wo* 
129 -Travel l ime 
129 -Travel l ime 
099 - 5C&E Work 
099 - sc&E work 
099 - K&E work 
129 -Travel l ime 
099 - s a  work 
129 -Travel l ime 
129 -Travel l ime 
099 - SC&E Work 
099 - 5C&E Work 
099 - 5C&E Work 
099 - SC&E Work 
099 - 5C&E Work 
129 -Travel l ime 

ILLINOIS DEPT OF TRANSPORTATION 
NAPERVILLE ROAD CROSSING WARNING 

192 - Signal tech 3rd year (ind skill dif) 
192 - Signal tech 3rd year (incl sNli dif) 
192 - Signal tech 3rd year (ind skill dif) 
192 - Signal tech 3rd year (incl skill dif) 
966 - Signal foreman 
192 - Signal tech 3rd year (incl skill dif) 
174 - Asst signalman 
192 -Signal tech 3rd year (incl skill dif) 
866 -5ignai foreman (incl skill di9 
174 - Asst signalman 
866 - Signal foreman (lnci skill din 
170 -Signalman (incl skill dif) 
170 - Signalman (ind skill dif) 
174 - Asst signalman 
270 - Signalman 
270 -Signalman 
966 -Signal foreman 
174 - Asst signalman 
170 - Signalman (lnd skill dif) 
174 - Asst signalman 
866 -Signal foreman (ind skill di9 
192 -Signal tech 3rd year (ind skill dif) 
866 -Signal foreman (incl skill dl9 
174 - Asst signalman 
170 -Signalman (ind skill dif) 
170 -Signalman (ind skill dif) 
170 - Signalman (ind skill dif) 
866 ~ Signal foreman (ind skill dif) 
270 - Signalman 
866 -Signal foreman (ind skill din 
966 -Signal foreman 
966 - Signal foreman 
174 - Asst signalman 
192 - Signal tech 3rd year (ind skill dlf) 
866 - Signal foreman (ind skill dif) 
270 - Signalman 
170 -Signalman (ind skiii dif) 
292 -Signal tech 3rd year 
174 - Asst signalman 
192 - Signal tech 3rd year (ind skiil dif) 
170 - Signalman (ind skill dif) 
170 - Signalman (ind skill difl 
174 - Asst signalman 
174 - Asst signalman 
270 - Signalman 

3.50 
8.00 
3.50 
4.50 
0.50 
0.50 
4.00 
4.00 
7.75 
0.50 
4.00 
7.00 

23.25 
7.76 
1.50 
3.00 
0.75 
0.76 

16.00 
4.00 
7.75 
2.50 
4.00 
7.76 

31.00 
23.25 
9.50 
8.75 
2.50 
4.00 
1.00 
1.00 
4.00 
4.76 
4.00 
3.00 

12.00 
1.50 
1.00 
1.50 

15.50 
4.50 
7.76 
1.50 
1.50 

$20.88 
$20.88 
$20.88 
$20.88 
$33.69 
$31.32 
$25.46 
$20.88 
$23.31 
$25.46 
$34.97 
$29.73 
$19.82 
$16.97 
$28.46 
$28.46 
$33.69 
$25.46 
$29.73 
$25.46 
$23.31 
$20.88 
$34.97 
$16.97 
$19.82 
$19.82 
$29.73 
$23.31 
$28.46 
$34.97 
$33.69 
$33.69 
$25.46 
$20.88 
$34.97 
$28.46 
$29.73 
$30.05 
$25.46 
$31.32 
$19.82 
$29.73 
$16.97 
$25.46 
$28.46 

$73.08 
$167.04 
$73.08 
$93.96 
$16.85 
$15.66 

$83.52 
$180.65 
$12.73 

$139.89 
$208.13 
$460.83 
$131.52 
$42.69 
$85.40 
$25.27 
$19.10 

$475.72 
$101.84 
$180.65 
$52.20 

$139.89 
$131.52 
$614.44 
$460.83 
$282.46 
$203.96 
$71.15 

$139.89 
$33.69 
$33.69 

$101.84 
$99.18 

$139.89 
$85.38 

$356.79 
$45.08 
$25.46 
$46.98 

$307.22 
$133.80 
$131.52 
$38.19 
$42.69 

$101.84 

68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 
68.02% 

$49.71 
$113.62 
$49.71 
$63.91 
$11.46 
$10.65 
$69.27 
$56.81 

$122.88 
$8.66 

$95.15 
$141.57 
$313.46 
$89.46 
829.M 
$58.09 
$17.19 
$12.99 

$323.58 
$69.27 

$122.88 
$35.51 
$95.15 
$89.46 

$417.94 
$313.46 
$192.13 
$138.73 
$48.40 
$95.15 
$22.92 
$22.92 
$69.27 
$67.46 
$95.15 
$58.08 

$242.69 
$30.66 
$17.32 
$31.96 

$208.97 
$91.01 
$89.46 
$25.98 
$29.04 

$122.79 
$280.66 
$122.79 
$157.87 
$28.31 
$26.31 

$171.11 
$140.33 
$303.53 
$21.39 

$235.04 
$349.70 
$774.29 
$220.98 
$71.73 

$143.49 
$42.46 ,~ ~ 

$32.09 
$799.30 
$171.11 
$303.53 
$87.71 

$235.04 
$220.98 

$1,032.38 
$774.29 
$474.59 
8342.69 
$119.55 
$235.04 
$56.61 
$56.61 

$171.11 
$166.64 
$235.04 
$143.46 
$599.48 
$75.74 
$42.78 
$78.94 

$516.19 
$224.81 
$220.98 
$64.17 
$71.73 

Printed on 12/18/2001 at 4:13PM Page 4 of 6 



PROJECT INVOICE DETAIL REPORT 

Report For Projects6389 From lO/Ol/2WlTo 10/31/2001 

Date Operation Code Description Quantity Rate Price %Additive Additives Total 

10/15/2001 129 -Travel Time 
10/15/2001 
10/15/2001 
lO/l5/2001 
10/30/2001 
10/30/2001 
LABOR Total 

EQUIPMENT 
10/01/2001 
10/03/2001 
10/w/2001 
lOlO8l2OOl 
10/09/200l 
10/09/2001 
lO/O9/200l 
10/09/2001 
10/09/2001 
10/10/2001 
lO/lO/200l 
10/10/2001 
10/10/2001 
10/10/2001 
lO/lO/200l 
lO/lO/200l 
10/11/2001 
1011 li200l 
10/11/2001 
10/11/2001 
10/11/2001 
l O l l l l 2 O O l  
l0/12/2001 
lO/l2/20Ol 
lOll2l2OOl 
lo;l2/20Ol 
10/12/2001 
10/12/2001 
10/15/2001 
10/15/2001 
10/15/2001 
10/15/2001 
10115/2001 

099 - SC&E Work 
099 - SC&E Work 
129 -Travel Time 
926 - Distribute/Dispose of Track Material 
926 - Distribute/Dispose of Track Materiai 

099 - Sc&E work 
099 - D E  Work 
099 - SC&E Work 
099 -%&E Work 
099 - SC&E Work 
099 - sc&Ework 
099 - SC&E Work 
099 - X&E Work 
099 - sc&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - X&E Work 
099 - SC&E Work 
099 - X&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - X&E Work 
099 - Sc&E work 
099 - D E  Work 
099 - X&E Work 
099 - SC&E work 
099 - X&E Work 
059 - SC&E Work 
129 -Travel l ime 
099 - D E  Work 
099 - SC&E Work 
099 - SC&E Work 
099 - X&E Wwk 
099 - SC&E Work 
129 -Travel Time 
099 - sc&E work 
099-x&EWork 
099 - SC&E Work 
926 - DistributelDiMOse of Track Material 

966 -Signal foreman 
866 - Signal foreman (incl skill diO 
866 -Signal foreman (id skill diO 
174 - Asst signalman 
649 - CraneISuper Trk Opr 
649 - GaneISuper Trk Opr 

506 -Truck 
506 -Truck 
506 -Truck 
506 -Truck 
163 - Tandem Axle Truck with Crane 

515 -Truck 
536 - Truck 

365 - Backhoe 
506 -Truck 
506 -Truck 
515 - Truck 
501 - Truck 
365 - Backhoe 
163 -Tandem Axle T N C ~  with Gane 
029 - Hammer Head Mole 
536 - Truck 
163 - Tandem Axle Truck with Crane 
365 - Backhoe 
501 -Truck 
536 -Truck 
455 -Truck 
163 - Tandem Axle Truck with Crane 
163 - Tandem Axle Truck with Crane 
506 -Truck 
506 -Truck 
536 -Truck 
501 -Tuck 
365 - Backhoe 
515 -Truck 
536 -Truck 
536 - TNCk 
501 - Truck 
365 - Backhoe 
163 -Tandem Axle Truck with Gane 
428 - Dump Truck 

2.00 
7.75 
1.50 
2.00 
3.50 
0.50 

3.50 
8.00 
3.50 
4.50 

11.75 
11.76 
9.25 

11.76 
4.50 
2.50 

11.75 
11.75 
U.76 
11.75 
1.50 

11.76 
7.75 

11.76 
11.75 
11.76 
1.00 
4.00 
4.00 
6.26 
1.50 
4.00 
4.00 
4.00 
7.75 
9.26 
2.00 
1.50 
9.26 
9.25 
4.00 

MATERZAL 

10/oi/2001 099 - SC&E Work 
10/16/2001 099. x&E work 
10/16/20?1 099 - SC&E Work 
Printedon 12/18/2001 at 4:13PM 

non-stockEJElOU - HXP-3 RMM CARD HPN #22673 1.00 
non-stockEJElOU - CRITCHLEY TAGS 250.00 
non-SlockUEGARY - GROUND WELD KTT 8.00 

$33.69 
$23.31 
$34.97 
$25.46 
$19.66 
$29.49 

$10.67 
$10.67 
$10.67 
$10.67 
$19.95 
$19.45 
$13.80 
$38.65 
$10.67 
$10.67 
$13.80 
$5.90 

$38.65 
$19.95 
$5.45 

$19.45 
$19.95 
$38.65 
$5.90 

$19.45 
$6.05 

$19.95 
$19.95 
$10.67 
$10.67 
$19.45 
$5.90 

$38.65 
$13.80 
$19.45 
$19.45 
$5.90 

$38.65 
$19.95 
$50.00 

$1,923.00 
$0.31 
$6.78 

$67.38 
9180.65 
$52.46 
$50.92 
$68.81 
$14.75 

$37.35 
$85.36 
$37.35 
$48.02 

$234.42 
$228.55 
$127.65 
$454.15 
$48.02 
$26.68 

$162.15 
$69.33 

$454.15 
$234.42 

$8.18 
$228.55 
$154.61 
$454.15 
$69.33 

$228.55 
$6.05 

$79.81 
$79.81 
$66.69 
$16.01 
$77.81 
$23.60 

$154.61 
$106.95 
$179.92 
$38.90 
$8.85 

$357.52 
$184.54 
$200.00 

$1,923.00 
$77.50 
$54.24 

68.02% 
68.02% 
68.02Oh 
68.02% 
68.02% 
68.02% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.0Wh 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

o.ao% 

5.00% 
5.00% 
5.00% 

$45.83 
$122.88 

$34.64 
$35.68 

$46.80 
$10.03 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$96.15 
$3.88 
$2.71 

$113.21 
$303.53 
$88.14 
$85.56 

$115.61 
$24.78 

$11,496.20 

$37.35 
$85.36 
$37.35 
$48.02 

$234.42 
$228.55 
$127.65 
$454.15 
$48.02 
$26.68 

$162.15 
$69.33 

$454.15 
$234.42 

$8.18 
$228.55 
$154.61 
$454.15 
$69.33 

$228.55 
$6.05 

$79.81 
$79.81 
$66.69 
$16.01 
$77.81 
$23.60 

$154.61 
$106.95 
$179.92 
$38.90 
$8.85 

$357.52 
$184.54 
$200.00 

$4,972.04 

$2,019.15 
$81.38 
$56.95 

Page 5 of 6 



PROJECT INVOICE DETAIL REPORT 

Report For Project 56389 From lOl01/2001 To 10/31/200l 

Date Operation Code Description Quantity Rate Price %Additive Additives Total 

10/16/2001 099 - SC&E Work non-StockUEGARY - REMOTE CASE D DOOR 1.00 $606.25 $606.25 5.00% $30.31 $636.56 
10/16/2001 099 - X&E Work non-stocWUOU - CAMCO DIR BORE 1.00 $3,802.50 $3,802.50 5.00% $190.13 $3,992.63 
10/16/2001 099 - X & E  Work 35-130020EUEGARY - BAlTRY.1.5 VOLT 8.00 $0.54 $4.32 5.00% $0.22 $4.54 
10/16/2001 099 - SC&E Work non-stockUUOU - CAUTION TAPE 1.00 $12.20 $12.20 5.00% $0.61 $12.81 
10/16/2001 099 - SC&E Work 09-105580EUUOU - SLEEVE #6AWG CAT NO 12.00 $1.50 $18.00 5.00% $0.90 $18.90 
10/16/2001 099 - X&E Work 09-105480EUUOU - ROD,GROUND 
10/16/2001 099 - X&E Work 35-134820EUUOU - 3C/#2 WIGRD. CABLE 

12.00 $6.98 $83.76 5.00% $4.19 $87.95 
400.00 $1.95 $780.00 5.00?6 $39.00 $819.00 

10/16/2001 099 - SC&E Work 
101 161200 1 099. SC&E Work 
IO/ 16/2001 099 - SC&E Work 
10/16/2001 099 - SC&E Work 
101 16/2001 099 - SC&E Work 
10116/2001 099. SC&E Work 
10/16/2001 099 - SC&E Work 
10/16/2001 099 - SC&E w o k  
10/16/2001 099 - %&E Work 
10/16/2001 099 - SC&E Work 
10/16/2001 099 - X&E Work 
10/16/2001 w9-sc&Ework 
10/16/2001 099 - %&E Work 
10/16/2001 099 - st&E work 
10/16/2001 099 - X&E Work 
10/16/2001 099 - SC&E Work 
10/16/2001 099 - sc&E work 
10/16/2001 099 - sc&E work 
10/16/2001 099 - SC&E Work 
10/16/2001 099 - X&E Work 
MATERIAL Total 

MISCELLANEOUS 
10/16/2001 

Paality Total NAPERVILLE ROAD 

...... ~~ ~ ~ . . . . . .  ~ ........ ~ ....... . . ~ ~ ~ ~  

'Project NAPERVXLLE ROAD CROSSING WARNING Total 

35-134800EUUOU - l2CI14 SIGNAL CABLE 
35-134770EUElOU - 5V6  SIGNAL CABLE 
35-134760EUUOU - 7C/6 SIGNAL WIRE 
35-134750EUUOU - TWISTED TRK.WIRE 
35-134680EUUOU - 320AH GNB. NO. 50A13 
09-104540EUEIOU - WIRE.TIE ?6 INCH 
09-104160EUUOU - STAPLE,OLIVER 77498 
35-103630EUUOU COMPOUND.5EAUNG 

1,200.00 $2.16 $2,592.00 5.00% $129.60 $2,721.60 
400.00 $2.95 $1,180.00 5.00% $59.00 $1,239.00 
250.00 $3.40 $850.00 5.00% $42.50 $892.50 

1,200.00 $0.82 $984.00 5.00% $49.20 $1;033.20 
19.00 $228.57 $4,342.83 5.00% $217.14 $4,559.97 
30.00 $0.45 $13.50 5.00% $0.68 $14.18 
~~ 

24.00 $0.45 
45.00 $10.20 

34-104340EUUOU - BLASTEM WASP& HORNU 3.00 $4.40 
l l -111870EUUOU~ CA1721.19X BOOTLEG 4.00 $148.00 
l l -110000EUUOU~ ARRESIOR 47.00 $11.00 
11-10997OEUUOU . BLOCK 20.00 $13.33 
11-109960EUUOU. BOND-24 INCH 8.00 $3.98 
35-130120EUUOU~ MOLD,TYPE ONE SHOT 4.00 $6.43 
non-stockUEGARY - SHUNT CASE S DOOR 1.00 $366.25 
nonsto&UEGARY. HARMON XING PKG 1 .OO $102,66 1 .OO 
41-103670EUUOU - PADLOCK.99-16 2.00 $8.29 
non-stockUUOU - MARKING PAINT 8.00 $2.98 
36-108160EUUOU - TOWEI,ROLL,NATURAL 10.00 $2.41 
non-stcckUUOU - STONE (ROAD) B&B JOL 99.80 $1.40 

COMPRESSOR-RENTAL - 285.00 $1.00 
Credit for 5% handling on non-stock material - -5,498.30 $1.00 
Sales tax on materlal - 7,673.20 $1.00 

$10.80 
$459.00 
$13.20 . ~~ 

$592.00 
$517.00 
$266.60 
$31.84 
$25.72 

$366.25 
102,661.00 

$16.58 
$23.84 
$24.10 

$439.12 

$285.00 
-$5;498.30 
$7,673.20 

5.00% $0.54 $11.34 
5.00% $22.95 $481.95 
5.00% $0.66 $13.86 
5.00% $29.60 
5.00% $25.85 
5.00% $13.33 
5.00% $1.59 
5.00% $1.29 
5.00% $18.31 
5.00% gs.in.05 
5.00% $0.83 
5.00% $1.19 
5.00% $1.21 
5.00% $21.96 

0.00% $0.00 
0.00% $0.00 
0.00% $0.00 

$621.60 
$542.85 
$279.93 
$33.43 
$27.01 

$384.56 
$107,794.05 

$17.41 
$25.03 
$25.31 

$461.08 

$128,909.71 

$285.00 
-$5,498.30 
$7,673.20 

$2,459.90 

$147,837.84 

$147,837.84 

Percent Billable 50.00% 

Billable Total $73,918.92 

Customer IUINOIS DEPTOF TRANSPORTATION Total $147,837.84 

Customer Billable Total $73,918.92 
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PROJECT INVOICE DETAIL REPORT 

Report For FrojectS6389 Fmm 10/01/2001TO 10/31/2001 

Date Operation Code Description Quantity Rate Price %Additive Additives Total 

Customer : 1100 E m €  
Project 
Facilitf : 
LABOR 
lO/Ol/200l 
10/03/2001 
10/04/2001 
10/08/2001 
10/09/2001 
10/09/2001 
1010912001 
10109;2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/09/2001 
10/10/2001 
lO/lO/200l 
10/10/2001 
10/10/2w1 
10/10/2001 
10/10/2001 
10/1012001 
10/10/2001 
10/10/2001 
10/10/2001 
1011 1/2001 
lO/ll/200l 
10/11/2001 
1011 1/2001 
1oi11;2001 
lOllll2OOl 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/12/2001 
10/15/2001 

56389 
X0158 

099 - X&E work 
099 - sc&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - X&E work 
099 - X&E Work 
129 -Travel Time 

099 - X & E  Work 
099 - W E  Work 
099 - sc&E work 
099 - sc&E work 
099 - SC&E Work 
129 -Travel Time 
099 - X&E Work 
099 - W E  Work 
099 - sc&E work 
129 -Travel Time 
099-sc&EWork 
129 -Travel Time 
099 - sc&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
129 -Travel Time 
129 ~ Travel Time 
099 - X&E Work 
129 -Travel Time 
099 - SC&E Work 

099 - SC&E Work 
129 -Travel Time 
099 - sc&E work 
099 - sc&E work 
099 - sc&E work 
099 - SC&E Work 
099 - sc&E work 
129 -Travel Time 
129 -Travel Time 
129 - Travel Time 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E work 
099 - SC&E Work 
099 - SC&E Work 

129 -Trawl Tim 

099 ~ =E Work 

NAPERVILLE ROAD CROSSING WARNING 

192 - Signal tech 3rd year (ind skill df) 
192 - Signal tech 3rd year (ind skill di9 
192 - Signal tech 3rd year (incl skill di9 
192 - Signal tech 3rd year (incl skill din 
866 - Signal foreman (incl skill di9 
866 - Signal foreman (ind skill dif) 

966 - Signal foreman 
170 - Signalman (ind skill di9 
170 - Signalman (ind skill di9 
192 - Signal tech 3rd year (ind skill dif) 
174 - Asst signalman 
174 - Asst signalman 
174 - Asst signalman 
192 - Signal tech 3rd year (incl skill di9 
866 -Signal foreman (incl skill dif) 
866 -Signal foreman (ind *ill di9 
270 - Signalman 
192 -Signal tech 3rd year (inci skill dif) 
174 - Asst signalman 
174 - Asst signalman 
174 - Asst signalman 
170 -Signalman (ind skill di9 
170 - Signalman (lncl skill di9 
966 -Signal foreman 
966 -Signal foreman 
170 - Signaiman find skill di9 
270 - Signalman 
866 -Signal foreman (ind skill dif) 
866 -Signal foreman (incl skill dif) 
170 -Signalman (ind skill di9 
966 -Signal foreman 
170 - Signalman (ind skiii dif) 
192 - Signal tech 3rd year (incl skili di9 
192 - Signal tech 3rd year (incl skill di9 
174 - Asst signalman 
866 - Signal foreman (ind skill dif) 
292 - Signal tech 3rd year 
270 - Signalman 
174 - Asst signalman 
170 -Signalman (incl skill dif) 
170 -Signalman (incl skill di9 
174 - Asst signalman 
866 - Signal foreman (inci skill dif) 
174 - Asst signalman 

' 270 - Signalman 

3.50 
8.00 
3.50 
4.50 
7.75 
4.00 
1.50 
0.50 
7.00 

23.25 
4.00 
4.00 
7.76 
0.50 
0.50 
7.75 
4.00 
3.00 
2.50 
0.76 
4.00 
7.76 

16.00 
31.00 
0.75 
1.00 

23.25 
2.50 
4.00 
8.75 
9.50 
1.00 

12.00 
1.50 
4.76 
4.00 
4.00 
1.50 
3.00 
1.00 

15.50 
4.50 
1.50 
7.7s 
7.76 

$20.88 
$20.88 
$20.88 
$20.88 
$23.31 
$34.97 
$28.46 
$33.69 
$29.73 
$19.82 
$20.88 
$25.46 
$16.97 
$25.46 
$31.32 
$23.31 
$34.97 
$28.46 
$20.88 
$25.46 
$25.46 
$16.97 
$29.73 
$19.82 
$33.69 
$33.69 
$19.82 
$28.46 
$34.97 
$23.31 
$29.73 
$33.69 
$29.73 
$31.32 
$20.88 
$25.46 
$34.97 
$30.05 
$28.46 
$25.46 
$19.82 
$29.73 
$25.46 
$23.31 
$16.97 

$73.08 
$167.04 

$73.08 
$93.96 

$180.65 
$139.89 
$42.69 
$16.85 

$208.13 
$460.83 
$83.52 

$101.84 
$131.52 
$12.73 
$15.66 

$180.65 
$139.89 
$85.40 
$52.20 

$101.84 
$131.52 
$475.72 
$614.44 
$25.27 
$33.69 

$460.83 
$71.15 

$139.89 
$203.96 
$282.46 
$33.69 

$356.79 
$46.98 
$99.18 

$101.84 
$139.89 
$45.08 

$25.46 
$307.22 
$133.80 
$38.19 

$18 0.6 5 
$131.52 

$19.10 

$85.38 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$73.08 
$167.04 
$73.08 
$93.96 

$180.65 
$139.89 
$42.69 
$16.85 

$208.13 
$460.83 
$83.52 

$101.84 
$131.52 
$12.73 
515.66 

$180.65 
$139.89 
585.40 
$52.20 
$19.10 

$101.84 
$131.52 
$475.72 
$614.44 
$25.27 
$33.69 

$460.83 
$71.15 

$139.89 
$203.96 
$282.46 
$33.69 

$356.79 
$46.98 
$99.18 

$101.84 
$139.89 
$45.08 
585.38 
$25.46 

$307.22 
$13 3.8 0 
$38.19 

5180.65 
$131.52 
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PROJECT INVOICE DETAIL REPORT 

Report For RojedS6389 Fmm 1OfO1lzoO1 To 10131l2001 

%Additive Additives Total Description Quantity Rate Date Operation Code 

10/15/2001 099 - Sc&E work 
10/15/2001 129 -Travel Time 
10/15/2001 129 -Travel Time 

866 -Signal foreman (incl skill din 
966 - Signal foreman 
270 - Signalman 
174 - Asst signalman 
649 - Crane/Super Trk Opr 
649 - Crane/Super Trk Opr 

1.50 $34.97 
2.00 $33.69 

$52.46 
$67.38 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$52.46 
$67.38 
$42.69 
$50.92 
$14.75 
$68.81 

$6,842.16 

$37.35 
$85.36 

1.50 $28.46 
2.00 $25.46 
0.50 $29.49 
3.50 $19.66 

$42.69 
$50.92 
$14.75 
$68.81 

lO/lS/200l 
10/30/2001 
10/30/2001 
LABOR Total 

129 -Travel Time 
926 - DisbibuWDisoose oFTrack Material 
926 - Distribute/Diipose of Track Material 

EQUIPMENT 
10/01/2001 
10/03/2001 
10/04/2001 
10/08/2001 

099 - D E  Work 
099 - X&E Work 
099 - X&E Work 
099 - X&E Work 
099 - sc&E work 
099 - Sc&E Work 
099 - X&E Work 
099 - sc&E work 
099 - SC&E Work 
099 - sc&E work 
099 - SC&E Work 
099 - x&E work 
099 - x&E work 
099 - SC&E Work 
099-x&Ework 
099 - SC&E Work 
099 - X&E Work 
099 ~ D E  Wwk 
099 - K&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - X&E Work 
129 - Travel Time 

- 099 - x&E work 
099 - X&E Work 
099 - X&E Work 
099 - x&E work 
099 - X&E Work 
099 - x&E work 
099 - X&E work 
099 - X&E Work 

506 -Truck 
' 506-Truck 
' 506-Truck 

506 -Truck 
515 -Truck 
506 -Truck 

536 - Truck 
365 - Backhoe 

163 -Tandem Axle Truck with Crane 
029 - Hammer Head Mole 
163 -Tandem M e  Truck with Crane 
501 -Truck 
515 -Truck 
536 -Truck 
506 - Truck 
365 - Backhoe 
365 - Backhoe 
455 -Truck 
501 -Truck 
163 - Tandem Axle Truck with Crane 
163 - Tandem Axle Truck with Crane 
536 -Truck 
163 -Tandem Axle Truck with Crane 
506 -Truck 

3.50 $10.67 
8.00 $10.67 
3.50 $10.67 
4.50 $10.67 
9.25 $13.80 
4.50 $10.67 

$37.35 

$37.35 
$85.36 

$48.02 
$127.65 
$48.02 

$454.15 
$228.55 
$234.42 

$8.18 
$234.42 

0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$37.35 
$48.02 

$127.65 
$48.02 

ro/o9/2001 
10/09/2001 
1010912001 11.76 $38.65 

11.76 $19.45 
11.75 $19.95 

11.75 $19.95 
1.50 $5.45 

$454.15 
$228.55 
$234.42 

l0/09/200l 
10/09/2001 
10/10/2001 
lO/lO/200l 
lOllOl200l 

$8.18 
$234.42 

11.75 $5.90 
11.75 $13.80 

$69.33 
$162.15 

$69.33 
$162.15 
$228.55 

lojloj2001 
1011012001 11.76 $19.45 

2.50 $10.67 
11.76 $38.65 

$228.55 
$26.68 

$454.15 
10/10/2001 
lO/lO/200l 
lOllll2001 

$26.68 
$454.15 

11.76 $38.65 
1.00 $6.05 

$454.15 
$6.05 

$454.15 
$6.05 

$69.33 
io/i i/zooi 
10/11/2001 
10/11/2001 
lO/ll/2001 

11.75 $5.90 
4.00 $19.95 
7.75 $19.95 

$69.33 
$79.81 

$154.61 
$79.81 

$154.61 
lOllll2OOl 11.76 $19.45 

4.00 $19.95 
1.50 $10.67 

$228.55 
$79.81 
$16.01 
$77.81 

$154.61 

$228.55 
$79.81 
$16.01 
$77.81 

$154.61 
$66.69 

lo~l2l2Ool 
lO/l2/2OOl 
lOll2/2001 
10/12/2001 
io/12/2001 
10/12/2001 
10/15/2001 
10/15/2001 
10/15/2001 
10/15/2001 

536 - Truck 
365 - Backhae 

4.00 $19.45 
4.00 $38.65 

506 -Truck 
501 -Truck 
365 - Backhoe 
163 - Tandem Axle Truck with Crane 
501 -Truck 
536 -Truck 

6.26 $10.67 
4.00 $5.90 
9.26 $38.65 

$66.69 
$23.60 

$357.9 
$23.60 

$357.52 
$184.54 

$8.85 
$179.92 

9.: $184.54 

$179.92 
$8.85 

10/15/2001 
10/15/2001 
10/30/2001 
EQUIPMENI 

MATERIAL 

099 - sc&E work 
129 -Travel Time 
926 - Disbibute/Dispose of Track Material 

Total 

515 -Truck 
536 -Truck 

$106.95 
$38.90 

$0.00 
$0.00 

$106.95 
$38.90 

$200.00 

$4,972.04 

428 - Dump Truck 4.00 $50.00 $200.00 $0.00 

10/0~/2001 099 - SC&E Work 
10/16/2001 099 - SC&E Work 
10/16/2?,1 099 - SC&E Work 

non-stdUUOU - HXP-3 RMM CARD HPN #22673 1.00 $1,923.00 
non-stockUEGARY - SHUNT CASE S DOOR 1.00 $366.25 
non-stdUUOU - CAMCO DIR BORE 1.00 $3,802.50 

$1,923.00 
$366.25 

$3,802.50 

0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 

$1,923.00 
$366.25 

$3;802.50 
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PROJECT INVOICE DETAIL REPORT 

Report For Project56389 Fmm l O / O l / ~ l T o  10/31/2001 

Date 

10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10116/2001 
l0/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 .~ ,~ 
10/16/LO01 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 
10/16/2001 

1oi18/2001 
10/16/2001 
10116/2001 
l0/16/2001 
MATERIUAL Total 

Operation Code 

099 - SC&E Work 
099 - SC&E Work 
099 - X&E Work 
099 - SC&E Work 
099 - X&E Work 
099 - X&E Work 
099 - SC&E Work 
099 - X&E Work 
099 - SC&E Work 
099 - X&E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - x&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - x&E work 
099 - =E Work 
099 - SC&E Work 
099 - SC&E Work 
099 - X&E Work 
099 - SC&E Work 
099 - x&E work 
099 - SC&E Work 
099 - SC&E Work 
099 - x&E work 
099 - SC&E Work 
099 - SC&E Work 

MISCELLANEOUS 
10116/2001 

Facility Total NAPERVILLE ROAD 

~. ~ ....... ~ . . ~ ~  ............ ~~~ . .~ . .  .. ~.~ . ~ .  . .  ~.~~ 

'Project NAPERVILLE ROAD CROSSING WARMNGTotal 

Description Quantity Rate 

non-stockUUOU - CAUTION TAPE 1.00 $12.20 
non-storkUUOU - CRIiCHLEY TAGS 250.00 $0.31 ~ ~~ 

35. I34770EUEJOLI-- 5U6 SlGNAL&BLE 400.00 $2.95 
35-134820EUUOLI - 3 C / P 2  W/GRO. CABLE 400.00 $1.95 
41 - 103670EUUOU - PADLOCK.99- 16 2.00 88.29 
non-stockUEGARY- HARMON XING PKG 1.00 $102,661.00 
11- 109960EUOOU - 6OND-24 INCH 8.00 $3.98 
non-stockUEGARY - REMOE CASE D DOOR 1.00 $606.25 
35-134750EUUOU - TWISTED TRK.WIRE 1,200.00 $0.82 
35-134680EUUOU - 320AH GhB. NO. 50A13 19.00 $228.57 
35-130120EUUOU. MOLD,JYPE ONE SHOT 4.00 $6.43 
35-130020EUEGARY - BATrERY.1.5 VOLT 8.00 $0.54 
35-103630EUUOU - COMPOUND,SEAUNG 45.00 $10.20 
34-104340EOUOU - BIASTEM WASP& HORNET 3.00 54.10 
l l - l l 1 8 7 0 E U U O U ~  CA1721-19X BOOTLEG 4.00 $148.00 
11-110000EUUOU -ARRESTOR 47.00 $11.00 
09-105580EUUOU - SLEEVE #6AWG CAT NO 12.00 $1.50 
09-105480EUUOU - ROD.GROUND 12.00 $6.98 
09~104540EUUOU - WIRE,TlE 26 INCH 30.00 ou.45 
09-104160EUUOU . STAPLE,OLIVER 77498 21.00 50.45 
11-109970EUUOU - BLOCK 20.00 $13.33 
non-stc&UEGARY - GROUND WELD KTT 8.00 $6.78 
36-108160EUUOU . TOWEL.ROLL,NATURAL 10.00 $2.41 
35-134800EUUOU - 12C/14 SIGNAL CABLE 1,20000 $2.16 
35-134760EUUOU - 7U6 SIGNAL WIRE 250.00 $3.40 
non-stockUUOU - STONE (ROAD) ~ & 8  IOL 99.80 $4.40 
non-stockUUOU -MARKING PAINT 8.00 $2.98 

PIiEe 

$12.20 
$77.50 

$i,iso.oo 
$780.00 
$16.58 

102,661.00 
$31.84 

$606.25 
$984.00 

$4.342.83 , .  
$25.72 
$4.32 

$459.00 
$13.20 

$592.00 
$517.00 
$18.00 
$83.76 
$13.50 
$10.80 

$266.60 
$54.24 
$24.10 

$2,592.00 
$850.00 
$439.12 
$23.84 

COMPRESSOR-REKTAL - 285.00 $1.00 $265.00 
Credit for 5% handling on non-stock material - -5.498.30 $1.00 -$5,498.30 
Sales tax on material - 7,673.20 $1.00 $7,673.20 

%Additive Additives Total 

0.00% $0.00 $12.20 
0.00% $0.00 $77.50 
0.00% $0.00 $i,iso.oo 
0.00% $0.00 $780.00 
0.00% $0.00 $16.56 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

.O.OO% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 
0.00% 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$102,661.00 
$31.84 

$606.25 
$984.00 

$4,342.83 
$25.72 
$4.32 

$459.00 
$13.20 

$592.00 
$517.00 
$18.00 
$83.76 
$13.50 
$10.80 

$266.60 
$54.24 
$24.10 

$2,592.00 
$850.00 
$439.12 
$23.84 

$122,771.15 . ~~~ . . ~~~ . .~ . . .  

0.00% $0.00 $285.00 
0.00% $0.00 -$5,498.30 
0.00% $0.00 $7,673.20 

$2,459.90 

$137,045.25 

$137,045.25 

Percent Billable 50.00% 

. . ~  . 

. . . ~ . . . ~ ~ ~ . .  

... ~ .~ ............. ~. 

Billable Total $68,522.63 

Customer U&E Total $137,045.25 

Customer Billable Total $68,522.63 

t 
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- 
instruction by CAMCO, Inc. 
25. Oak Leaf Street 
46t IL 60435 

gin, Joliet, & Eastern Railway Co. 
0. Box 68 
onroeville, PA 15146 

5-14-01 
Invoice # I  71 6-3 C, 

Wn: Mr.Jovan Jevtovic 
.O. #E361 18, #E361 17, #E36116 
Re: Payment for directional boring work in Barrington and Plainfield. 

Northwest Hwy and Rt 59, Barrington, 4-24-01 
Install (2) 4" poly pipe 265.00 ft @ $ 29.10 $ 7,711.50 
Install (1) 4" poly pipe 50.00 ft@ $ 25.95 $ 1,297.50 

5 Rt -F ieia, 4 - -  ~ l - f ) ?  

Install (2) 4" poly pipe 95.00 ft @ $ 29.10 $ 2,764.50 
Install (1) 4" poly pipe 75.00 ft @ $ 25.95 $ 1,946.25 

Naperville-Plainfield Rd and Rt 59, Plainfield, 4-30-01 
Install (2) 4" poly pipe 95.00 f t @  $ 29.10 $ 2,764.50 
Install (1) 4" poly pipe 40.00 ft @ $ 25.95 $ 1,038.00 

I - 
________-_____________ 

Total: 

Thank you, 

Mark Marchiniak 
Construction by Camco, Inc. 
17 18-3exl 

- P) 
v 


