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. ELGIN JOLIET & EASTERN RWY
P.0. Box 68 Monroeville PA 15146

REMIT TO: ‘
ELGIN, JOLIET & EASTERN RAILWAY CO. INVOICE NO. 209243
P.0. BOX 360931 INVOICE DATE 09-25-02
PITTSBURGH, PA 15251-6931 CUST ORDER NO.

~TERMS ON RECEIPT

INVOICE TYPE 200 - MAINTENANCE OF WAY

DESCRIPTION
BILL TO: SEND INQUIRIES TO: ,

ILDOT-BUR OF LOCAL RDS & STS ACCOUNTS RECEIVABLE DEPT

HENRY CRONISTER EJ&E RAILWAY COMPANY

2300 DIRKSEN PRKWY ROOM 205 P.0O. BOX 68

SPRINGFIELD IL 62764 ' MONROEVILLE, PA- 15146

. (412) 829-6585
DESCRIPTION AMOUNT

WORK PERFORMED DURING JULY & AUGUST 2002 TO
IMPROVE THE PUBLIC SAFETY AT THE CROSSING KNOWN AS
THEODORE ROAD (TR-79) LOCATED IN THE CITY OF
JOLIET, PLAINFIELD TOWNSHIP, WILL COUNTY, ILLINOIS
THE GRADE CROSSING SIGNAL SYSTEM AT GREENWOOD AVE
IN WAUKEGAN WILL BE RELOCATED TO THEODORE STREET

SERVICE DATES: 7-2-02/8-21-02/8-31-02
JULY 2002 CHARGES | 1,741.86
AUG 2002 CHARGES _ 2,180.28

DOT 261 007S
MILEPOST 15.16-D

EJE PROJECT #56725 - AFE #3851

YOUR PORTION 85%

Hk kKKK XPROGRESSIVE BILL #1%kkkkhsnsk
TOTAL AMOUNT $ 3,922.14



PROJECT INVOICE DETAIL REPORT
Report For Project 56725 From 07/01/2002To 07/31/2002

Date = Operation Code . , Description Quantity Rate  Price  %%Additive Additives Total

Customer : 23 ILLINOIS DEPT OF TRANSPORTATION

Project S6725 Greenwood Ave Retire and Relocate te Theodore St.

Facility : X0002 ' :

LABOR . :

07/02/2002 099 - SCRE Work - ) 866 - Signal foreman (inc! skiff dif) 2.75 $35.12 $£96.24 77.28% $74.37 $170.61

07/02/2002 099 - SCRE Work 866 - Signal foreman {inci skill dif) 7.75 $2341 $181.20 77.28% MHAObw $321.23

07/02/2002 129~ Travel Tume 966 - Signal foreman 0.50 $33.84 $16.58 77.28% $12.81 $29.39

0710272002 099 - SC&E Work ’ 170 - Signalman {ind skill dif) ) 15.50 $19.92 $308.36 77.28% $238.30 $546.66

0770272002 " 099 - SCRE Work ’ 170 - Signalman {inci skill- dif} ' 5.50 $29.88 $163.76 77.28% $126.55 $290.31

07/02/2002 . 129 - Travel Time 270 - Signalman 100 $28.61 $28.04  77.28% $21.67 $49.71

LABOR Total : . e
4.  $L407.92

EQUIPMENT i

07/02/2002 129 - Travel Time : 636 - Truck 0.50 $25.99 $12.74 0.00% $0.00 $12.74

07/02/2002 099 - SCAE Work 514 - Truck 10.50 $32.47 $340.29 0.00% $0.00 $340.29

07/02/2002 099 - SCRE Work 536 - Truck 10.50 $25.99 $272.38 0.00% $0.00 $272.38

07/02/2002 129 - Travet Time 514 - Truck . 0.50 $32.47 $15.91 0.00% $0.00 $15.91

EQUIPMENT Tota - | B

Fadiity Total GREENWOOD AVENUE

. . : : : Percent Billable 85.00%

| Billable Total $1,741.86
Customer ILLINOIS DEPT OF TRANSPORTATION Yotal : $2,049.24
%

Customer Biilable Total $1,741.86

Ill‘ll\lll“l-ll‘ll

Printed on 9/25/2002 at 9:37AM page 2 of 3



PROJECT INVOICE DETAIL REPORT

Report For Project 56725 From 08/01/2002 To 08/31/2002

Date Operation Code Description Quantity Rate  Price  YoAdditive Additives Total
Customer : 23 ILLINOIS DEPT OF TRANSPORTATION
Project , 56725 Greenwood Ave Retire and Relocate to Theodore St
Facility : X0326 .
LABOR
08/21/2002 099 - SCRE Work 201 - Lead Lineman 13.00 $22.60 $293.36 77.28% $226.71 $520.07
08/21/2002 099 - SCRE Work 282 - Lineman-Skill Diff 2.50 $19.48 $48.52 77.28% $37.50 $86.02
08/31/2002 129 - Travel Time 966 - Signal foreman 2.00 $33.84 $67.68 77.28% $52.30 $119.98
08/31/2002 099 - SCRE Work 866 - Signai foreman {inc) skilt dif} - 8.08 $35.12 $283.42 77.28% $219.03 $502.45
08/31/2002 099 - SCAE Work 170 - Signatman {indl skill dif) 10.00 $29.88 $298.80 77.28% $230.91 $529.71
LABOR Total - -
L %?umm Nw
EQUIPMENT _
08/21/2002 069 - SCRE Work 514 - Truck 4.00 $32.47 $129.88 0.00% $0.00 $129.88
08/21/2002 099 - SCAE Work 517 - Truck 4.00 $8.97 $35.88 0.00% $0.00 £35.88
08/21/2002 099 - SC&E Work 548 - TRUCK 2.50 $9.54 $23.75 0.00% 40.00 $23.75
08/21/2002 099 - SCRE Work 518 - Truck 2.50 $8.20 $20.43 0.00% $0.00 $20.43
08/31/2002 099 - SCRE Work 502 - Jeep 8.08 $11.15 $89.98 0.00% $0.00 $89.98.
EQUIPMENT Total e
TR e $299.92
MATERIAL _
08/21/2002 099 - SC&E Work non-stockEIEMOW] - WIRE 2 STRAND 80.00 $0.50 $40.00 0.00% $0.00 $40.00
08/21/2002 099 - SCBE Work 09-105860EEIEIOLI - STRAP,2 HOLE/FOR 1/2 2.00 $0.00 $0.00 5.00% $0.00 $0.060
08/21/2002 099 - SC&E Work 35-103730EEIEIOLI - CONDUIT RIGID ST 1.00 $0.49 $0.49 5.00% $0.02 $0.51
08/21/2002 099 - SCAE Work 09-105900EEIEIOLT - 1/2 GRD CLAMP/HUB 1.00 $7.00 $7.00 5.00% $0.35 $7.35
08/21/2002 099 - SC&E Work 09-105880EEIEION - 1 1/4™ 2 HOLE COND. 3.00 $1.56 $4.68 5.00% $0.23 $4.91
08/21/2002 099 - SC&E Work 35-103810EEIEIOL - CONDULT,RIGID 5T 3.00 $1.38 $4.14 5.00% $0.21 $4.35
08/21/2002 099 - SC&E Work 35-134990EESEIOU - 1 1/4" ZINC HUB 574 1.00 $3.50 $3.51 5.00% $0.18 $3.69
08/21/2002 099 - SCRE Work 08-105480EEIEIOLI - ROD,GROUND 1.00 $6.98 $6.98 5.00% $0.35 $7.33
08/21/2002 099 - SCBE Work 09-103350EEJEGARY - POLE 35 FT. CLASS 3 1.00 $294.00 $294.00 5.00% $14.70 $308.70
08/21/2002 099 - SCRE Work 41-103670EEIEIOLI - PADLOCK,99-16 2.00 $8.42 $16.83 5.00% $0.84 $17.67
08/21/2002 099 - SCRE Work 35.-134940EEIEI0LT - 100A METER SOCKET 1.00 $79.80 $79.80 5.00% $3.99 $83.79
MATERIAL Total : e
‘ $478.30
e s
08/31/2002 - Sales tax on matenal - 28.59 $1.00 $28.59 0.00% $0.00 $28.59
MISCELLANEOUS Total IR T g
. $28.59
Fadiity Total Y- i
%$2,565.04
Project Greenwood Ave Retire and Relocate to Theodore St. Total %$2,565.04
Percent Billable 85.00%
Biliable Total $2,180.28

Psinted on 9/25/2002 at 9:48AM
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PROJECT INVOICE DETAIL REPORT
Report For Project $6725 From 08/01/2002 To 08/31/2002

Date , Operation Code ‘Ummn.mﬂmc_.. Quantity Rate Price opAdditive  Additives Total
Customer 1LLINOIS DEPT OF TRANSPORTATION Total . $2,565.04
~ Customer Billable Total $2,180.28
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