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TRANSPORTATION

ILLINOIS STATE OF

ENGINEER OF LOCAL RDS & STS
HANK CRONISTER RM 2035

2300 S DIRKSEN PKWY
SPRINGFIELD

IL 62703-4555

A

A

Hlingis G

023‘ CORTVIG

1 8 2007

sice Commission
STV EFCTION

PA Invoice
Bill No.

Bill Date

Billed Through
Customer No.
Project No.

Customer Ref. No.
File No.
Ocurrence/In—Service Date

Page 1 of 2

7046807

11-NOV-02
[2-NOV-02

10658

1L0020

1L 1998083, IL 1999040
163422T

CSX Federal I No. ¢ 54 - 6000720
Work Site . CHICAGO, IL
Project Description GRADE CROSSING IMPROVEMENTS AT 119TH STREET IN COOK COUNTY STIPULATED AGR: 939 T00-0092 DOT 163 4227 MP
DC16.98 50% — IL DOT 30% — CSXT JCB
Itemt Description ***Final Bill FOR CHARGES FROM 05-JUN-00 THRU 07-NOV-02#+** Fotal Amount
INVOICE-RENTALS $3,201.26
MISCELLANEOUS $8.65
LABOR GENERAL OFFICE $182.01
LAROR SIGNAL $9,330.42
LABOR SIGNALI1 $910.24
LABOR NON-CONTRACT $551.08
INVOICE-MATERIAL $15,625.93
Sales Tax $1,367.27
INVOICE-FREIGHT $823.53
INVOICE-CONTRACT ENG $4,031.68
MATERIAL NEW $3,822.44
Sales Tax $334.46
VEHICLES EQUIPMENT $51.93
Invoice Total : $40,240.90
Remit To :
tD $40,240.90
CSX Transportation Amount Due
PO BOX 641949 Due Date ¢ 1I-DEC-02
PITTSBURGH PA Payment Terms :  3ONET

If you have any questions regarding this invoice, please contact Rich Medley at 904 279-6959



S
CSX TRANSPORTATION
Supplemental Inferrhation Bill Number: 7046807
CSX Project Number: L0020
Customer Ref. 1L1988085
PROGRESS BILL NUMBER: FINAL

F.AE. $83,725.86

Estimate: BASED CN 50% OF FAE $41,862.93 100.00%

Cumulative Charges $40,240.90 96.13%
Difference $1,622.03 3.87%

THIS BILL INCLUDES CHARGES FROM 6/05/00 THRU 11/07/02

PROJECT COST TO DATE $40,240.90

PLEASE PAY THIS AMOUNT 340'.240‘90



OP 1L002G - FINAL BILL
BLUE ISLAND, IL - 119TH 8T

WEB. Hmm-WIZ-m-Bn

lLoozo
1L0020
L0028
1.002¢
1LQ020
1L0020
L0020
ILGO20
1L0020
ILOO20
1L0020
020

J?MD
w0020
L0020
ILDOZ0
L0020
L0020
L0020

1L0020
1L0020

L0020
iLOC2¢C
1L0020
iLooze
1Looz0
1L0G2C
L0020
1L0020

320

Jo
1L0020
L0020
ILOOZ0
L0020
L0020
1L00Z20
L0020
iLoczo
(L0020
fLGGZ0
1LOC20
iLoozo
IL0O020
1L0020

INV:747 -
INV:877

INV:1058

INV; 14057

INV: 1251

INV:20038578

INV:1301

INV:1423

INV:1566

INV:14368C

INV:1986

INV:2768

INV;3G28

INV:3219

INV:3574

INV:15456

INV:3738

INV:4141

INV:5930

INVOICE-CONTRACT ENG Total

INV:0316914
INV:2560414
INVOICE-FREIGHT Total

INV:307571 WIRE UG TRK TWIST
BOOTLEG KIT CSX RAIL CONN W
INV:313298 BLLOCK TERMINAL 12
INV:313298 TRANSFORMER 0105
tNV:313298 RESISTOR 029602-52
INV:313298 PLUGBOARD KIT TYF
INV:313288 EXTRACTOR DWG 59
INV:313298 RELAY 56001-783 GR
INV:313298 RECTIFIER DWG 598¢
INV:313298 PROTECTOR LPC 10f
INV:313298 ARRESTER US&S N4!
INV:313258 RELAY 56001-830 GR
INV:313298 CHARGER BATTERY
INV:313288 LINK TEST OFFSET L
INV:313298 MODULE TRANSCEIV
1NV:313298 ARRESTER GE 9110k
INV:313298 NUT INSULATED SAF
CONTAINER CIRCUIT PRINT 24" ¢
INV:313298 WRENCH DWG 55393
INV:313298 CONNECTQOR BUS 17
INV:313298 LINK INSUL TEST 2-3
INV:313288 LOCK AMERICAN H1(
INV:313298 MODULE IPIENTELLIC
INV:314298 RELAY 56001- RELAY

Hem Date Employee/Supplier

04-Aug-00 AIMS GROUP

14-Aug-00 AIMS GROUP

08-Sep-00 AIMS GROUP

11-8ep-00 SOUTHWEST SIGNAL ENGINEERING
13-0ct-00 AIMS GROUP

24-0ct-00 HARMON INDUSTRIES INC
02-Nov-00 AIMS GROUP

14-Nov-00 AIMS GROUP

12-Dec-00 ABC NACO INC

15-Feb-01 SOUTHWEST SIGNAL ENGINEERING
30-Mar-01 AIMS GROUP
13-Jul-01 AIMS GROUP

13-Aug-01 AIMS GROUP

19-Sep-01 AIMS GROUP

27-Nov-01 AIMS GROUP

14-Dec-01 SOUTHWEST SIGNAL ENGINEERING
04-Jan-02 AIMS GROUP

05-Apr-02 10 EAST CORP

09-Sep-02 10 EAST CORP

11-Jan-01 SAFETRAN SYSTEMS CORP
16-Jan-01 CUSTOMIZED TRANSPORTATION INC

16-Aug-00 BURCO UTILITY AND RAILROAD
24-Aug-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILRQAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILETY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0ci-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0¢t-00 BURCO UTILITY AND RAILROAD
17-Cct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-Cct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROCAD

Quantity UOM
25.59 Currency
5.59 Currency
27.18 Currency
6329.75 Currency
6.61 Currency
204.5 Currency
380.02 Currency
33.13 Cumency
263 Cuirency
. 80 Currency
26.39 Currency
20.42 Currency
42.91 Currency
10.15 Currency
19.87 Currancy
40 Currency
97.14 Cumency
4.13 Currency
7.24 Currency

88 Currency
1559.06 Currency

724.5 Currency
289.92 Currency
81.66 Currency
229.6 Currency
8408 Currency
241.15 Currency
8.96 Currency
340.67 Cumency
52.29 Cumency
209.44 Currency
312.48 Cumency
406 Currency
1293.6 Cumency
28.52 Currency
2038.35 Cumrency
375.2 Cumency
15.06 Currency
6.72 Currency
17.42 Currency
12.08 Currency
40.32 Curency
28.42 Currency
2420.34 Currency
486.67 Currency

Page 1of 5

Raw Cost Burden% BillAmoupt Tax

$ 2559
$ 5.59
$ 2718
$6,329.75
6.61
904.50
380.02
33.13
263
80.00
26.39
20.42
429
10.15
19.87
40.00
97.14
413
7.24

A AAPDAPBDAADAND N AR

$ 8800
$1,559.06

72450
289.92
81.66
229.60
94.08
241.15
8.96
34067
52.29
209.44
31248
406.00
$1,293.60
$ 2852
$2,038.35
375.20
15.06
6.72
17.42
12.08
40.32
28.42
$2,420.34
§ 486.67

L R R R R

DA NN

.

ARPAAAADAPABRAPAANPADHNOAADARNHBAN LR ANARNPAPDUAANPADPPDDNNAPEN

25.59
559
2748
6,329.75
.61
904.50
380.02
33.13
2.63
80.00
26.39
2042
42.91
10.15
19.87
40.00
97.14
4.13
7.24
8,063.25

§8.00
1,559.06
1,647.06

724.50
289.92

" 8166
229.60
94.08
241.15

340.67
52.29
200.44
312.48
406.00
1,293.60
. 2852
2,038.35
375.20
15.06
B.72
17.42
12.08
40.32
28.42
2.420.34
466.67



Project
IL0G20
1L0G20
L0020
L0020
1LO020
L0020
L0020
1L0020
L0020
L0020
1L0G20
020
MVMO
10oze
L0020
1LoG20
L0020
IL0Q20
1LCQ20
L0020
IL0G20
iLoc20
1L0G20
1LoG20
iLoc20
ILo0z0
1£0020
L0020
ILoo20
L0020
ILCO20

320
Joo
L0020
L0020
Le020
1L8020
1L.0020
1Locz20
L0020
L0020
ILGO20
iL0G20
ILocz20
110620
1L0020
IL802¢C

OP IL0O20 - FINAL BILL
BLUE ISLAND, I - 119TH ST

Task Name

iNV:314938 DETECTOR MOTIONA
INV:315543 RELAY 56001-983-GR
INV:316056 WATER DRINKING 8 (
INV:316056 BROOM WAREHOUSH
BOCTLEG KIT C5X RAIL CONN W
INV:316056 CONNECTOR TRACK
INV:316056 CABLE UG 16 COND ¢
INV:316056 CLIP TRK WIRE RETA
INV:316056 BATTERY GNB 50A07
INV:316056 BATTERY GNB 50A11
PACKAGE FOREMANS CARE FO}
INV:316056 CABLE UG 3 COND N
FOUNDATION ASSY 5FT 6IN HT 1
INV:316056 ARM GATE FIBERGL
INV:316055 GATE SK-1000-C KEE
TIP FLEX HWY CROSSING GATE
INV:316056 SHUNT SAFETRAN 62
INV:316056 WIRE UG TRK TWIST
INV: 316056 COUNTERW COUNTI
INV:316056 LINK TEST OFFSET L
INV:316056 SCREW 1/21N X 4 1/2
INV:316056 PACKAGE SAFETY &
INV:316056 SHUNT HOLDER CSX
INV:316056 STOQL STEP WOOD
INV:316056 CONNECTOR SHEATI
INV:316780 RELAY 56001-745 GR
INV:313298 DISCOUNT
INV:314298 DISCOUNT
INV:314838 BISCOUNT
INV:315543 DISCOUNT
INV:316780 DISCOUNT
INVOICE-MATERIAL Total

INV:7KJ4-09/00-0188¢
INV:7KJ4-8/00
INV:7KJ4-10/00-02932
INV-7TKJ4-10/00-02933
INV:7KJ2-9/00
INV:7IKJ4-9/00
INV:7X17-9/00-7TKJ4 !
INV.7KJ4-NOV-00-04054
INV-7X17-7TKJ4-10/00
INV:7KJ4-10/00
INVI7TKJ4-12/00-05303
INV:7KJ4-11/00
INVITXAT-TKJ4-11/00
INV:7KES-01/01-0613
INV:7TKJ2-12/00
INV:7€J4-12/00

._Hnalpmh.n mgbﬁmagn—ﬁu
17-Oct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCC UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0c¢t-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-G0 BURCO UTILITY AND RAILROAD
17-0¢t-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-Cct-00 BURCO UTILITY AND RAILROAD
17-0Oct-00 BURCC UTILITY AND RAILROAD
17-Qct-00 BURCOC UTILITY AND RAILROAD
17-0ct-G0 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAR
17-Oct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0Oct-00 BURCO UTILITY AND RAILROAD
17-0Oct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCQ UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-0Oct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILROAD
17-Oct-00 BURCO UTILITY AND RAILRQAD
17-0ct-00 BURCO UTILITY AND RAILROAD
17-0ct-00 BURCO UTILITY AND RAILROAD

15-Sep-00 DANELLA RENTAL SYSTEMS INC

10-Oct-00 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
13-Oct-00 DANELLA RENTAL SYSTEMS INC

13-Oct-00 DANELLA RENTAL SYSTEMS INC

08-Nov-00 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
08-Nov-00 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
10-Nov-00 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
15-Nov-00 DANELLA RENTAL SYSTEMS INC .
01-Dec-00 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
01-Dec-00 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
20-Dec-00 DANELLA RENTAL SYSTEMS INC

04-Jan-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
08-Jan-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
15-Jan-01 DANELLA RENTAL SYSTEMS INC

08-Feb-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
08-Feb-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS

Guantity UOM
7640.85 Currency
359.33 Currency
22.56 Currency
6.33 Cumrency
36.24 Currency
3.24 Currency
1808 Cumrency
13.52 Currency
1765.66 Currency
980.4 Currency
667.93 Currency
171 Cumrency
752.64 Currency
592.06 Currency
3402.6 Currency
168 Currency
1872.64 Currency
490 Currency
473.76 Currency
21.16 Currency
4.96 Cumrency
15.39 Curency
166.64 Curency
33.6 Cumrency
1.6 Currency
390.44 Cumrency
-165.05 Currency
-9.33 Cumrency
-152.82 Currency
~7.18 Cumrency
-7.81 Currency

100 Currency
92.48 Currency
13.97 Cumrency

47.6 Cumrency
688.3 Currency

639.06 Currency
934.56 Currency
69.03 Currency
192.72 Currency
222.25 Cumrency
150 Cumrency
196.08 Currency
417.05 Currency
33.64 Currency
147.77 Currency
437.04 Currency

Page 20of 5

Raw Cost Burden% Bill Amount Tax

$7.640.85
$ 350.33
3 2256
$ 633
$ 36.24
5 324
$1,808.00
$ 1352
$1,765.66
$ 980.40
$ 667.93
$ 171.00
$ 752.64
$ 592.06
$3.402.60
5 168.00
§1,872.64
490.00
473.76
21.16
4.96
15.39
166.64
33.60
1.60
390.44
(165.05)
(9.33)
(152.82)
(7.19)
(7.81)

NABAPPHDBDBOH NN

100.00
92.48
13.9¢
47.60

688.30

639.06

934.56
69.03

192,72

22228

150.00

196.08

417.05
33.64

147.77

437.04

PAPAHABNAPANOAAANDBNAN

BANAAANDADNBAPRADBDY PO PDPDADADPADABPRONDAPDADPLODG NN NANNG

7,640.85
! 359.33
2256
6.33
36.24
3.24
1,808.00
13.52
1,765.66
980.40
667.93
171.00
752.64
592.06
3,402.60
168.00
1,872.64
490.00
473.76
21.18
495
15.39
166.64
33.60
1.60
380.44
(165.05)
T (9.33)
(152.82)
(7.19)
(7.81)
31,251.80 § 273454

100.00
92.48
13.97
47.60

688.30

. 639.06

934.56
69.03

192.72

222.25

150.00

196.08

417.05
33.64

14777

437.04



OP L0020 - FINAL BILL
BLUE ISLAND, IL - 119TH ST

NEB. HNIMWIZN-E“ .

L0020 INV:7X17-7KJ4-12/00
ILOG20 INV:7KJ4-02/01-07355
ILO020 INV:TKJ2-01/01

L0020 NV:7KJ4-02/01

ILCOZ0 INVI7KJI1-7KJ2-12/00
ILOQ20 INV:7KJ1-7TKJ2-01/01

INVOICE-RENTALS Total

L0020 LABOR GENERAL OFFICE
L0020 LABOR GENERAL OFFICE
IL0020 LABOR GENERAL CFFICE
0020 LABOR GENERAL QFFICE

%omo LABCR GENERAL OFFICE

: LLABCR GENERAL OFFICE Total

IL0020 LABOR NON-CONTRACT
11,0020 LABOR NON-CONTRACT
110020 LABOR NON-CONTRACT.
IL0020 LABCOR NON-CONTRACT
1L0020 LABOR NON-CONTRACT
ILO020 LABOR NON-CONTRACT
ILC020 LABOR NON-CONTRACT
L0020 LABOR NON-CONTRACT
ILO020 LABOR NON-CONTRACT
ILO020 LABOR NON-CONTRACT
iLO020 LABOR NON-CONTRACT
1L0020 LABOR NON-CONTRACT
L0020 LABOR NON-CONTRACT
IL00Z20 LABOR NON-CONTRACT
1L0020 LABOR NON-CONTRACT
L0020 LABOR NON-CONTRACT
L0020 LABOR NON-CONTRACT
110020 LABOR NON-CONTRACT
v LABOR NON-CONTRACT Totfal

1£0020 LABOR SIGNAL
1L0020 LABOR SIGNAL
ILOC20 LABOR SIGNAL
IL0020 LABOR SiGNAL
IL0020 LABOR SIGNAL ¢
[LO020 LABOR SIGNAL
110020 LABOR SIGNAL
1L0020 LABOR SIGNAL
IL0020 LABOR SIGNAL
1L0020 LABOR SIGNAL
iL0020 LABOR SIGNAL
1L0020 LABOR SIGNAL
1L0020 LABOR SIGNAL
1LO020 LABOR SIGNAL

ltem.Date Employee/Supplier

09-Feb-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
16-Feb-01 DANELLA RENTAL SYSTEMS INC

13-Mar-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
06-Apr-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
14-May-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS
14-May-01 HERTZ EQUIP RENTAL CENTRAL RESERVATIONS

19-Jun-00 CITRONE, Ms. GERALDINE E
21-Nov-00 HOGAN, MR. RICHARD M
04-Nov-02 CITRONE, Ms. GERALDINE E
05-Nov-02 BENEDICT, Ms. JOAN C
07-Nov-02 BENEDICT, Ms. JOAN G

05-Jun-00 MALANDRUCCQ, MR. JOSEPH C
20-Jun-00 MALANDRUCCO, MR. JOSEPH C
12-Jul-00 MALANDRUCCO, MR. JOSEPH C
21-Jul-00 MALANDRUCCO, MR. JOSEPH C
31-Aug-00 WAGONER, MR. ERIC L
01-Sep-00 WAGONER, MR, ERIC L
07-Sep-00 WAGONER, MR. ERIC L
18-Oct-00 WARFUEL, MR. JAMES M
18-Oct-00 WAGONER, MR. ERIC L.
26-0ct-00 WAGONER, MR. ERIC L
30-Oct-00 WARFUEL, MR. JAMES M
02-Nov-00 WARFUEL, MR, JAMES M
08-Nov-00 WAGONER, MR. ERIC L.
16-Nov-00 WARFUEL, MR. JAMES M
27-Nov-00 MALANDRUCCO, MR. JOSEPH C
29-Dec-00 MALANDRUCCO, MR. JOSEPH C
16-Jan-01 MALANDRUCCO, MR, JOSEPH C
27-Jun-01 MALANDRUCCO, MR. JOSEPH C

28-Aug-00 TKJ4, GANG
29-Aug-00 7KJ4, GANG
01-Sep-00 7KJ2, GANG
01-Sep-00 7KJ4, GANG
05-Sep-00 7KJ4, GANG
05-Sep-00 7KJ2, GANG
04-Oct-00 7KJ4, GANG
12-Oct-00 7KJ4, GANG
15-Nov-00 7KJ4, GANG
22-Nov-00 TKJ4, GANG
29-Nov-00 7KJ4, GANG
06-Dec-00 7TKJH4, GANG
18-Dec-00 7KJ2, GANG
18-Dec-00 7KJ4, GANG

Quantity UOM
928.53 Currency
52.77 Currency
423.89 Currency
534.87 Cumrency
2442 Currency
55.4 Cumency

1 Hours
0.25 Hours
0.5 Hours
8 Hours
2 Hours

2 Hours
2 Hours
2 Hours
2 Hours
1 Hours
1 Hours
1 Hours
1 Hours
1 Hours
1 Hours
1 Hours
0.5 Hours
1 Hours
0.5 Hours
2 Hours
2 Hours
2 Hours
2 Hours

8 Hours

8 Hours
45.5 Hours
44 Hours
4% Hours
18 Hours
1.5 Hours
36.5 Hours
10 Hours
9 Hours
48 Hours
48 Hours
8 Hours
32 Hours

Page 3¢f 5

Raw Cost Burden %

$ 92953

$ 5277

$ 423.89

$ 53487

$ 2442

$ 5540

$ 1978  50.11%
$ 439 59.11%
$ 1051  57.57%
§ 156.88  57.57%
$ 3922  57.57%
$ 5420  54.34%
$ 5420  5434%
§ 5962 @ 54.34%
$ 5962  5434%
$ 2546  54.34%
$ 2894  54.34%
$ 2894  5434%
$§ 2670  54.34%
$§ 2667 @ 54.34%
$ 2667  5434%
§ 2670  54.34%
$ 1469  5434%
§ 2934  5434%
§ 1525  54.34%
$ 6189  54.34%
$ 6180  54.34%
$ 5381  54.34%
$ 5976  54.34%
$ 13328  8297%
$ 15848  8297%
$ 85183  82.97%
$ 87253  82.97%
§ 79361  82.97%
$ 31568  82.97%
$ 2060  8297%
$ 72456  B297%
$ 198.40  82.97%
$ 17842  8297%
$ 95145  8297%
$ 951.45 82.97%
$ 15784  8297%
$ 63577  82.97%

BARAAADNAAGO AN ALN NARPDDABPDOPAANANNBANDN OB mmm'mmmm

|

929.53
52.77
423.89
534.87
24.42
55.40
6,402.43

31.47
6.98
16.56
247.20
61.80
364.01

83.65
83.65
92.02
92.02
38.83
44.67
44.67
41.21
41.16
41.16
41.21
22.67
45.28
23.54
95.52
95.52
83.05
92.23
1.102.06

243.86
289.97
1,558.659
1,596.47
1,452.07
577.60

54.16
1,325.73
363.01
32645
1,740.87
1,740.87

288.80
1,163.27

LBR-REM-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LER-R&EM-SIGNALS-RUNNING
LBR-XING-PROTECTION/INSTALL
EBR-XING-PROTECTIONANSTALL
LBR-XING-PROTECTIONANSTALL
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-XING-PROTECTIONANSTALL
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING



Project
IL0Q20
IL0Q20
11,0020
L0020
1L0020
L0020
1L0020
ILGO20
ILO020

020

\Mcmo
w020
ILO020
L0020
jLO020

110020
ILOOZ2G

1LO0Z0
1L0020
L0020
1L0020
1LO020
§L0020
1L0020
1L0020
IL0G20
ILODZ0
(LOO20
L0020
920
¥o
1Lg020
1L0020
L0020
1L0020
10020
1L0020
1L0020
1L0020
1L0020

L0020

OF IL00Z23 - FINAL BILL
BLUE {SLAND, iL - 119TH 8T

Task Name
LABOR SIGNAL
LABOR SIGNAL
LABOR SIGNAL
LABOR SIGNAL
LABOR SIGNAL
LABOR SIGNAL
LABOR SIGNAL
LABOR SIGNAL
LABOR SIGNAL
LABOR SIGNAL Total

LABOR SIGNAL1
LABOR SIGNAL1
LABOR SIGNALY
LABOR SIGNAL1
LABOR SIGNAL1
LABOR SIGNAL1
LABOR SIGNAL1
LABOR SIGNAL1T
LABOR SIGNAL1 Total

020.0003388.1
020.0002236.1
020.0750710.1
020.0017295.1
020.0057007.1
020.0057008.1
020.0057004.1
250.6880680.1
250.6880665.1
250.6880660.1
020.3261970.1
02042541901
020.0028610.1
020.0750700.1
020.0017605.1
020.0017836.1
020.0017630.1
020.0017625.1
020.060617607.1 ‘
020.6017120.1
020.0057001.1
020.0057010.1
020.0057005.1
MATERIAL NEW Total

TRAVEL-PER DIEM
MISCELLANEOUS Total

_HnElEHn mEp_bgmcgE.
20-Dec-0C 7KJ4, GANG
28-Dec-00 7KJ2, GANG
04-Jan-01 7KJ2, GANG
05-Jan-01 7KJ2, GANG
09-Jan-01 7KJ2, GANG
10-Jan-01 7KE9, GANG
18-Jan-01 7KJ2, GANG
19-Jan-01 7KJ2, GANG
02-Feb-01 7KJ4, GANG

26-0ct-00 7X35, GANG
30-Oct-00 7X35, GANG
31-0ct-00 7X35, GANG
01-Nov-00 7X35, GANG
02-Nov-00 7X31, GANG
15-Nov-0¢ 7X31, GANG
15-Nov-00 7X35, GANG
28-Dec-00 7X35, GANG

27-0ct-00 HOUSE 6X6L ALUM INCLUDES 5 SHELFS, FARADA
02-Dec-00 GROUND STUD L&W IND 9A2236-1X INCLUDES FUL
02-Dec-00 ARRESTER SAFETRAN 022585-1X

02-Dec-00 TUBING ACRYLIC 172" O.D. X 1/4" LD X 1" LONG IN 1
02-Dec-00 TAG CRITCHLEY HLTM1CR-500T THERMAL TRANS
02-Dec-00 TAG CRITCHLEY HLTM1CL-500T THERMAL TRANSI
02-Dec-00 TAG SLEEVE CRITCHLEY HS095WE 175038 THERM
02-Dec-00 TERMINAL AMP 33467 6 STUD 3/8 BOWMAN 23235

02-Dec-00 TERMINAL SOLIS 90 DEG NO 6 WIRE TERMINAL BC
02-Dec-00 TERMINAL AMF 33465 6 STUD #/4”

02-Dec-00 DECAL ASSY 2" BLACK PRESSURE SENSITIVE VIN
02-Deac-00 TERMINAL RING AMP 35627 BLACK PLASTI-BOND 1
02-Dec-00 TERMINAL RING AMP 35628 YELLOW PLASTI-BONIE
02-Dec-00 ARRESTER SHUNT EQUALIZER SAFETRAN 022700
02-Dec-00 WIRE CASE 10 AWG FLEX CSX SPEC 557856 GKON
02-Dec-00 WIRE SIGNAL DEL 018 NO 6 COPPER TWISTED PA
02-Dec-00 WIRE CASE NO 16 AWG FLEX CSX SPEC $5796 FU
02-Dec-00 WIRE CASE TW PR NO 14 AWG FLEX CSX SPEC S
02-Dec-00 WIRE CASE TW PR NO 10 AWG FLEX CSX SPEC St
02-Dec-00 BLOCK TERMINAL 12 WAY SINGLE STRIP AAR DW(
02-Dec-00 TAG SLEEVE CRITCHLEY HS064WE1TS038 THERM
02-Dec-00 TAG CRITCHLEY HPKO4WE{1TX THERMAL TRANSFI
02-Dec-00 TAG CRITCHLEY HS127WE1TS5038 THERMAL TRAN

19-Jan-01 PACZYNSKL, MR. STEPHEN

Quantity UOM

32 Hours
16 Hours
8 Hours
16 Hours
28 Hours
8 Hours
8 Hours
8 Hours
40 Hours

2 Hours
8 Hours
11 Hours
8 Hours
3 Hours
2 Hours
8 Hours
3 Hours

1 EACH

1 EACH
2 EACH

1 EACH
35 EACH
30 EACH
80 EACH
6 EACH

6 EACH
30 EACH
4 EACH
74 EACH
32 EACH
1 EACH
280 FOOT
125 FOOT
150 FOOT
150 FOOT
175 FOOT
1 EACH
30 EACH
15 EACH
10 EACH

1 WEEK

Page 4 of 5

Raw. Cost Burden % BillAmount Tax

&P AP BNN
[
o
o
-
w

38.12
157.44
222.01
177.46

58.68

3%.12
156.48

58.68

PR R R LR R

$6,553.00
1.64
78.96
0.33
12.25
10.50
36.06
1.20
3.18
6.53
40.00
39.22
16.00
15.31
53.20
228.75
16.50
51.00
87.50
13.34
9.11
2.10
5.03

AAARDODDBADAAPNDNDANPDNNPNNHOA

$ 17.29

82.97% § 1,163.27
B2.97% % | 578.77
80.97% § | 287.38
80.97% § . 574.76
80.97% $ 1,004.62
80.97% $ 287.02
80.97% § 287.38
80.97% $ 287.38
80.97% 3 1,468.41

$ 18,660.72

100.27% $
100.27% $
100.27% $
400.27% $
100.27% $
100.27% $
100.27% $  313.38
100.27% §  117.52

$ 182045

78.35
315.31
444 62
355.40
117.52

78.35

$ 6,88065
1.72
82.91
0.35
12.86
11.03
37.86
1.26
3.34
6.86
42.00
41.18
16.80
16.08
55.86
240.19
17.33
53.55
91.88
14.01
9.57
221
5.28
7.644.78

& AP AAADPBABADANDOAODAGNALBARN

17.29

]

668.92

Expnd Type

LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-RAM-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING

LBR-REM-SIGNALS-RUNNING
LBR-REM-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING
LBR-RE&M-SIGNALS-RUNNING
LBR-R&M-SIGNALS-RUNNING

GANG 7KJ2



OP 1L0020 - FINAL BILL
BLUE iSLAND, IL - 119TH ST

Project Task Name
1L0020 CSXT49794

et

VEHICLES EQUIPMENT Total

TOTAL'
GRAND TOTAL
LLESS CSX PORTION 50%

AMOUNT DUE

ltems Date Employee/Supplier
01-Sep-00 EQP-TRUCK 2 T CONSTR W/CRANE-D

1DAYS § 103.85 $ 10386
$ ! 103.86

$77.078.34 § 3,403.46

$ BO,461.80
${40,240.90)

$ 40,240.90
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