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Springfield, Illinois 62701

RE: Canal Street Viaduct Reconstruction over BNSF tracks
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Dear Mr. Lazarides:

Per the referenced Commission Order dated April 9, 2003 , we are transmitting the
second quarterly report of the project.

If you require additional information, please contact project manager, Mr. Kwong Y.
Chan, at 312-744-8065.

Very truly yours,
homas Powers, P.E.
Deputy Commissioner/Chief Engineer
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Quarterly Project Report
(Ending 9/30/03)

Project Title: Canal Street Viaduct Reconstruction over the Burlington Northern and
Sante Fe Railway tracks.

Commission Order No.: T02-0111
Order Date: April 9, 2003
Order’s Project Completion Date : April 9, 2004

Type of Improvement: Complete reconstruction of an existing highway bridge over the BNSF
Railway tracks.

Project Manager: Kwong Y. Chan
Assistant Project Director
Chicago Department of Transportation
Bureau of Bridges and Transit
30 N. LaSalle Street, Room 500
Chicago. Tllinois 60602
Tel.: 312-744-8065
Fax: 312-744-4758

Percentage Complete: 0%. All necessary documents(final plans, specifications, estimates, and
railroad agreement) were sent to Illinois Department of Transportation on July 15, 2003
for authorization for construction. No authorization has been received by the City
yet, Construction is estimated to start in January, 2004.
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