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Extended third party coordination delayed the start of some projects - reducing annual spend 
and work quantities.

However, cost management efforts and third party coordination have led to key cost metrics 
trending better than planned.

Work is progressing ahead of schedule on a critical high pressure supply source into Northwest 
Chicago.

Quarterly Highlights
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November 14, 2019 
 
Illinois Commerce Commission 
527 East Capitol Avenue  
Springfield, IL 62701 
 
Dear Chairman Zalewski and Commissioners Sheahan, Oliva, Kimbrel and Bocanegra: 
 
We are pleased to submit the third quarter report for the Peoples Gas System 
Modernization Program (SMP) in compliance with the ICC’s order in docket 16-0376. 
Flexiblity and agility in planning and execution are hallmarks of SMP and those qualities 
were on display during the third quarter. 
 
Throughout the quarter, Peoples Gas worked closely with the City of Chicago to 
coordinate SMP projects with major upgrades of water and sewer infrastructure. The 
water and sewer projects present challenges for SMP, but bring many opportunities to 
increase efficiencies and improve Chicago’s infrastructure on budget and on time. 
 
Here are a few highlights of our construction and outreach activities during the third 
quarter of 2019. 
 
High pressure line ahead of schedule – Construction started early on the Northwest 
Interconnect Phase 5B project, which includes installing about two miles of large-
diameter high pressure main in Niles and on Chicago’s Northwest Side. The new gas 
main will allow several high-risk neighborhoods to be converted from low to medium 
pressure, bringing additional safeguards to those communities. The project involves 
installing new gas main under the north branch of the Chicago River and through the 
Tam Golf Course, as well as along Howard Avenue. 
 
Kenwood improvements arrive early – Peoples Gas moved up construction along 
Drexel Boulevard in the Kenwood neighborhood to coordinate its upgrades there with 
the city’s unexpected decision to repave Drexel this year. By accelerating its project to 
accommodate the city, Peoples Gas saved substantial restoration costs and minimized 
disruption to residents of the neighborhood. 
 
Morgan Park project complete – Peoples Gas wrapped up a two-year upgrade to the 
portion of the Morgan Park neighborhood west of Interstate 57. Peoples Gas received 
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positive feedback from local officials about the project. In all, Peoples Gas installed 
1,148 service lines, 1,232 meters and 17.2 miles of new natural gas main. 
 
Laflin and Cermak project savings – Engineers designed a project at South Laflin 
Street and West Cermak Road to be completed by inserting new plastic pipe into the 
existing iron pipe, typically a cost effective installation that minimizes restoration. In this 
case, however, conditions and contractor pricing made insertion more expensive than 
an open-cut installation. The project team adjusted its plans to open-cut, reducing costs 
by about $500,000. 
 
Expanded customer communications – Peoples Gas implemented two new customer 
communications on a pilot basis: an informational flyer technicians provide when they 
connect customers to the upgraded system; and a postcard thanking customers for their 
patience when SMP work is complete in their neighborhood. The informational piece 
explains the benefits and safety features of the upgrades in English and Spanish. The 
flyer includes a QR code linking to videos with additional details. 
 
Chicago Public Schools calendar – Peoples Gas included information about SMP in 
the Chicago Public Schools annual calendar distributed to all CPS parents, teachers 
and staff. The company has sponsored the calendar for the past nine school years. 
 
We look forward to building on progress made in the third quarter as we continue 
enhancing the safety and reliability of our delivery system. As always, feel free to 
contact me with any specific questions or concerns. 
 
Sincerely, 
 

 
 
Andy Hesselbach 
Vice President of Construction 
Peoples Gas  
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Enclosed is Peoples Gas’ System Modernization Program (SMP) third quarter 2019 Report.  The 
information displayed on the pages that follow are actual results recorded from January 2019 through 
September  2019 as measured against the plan established in the fourth quarter of 2018.   

Tables and graphs on the following pages indicate that progress is trending as planned.  Here are 
some specific highlights:

• With continued progress during the third quarter on the Neighborhood work, the overall cost per mile
is in line with the planned rate shown on page 8.  As referenced in the last report, due to extended
coordination with other utilities during the design phase of work, installation mileage during the third
quarter was less than planned and is pushing some main retirement mileage into 2020.  During the
fourth quarter, main installation is anticipated to partially catch up.

• The Public Improvement/System Improvement (PI/SI) cost per install mile is better than the planned
rate, for the quarter and year to date.  Installation mileage started to catch up during the 3rd quarter
and is anticipated to fully recover during the fourth quarter.  While main installation will catch up to plan,
main retirement will not fully recover due to the later construction starts driven by third party
coordination.  See pages 11 – 13 for the PI/SI Program metrics.

• In the High Pressure Program, there was a spike in the cost per mile during the third quarter as seen
on page 16.  This spike is attributable to pipe material costs realized in the third quarter for the
Northwest Interconnect Phase 5B project while installation mileage will start during the fourth quarter.

• Overall spend for the year will be below plan, driven primarily by the schedule adjustments noted
above and improvements in project execution.

Peoples Gas - System Modernization Program Quarterly Report

2. Summary Observations & Analysis

Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019
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70.7 Miles Installed
6,803 Services

12,224 Meters
$ 26.8 M Restoration Costs

Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019
Peoples Gas - System Modernization Program Quarterly Report

3. High Level Program Status

Program Cumulative Year-to-Date Metrics:
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4A. Neighborhood Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 104.3 M$  58.8 $1.8 M / install mile 77.7 M$    46.3 $1.7 M / install mile

Main Retirement 4.0 M$      27.4 $0.1 M / retire mile 3.5 M$      18.4 $0.2 M / retire mile

Service Replacement 30.3 M$    5,425 $5,577 / service 21.4 M$    4,400 $4,855 / service

Meter Moves (allocation) 18.2 M$    9,101 $1,999 / meter 16.1 M$    8,620 $1,872 / meter

TOTAL 156.7 M$  58.8 $2.7 M / install mile 118.7 M$  46.3 $2.6 M / install mile

Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019

Neighborhood Replacement Program – Projects that Peoples Gas ranks, designs, and constructs based on the most at risk system 
components identified by the company’s neighborhood ranking tool. 
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Peoples Gas - System Modernization Program Quarterly Report
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* 

4B. Neighborhood - Quantity Graphs

Q1 Q2 Q3 Q4
Quarterly Plan 14.8 21.6 22.4 9.5
Quarterly Actual 10.3 21.9 14.1
Cumulative Plan 14.8 36.4 58.8 68.2
Cumulative Actual 10.3 32.2 46.3
Cumulative Plan

Range 14.8 36.4 58.8 68.2
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019

4C. Neighborhood - Cost Graphs

Q1 Q2 Q3 Q4
Quarterly Plan $ 16.7 M $ 40.8 M $ 46.9 M $ 22.9 M
Quarterly Actual $ 21.5 M $ 31.4 M $ 24.8 M
Cumulative Plan $ 16.7 M $ 57.4 M $ 104.3 M $ 127.2 M
Cumulative Actual $ 21.5 M $ 52.9 M $ 77.7 M
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Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 71.1 M$     27.9 $2.6 M / install mile 60.8 M$     24.3 $2.5 M / install mile

Main Retirement 7.2 M$       19.6 $0.4 M / retire mile 4.0 M$       13.8 $0.3 M / retire mile

Service Replacement 20.2 M$     2,456 $8,234 / service 10.8 M$     2,403 $4,495 / service

Meter Moves (allocation) 7.5 M$       3,770 $1,989 / meter 6.8 M$       3,604 $1,878 / meter

TOTAL 106.0 M$   27.9 $3.8 M / install mile 82.3 M$     24.3 $3.4 M / install mile

Peoples Gas - System Modernization Program Quarterly Report

Cumulative ActualCumulative Planned

Public Improvement/System Improvement (PI/SI) - Projects similar to the Neighborhood Replacement Program, but other factors require the upgrade or relocation of 
existing vulnerable material - Peoples Gas is responding to a third party request to relocate or replace facilities due to conflicts with the third party or addressing 
capacity or reliability concerns.

5A. Public Improvement / System Improvement Program Performance
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Peoples Gas - System Modernization Program Quarterly Report

5B. Public Improvement / System Improvement - Quantity Graphs

Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019

Q1 Q2 Q3 Q4
Quarterly Plan 4.8 13.7 9.4 0.7
Quarterly Actual 4.4 9.2 10.8
Cumulative Plan 4.8 18.5 27.9 28.6
Cumulative Actual 4.4 13.5 24.3
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Peoples Gas - System Modernization Program Quarterly Report

5C. Public Improvement / System Improvement  - Cost Graphs

Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019            

Q1 Q2 Q3 Q4
Quarterly Plan $ 10.5 M $ 30.9 M $ 29.7 M $ 9.4 M
Quarterly Actual $ 11.2 M $ 25.2 M $ 24.4 M
Cumulative Plan $ 10.5 M $ 41.5 M $ 71.1 M $ 80.6 M
Cumulative Actual $ 11.2 M $ 36.4 M $ 60.8 M
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019

6A. Meter Moves Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Meter Moves (allocation) 25.7 M$     12,871 $1,996 / meter 22.9 M$      12,224 $1,874 / meter

Cumulative ActualCumulative Planned

Meter Moves – Costs associated with moving customer meters as part of the system modernization program.
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019                

6B. Meter Move Quantity and Cost

Q1 Q2 Q3 Q4
Quarterly Plan $ 7.2 M $ 8.4 M $ 10.1 M $ 8.3 M
Quarterly Actual $ 6.4 M $ 8.0 M $ 8.6 M
Cumulative Plan $ 7.2 M $ 15.6 M $ 25.7 M $ 34.0 M
Cumulative Actual $ 6.4 M $ 14.3 M $ 22.9 M
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019

7A. HP Program Performance

Year-to-Date Numbers 

Cost (A) Unit (B) Cost/Unit (C=A/B) Cost (D) Unit (E) Cost/Unit (F=D/E)

Main Install 6.0 M$       0.23 $25.8 M / install mile 2.7 M$       0.06 $48.0 M / install mile

Cumulative ActualCumulative Planned

High Pressure (HP) -  Projects that support upgrading the system from Low Pressure to Medium Pressure as well as projects establishing records 
and maximum allowable operating pressures.
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Peoples Gas - System Modernization Program Quarterly Report
Prepared for the Illinois Commerce Commission - Quarter ending September 30, 2019

7B. High Pressure Main Installation

Q1 Q2 Q3 Q4
Quarterly Plan $ 0.6 M $ 1.8 M $ 3.6 M $ 0.0 M
Quarterly Actual $ 1.0 M $ 0.6 M $ 1.1 M
Cumulative Plan $ 0.6 M $ 2.4 M $ 6.0 M $ 6.0 M
Cumulative Actual $ 1.0 M $ 1.6 M $ 2.7 M
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Peoples Gas - System Modernization Program Quarterly Report

7A. Disconnection Metrics

A.1.  Number of Disconnections per month

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 2019-07 2019-08 2019-09 YTD Total
Res Heating -Low Income(1) -                     -                     -                     39                      116                    132                    225                    222                    1                        735                        
Res Heating -Not-Low Income(1) -                     -                     -                     514                    804                    1,206                 1,957                 1,718                 2,448                 8,647                     
Res Non-Heating  -                     -                     -                     7                        10                      23                      64                      77                      192                    373                        
Non Residential 73                      147                    153                    118                    152                    203                    181                    258                    236                    1,521                     
Total 73                      147                    153                    678                    1,082                 1,564                 2,427                 2,275                 2,877                 11,276                   

A.2.  Percentage of Disconnections per month

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 2019-07 2019-08 2019-09 YTD Total
Res Heating -Low Income(1) - - - 0.0048% 0.0144% 0.0164% 0.0280% 0.0276% 0.0001% 0.0914%
Res Heating -Not-Low Income(1) - - - 0.0639% 0.1000% 0.1499% 0.2433% 0.2136% 0.3044% 1.0751%
Res Non-Heating  - - - 0.0009% 0.0012% 0.0029% 0.0080% 0.0096% 0.0239% 0.0464%
Non-Residential 0.0814% 0.1639% 0.1706% 0.1316% 0.1695% 0.2263% 0.2018% 0.2876% 0.2631% 1.6958%

A.3.  Number of Accounts Eligible for Disconnection

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 2019-07 2019-08 2019-09 YTD Total
Res Heating -Low Income(1) -                     -                     239                    1,058                 921                    744                    1,000                 973                    1,274                 6,209                     
Res Heating -Not-Low Income(1) -                     -                     7,978                 20,768               22,136               29,661               35,448               34,419               40,723               191,133                 
Res Non-Heating  -                     -                     251                    898                    1,039                 1,944                 3,368                 4,248                 5,783                 17,531                   
Non Residential 3,279                 2,804                 3,351                 2,507                 2,860                 2,196                 4,161                 3,438                 3,509                 28,105                   
Total 3,279                 2,804                 11,819               25,231               26,956               34,545               43,977               43,078               51,289               242,978                 

A.4.  Number of Reconnections per month

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 2019-07 2019-08 2019-09 YTD Total
Res Heating -Low Income(1) 44                      14                      14                      6                        14                      14                      6                        28                      9                        149                        
Res Heating -Not-Low Income(1) 71                      52                      46                      41                      104                    87                      202                    330                    189                    1,122                     
Res Non-Heating  3                        -                     6                        3                        1                        -                     5                        4                        11                      33                          
Non Residential 26                      54                      65                      54                      40                      40                      45                      37                      18                      379                        
Total 144                    120                    131                    104                    159                    141                    258                    399                    227                    1,683                     

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs
   September through August.
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Peoples Gas - System Modernization Program Quarterly Report

7B. Uncollectibles Metrics

B.1. Dollar Amount of Uncollectibles

2019-01 2019-02 2019-03 2019-04 2019-05 2019-06 2019-07 2019-08 2019-09 YTD Total
S.C. 1 Heating - Low Income(1) 702,805.93$      518,023.50$      592,506.67$      733,355.92$      716,449.50$      540,670.69$      370,293.50$      375,249.86$      326,316.84$      4,875,672.40$       
S.C. 1 Heating  - Not Low Income(1) 3,462,007.23$   2,664,905.73$   3,010,062.93$   4,642,602.05$   4,872,668.82$   3,783,579.42$   2,807,577.62$   2,329,111.73$   2,914,224.07$   30,486,739.60$     
S.C. 1 Non-Heating 189,233.54$      149,838.00$      209,179.15$      210,521.56$      185,178.45$      165,109.44$      147,102.45$      130,785.27$      181,911.40$      1,568,859.26$       
S.C. 2 390,761.45$      251,303.81$      259,586.84$      433,450.61$      704,365.74$      511,130.08$      315,535.66$      297,640.48$      592,301.98$      3,756,076.65$       
S.C. 4 -$                   -$                   -$                   -$                   -$                   -$                   16,800.56$        -$                   -$                   16,800.56$            
S.C. 8 103.81$             -$                   (286.26)$            -$                   127.82$             (5,258.62)$         0.25$                 -$                   -$                   (5,312.99)$             
Total 4,744,911.96$   3,584,071.04$   4,071,049.33$   6,019,930.14$   6,478,790.33$   4,995,231.01$   3,657,310.04$   3,132,787.34$   4,014,754.29$   40,698,835.48$     

Notes:
(1)Low Income is defined as accounts that received LIHEAP funding in the current program year which runs
   September through August.
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7C. Bill Impact Metrics - July 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 484,692 93,030 5 1,602,007$ 411,862$  142,553$  24,058$ 54,666$ 197,022$  2,432,168$  

3 S. C. 1 Heating 10,978,501 631,217 17 23,035,628$             5,920,450$             3,277,907$ 476,564$ 370,572$  3,024,107$              36,105,229 

4 S. C. 2 7,473,976 60,856 123 5,291,133 1,339,951 2,274,374 246,070 360,449$  957,700$  10,469,677 

5 S. C. 4 583,561 9 64,840 114,315 27,868 171,894 15,036 56$ 28,720$  357,889 

6 S. C. 5 / 7 - - - - - - -$ -$  -
7 S. C. 8 1,214 1 1,214 473 120 373 31 6$ 113$  1,115 

8 Total Sales 19,521,944 785,113 30,043,556$             7,700,250$             5,867,100$ 761,760$ 785,749$  4,207,662$              49,366,078$  

9 Transportation
10 S. C. 1 Non-Htg 38,053 9,229 4 158,184 40,692 1,723 1,307 5,413$ 20,607$  227,926 

11 S. C. 1 Heating 918,043 48,863 19 1,817,646 467,420 83,651 32,025 28,312$ 282,419$  2,711,472 

12 S. C. 2 8,206,700 17,785 461 4,109,219 1,063,084 636,292 231,904 102,056$  1,188,656$              7,331,211 

13 S. C. 4 9,721,237 157 61,919 2,045,547 528,141 123,411 259,932 5,067$ 908,197$  3,870,295 

14 S. C. 5 / 7 5,969,553 3 1,989,851 882,742 - - 12,893 935$ 368,769$  1,265,338 

15 S. C. 8 68,694 3 22,898 9,887 2,544 601 1,822 17$ 6,861$  21,732 
16 Contract and Pool - - 77,808 4,622 57,181 - -$ 10,944$  150,556 

17 Total Transportation 24,922,279 76,040 9,101,032$               2,106,503$             902,859$  539,883$ 141,799$  2,786,453$              15,578,530$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 522,744 102,259 5 1,760,191 452,553 144,276 25,365 60,079 217,629 2,660,094 

20 S. C. 1 Heating 11,896,544 680,080 17 24,853,274 6,387,870 3,361,558 508,589 398,884 3,306,527 38,816,702 

21 S. C. 2 15,680,676 78,641 199 9,400,352 2,403,035 2,910,666 477,975 462,505 2,146,356 17,800,888 

22 S. C. 4 10,304,798 166 62,077 2,159,862 556,009 295,305 274,967 5,123 936,917 4,228,183 

23 S. C. 5 / 7 5,969,553 3 1,989,851 882,742 - - 12,893 935 368,769 1,265,338 
24 S. C. 8 69,908 4 17,477 10,360 2,664 974 1,853 23 6,973 22,847 

25 Contract and Pool - - - 77,808 4,622 57,181 - - 10,944 150,556 

26 Total Sales and Transportation 44,444,223 861,153 39,144,589$             9,806,753$             6,769,960$ 1,301,642$            927,549$  6,994,115$              64,944,608$  

- - - - - 

27 Add:  Other Revenues (9) 2,966,745$  

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 67,911,353$  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 539,180 therms.
(2) Number of customers at July 17, 2019.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics - August 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 121,436 92,650 1 1,550,153$ 409,559$  34,222$  6,130$  54,936$ 170,488$  2,225,489$  

3 S. C. 1 Heating 9,795,110 629,462 16 22,489,628$             5,934,614$             2,872,000$ 436,329$ 368,156$  2,851,745$              34,952,472 

4 S. C. 2 6,202,999 60,493 103 5,177,468 1,371,621 1,817,773 207,761 343,278$  891,987$  9,809,888 

5 S. C. 4 (12,878) 9 (1,431) 5,208 1,504 (4,317) (234) 32$ 3,204$  5,395 

6 S. C. 5 / 7 - - - - - - -$ -$  -
7 S. C. 8 474 4 119 353 93 139 13 6$ 62$ 666 

8 Total Sales 16,107,141 782,618 29,222,810$             7,717,391$             4,719,817$ 649,999$ 766,409$  3,917,485$              46,993,911$  

9 Transportation
10 S. C. 1 Non-Htg 34,345 9,074 4 161,107 42,511 1,993 1,229 5,380$ 20,288$  232,508 

11 S. C. 1 Heating 875,048 48,300 18 1,862,332 491,565 97,938 31,561 28,741$ 281,836$  2,793,973 

12 S. C. 2 11,071,349 17,737 624 4,345,828 1,138,789 593,166 329,593 143,293$  3,520,143$              10,070,813 

13 S. C. 4 14,396,586 156 92,286 2,449,940 649,977 194,858 395,587 5,426$ 2,080,376$              5,776,164 

14 S. C. 5 / 7 2,091,992 3 697,331 331,921 - - 2,753 802$ 164,720$  500,196 

15 S. C. 8 73,426 3 24,475 10,403 2,745 683 2,026 23$ 14,913$  30,793 
16 Contract and Pool - - 452,010 17,621 138,908 - -$ 73,839$  682,379 

17 Total Transportation 28,542,746 75,273 9,613,542$               2,343,208$             1,027,545$ 762,749$ 183,666$  6,156,115$              20,086,825$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 155,782 101,724 2 1,711,261 452,070 36,215 7,359 60,317 190,775 2,457,996 

20 S. C. 1 Heating 10,670,158 677,762 16 24,351,961 6,426,178 2,969,938 467,890 396,898 3,133,581 37,746,445 

21 S. C. 2 17,274,348 78,230 221 9,523,296 2,510,410 2,410,940 537,354 486,572 4,412,130 19,880,701 

22 S. C. 4 14,383,708 165 87,174 2,455,148 651,481 190,540 395,352 5,458 2,083,580 5,781,559 

23 S. C. 5 / 7 2,091,992 3 697,331 331,921 - - 2,753 802 164,720 500,196 
24 S. C. 8 73,900 7 10,557 10,756 2,838 822 2,039 29 14,975 31,459 

25 Contract and Pool - - - 452,010 17,621 138,908 - - 73,839 682,379 
26 SAP manual adj     (10) - - - - - - - (41,638.10)$             (2,964,640.70)         (3,006,279) 

27 Total Sales and Transportation 44,649,887 857,891 38,836,352$             10,060,599$           5,747,362$ 1,412,748$            908,436$  7,108,959$              64,074,457$  

- - - - - 

28 Add:  Other Revenues (9) (34,184)$  

29 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 64,040,273$  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 565,550 therms.
(2) Number of customers at August 16, 2019.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.

(10) Adjust for revenue that should be billed in September

Peoples Gas - System Modernization Program Quarterly Report
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7C. Bill Impact Metrics - September 2019

Average monthly State and
Line Service Therm Number of usage per service Base Rate Rider QIP Gas Other Rider Other State Municipal
No. Classfication Sales (1) Customers (2) classification Charges (3) Charges (4) Charges (5) Charges (6) Charges (7) Taxes (8) Total

[A] [B] [C] [D] = [B] / [C] [E] [F] [G] [H] [I] [J] [K]
Sum of col. [E]-[J]

1 Sales
2 S. C. 1 Non-Htg 338,645 92,503 4 1,552,430$ 390,869$  92,476$  16,454$ 52,925$ 196,657$  2,301,810$  

3 S. C. 1 Heating 10,411,335 628,938 17 22,597,629$             5,686,733$             2,850,420$ 450,394$ 360,789$  3,081,121$              35,027,085 

4 S. C. 2 7,272,675 60,313 121 4,972,797 1,244,829 2,013,778 234,619 346,340$  1,612,258$              10,424,622 

5 S. C. 4 243,718 10 24,372 76,093 19,469 68,389 6,602 56$ 9,474$  180,083 

6 S. C. 5 / 7 - - - - - - -$ -$  -
7 S. C. 8 1,259 1 1,259 458 115 346 34 6$ 56$ 1,014 

8 Total Sales 18,267,632 781,765 29,199,406$             7,342,015$             5,025,409$ 708,104$ 760,115$  4,899,565$              47,934,613$  

9 Transportation
10 S. C. 1 Non-Htg 37,640 8,814 4 140,455 35,252 1,976 1,319 5,084$ 19,634$  203,720 

11 S. C. 1 Heating 876,326 47,328 19 1,652,378 415,008 98,558 31,053 27,124$ 270,598$  2,494,718 

12 S. C. 2 10,068,941 17,613 572 4,386,572 1,100,937 757,601 292,017 62,772$ 1,199,529$              7,799,428 

13 S. C. 4 10,911,745 156 69,947 2,186,820 548,943 169,088 293,254 2,274$ 254,135$  3,454,514 

14 S. C. 5 / 7 3,535,482 3 1,178,494 365,747 - - 17,784 433$ (62,202)$  321,762 

15 S. C. 8 65,539 3 21,846 9,441 2,372 767 1,762 11$ 37$ 14,390 
16 Contract and Pool - - 125,155 11,306 136,466 - -$ 19,621$  292,548 

17 Total Transportation 25,495,673 73,917 8,866,568$               2,113,817$             1,164,456$ 637,189$ 97,699$ 1,701,351$              14,581,080$  

18 Sales and Transportation
19 S. C. 1 Non-Htg 376,285 101,317 4 1,692,884 426,121 94,452 17,774 58,009 216,290 2,505,530 

20 S. C. 1 Heating 11,287,662 676,266 17 24,250,007 6,101,740 2,948,977 481,447 387,913 3,351,719 37,521,803 

21 S. C. 2 17,341,616 77,926 223 9,359,369 2,345,767 2,771,379 526,636 409,112 2,811,787 18,224,050 

22 S. C. 4 11,155,463 166 67,202 2,262,914 568,411 237,477 299,856 2,330 263,609 3,634,597 

23 S. C. 5 / 7 3,535,482 3 1,178,494 365,747 - - 17,784 433 (62,202) 321,762 
24 S. C. 8 66,798 4 16,700 9,899 2,487 1,112 1,796 17 92 15,404 

25 Contract and Pool - - - 125,155 11,306 136,466 - - 19,621 292,548 

26 Total Sales and Transportation 43,763,305 855,682 38,065,974$             9,455,832$             6,189,864$ 1,345,292$            857,814$  6,600,916$              62,515,693$  

- - - - - 

27 Add:  Other Revenues (9) 4,036,428$  

28 Operating Revenues plus State and Muncipalities Taxes and Other State Charges (line 26 + line 27) 66,552,122$  

* There may be differences due to rounding. Notes:  (1)  Excludes Company Use of 375,380 therms.
(2) Number of customers at September 18, 2019.

(3) Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider ICTA and Rider VITA.

(4) Rider QIP charges

(5) Gas charge and refund adjustments.

(6) Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA.

(7) Additional state charges under Rider 1.

(8) Additional charge for state and municipal utility taxes under Rider 1.

(9) Other revenues consist of amounts in ICC Account 487, 488, 489.3, 493 and 495.
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7C. Bill Impact Metrics

Average residential heating customer's monthly bill

Therms(1) Base Rates(2) Rider QIP Gas Charges
Other 

Riders(3)
Other State 
Charges(4)

State & 
Municipal 
Taxes(5) Total

January 192.93 71.57$           7.13$             81.49$           7.83$             0.53$             18.69$           187.23$         
February 172.05 67.26$           7.45$             59.53$           6.79$             0.53$             15.94$           157.50$         
March 129.42 58.48$           7.72$             34.34$           4.92$             0.53$             11.95$           117.93$         
April 72.17 43.33$           8.71$             18.72$           2.88$             0.53$             7.92$             82.09$           
May 31.15 36.82$           8.63$             8.56$             1.31$             0.53$             5.41$             61.26$           
June 27.61 37.43$           8.95$             8.84$             1.18$             0.53$             5.41$             62.34$           
July 16.11 35.53$           9.13$             4.80$             0.70$             0.53$             4.61$             55.31$           
August 13.14 35.02$           9.24$             3.85$             0.59$             0.53$             4.42$             53.65$           
September 21.44 36.38$           9.15$             5.86$             0.93$             0.53$             4.92$             57.76$           
October
November
December

Calendar Year 676.02 421.80$         76.11$           225.99$         27.14$           4.77$             79.26$           835.07$         

Notes:
(1)Weather normalized therms
(2)Base Rate charges in effect and include Rider UEA, Rider VBA, Rider SSC, Rider VITA, and Rider ICTA
(3)Charges under Rider UEA-Gas Cost, Rider 11 and Rider EOA
(4)Additional state charges and PUAC under Rider 1
(5)Additional charges for state and municipal utility taxes under Rider 1

Service Classification No. 1 - Residential Heating Customer
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7D.  System Modernization Program (SMP)

D2. D3.

SMP Dollars Spent
QIP Dollars

Spent SMP % of QIP
S.C. No. 1 Rider

QIP(1)
S.C. No. 1

SMP(2)

January 13,065,180.04$  13,149,150.54$            99.4% 7.13$  7.08$  
February(3) 12,508,342.11$  12,501,039.58$            100.1% 7.45$  7.46$  
March(3) 22,440,847.04$  22,417,177.10$            100.1% 7.72$  7.73$  
April(4) 23,270,049.62$  23,227,417.60$            100.2% 8.71$  8.72$  
May 32,112,623.41$  32,125,846.64$            100.0% 8.63$  8.63$  
June 24,987,948.45$  24,987,948.45$            100.0% 8.95$  8.95$  
July 22,347,803.33$  22,602,631.49$            98.9% 9.13$  9.03$  
August 29,029,668.93$  29,612,348.25$            98.0% 9.24$  9.06$  
September 23,961,789.38$  27,797,798.37$            86.2% 9.15$  7.88$  
October -$  -$  
November -$  -$  
December -$  -$  
Calendar Year 203,724,252.31$              208,421,358.02$          97.7% 76.11$  74.54$  

Notes:
(1)Rider QIP charges from Bill Impact Metric C4.
(2)Derived by taking D2. multiplied by the Rider QIP charges from Bill Impact Metric C4.
(3)QIP Dollars Spent are less than SMP Dollars Spent due to negative actuals in non-SMP work from an accrual reversal.
(4)QIP Dollars Spent are less than SMP Dollars Spent due to negative actuals in non-SMP work due to an adjustment related to contractor costs.

D1.
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APPENDIX A - NEIGHBORHOOD METRICS

Neighborhood Construction 
Status

Install 
Miles

Retirement 
Miles Services Meters Cost 

($M) Start Year End Year Jan2019 
Risk Rank

Mean 
UMRI

South Shore In Progress 0 0 0 0 0.8 In Progress 2019
Stony Island Park In Progress 0.0 1.1 2 56 1.8 In Progress 2019
Albany Park In Progress 2.2 9.7 96 792 13.9 In Progress 2020
Ravenswood Manor In Progress In Progress 2020
Irving Park In Progress In Progress 2020
Bowmanville In Progress 4.8 5.2 577 1,334 13.4 In Progress 2020
Morgan Park W In Progress 0.0 0.0 0 0 0.0 In Progress 2020
South Edgebrook In Progress 0.0 3.0 1 10 2.8 In Progress 2020
West Morgan Park In Progress 0.4 1.9 0 0 1.9 In Progress 2020
West Elsdon In Progress 28.6 20.2 3,123 3,552 64.3 In Progress 2022
Mayfair In Progress 9.6 10.4 758 1,744 26.8 In Progress 2020 1 0.294  
Kenwood Not Started 7.8 5.1 466 860 16.4 2019 2021 36 0.124  
Princeton Park Not Started 7.8 5.0 644 1,058 18.7 2020 2021 12 0.303  
Lincoln Square Not Started 6.8 4.4 646 1,786 16.4 2020 2021 15 0.114  
Avalon Park Not Started 9.9 6.4 894 896 23.8 2020 2021 31 0.149  
Schorsch Village Not Started 15.7 10.1 1,754 2,174 37.8 2020 2022 8 0.221  
North Mayfair Not Started 11.1 7.2 1,083 1,474 26.8 2020 2022 11 0.203  
Marquette Park Not Started 39.6 25.5 4,358 6,631 95.5 2020 2023 32 0.207  
Norwood Park East Not Started 26.8 17.3 2,041 2,837 64.5 2020 2024 5 0.186  
Old Irving Park Not Started 16.2 10.5 1,067 2,155 38.0 2021 2023 13 0.134  
Jeffery Manor Not Started 15.9 10.3 1,796 1,877 37.4 2021 2023 34 0.223  
Budlong Woods Not Started 14.6 9.4 1,141 3,200 34.1 2021 2024 14 0.213  
Cragin Not Started 47.1 30.4 4,494 7,877 110.5 2021 2025 9 0.161  
Garfield Ridge Not Started 64.8 41.8 7,683 8,231 152.0 2021 2026 33 0.238  
Irving Woods Not Started 13.3 8.6 1,439 1,657 31.8 2022 2024 2 0.369  
Magnolia Glen Not Started 2.1 1.4 109 304 4.9 2022 2022 18 0.114  
Union Ridge Not Started 14.8 9.5 1,537 1,746 34.0 2022 2024 6 0.197  
South Chicago Not Started 51.8 33.4 4,667 6,402 119.4 2022 2026 37 0.151  
Heart of Chicago Not Started 19.2 12.4 2,234 5,570 44.3 2022 2026 38 0.134  
Roscoe Village Not Started 12.9 8.3 1,590 3,197 29.2 2023 2026 19 0.216  
Chatham Not Started 40.4 26.1 3,958 6,035 91.5 2023 2026 39 0.190  
Old Norwood Park Not Started 14.7 9.5 799 881 32.7 2024 2026 3 0.174  
Belmont Heights Not Started 31.7 20.5 3,896 4,490 70.6 2024 2026 23 0.306  
Rosemoor Not Started 16.3 10.5 1,865 2,008 36.3 2024 2026 40 0.145  
Edgewater Not Started 17.9 11.6 1,061 3,726 39.9 2024 2027 20 0.178  
Wrightwood Not Started 31.0 20.0 3,101 3,226 69.0 2024 2028 41 0.205  
Gage Park Not Started 28.4 18.3 2,997 3,944 63.2 2024 2028 43 0.153  
Oriole Park Not Started 18.2 11.8 1,528 1,703 40.3 2025 2027 7 0.426  
Andersonville Not Started 9.6 6.2 761 2,187 20.9 2026 2028 25 0.140  
Bridgeport Not Started 17.9 11.5 834 1,633 39.2 2026 2028 47 0.082  
Norwood Park West Not Started 23.5 15.2 2,046 2,125 51.5 2026 2029 10 0.285  
Calumet Heights Not Started 39.0 25.1 3,932 4,486 85.4 2026 2029 44 0.243  
West Woodlawn Not Started 17.7 11.4 1,202 2,509 38.9 2026 2029 46 0.159  
Jefferson Park Not Started 85.0 54.8 8,617 11,781 186.2 2026 2030 24 0.186  
Ashburn Not Started 35.8 23.1 3,681 3,827 78.7 2027 2029 49 0.168  
Ravenswood Not Started 35.1 22.6 2,544 8,131 77.0 2027 2030 27 0.137  
Brainerd Not Started 29.2 18.9 2,704 3,362 64.2 2027 2031 48 0.188  
Edgebrook Not Started 4.9 3.1 227 254 10.7 2028 2028 28 0.047  
West Rogers Park Not Started 66.9 43.2 5,161 11,419 147.4 2028 2031 29 0.141  
Hyde Park Not Started 1.2 0.8 14 48 2.8 2029 2029 57 0.026  
Heart of Italy Not Started 0.9 0.6 2 7 2.0 2029 2029 71 0.127  
Belmont Terrace Not Started 8.1 5.2 814 893 18.1 2029 2030 30 0.263  
Hermosa Not Started 5.8 3.7 498 826 12.9 2029 2030 35 0.067  
Peterson Park Not Started 4.1 2.6 413 618 9.0 2029 2030 50 0.408  
The Bush Not Started 6.2 4.0 508 732 13.9 2029 2030 64 0.240  
Cottage Grove Heights Not Started 7.8 5.0 869 862 17.3 2029 2030 72 0.149  
Little Village Not Started 19.4 12.5 556 705 43.2 2029 2031 54 0.054  
East Chatham Not Started 12.2 7.9 840 2,902 27.2 2029 2031 58 0.163  
West Englewood Not Started 47.2 30.5 105.3 2029 2032 42 0.228  
West Lawn Not Started 51.1 33.0 6,028 6,881 114.0 2029 2033 55 0.181  
Lawndale Not Started 29.0 18.7 1,725 3,248 64.8 2029 2033 67 0.057  
Edison Park Not Started 2.4 1.5 121 382 5.4 2030 2030 52 0.036  
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Washington Heights Not Started 13.2 8.5 1,134 1,113 29.9 2030 2032 77 0.105  
Sauganash Not Started 25.5 16.4 2,048 2,267 57.5 2030 2033 53 0.163  
Brighton Park Not Started 35.7 23.0 3,122 5,096 80.6 2030 2033 74 0.111  
Park Manor Not Started 35.2 22.7 3,119 5,445 79.6 2030 2033 78 0.139  
Galewood Not Started 29.0 18.7 2,882 3,371 65.6 2030 2034 51 0.181  
Kelvin Park Not Started 4.3 2.7 346 497 9.8 2031 2031 61 0.123  
Chicago Lawn Not Started 9.9 6.4 954 1,376 22.6 2031 2032 75 0.118  
Arcadia Terrace Not Started 8.7 5.6 963 2,017 20.0 2031 2033 59 0.248  
Washington Park Not Started 14.4 9.3 445 1,808 33.1 2031 2033 84 0.118  
Wrightwood Neighbors Not Started 13.8 8.9 1,197 3,705 31.6 2031 2034 56 0.159  
North Austin Not Started 19.4 12.5 1,710 2,889 44.6 2031 2034 60 0.083  
Grand Crossing Not Started 30.9 19.9 2,205 3,692 70.9 2031 2035 82 0.148  
South Old Irving Park Not Started 1.9 1.2 132 307 4.5 2032 2032 62 0.202  
Sheffield Neighbors Not Started 1.1 0.7 30 42 2.5 2032 2032 63 0.030  
South East Ravenswood Not Started 3.7 2.4 243 815 8.6 2032 2033 65 0.056  
West Town Not Started 39.5 25.5 2,833 7,013 92.4 2032 2035 76 0.090  
Fernwood Not Started 22.1 14.3 2,229 2,112 51.7 2032 2035 86 0.178  
Morgan Park E Not Started 27.1 17.5 2,610 2,617 63.3 2032 2035 89 0.136  
East Pilsen Not Started 2.5 1.6 6.0 2033 2033 66 0.097  
West Loop Gate Not Started 0.5 0.3 3 67 1.1 2033 2033 108 0.061  
Pulaski Park Not Started 10.6 6.9 1,096 1,137 25.3 2033 2034 70 0.299  
Marynook Not Started 8.1 5.2 894 952 19.2 2033 2034 96 0.344  
Big Oaks Not Started 16.7 10.8 1,785 1,815 39.7 2033 2035 69 0.232  
Roseland Not Started 41.9 27.1 3,425 3,449 99.8 2033 2035 91 0.134  
Old Town Not Started 8.0 5.2 498 2,125 19.1 2033 2035 111 0.085  
Archer Heights Not Started 23.2 15.0 2,006 2,655 55.2 2033 2036 87 0.129  
Bronzeville Not Started 23.8 15.4 673 1,884 56.6 2033 2036 90 0.066  
Lake View Not Started 60.4 38.9 5,488 16,635 143.6 2033 2037 68 0.132  
Ravenswood Gardens Not Started 1.2 0.8 120 354 2.8 2034 2034 79 0.201  
Hanson Park Not Started 2.3 1.5 268 494 5.6 2034 2034 81 0.321  
Trumbull Park Not Started 0.4 0.2 9 12 0.9 2034 2034 101 0.875  
Near North Not Started 8.8 5.7 222 580 21.4 2034 2035 114 0.052  
Ukrainian Village Not Started 9.2 6.0 22.4 2034 2036 73 0.142  
McKinley Park Not Started 12.5 8.1 30.3 2034 2036 80 0.112  
Longwood Manor Not Started 14.9 9.6 1,662 1,642 36.1 2034 2036 99 0.150  
West Pullman Not Started 48.8 31.5 4,055 4,069 118.2 2034 2037 102 0.108  
Pilsen Not Started 20.3 13.1 1,326 3,735 49.2 2034 2037 116 0.093  
Scottsdale Not Started 39.8 25.7 4,045 4,176 96.4 2034 2037 117 0.196  
Humboldt Park Not Started 49.0 31.6 118.5 2034 2039 100 0.150  
Belmont Central Not Started 39.1 25.3 4,531 6,502 96.4 2035 2038 88 0.143  
Logan Square Not Started 62.9 40.6 6,058 14,904 154.9 2035 2039 98 0.091  
Gresham Not Started 63.2 40.8 155.7 2035 2039 110 0.116  
Englewood Not Started 70.7 45.6 5,388 6,491 174.1 2035 2039 133 0.090  
Lathrop Homes Not Started 3.1 2.0 123 554 7.7 2036 2036 92 0.029  
Forest Glen Not Started 4.6 3.0 444 473 11.7 2036 2036 94 0.259  
Chinatown Not Started 2.6 1.7 226 700 6.6 2036 2036 106 0.126  
Gladstone Park Not Started 5.7 3.7 539 848 14.4 2036 2037 85 0.469  
Near West Side Not Started 6.7 4.3 257 563 16.8 2036 2037 124 0.038  
Burnside Not Started 14.9 9.6 1,123 1,389 37.5 2036 2038 115 0.076  
Noble Square Not Started 10.5 6.8 985 3,386 26.4 2036 2038 119 0.084  
Back of the Yards Not Started 15.9 10.3 40.0 2036 2039 93 0.050  
Uptown Not Started 15.0 9.7 765 4,064 37.8 2036 2039 112 0.131  
South Deering Not Started 26.7 17.2 2,228 2,469 67.2 2036 2039 121 0.080  
Bucktown Not Started 31.6 20.4 79.6 2036 2039 165 0.041  
Lincoln Park Not Started 22.1 14.3 55.6 2036 2040 140 0.199  
East Garfield Park Not Started 31.1 20.1 1,903 3,565 78.4 2036 2040 148 0.090  
Wicker Park Not Started 18.6 12.0 46.9 2036 2040 159 0.054  
Rogers Park Not Started 1.8 1.2 22 60 4.7 2037 2037 95 0.008  
West Chatham Not Started 4.3 2.8 458 570 11.0 2037 2037 136 0.075  
Goose Island Not Started 4.0 2.6 28 72 10.3 2037 2037 137 0.045  
North Park Not Started 7.9 5.1 797 1,663 20.4 2037 2038 107 0.137  
Wrigleyville Not Started 3.6 2.3 375 1,320 9.1 2037 2038 109 0.145  
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Pill Hill Not Started 5.6 3.6 578 594 14.4 2037 2038 127 0.331  
Vittum Park Not Started 7.7 5.0 900 951 19.8 2037 2038 129 0.224  
Park West Not Started 9.1 5.9 725 2,179 23.4 2037 2039 97 0.174  
Montclare Not Started 32.4 20.9 3,247 4,460 83.5 2037 2039 113 0.125  
Woodlawn Not Started 17.4 11.2 910 2,780 44.9 2037 2040 125 0.072  
East Ukrainian Village Not Started 11.5 7.4 29.5 2037 2040 145 0.111  
Lake View East Not Started 13.3 8.6 660 4,116 34.3 2037 2040 149 0.078  
West De Paul Not Started 1.6 1.1 108 277 4.3 2038 2038 118 0.030  
Schorsch Forest View Not Started 1.1 0.7 2 2 2.9 2038 2038 122 0.055  
West Garfield Park Not Started 2.1 1.4 0 0 5.5 2038 2038 138 0.025  
University Village / Little Italy Not Started 2.1 1.3 7 2 5.4 2038 2038 139 0.021  
Lithuanian Plaza Not Started 1.4 0.9 175 267 3.6 2038 2038 141 0.185  
Parkview Not Started 2.2 1.4 220 244 5.7 2038 2038 151 0.045  
River North Not Started 3.8 2.5 116 440 10.0 2038 2038 161 0.039  
West Chesterfield Not Started 8.8 5.7 931 948 23.3 2038 2039 123 0.146  
Hollywood Park Not Started 4.8 3.1 539 1,121 12.7 2038 2039 128 0.114  
Douglas Park Not Started 6.2 4.0 257 592 16.4 2038 2039 153 0.132  
Avondale Not Started 12.5 8.1 803 1,233 32.9 2038 2039 164 0.030  
Old Town Triangle Not Started 9.0 5.8 23.7 2038 2039 176 0.143  
Buena Park Not Started 8.2 5.3 392 2,318 21.6 2038 2040 131 0.118  
Edgewater Beach Not Started 10.0 6.5 483 2,824 26.4 2038 2040 142 0.098  
Palmer Square Not Started 8.3 5.4 774 2,076 21.9 2038 2040 147 0.175  
Gold Coast Not Started 12.7 8.2 650 1,567 33.3 2038 2040 179 0.068  
South Austin Not Started 3.3 2.1 8.9 2039 2039 105 0.006  
Portage Park Not Started 7.6 4.9 122 10 20.6 2039 2039 120 0.019  
West Humboldt Park Not Started 0.2 0.1 0.5 2039 2039 126 0.007  
Graceland West Not Started 2.9 1.9 239 693 7.9 2039 2039 132 0.157  
Dearborn Homes Not Started 0.6 0.4 0 0 1.7 2039 2039 134 0.109  
Edgewater Glen Not Started 2.1 1.3 160 387 5.6 2039 2039 135 0.125  
Ranch Triangle Not Started 0.6 0.4 1.7 2039 2039 150 0.031  
Lakewood - Balmoral Not Started 2.9 1.9 248 494 7.8 2039 2039 155 0.063  
Ida B. Wells / Darrow Homes Not Started 0.8 0.5 0 0 2.2 2039 2039 156 0.028  
Winneconna Parkway Not Started 1.5 0.9 63 125 4.0 2039 2039 157 0.136  
West Beverly Not Started 0.4 0.3 0 0 1.1 2039 2039 158 0.015  
Clearing (W) Not Started 0.5 0.3 0 0 1.3 2039 2039 166 0.006  
Lake Meadows Not Started 0.8 0.5 1 3 2.0 2039 2039 168 0.051  
Prairie Shores Not Started 0.4 0.3 4 1 1.1 2039 2039 169 0.050  
Beverly Not Started 2.8 1.8 0 0 7.4 2039 2039 170 0.008  
Illinois Medical District Not Started 0.5 0.3 10 25 1.3 2039 2039 171 0.025  
The Gap Not Started 1.0 0.6 2 7 2.7 2039 2039 172 0.037  
Ickes Praire Homes Not Started 0.9 0.6 2 4 2.3 2039 2039 174 0.035  
Kilbourn Park Not Started 6.1 3.9 430 797 16.3 2039 2040 130 0.130  
South Loop Not Started 10.0 6.5 27.0 2039 2040 143 0.043  
Dunning Not Started 9.7 6.2 1,204 1,420 26.0 2039 2040 144 0.056  
North Center Not Started 8.9 5.7 628 1,474 23.9 2039 2040 154 0.067  
Sheridan Park Not Started 5.1 3.3 318 1,944 13.6 2039 2040 162 0.120  
Belmont Gardens Not Started 4.6 2.9 320 728 12.3 2039 2040 163 0.050  
London Town Not Started 4.2 2.7 445 756 11.3 2039 2040 167 0.047  
Margate Park Not Started 3.5 2.3 179 812 9.4 2039 2040 177 0.083  
The Loop Not Started 8.0 5.2 126 287 21.6 2039 2040 188 0.023  
East Beverly Not Started 2.4 1.6 2 1 6.7 2040 2040 178 0.008  
East Hyde Park Not Started 0.0 0.0 2 1 0.1 2040 2040 181 0.010  
Beverly View Not Started 2.8 1.8 245 250 7.8 2040 2040 182 0.131  
LeClaire Courts Not Started 2.9 1.8 340 327 7.9 2040 2040 183 0.049  
Printers Row Not Started 1.2 0.8 26 127 3.4 2040 2040 185 0.089  
Fifth City Not Started 3.8 2.5 170 486 10.5 2040 2040 187 0.044  
South Commons Not Started 1.4 0.9 80 107 3.8 2040 2040 189 0.013  
The Villa Not Started 0.6 0.4 0 0 1.7 2040 2040 190 0.034  
East Side Not Started 0.1 0.1 1 1 0.3 2040 2040 191 0.020  
North Kenwood Not Started 0.2 0.1 4 18 0.6 2040 2040 192 0.016  
Homan Square Not Started 0.3 0.2 4 2 0.9 2040 2040 193 0.019  
Prairie District Not Started 0.9 0.6 10 42 2.6 2040 2040 194 0.026  
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Parkway Gardens Not Started 0.6 0.4 4 5 1.6 2040 2040 195 -  
Magnificent Mile Not Started 0.4 0.3 1 1 1.1 2040 2040 197 0.032  
Dearborn Park Not Started 1.7 1.1 121 203 4.6 2040 2040 200 0.016  
O'Hare Not Started 3.4 2.2 92 335 9.4 2040 2040 104 0.016  
Altgeld Gardens Complete - - - - -  0.009  
Beverly Woods Complete - - - - -  0.040  
Brynford Park Complete - - - - -  -  
Cabrini Green Complete - - - - -  0.030  
Canaryville Complete - - - - -  0.029  
Chrysler Village Complete - - - - -  0.012  
Clearing (E) Complete - - - - -  0.003  
Eden Green Complete - - - - -  0.004  
Ford City Complete - - - - -  -  
Fuller Park Complete - - - - -  0.017  
Fulton River District Complete - - - - -  0.017  
Golden Gate Complete - - - - -  0.011  
Greektown Complete - - - - -  -  
Groveland Park Complete - - - - -  -  
Harbour Point Estates Complete - - - - -  0.014  
Hegewisch Complete - - - - -  0.015  
Horner Park Complete - - - - -  0.036  
Jackson Park Highlands Complete - - - - -  0.022  
Kennedy Park Complete - - - - -  0.008  
Marycrest Complete - - - - -  0.030  
Mount Greenwood Complete - - - - -  0.021  
Mount Greenwood Heights Complete - - - - -  0.006  
Near East Side Complete - - - - -  0.007  
Oakland Complete - - - - -  0.034  
Old Edgebrook Complete - - - - -  -  
Pullman Complete - - - - -  0.006  
River West Complete - - - - -  0.020  
Riverdale Complete - - - - -  0.016  
River's Edge Complete - - - - -  -  
Sauganash Woods Complete - - - - -  0
Sleepy Hollow Complete - - - - -  -  
Stateway Gardens Complete - - - - -  0.005  
Streeterville Complete - - - - -  0.015  
Tally's Corner Complete - - - - -  0.015  
The Island Complete - - - - -  0.036  
The Robert Taylor Homes Complete - - - - -  0.010  
Tri-Taylor Complete - - - - -  0.047  
Wentworth Gardens Complete - - - - -  0.015  
Wildwood Complete - - - - -  0.003  
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Status Driver Install 

Miles
Retirement 

Miles Services Meters Cost ($M) Meets UMRI 
Threshold*

HUBBARD - LASALLE TO KINGSBURY 
PH01 Completed – Q3 SI 0.5 0.2  18  90 $3.8M  NO

SEWER 7410 - 50TH & KOSTNER Completed – Q3 PI 0.2 0.1  29  43 $0.5M  NO

WEST END & KOSTNER INTERNAL 
SEALING Completed – Q3 SI 0.0  0 0 0 $1.5M  NO

WESTERN & ROOSEVELT LP ISLAND 
PH01 Completed – Q3 SI 1.9 1.5 132   339 $4.2M  NO

LEAVITT & AINSLIE WATER PROJECT Completed – Q3 PI 1.1 0.8 143 288 $2.1M  NO

SEWER 7328 - PARKSIDE & MONTROSE Completed – Q3 PI  0 0.0 0 0  $0.2M NO

SEWER 7437 - ARTHUR & RICHMOND Completed – Q3 PI 0.0 0.0 0 0  $0.5M NO

SEWER 7269 - 87TH & DAUPHIN Completed – Q3 PI  1.3 1.0 131  223 $4.2M  NO
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* Main segment with a UMRI of 5.0 or greater that are adjacent to schools, hospitals and nursing homes and all other main segments with a UMRI of 6.0 or greater
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