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I. Introduction and Summary 

During 2007 and 2008, Liberty conducted an investigation of the pipeline safety program of 
Peoples Gas Company. On August 14, 2008, Liberty issued its final report, which contained 66 
recommendations for improvement of the pipeline safety program. Phase 2 of Liberty’s work 
involves verification and monitoring of Peoples Gas’ implementation of those recommendations. 
In October 2008, Peoples Gas issued a draft implementation plan for each recommendation. 
Liberty provided comments on that plan; the Illinois Commerce Commission (ICC) Staff and 
Liberty met with Peoples Gas in November 2008 to discuss the plan. In late January 2009, 
Peoples Gas provided a new implementation plan that addressed those comments and 
discussions. That implementation plan is included as Appendix A to this report. 
 
Each quarter (three-month period) for two years, Liberty will issue an updated status of its 
verification work. This is the second of these reports, roughly covering the period from 
December 2008 through May 2009. Liberty’s verification work has started in all major areas 
except for corrosion control and emergency response. Liberty hopes to start the verification in 
these two areas, which were delayed because of medical issues with a key Liberty consultant, in 
the third quarter. While Liberty has completed its verification work for only a few 
recommendations, Peoples Gas and Liberty have made progress on many. Peoples Gas 
implementation plan and Liberty’s planned work should result in the closure of many items after 
the first year (4th quarter) following the issuance of Liberty’s final report. Because of financial 
conditions, Peoples Gas has reduced the amount of construction work it is performing. That 
could affect Liberty’s verification work progress in the construction area. 
 
This report contains two main sections: 

I. This introduction and a table that provides a summary of the status of Liberty’s 
verification work on each recommendation. 
II. A summary of the verification work on each recommendation 

 
The following table lists each of the 66 recommendations and addresses the following questions 
for each recommendation: 

• Has Liberty commenced verification work? 
• Has Peoples Gas taken the actions in its implementation plan? Did it take those actions 

on time? (A blank cell in for this question means that it is too early to determine whether 
Peoples Gas has taken all of the actions stated in its implementation plan. Liberty does 
not indicate a “Yes” in this column until the company completes all of its commitment 
actions.) 

• Is Liberty’s verification work complete? 
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Rec. # Recommendation Verification 
Started? 

Peoples Gas’ 
Actions? 

Verification 
Complete? 

Overall Observations    

I-1 Improve the management-level 
organization. Yes  No 

Mains and Services    

II-1 

Change replacement-weighting factors 
to assign a higher priority to 
vulnerable components and those with 
greater risks. 

Yes  No 

II-2  Improve the coupon-sampling 
program. Yes  No 

II-3 
Evaluate cast iron replacement 
policies and increase replacement 
rates in the North district. 

Yes  No 

II-4 Implement a systematic replacement 
program of vulnerable service lines. Yes  No 

Excavation Damage Prevention    

II-5 
Designate a manager with overall 
responsibility for the excavation 
damage-prevention program. 

No   

II-6 
Work with DIGGER to develop and 
maintain a complete list of excavation 
contractors. 

No   

II-7 
Work with DIGGER to develop a 
program to screen out bogus 
emergency-locate requests. 

Yes  No 

II-8 Upgrade the training program for 
locators. Yes  No 

II-9 

Develop and implement a 
communications and training protocol 
for the City of Chicago municipal 
workers and private contractors. 

Yes No No 

II-10 
Develop and implement a procedure 
for monitoring directional boring 
activities. 

Yes  No 

II-11 
Develop and implement criteria and a 
procedure for conducting inspections 
of excavating sites. 

Yes  No 

II-12 

Develop and implement a procedure 
for sealing exposed cast iron joints 
that are subject to pressures of 25 psig 
or less. 

Yes Yes Yes 
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Rec. # Recommendation Verification 
Started? 

Peoples Gas’ 
Actions? 

Verification 
Complete? 

II-13 
Review and implement Common 
Ground Alliance (CGA) best practices 
not in place. 

No   

II-14 Develop and implement a root-cause 
analysis program. No   

II-15 
Develop a system for tracking 
performance metrics for the damage 
prevention program. 

Yes  No 

Corrosion Control    

II-16 Bring experience and stability to the 
corrosion control organization. No   

II-17 Improve the accuracy of corrosion 
control readings. No   

II-18 Improve the methods and timeliness 
of corrective actions. No   

II-19 Evaluate atmospheric corrosion 
inspection practices. No   

II-20 Test casings to ensure electrical 
isolation from the carrier pipe. No   

II-21 Improve organizational 
communications. No   

II-22 Improve corrosion control training. No   

II-23 Improve corrosion control record 
keeping. No   

II-24 Improve pipe storage practices. No   

II-25 Demonstrate implementation of best 
practices. No   

Pressures, Valves, Regulators, and 
Odorization    

III-1 

Determine the resources necessary to 
ensure all annual valve inspections are 
accomplished within scheduled 
timeframes. 

Yes  No 

III-2 

Develop a means to track and report 
histories of valve inspections to 
identify valves that cause continual 
problems, and to focus the inspections 
and maintenance on those problems. 

No   

III-3 Resolve interface problems with the 
chartless recorders. Yes Yes No 
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Rec. # Recommendation Verification 
Started? 

Peoples Gas’ 
Actions? 

Verification 
Complete? 

III-4 

Analyze the gas system to determine 
sampling sites that will ensure proper 
concentrations of odorant reaches all 
parts of the system. 

No   

III-5 
Develop a schedule and verify that 
personnel who perform "sniff" tests 
possess normal olfactory senses. 

No   

III-6 
Conduct adequate training for Gas 
Operations Section (GOS) on valves 
and regulators. 

No   

III-7 
Re-evaluate the odorant sampling and 
documentation paper system and 
convert it to an electronic format. 

No   

Emergency Response    

III-8 Increase the frequency of employee 
emergency-plan training. No   

III-9 Perform joint training with outside 
responders No   

III-10 Perform realistic drills with outside 
responders No   

III-11 Increased training for outside first 
responders No   

III-12 Provide map access for service section 
personnel No   

Leak Management    
III-13 Evaluate business district boundaries. Yes  No 
III-14 Improve leak response times. Yes  No 

III-15 Improve Inside Safety Inspection 
procedures and training. Yes Yes Yes 

III-16 Improve leak management practices. Yes  No 
III-17 Reduce the year-end leak backlog. Yes  No 

III-18 Implement practical testing of leak 
investigation personnel. Yes  No 

Construction    

IV-1 Develop specific and comprehensive 
job descriptions. Yes  No 

IV-2 Review and formalize contractor 
requirements documents. Yes  No 
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Rec. # Recommendation Verification 
Started? 

Peoples Gas’ 
Actions? 

Verification 
Complete? 

IV-3 
Develop detailed construction 
inspection checklists for construction 
inspectors. 

No   

IV-4 

Re-evaluate and justify the number of 
contractor construction projects 
assigned to its Construction 
Technicians. 

No   

IV-5 
Require contracting crews to cut out 
and destructively test the first fusion 
joint of each day's work. 

No   

IV-6 
Develop a means to determine the 
qualifications of individuals 
performing covered tasks on job sites. 

No   

IV-7 Conduct audits of contractor crews as 
required. No   

Operator Qualifications    

V-1 Review and improve the curricula of 
all training classes. No   

V-2 Review and reduce non-training job 
duties of instructors. Yes  No 

V-3 
Revise the testing methods for 
evaluations of qualifications to 
perform covered tasks. 

No   

V-4 
Ensure that all contractors have 
acceptable Operator Qualification 
Plans. 

No   

V-5 Analyze crew-leader retest failures. Yes  No 

V-6 Modify requalification interval 
practices. Yes Yes Yes 

V-7 

Address the new Pipeline and 
Hazardous Materials Safety 
Administration (PHMSA) training 
requirements. 

Yes  No 

Quality Assurance and Quality Control    

V-8 Improve the Quality Assurance / 
Quality Control (QA/QC) Program. No   

Programs, Maps, and Records    

V-9 

Provide the means for, and require 
that, General Supervisors spend more 
time in the field on job sites with their 
crews. 

Yes  No 
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Rec. # Recommendation Verification 
Started? 

Peoples Gas’ 
Actions? 

Verification 
Complete? 

V-10 Upgrade the legacy computer systems 
as planned. No   

V-11 Develop a structured process for long 
term planning. Yes  No 

V-12 Develop and implement a procedure 
for up-rating low-pressure mains. No   

V-13 Review industry committee 
participation. No   

V-14 
Establish the combined Integrys 
successor to the Peoples Materials 
Standards Committee (MSC). 

No   

Performance Measures    

VI-1 Implement a modern and effective 
performance measures program. No   
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II. Recommendation Verification Summary 
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Recommendation 
I-1 
Improve the management-level organization. 
Liberty recommended that Peoples Gas have one manager for each of the functions listed below. 
These managers would have matrix responsibility for that function for all three divisions, and 
would report to the Vice President on that function. 

• Damage Prevention 
• Corrosion Control 
• Leak Management 
• Operator Qualification and Training 
• Quality Assurance and Performance Monitoring 

Liberty recommended that Peoples Gas implement this recommendation within one year of the 
date of Liberty’s final report. 
 
Background 
During its audit study of Peoples Gas’ code compliance activities, Liberty found Peoples Gas did 
not exhibit strong performance in any of the areas examined. Liberty concluded that Peoples Gas 
was particularly weak in corrosion control, excavation damage prevention, and performance 
monitoring and measurement. Liberty attributed organizational and staffing issues at the root of 
these weaknesses. 
 
Liberty found that the Vice President, Field Operations, was responsible for field operations and 
construction, including most safety-code requirements, except for engineering and some support 
functions. However, there was no senior management level ownership and responsibility for 
some important functional areas below the level of Vice President leading to fragmented 
decision-making, and a lack of ownership of the entire program or individual aspects of it. 
 
Liberty recommended that Peoples Gas assign specific management-level ownership and 
responsibility for damage prevention, corrosion control, leak management, operator 
qualifications and training, and quality assurance and performance monitoring. The programs 
would perform better, focusing on key activity objectives with either an individual responsible 
for each of the programs or an individual having matrix responsibility for a program that reports 
to the Vice President, Field Operations, directly on the performance of an individual program. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas indicated that it adopted Liberty’s recommendation in part as described by the items 
listed below. 

• Damage Prevention – Peoples Gas indicated that it would hire a manager of System 
Integrity who will have primary focus and responsibility for damage prevention. The 
Company agreed that centralizing damage prevention and assigning a manager/leader of 
System Integrity made good sense. 

• Corrosion Control – Peoples Gas said that it assigned a manager to this function. 
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• Leak Management – Peoples Gas said that it would keep this organization as is, believing 
leak management is best handled through district shop management. 

• Operator Qualification and Training – Peoples Gas indicated that it has separate 
management of Operator Qualification and Training under review. The Technical 
Training and Standards group will address operator qualification and training issues. 

• Quality Assurance and Performance Monitoring – The Compliance Monitoring Group 
(CMG) will be taking on the responsibility for Quality Assurance under the existing 
CMG leadership. Peoples Gas will assign performance management to CMG under its 
current leadership. 

 
Verification Discussion and Conclusions 
In January 2009, Peoples Gas advised that:1 

• It has met its commitment for assigning a manager of the corrosion function. Liberty will 
review this assignment during its work on other corrosion control recommendations. 

• Operator Qualification and Training (OQ and T), and Quality Assurance and 
Performance Monitoring (QA and PM), have individual manager ownership. 

• Peoples Gas has not yet filled the position on Integrity Manager, whose duties would 
include damage prevention. 

• It has identified key performance indicators for improving its damage prevention 
performance and for reducing pending leaks. 

 
With regard to leak management, Peoples Gas believes the function ties closely to the daily 
maintenance work for each shop, and therefore it is most effective to keep management of leaks 
under the direct control of individual district management. Accordingly, during this verification 
phase of its work, Liberty will evaluate the effectiveness of Peoples Gas’ district operations 
managers in their oversight and development of the means to improve the company’s leak 
management. 
 
Peoples Gas informed Liberty that it held a series of meetings among its managers and union 
personnel to emphasize how the company may achieve improvements in its leak management 
practices. Peoples Gas established an annual target of 10 percent reduction in leaks pending at 
year-end. For the metric pending leaks divided by leaks repaired, Peoples Gas has established a 
goal of 14 percent for 2009 and 10 percent for 2010. Peoples Gas also stated that the percentage 
of pending Type 2 leaks is 30, compared with pending Type 3 leaks of 70 percent, and that it has 
been successful in driving down its leak/mile in emphasizing the reduction of Type 2 leaks. 
Peoples Gas has implemented a process for addressing venting leaks without repairs that has 
enabled it to limit the number of these leaks and ensure it makes repairs within 5-10 business 
days. Peoples Gas has evaluated the leaks cleared with no work performed to ensure leak area 
locations were clear and to bring heightened attention to these reported leaks. Peoples Gas has 
also re-evaluated those locations where its personnel made temporary repairs on inside or 

                                                 
 
1 Interview #101, January 20, 2009. 
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exposed gas piping to ensure that it accomplished permanent repairs. Through these actions, 
Peoples Gas believes it is demonstrating improved management of this function. 
 
Peoples Gas established specific leak goals to improve its leak management performance. One of 
these is to repair all Type 2 leaks within 12 months. However, if a leak requires a main 
replacement project, or is an upgrade from a Type 3, the repair may exceed 12 months. 
Beginning in January 2009, on a weekly basis, the District Shop Managers provide the Vice 
President of Gas Operations with an explanation and a proposed plan to expedite the repair of all 
Class 2 leaks that are greater than 12 months old. 
 
Peoples Gas had not implemented schedules for rechecking of completed leaks following repairs 
to ensure leak areas are clear of leakage. Peoples Gas planned to rely on the new work and asset 
management system (WAMS) to implement such schedules. However, due to delays in the 
WAMS implementation, Peoples Gas told Liberty that it would determine whether there were 
alternative ways to institute a system for the recheck of its recently completed leak repair 
locations under existing systems.2 Peoples Gas committed to developing a procedure and 
reinstitute rechecks after leak repairs beginning April 6, 2009.3 This would be a paper system; 
Peoples Gas would also explore the cost and time required to establish the new leak-recheck 
order type from the vendor of the Navigate system. 
 
Data show improved controls of Peoples Gas’ leak management practices.4 As shown in the table 
below, Peoples Gas reduced its total pending year-end leaks in 2008 from 819 to 555. It reduced 
the pending Type 2 leaks from 335 to 172 during 2008. 
 

 Type 1 Type 2 Type 3 Total 
Leaks pending, 1/1/2008 3 335 481 819 
Received 1466 1292 105 2863 
Cleared 1070 1440 617 3127 
Re-classified 399 15 414 0 
Leaks pending, 
12/24/2008 0 172 383 555 

 
During the second quarter of 2009, Liberty has continued its evaluation of the effectiveness of 
Peoples Gas’ district operations managers in their oversight and development of the means to 
improve the company’s leak management. Liberty met with Peoples Gas Vice President of 
Operations, and two of its District Managers. Peoples Gas identified a number of leak 
management goals and has committed to improve its oversight of leaks. Leak management goals 
include:  

• A 10 percent reduction in leak backlog at year-end, 

                                                 
 
2 Implementation Plan meeting with Liberty, November 20, 2008. 
3 Response to Data Request #388. 
4 Response to Data Request #306. 
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• Reduce its pending type 2 leaks to less than 30% with the remainder being the least 
hazardous type 3 leaks, 

• Clear all type 2 leaks within 12 months, 
• District Managers report weekly to the Vice President of Operations as to why any of its 

type 2 leaks exceed 12 months, 
• District Managers ensure any of its leaks that have been vented and downgraded in 

hazard without making a repair, have in fact received a repair between 5 and 10 business 
days, 

• Verify leak areas are in fact cleared with a second follow-up recheck, especially those 
reported to be cleared without a repair, 

• Reduce response times to reports of leaks from the public, 
• Improve on site leak investigations and repairs, and  
• Reduce temporary repairs on aboveground and inside piping leaks. 

 
This year’s leak management goals are especially challenging as Peoples Gas stated the 2008-09 
winter was colder than normal, the 17th coldest on record.5 The colder conditions resulted in an 
increased number of new leaks and an increase in leak backlogs. Liberty verified that Peoples 
Gas has assigned additional operations crews to leak repair activities and is working diligently 
to reduce the backlog of its leaks pending repairs. Liberty notes that Peoples Gas is making 
progress in many of its stated leak related goals. 
 
Liberty verified that Peoples Gas has met its commitment to implement a paper system of leak 
area rechecks by April 6, 2009. Liberty also evaluated the leak management approaches of 
Peoples Gas’ Operations General Supervisors, and leak crews assigned to investigate, pinpoint 
the location of leaking gas facilities, and make repairs at a number of leaking gas locations in its 
North District6. Liberty noted some increased on site presence and supervision of its leak 
investigation and repair crews. However, Liberty has a limited number of on site field crew 
visits available during the audit implementation phase, and will be asking Peoples Gas to 
identify specific activities it has relieved and re-assigned from its general supervisors that make 
more time available for its supervisors to spend time with their crews in the field. 
 

As shown in the table below, Peoples Gas maintained its levels of leak repair activities clearing 
775 leaks during the colder than normal weather, in spite of an increased number of new leaks 
(968 versus 693 during 2008) requiring initial investigations and make safe actions.7 It has 
managed to hold its backlog of pending leaks at the end of March 2009 to a moderate increase as 
compared with the previous year. Further audits of Peoples implementation plan will determine 
if these efforts are continuing to be successful in addressing Liberty’s recommendations.  
 

                                                 
 
5 Interview, May 5, 2009. 
6 Interviews and field observation of leak crews, May 6, 2009. 
7 Response to Data Request #396 (rev). 
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Status of Leak Indications 
Calendar YTD (01/01/2009 to 04/01/2009) 

Class (Grade) 1 2 3 Total
Pending (as of 01/01/2009) 6 161 397 564
Received 437 516 15 968
Cleared 292 370 113 775
Adjustments -141 16 125 0
Pending (as of 04/01/2009) 10 323 424 757

Calendar YTD (01/01/2008 to 04/02/2008) 
Class (Grade) 1 2 3 Total
Pending (as of 01/1/2008) 3 328 488 819
Received 371 313 9 693
Cleared 225 419 139 783
Adjustments -145 43 102 0
Pending (as of 04/02/2008) 4 265 460 729

 
Liberty verification work on this recommendation is not complete. Liberty plans to: 

• Interact with the managers assigned to Operator Qualifications, Training, Quality 
Assurance, and Performance Monitoring in the course of its verification work on other 
recommendations. 

• Monitor the effectiveness of Peoples Gas’ leak management practices in conjunction with 
the verification work on Recommendations III-16 and III-17. The initial results show 
improvement in leak management practices. 

• Because of the delays in implementing WAMS, review Peoples Gas’ efforts to 
implement a temporary paper process to recheck completed leaks following repairs. 
Alternatively, review the changes Peoples Gas implemented to the Navigate system. On 
June 19, 2009, Peoples Gas indicated that it made changes in March 2009 to generate 
electronically and capture leak recheck inspections after repairs. 
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Recommendation 
II-1 
Change replacement-weighting factors to assign a higher priority to vulnerable components and 
those with greater risks. 
Background 
One objective of Liberty’s investigation was to evaluate Peoples Gas’ methods for identifying 
system components more prone to failure and its programs to replace or phase out these 
components from system operation. Gas distribution-system operators have implemented 
component replacement programs in accordance with risk-based analyses and performance 
measures. Between 1990 and 2002, the industry reduced the mileage of cast iron mains by 21 
percent and the mileage of bare, unprotected steel mains by 7 percent. During the same period, 
the industry reduced the number of bare, unprotected steel services 13 percent.8 Operators 
continue to replace specific components based on their own or industry’s experience with the 
material’s leak prone history. 
 
The table below describes the materials contained in Peoples Gas’ system as of year-end 2006. 9 

Material 
Mains 
(Miles) 

Services 
(No.) 

Cast Iron 1,664 71 
Ductile Iron 314 382 
Cathodically protected Steel 1,208 44,031 
Plastic 839 411,608 
Coated, unprotected steel  182 
Bare Steel  6,735 
Copper  19,852 
Clear Plastic  24,439 

Totals 4,025 507,300 
 
Liberty concluded that the priorities assigned to component replacements do not appropriately 
consider vulnerability and risks, and that Peoples Gas needed to re-evaluate the values assigned 
to the various factors in its main evaluation process. It should assign higher values to 
components with a higher probability and consequence of failure. Examples of those facilities 
that pose higher risks are cast iron and bare steel mains and services near schools, hospitals, and 
nursing homes. Peoples Gas should have continuing surveillance programs that include materials 
evaluation (bare steel, cast iron, plastic, copper, mains, services, regulators) of components more 
prone to failure (mains, services, tees, above ground components), and determination of leakage 
and damage incident rates, their vintage, and location. Furthermore, Peoples Gas’ evaluation 
process should ensure that the discretionary portion of its main replacement program and its 
                                                 
 
8 The American Gas Foundation January 2005 study entitled “Safety Performance and Integrity of the Natural Gas 
Distribution Infrastructure” (AGF Study). 
9 Responses to Data Requests #10 and #130.  



Interim Verification Report  Pipeline Safety Program Investigation 
  Peoples Gas Company 
 

 
June 22, 2009 The Liberty Consulting Group Page 14 

service line replacement programs take into consideration the consequences should leaks or 
failures occur on these vulnerable facilities. 
 
Liberty recommended that Peoples Gas change replacement weighting factors to assign a higher 
priority to vulnerable components and those with greater risks. Peoples Gas’ processes should 
result in elimination of vulnerable facilities that could affect structures such as schools, hospitals, 
and nursing homes. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas stated that its infrastructure evaluation approach 
considers and weighs many factors before making repair/replacement. The majority of these 
decisions identify components with a higher probability and consequence of failure. Peoples Gas 
agreed that facilities such as hospitals, schools, and nursing homes require unique considerations, 
and agreed to analyze its infrastructure adjacent to these types of facilities and adjust the 
weighting values accordingly. Steps in its plan include: 

• Obtain land base data identifying schools, hospitals, and nursing homes from the City of 
Chicago 

• Update Peoples Gas’ Geographic Information System (GIS) with land base information 
• Determine types and scope of facilities (Cast/Ductile iron) that are adjacent to schools 

hospitals and nursing homes 
• Assess weighting values by January 5, 2009 
• Implement changes by March 2, 2009. This schedule is consistent with Liberty’s 

recommended implementation timeline of six months from the date of Liberty’s final 
report. 

 
Verification Discussion and Conclusions 
Liberty reviewed Peoples Gas’ approach and progress in implementing this recommendation.10 
Peoples Gas obtained data on the location of higher consequence facilities (HCAs) such as 
schools, hospitals, and nursing homes, and determined Chicago has 1052 schools, 44 hospitals, 
and 114 nursing homes.11 Peoples Gas next determined the proximity and characteristics of its 
vulnerable infrastructure adjacent (within 80 feet) to these types of facilities. 
 

Vulnerable main segments (from 1 ft. to 5296 ft in length) portions within 80 ft or HCAs 
Miles of main Material and Operating Pressure Current replacement plans 

116 Cast Iron Low pressure If UMRI score reaches 5.0 
28 Cast Iron Medium pressure If UMRI score reaches 5.0 
23 Ductile Iron Low pressure If UMRI score reaches 5.0 
7 Ductile Iron Medium pressure Replace within 5 years 

 

                                                 
 
10 Interview #104, January 23, 2009. 
11 Response to DR 309. 
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Peoples Gas modified its main segment ranking software to accept new weighting factors where 
its vulnerable main materials are within 80 feet of HCAs.12 Peoples added a 120 percent safety 
factor to the UMRI (Gas Main Ranking) of gas main segments adjacent to schools, hospitals, and 
nursing homes. Peoples Gas schedules a gas main for replacement when the UMRI number 
reaches 6.0. Peoples Gas will replace a gas main adjacent to a school, hospital, or nursing home 
within 12 months of reaching a UMRI rating of 5.0. Peoples Gas believes ductile iron main is 
more susceptible to failure when exposed, especially if weakened or in poor condition. The risk 
increases when operating at medium pressure, and Peoples Gas plans to replace 7 miles of MPDI 
near HCAs within 5 years. 
 
Peoples Gas also identified materials susceptible to leakage on 32 vulnerable service lines 
serving HCAs. It plans to replace these within 3 years.13 
 

Vulnerable Service Lines Serving Schools, Hospitals, and Nursing Homes (HCAs) 
# of services Service material Plans for replacement 

24 Ductile Iron Replace in 3 years 
7 Copper Replace in 3 years 
1 Bare Steel Replace in 3 years 
0 Clear Plastic (CAB) N/A 

 
Peoples Gas has not identified its clear plastic service lines less than 80 feet in length as higher 
risk or more susceptible to failure. Liberty discusses this issue under Recommendation II-4 
below. 
 
Peoples Gas met the timetable in its implementation plan for this recommendation to date. It has: 

• Identified its higher consequence structures such as schools, hospitals, and nursing 
homes. 

• Identified its vulnerable service lines consisting of bare steel, ductile iron, and copper 
serving HCAs, and plans to replace 32 services within 3 years. 

 
Liberty’s verification work on this recommendation is not complete. Peoples Gas has not 
identified its clear plastic as more vulnerable to failure. Liberty needs to review this issue further 
before determining whether Peoples Gas’ actions meet the recommendation. In June 2009, 
Peoples Gas stated that it has no clear plastic services serving schools, hospitals, or nursing 
homes. 
 

                                                 
 
12 Response to Data Request #310. 
13 Response to Data Request #314. 
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Recommendation 
II-2 
Peoples Gas should ensure that: 

• The coupon collection and analysis program continues 
• The results of coupon sampling analyses are integrated with pipe condition information 

reported by its field crews 
• The coupon collection is representative of main conditions in all areas of its system 
• It incorporates the program’s results systematically into the main replacement process. 

 
Liberty found that it was unclear whether the coupon collection was representative of main 
conditions in all areas of its system. Moreover, it was unclear how Peoples Gas systematically 
incorporates this information into the main replacement process. Peoples Gas needs to ensure 
that it continues the coupon collection program and integrates the results with pipe condition 
information reported by its field crews. 
 
Background 
Peoples Gas implemented an industry best practice of cast iron pipe coupon sampling. It is to use 
the results from the coupons samples in Peoples Gas’ replacement weighting factors to assign a 
higher priority to vulnerable components and those with greater risks. However, it was unclear 
whether Peoples Gas consistently factored the results of the program into its replacement 
program and whether the coupon collections are representative of main conditions in all areas of 
its system. As part of its evaluation of the condition of its cast iron pipe, Peoples Gas’ field crews 
collect and process pipe coupons taken from pipe segments around its system using Institute of 
Gas Technology (IGT) procedures used in a 1978 study of cast iron pipe. The Technical Training 
Center is responsible for testing the cast iron main coupons in the lab for strength, corrosion 
activity, condition, graphitization, and wall loss information. They enter this information into a 
database that provides justification for its main replacement program, and input to GMOS’14 
main ranking system for input to the main ranking index (MRI).  
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas indicated that it currently has a procedure in the 
Operating & Maintenance Plan (Corrosion Control Order 8.137) that specifies when it should 
obtain a coupon sample. Addressing Liberty’s recommendations in the order listed above, 
Peoples Gas stated that it: 
1. plans to continue the coupon analysis program 
2. integrates the results of the coupon sampling analysis with pipe condition information 

reported by field crews 

                                                 
 
14 Peoples Gas’ Gas Main On-line System (GMOS) is the primary database for the distribution system, containing 
histories for approximately 83,000 segments. Dynamic segmentation identifies a different main segment whenever 
the following segment factors change: diameter, material, pressure, the “in” street, and year installed. There are 
associated segment inspection requirements such as corrosion control and leak surveys. 
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3. believes the coupon collection is representative of all low-pressure mains identified as “poor” 
in all areas of the distribution system 

4. incorporates the results of the coupon analysis into its main replacement process 
 
Peoples Gas plans to accomplish the following in support of its coupon-sampling program to 
validate that coupons were taken (or if main was replaced). 
1. Peoples Gas will perform an internal review of records to validate adherence to Corrosion 

Control Order 8.137 regarding coupon sampling by December 15, 2008. This schedule is 
consistent with Liberty’s recommendation to complete the review within six months of the 
date of Liberty’s final report. 

2. Provide training / communication if procedure is not being followed properly. – March 31, 
2009. 

3. A report of coupons collected for 2009 and beyond will be generated quarterly to 
demonstrate the program’s consistency and effectiveness. – March 31, 2009. 

4. Revise corrosion order 8.137 to include coupon sampling of medium pressure gas main 
segments that have been evaluated and identified as “poor” by field personnel. – March 31, 
2009. 

 
Verification Discussion and Conclusions 
Liberty audit determined that Peoples Gas evaluated its coupon sampling processes and 
identified corrective actions to improve the program.15 Peoples Gas revised corrosion order 
8.137; the current date of the order is March 30, 2009. Peoples Gas will have to review the newly 
implemented or revised procedure with its Distribution department crews during its 2-day crew 
refresher training during the December/January period, or conduct tailgate meetings during the 
year. It is unclear whether the coupon collection is representative of main conditions in all areas 
of its system. Liberty verified that analyses of cast iron main coupons provided to the Technical 
Training Center were up to date, and tested in the lab for strength, corrosion activity, condition, 
graphitization, and wall loss information.16 Peoples Gas used the results in its main ranking index 
results. 
 
Liberty will verify when training on revised corrosion work order 8.137 is to take place, as well 
as Peoples Gas’ review of its coupon program with its field personnel. Liberty will also review 
Peoples Gas’ sampling program to determine how it gauges the conditions of its mains 
throughout its distribution system, and continue to ensure that Peoples Gas tests coupons in a 
timely manner and uses the results in the main replacement index. 

                                                 
 
15 Interview January 23, 2009. 
16 Interview May 5, 2009. 
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Recommendation 
II-3 
Evaluate cast iron main replacement policies and increase replacement rates in the North district. 
Liberty recommended that Peoples Gas document a plan for cast iron main replacements. 
 
Background 
Liberty concluded that cast iron main replacements in the North District lagged behind the other 
districts. As part of its cast iron replacement program in recent years, Peoples Gas has replaced 
less footage in the North district compared with replacement footage for its Central and South 
districts. As a result, the remaining amount of the most vulnerable 4″, 6″, and 8″ diameter cast 
iron main remaining in the North district is 40 to 70 percent higher than the other two districts. 
The North district also has the most reported leaks and the highest percentage of vulnerable 
materials. Liberty concluded that Peoples Gas should increase the North District cast iron main 
replacement rate. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas agreed that cast/ductile iron replacement rates in the South and Central district 
territories has out paced that of the North district territory and said that it would evaluate the 
cast/ductile iron replacement criteria. For consistency with Liberty’s recommendation number II-
1, Peoples Gas believes it should upgrade its system criteria considering system integrity and risk 
rather than primarily on a geographic boundary. Peoples Gas indicated that it would evaluate the 
cast/ductile iron replacement criteria and modify the GIS project selection program to include 
new weighting criteria. Peoples Gas proposed to: 
1. Identify and assess risks in the gas distribution infrastructure by November 11, 2008. 
2. Capture and update the Geographic Information System (GIS) database with the necessary 

attributes to query and quantify risks by November 11, 2008. This schedule is consistent with 
Liberty’s recommendation to complete a plan for cast iron replacements within three months 
of Liberty’s final report. 

3. Assign a weighting value to identified risks by December 1, 2008. 
4. Modify the existing GIS project selection program to include new weighting criteria and 

issue final report by March 2, 2009. 
 
Verification Discussion and Conclusions 
During 2008, Peoples Gas increased its cast iron and ductile iron (CI – DI) replacements of main 
in its North District.17 Peoples Gas stated the North District replaced the highest amount of these 
materials during 2008. Peoples Gas replaced the following amounts of cast and ductile iron 
during 2008.18 

                                                 
 
17 Interview #104, January 23, 2009. 
18 Response to Data Request # 385. 
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District 
Total CI-DI 

replaced (feet) - 
2008 

Total CI-DI 
replaced (miles) 

- 2008 

Total miles of 
10″ CI-DI and 
less replaced 

North 95,905 18.18 15.84 
South 78,901 14.94  9.27 
Central 72,303 13.69 11.06 
All Districts 247,109 46.81 34.16 

 
During April 2008, Peoples Gas formed the Gas Distribution System Design Task Group to 
identify and consolidate processes Peoples Gas uses to evaluate and select gas main construction 
projects and coordinate its approach with Peoples Gas long-term strategy and plans for 
upgrading the gas distribution system. The task group is to make recommendations of the most 
cost effective approach while managing risk and maintaining system integrity. The process is to 
weigh multiple components and assign greater values to those components with a higher 
probability of failure. 
 
Peoples Gas described elements of the plan that include:19 

1. Use the capital optimization program as the evaluation tool for all gas main system 
improvement projects. Modifications will be made to the tool to assign greater weighting 
values to components with higher probabilities and consequences of failure. (i.e., 
replacement of bare steel, clear plastic and copper service pipes and poor performing gas 
mains) 

2. An emphasis on replacing poor performing CI-DI gas mains adjacent to schools, 
hospitals, and nursing homes (increasing the weight to 120 percent rating factor when the 
segment is within 80 feet of HCAs.). 

3. An emphasis on replacing ductile iron medium pressure mains. 
4. An emphasis on upgrading areas aligned with the long-term plan strategy. 

Peoples believes the above will address Liberty’s recommendations, will cause replacement rates 
of cast iron and ductile iron mains in the North District to increase, and will increase the rate of 
elimination of its more vulnerable at risk service lines. 
 
In April 2009, Peoples Gas indicated that it had not established targets for cast iron and ductile 
iron replacements for 2009.20 During May 2009, Peoples indicated it would reduce its capital 
expenditures by up to $45 million.21 This will affect the number of miles of cast iron and ductile 
iron main it will replace during 2009. Peoples Gas estimated it might only replace between 15 
and 18 miles this year, down from 46 miles of cast iron and ductile iron main eliminated during 
2008. PGL roughly estimates it costs $1 million dollars per mile of main to install. With its 
planned capital expenditure reduction during 2009, Peoples Gas indicated it would have to 
concentrate its main replacements on those mains adversely impacted by public improvement 
projects, primarily due to interference work, or mains whose integrity would be affected by 
proposed construction. Peoples Gas indicated funding for discretionary main replacements is not 
there for 2009. 
                                                 
 
19 Response to Data Request #313. 
20 Response to Data Request #385. 
21 Interview, May 5, 2009. 
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Liberty will continue to monitor Peoples approach to its capital expenditures and mains 
replacement program to determine how it is able to comply with its original plans in response to 
this recommendation. 
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Recommendation 
II-4 
Implement a systematic replacement program of vulnerable service lines. 
Liberty recommended that Peoples Gas document a well-defined plan for the systematic 
replacement of vulnerable service lines. Peoples Gas needs to implement a replacement program 
to target the more vulnerable services lines that pose the highest threat to the public. 
 
Background 
Liberty found that Peoples Gas did not have a well-defined evaluation and replacement program 
for its at-risk service line components. 
 
Liberty asked how Peoples Gas integrates the need to replace its higher risk service lines with 
main segments that it is evaluating for replacement.22 Possible factors associated with vulnerable 
service lines include age, un-sleeved and located beneath a habitable structure, geography, and 
material (bare steel, copper inserts, clear plastic, cast iron, ductile iron). However, Peoples Gas 
indicated that its current method is to replace CAB23 and bare steel services in conjunction with 
its Distribution System upgrade program rather than approach their replacements with separate 
replacement programs. Peoples Gas considers several factors when determining a project’s 
value. The number of CAB and bare steel services in the project area is one of the factors 
considered.24 The highest priority would involve high consequence leaks, water in the LP 
system, and ICC requests. Peoples Gas has 51,208 of these vulnerable lines. At the current 
replacement rates, it will take approximately 28 years to eliminate the threats from gas facilities 
closest to habitable structures and some service lines will be more than 77 years old at 
replacement. 
 
Peoples Gas should assign higher values to components with a higher probability and 
consequence of failure and should ensure that the discretionary portion of its main replacement 
program and its service line replacement programs take into consideration the consequences 
should leaks or failures occur on these vulnerable facilities. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated that it currently has a process in place to identify and target vulnerable service 
lines. Typically, Peoples Gas replaces these services in conjunction with Low-to-Medium 
Pressure conversion projects. Peoples Gas plans to review the failure rates of vulnerable service 
pipes and modify the weighting factor as appropriate. Peoples Gas also agreed to perform a study 
to identify service pipes that pose the highest threat to the public and document a plan for their 
replacement. The plan indicates it will: 
1. Perform a number of database queries to validate statistics on replacement and failure rates of 

CI/DI, copper, bare steel, and CAB services by November 10, 2008. 

                                                 
 
22 Response to Data Request #153. 
23 CAB is cellulose acetate butyrate service lines, a material that has shown poor performance in the industry. 
24 Response to Data Request #156. 
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2. Perform a number of Geographic Information System (GIS) queries to identify geographic 
location of service pipes with higher probability and consequence of failure by November 17, 
2008. 

3. Analyze data and develop a plan by December 1, 2008. 
4. Document a plan for systematic replacement of the more vulnerable service lines that pose 

the highest threat to the public by March 3, 2009. This schedule is consistent with Liberty’s 
recommendation that Peoples Gas document a replacement plan within six months of the 
date of Liberty’s final report. 

 
Peoples Gas also stated that it has an effective program in place to renew vulnerable service 
pipes when upgrading an area to medium pressure. It based the program on risk avoidance; the 
program shows that: 
- All medium pressure CAB services have been eliminated 
- Only 115 CAB services are longer than 80 feet (CAB is susceptible to shrinkage) 
- Of the 1,240 schools, hospitals, and nursing homes, there are only 32 identified as having 
vulnerable services (none are CAB) 
- 92 percent of services Liberty has identified as vulnerable serve residential customers 
- Only 5 percent of services Liberty has identified as vulnerable are medium pressure. 
 
Verification Discussion and Conclusions 
Liberty determined that Peoples Gas had identified the numbers and failure rates of its vulnerable 
service line materials as shown in the table below.25 Peoples Gas analyzed its leak rates for its 
services. It believes that it should emphasize replacements of its bare steel services and then 
copper service lines. 
 

Service material Leak rate 
(1994-2007) 

Leak rate 
(1999-2007) 

2007 leak 
rate # of services 

Bare steel 1.86% 1.75% 1.60% 6,500 
Clear plastic 

(CAB) .47% .51% .63% 23,000 

Copper (Cu) .62% .58% .52% 19,000 
Ductile/cast iron 

(CI/DI)    750 

 
Peoples Gas has not identified its clear plastic (CAB) service lines less than 80 feet in length as 
higher risk or more susceptible to failure. PGL has recognized its CAB services as having a 
vulnerability to shrink and pull out of couplings when their lengths are more than 80 feet, but has 
not recognized CAB services are also vulnerable to brittle failure. Peoples Gas indicated that it 
plans to replace all bare steel services in 10 years, approximately 650 per year as it recognizes 
bare steel services have the highest leak rates.26 Liberty notes that CAB and copper inserted 
service lines have leak rates less than bare steel, however, CAB leak rates are worsening, and 
copper insert leak rates are slightly above that of CAB for the most recent 9-year period. 

                                                 
 
25 Response to Data Request #314, and interviews January 23, 2009, May 5, 2009. 
26 Interview, January 23, 2009. 
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Liberty will continue to monitor Peoples Gas’ service line replacements and the leak rates its 
service materials experience and report on its findings. 
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Recommendation 
II-7 
Work with DIGGER to develop a program to screen out bogus emergency-locate requests. 
Background 
Liberty concluded that DIGGER did not effectively screen out non-emergency locates called in 
as emergencies. At times, excavators call in jobs as emergency locates in order to get immediate 
markouts (within 2 hours), as opposed to the standard practice, which takes several days. 
DIGGER does not screen for bogus emergency calls and, unlike JULIE, has no provision for 
penalizing excavators who make such calls. This practice interferes with the performance of the 
program and, in addition to the inefficiencies created, interferes with the normal workload of the 
locators. 
 
Liberty recommended that Peoples and DIGGER develop a protocol to enable DIGGER to 
distinguish between bona fide emergency requests and bogus requests, and to institute penalties 
for excavators who abuse the emergency locate service. Peoples Gas should make every effort to 
establish the protocol and implement the notifications within three months of the date of 
Liberty’s report and within six months of the date of the report, Peoples Gas should report to the 
ICC regarding efforts to implement a penalty system for abuses of emergency locate requests. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas identified the following action items to complete for this recommendation: 
 1. Initial meeting with CDOT (Chicago Department of Transportation) DIGGER personnel 
 2. Process to communicate with DIGGER personnel, excavating contractors working via 

emergency locate requests that are not emergencies. Process for communication would be 
via e-mail/spreadsheet. 

 3. Revise Distribution Department General Order 0.800 Procedures and Policies for the 
Prevention of Damage to (Underground) Gas Co. Facilities with new process. 

 4. Develop training material and provide training for Union and Management personnel to 
implement new procedure. 

 5. Work with DIGGER, Greater Chicago Damage Prevention Council (GCDPC), and the 
ICC staff to develop a process for compliance via penalty and/or education. One potential 
penalty may be to delay issuing permits to excavators that have a record of bogus locate 
requests. 

 6. Process to communicate with DIGGER personnel, excavating contractors working on 
emergency locate numbers that are not emergencies via enhancement to the 
Navigate/DIGGER programming. This will require programming changes that will need 
more in depth analysis. 

 
Verification Discussion and Conclusions 
Peoples Gas provided the following information relative to items 1 and 2 in its implementation 
plan:27 

                                                 
 
27 Response to Data Request #338. 
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PGL looks to this issue as being an educational issue that will require improved 
communication with DIGGER for resolution. On 12/10/08, at the monthly Greater 
Chicago Damage Prevention Council Meeting (GCDPC), PGL representatives 
initiated a discussion regarding the abuse of emergency locate requests. The 
general discussion at this meeting regarded the screening process that 
CDOT/DIGGER call center operators use when they take information from 
excavators who are looking to obtain DIG numbers. PGL representatives said 
that in the future PGL would be providing the DIGGER Office with examples of 
false emergency locates in the hopes that the issues can be corrected. PGL also 
stated that it plans to work with the GCDPC, as well as on its own, to improve 
this process. The Manager of the CDOT/DIGGER Office attended and appeared 
to be open minded to future improvements. 
  
PGL will be initiating the following steps in the first quarter of 2009 to provide 
CDOT/DIGGER examples of incorrect emergency locate requests: 
1. PGL Locators will be instructed to identify those emergency locate requests 
that they determine to be not-in-fact emergencies. Locators will then initiate a 
“Follow-Up” to themselves in the Navigate system and type in comments in the 
“Remarks” box as to why they believe the particular emergency locate request is 
in fact not an emergency. 
2. Supervisors will then look at these Locator “Follow-Ups” in the Navigate 
system and save a copy of the locate screen from Navigate in a folder that will be 
set up for each District Shop. 
3. Weekly, the folder for the previous week containing the emergency locates 
that we consider to be false, will be e-mailed to the CDOT Manager of the 
DIGGER Office. A summary comment will be authored regarding the types of 
issues that were discovered in that particular week on the e-mail. The locate 
screens identify the name of the locate requester and the type of work that had 
been the planned for each locate. 
 
Longer term, PGL will evaluate enhancements to the Navigate software to 
capture information and statistics in a more automated manner. Any future 
Navigate enhancements will be subject to a cost/benefit analysis. 

 
One of the most important issues with bogus emergency locates deals with whether the call 
center operators have the training required to screen information from excavators who are 
looking to obtain DIG numbers. Peoples Gas only had a general discussion, which likely was 
inadequate. 
 
On April 9, 2009, Liberty interviewed Peoples Gas personnel regarding the proper training of 
DIGGER call center operators. Peoples Gas agreed to gather initial data on emergency bogus 
tickets and meet with the Manager of DIGGER to discuss safety issues and other implications 
involved. These include traffic safety when rushing to a scene, personal safety, and leaving an 
existing work location to respond to an emergency request. Peoples Gas indicated that it would 
offer training to assist in the understanding of pertinent information needed in taking emergency 
locates. Peoples Gas will help verify that operators know how to handle an invalid emergency 
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request, including notifying the caller that they will have to wait 48 hours or they will be 
violating the law. If conducted properly, this will be a major step in reducing bogus emergency 
locates. 
 
Liberty also discussed with Peoples Gas the issue of requesting that DIGGER require mandatory 
training for excavators who damage facilities. Peoples Gas agreed that it could combine this 
matter with Liberty’s recommendation to request that DIGGER require training or delayed 
permit issuance for excavators who have a record of bogus locate requests. The ICC Staff 
allowed Peoples Gas an extension of two months (until May 31, 2009) on implementation plan 
item #5, in order for Peoples Gas to gather the necessary data and meet with DIGGER. 
 
Peoples Gas included the process for identifying bogus emergency-locate requests in 
Distribution General Order 0.800.28 Peoples Gas also noted that the new System Integrity Group 
(SIG) would communicate findings with DIGGER and will:29 

set up meetings with the DIGGER office to review the findings. The SIG will 
endeavor to work with DIGGER to improve screening methods to reduce the risk 
of bogus emergency locate requests. We will also encourage DIGGER to impose 
sanctions for those excavators found abusing the system. Sanctions may include 
requiring greater notice for locate requests (>2 days) or mandatory damage 
prevention training. 

Peoples Gas should meet with the Manager of DIGGER to discuss in detail how to curtail bogus 
emergency locates. Liberty will follow-up on this matter and review the outcome of the Peoples 
Gas–DIGGER meetings. 
 
In an e-mail of May 29, 2009, Peoples Gas provided locate statistics for the year 2008. Over 20 
percent of the locate requests were “emergency.” The large number of emergency requests (over 
20,000 in 2008) has a significant effect on its resources, Peoples Gas needs to prevent or limit 
bogus emergency requests. Peoples Gas did not track the actual number of bogus requests in 
2008. 
 
Peoples Gas covered implementation plan item #4, training, in its Distribution General Order 
0.800.30 Liberty found that this information adequately covers the subject matter. 
 
Peoples Gas scheduled the action for item # 6 in its implementation plan for the end of 
September 2009. 
 
Liberty will keep this recommendation open for additional verification work. 
 

                                                 
 
28 Response to Data Request #334. 
29 Response to Data Request #339. 
30 Responses to Data Requests #334 and #340. 



Interim Verification Report  Pipeline Safety Program Investigation 
  Peoples Gas Company 
 

 
June 22, 2009 The Liberty Consulting Group Page 27 

Recommendation 
II-8 
Upgrade the training program for locators. 
 
Background 
Liberty concluded that Peoples Gas’ training for its locators did not meet minimum 
requirements. Peoples Gas required its locators to have taken basic Operator Apprentice training 
as well as two days of classroom and on-the-job training before the initial locate. In contrast, 
NULCA’s (National Utility Locating Contractors Association’s) training program takes 
approximately two weeks to complete. Liberty’s comparison between Peoples Gas’ training 
materials and classroom sessions and NULCA’s training standards demonstrated that Peoples 
Gas does not meet PHMSA (Pipeline and Hazardous Materials Safety Administration) minimum 
requirements or industry best practices. 
 
Liberty recommended that Peoples Gas upgrade the training program for locators. As a group, 
Peoples Gas’ locators needed more and better training. Liberty stated that Peoples Gas should 
design and implement the improved training program within six months of the date of the final 
report and all locators should receive the new training within one year of the date of the report. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated that it would complete the following action items: 

• Review NULCA program and identify gaps between it and Peoples Gas’ training 
program. 

• Review Common Ground Alliance (CGA) best practices and identify gaps between it and 
Peoples Gas’ training program. 

• Design revisions to its program and develop training materials. 
• Train instructors. 
• Conduct new training for locators: 5/1/09 through 9/30/09. 
• Measure the effectiveness of training using root cause analysis and evaluations from 

QA/QC audits. 
 
Verification Discussion and Conclusions 
Liberty reviewed Peoples Gas’ comparison of NULCA31 training standards to its own training 
materials.32 The company reviewed each NULCA “units of competence,” which includes an 
explanation of the unit, elements of competence, and performance criteria. For each of these 
“units,” Peoples Gas developed a response or recommendations for any deficiencies or 
clarifications that it might need. The review is complete, but Liberty will spend additional time 
to verify actual changes or additions in training materials, company procedures, and classroom 
presentations. An example of a change in company procedures is General Order 0.800- Section 
C, which states “A sufficient number of locate marks shall be made over mains and services to 
                                                 
 
31 National Utility Locating Contractors Association. 
32 Response to Data Request #341. 
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assure that the excavator can readily determine the locations of company facilities throughout the 
area of construction.” The training manager indicated that Peoples Gas would probably require a 
minimum of ten feet between locate marks over facilities. If this is the case, Peoples Gas will 
have to revise General Order 0.800 to reflect this policy change. 
 
Peoples Gas also provided the results of its review of the CGA practices and the identification of 
gaps with Peoples Gas’ training.33 Peoples Gas did an outstanding job in developing these 
comparisons, which clearly identify areas for the adoption of best practices. In particular, the 
spreadsheets for gaps CGA and Peoples Gas’ practices is thorough and includes the gap 
description, corrective actions, and any follow-up that it might need. The following is an 
example of part of the company’s findings:  
 

OVERALL SUMMARY - Phase I 
Total Number 51All Gaps 

Percentage (Gaps to Best Practices) 62%
       

Minor 24
Moderate 25Remediation Effort 
Significant 3

          
Minor 36

Moderate 10Gap Consequence 
Significant 6

       
   CROSS SECTIONAL SUMMARY  
   Effort  

   Minor Moderate Significant Priority 

 Significant 0 5 1 1st Priority 

 Moderate 1 8 1 2nd Priority 

 

  C
on

se
qu

en
ce

 

Minor 23 12 1 3rd Priority 
       

 
With regard to training instructors (action item #4), Peoples Gas sent four TTS (Technical 
Training and Standards) staff personnel last November for locating training at Staking University 
in Illinois. Basic locating concepts as well as problem solving techniques that could assist with 
difficult locating processes were part of the program. The instruction used several instruments to 
perform specific locating techniques including comparing peak versus null response, 

                                                 
 
33 Response to Data Request #342. 



Interim Verification Report  Pipeline Safety Program Investigation 
  Peoples Gas Company 
 

 
June 22, 2009 The Liberty Consulting Group Page 29 

triangulation, and depth validation techniques. Instructors who attended this training thought it 
was a valuable experience and would welcome future training opportunities. 
 
Peoples Gas scheduled action items #3 through #6 to be complete after April 1, 2009, and 
Liberty will monitor these items later in the verification phase. 
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Recommendation 
II-9 
Develop and implement a communications and training protocol for the City of Chicago 
municipal workers and private contractors. 
 
Background 
Liberty concluded that Peoples Gas’ communications with and training for excavators was 
deficient. For the period January 2006 through September 2007, Peoples Gas’ underground 
facilities were damaged in 1,452 incidents. Of that number, 632 incidents (44 percent) were 
excavations about which the one-call system was not notified. Liberty concluded that Peoples 
Gas’ communications to excavators regarding excavation damage prevention have not been 
effective. 
 
Municipal workers caused 564, or 39 percent of the 1,452 incidents in the period referenced 
above. The last documented training of City of Chicago employees was in April 2004. Liberty 
concluded that the training provided to City of Chicago employees regarding excavation damage 
prevention was woefully inadequate. 
 
Liberty recommended that Peoples Gas develop and implement a program for meetings with 
municipal and private excavators to educate and train them about the damage prevention 
program. Excavators should be required to attend such meetings. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated they would comply with Liberty’s recommendation by completing the 
following action items: 
1. Prepare a letter to GCDPC (Greater Chicago Damage Prevention Council) strongly 
recommending training by TTS to municipal and private excavators 
2. Schedule training sessions from responses from GCDPC members 
3. Conduct training January 2009 through May 29, 2009. This is consistent with Liberty’s 
recommendation that the training should be complete by May 2009. 
 
Verification Discussion and Conclusions 
Peoples Gas issued a letter to GCDPC recommending training for municipal and private 
excavators.34 TTS scheduled training every Friday through the month of April on damage 
prevention for the city of Chicago.35 Peoples Gas’ TTS manager was uncertain who would be 
conducting the training for the city and indicated that there had been no response from GCDPC 
members for any training. 
 
During the week of April 6, 2009, Liberty confirmed that Peoples Gas is not meeting the intent 
of this recommendation. The only effort made regarding the training of municipal workers and 
private contractors was sending a letter to the GCDPC letting them know Peoples Gas could 

                                                 
 
34 Response to Data Request #301 and #346. 
35 Response to Data Request #347. 



Interim Verification Report  Pipeline Safety Program Investigation 
  Peoples Gas Company 
 

 
June 22, 2009 The Liberty Consulting Group Page 31 

conduct some training. There has been no response from members of GCDPC and consequently 
no training given. Peoples Gas agreed to remove the training from the calendar until it actually 
schedules training. Peoples Gas appointed a manager for Damage Prevention on April 10, 2009. 
He indicated that he would contact City department heads about training. Liberty will follow-up 
on this matter and other issues of training contractors in the future. 
 
In a May 27, 2009, telephone meeting with the new Manager of System Integrity (damage 
prevention), Peoples Gas confirmed that no actual training had been conducted. The manager 
indicated that he met with the head of Chicago Department of Transportation to present Peoples 
Gas’ training materials, and hopes that this will lead to training of personnel in various city 
departments. 
 
Peoples Gas has not met its target dates for training, and Liberty cannot close the verification of 
this recommendation. 
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Recommendation 
II-10 
Develop and implement a procedure for monitoring directional boring activities. 
 
Background 
Liberty found that Peoples Gas did not identify and observe directional boring activities. 
Directional bores create additional hazards to underground facilities and require special 
treatment, including a Peoples Gas presence on-site during the boring operation. However, 
Peoples Gas’ locators mark out the site and leave, with no special consideration given to a 
directional bore site. The mark-out ticket usually indicates a directional bore. Even if not on the 
ticket, an adequately trained mark-out person should be able to assess the intent to bore at the 
site. 
 
Liberty recommended that Peoples Gas develop a procedure for identifying and monitoring 
directional boring activities and train its locators or other monitors in the specific requirements 
and hazards associated with directional bores. Peoples Gas should pay particular attention to 
those contractors who have caused damage in previous boring operations. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated they would comply with Liberty’s recommendation by completing the 
following action items: 

• Develop criteria for enhanced monitoring of directional boring activities. 
• Revise Distribution Dept. General Order 0.800 Policies and Procedures for the 

Prevention of Damage to (Underground) Gas Company Facilities with new criteria for 
monitoring directional boring activities. 

• Work with DIGGER office and GCDPC (Greater Chicago Damage Prevention Council) 
to ensure that excavator and Digger office personnel understand the importance of 
communicating boring activities when locates are requested. 

• Develop training material and provide training to Union and Management personnel 
covering new monitoring requirements for directional boring. 

 
Verification Discussion and Conclusions 
Liberty reviewed relevant sections of General Order 0.800, in which Peoples Gas addressed 
directional boring activities.36 Peoples Gas did a good job in revising procedures to include new 
criteria for monitoring directional boring activities. In addition, Peoples Gas indicated that it is 
initiating steps to amend procedures in an effort to minimize risks associated with excavators 
performing directional drilling operations in close proximity to underground natural gas 
facilities.37 The steps Peoples Gas is taking are twofold. One is improved education and 
communication required for Peoples Gas to identify excavators who plan to perform directional 
boring. The other is enhanced monitoring Peoples Gas will conduct to minimize the risks to its 

                                                 
 
36 Response to Data Request #334. 
37 Response to Data Request #348. 
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facilities when directional boring is performed. Some of Peoples Gas’ standards are consistent 
with industry practices such as: 

1. Verify test holing is performed when crossing over gas facilities. 
2. Drill head is observed in test holes as it passes exposed gas facilities. 
3. Drill paths parallel to gas facilities, within 3′ of the gas facility, should be 

discouraged. When deemed necessary to drill within 3′, test holing at regular intervals 
should be performed to ensure the facility being installed did not encroach on the gas 
facility. 

4. Drilling machines are located to avoid anchor stakes striking nearby underground gas 
facilities. 

5. Excavators with history of damaging gas facilities will be observed more closely 
during actual construction 

Peoples Gas also said that:38 
On 12/10/08, at the monthly Greater Chicago Damage Prevention Council 
Meeting (GCDPC), PGL representatives initiated a discussion regarding the 
importance that locate requests identify the planned excavating techniques. It was 
agreed that the current information that excavators are required to provide to the 
DIGGER Office is deficient in determining excavating techniques. 
 
It was suggested that the DIGGER call center operators who take the requests be 
informed that they should extract this type of information when excavators call for 
DIG numbers. It was also recommended that the DIGGER system be enhanced to 
require that the excavation technique be a required entry field. The Manager of 
the DIGGER Office, who attended at this meeting, said that they would look into 
this issue. 

 
Apparently, Peoples Gas’ representatives made no effort to visit DIGGER facilities and ensure 
that office personnel understand the importance of communicating boring activity on locate 
requests. There was no documentation of any follow-up by Peoples Gas to check on training of 
call center operators. 
 
The verification of this recommendation remains open. Liberty will follow-up on the issue of 
communications with DIGGER and on the training of Peoples Gas’ union and management 
personnel that it scheduled for throughout the summer of 2009. 
 

                                                 
 
38 Response to Data Request #348. 
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Recommendation 
II-11 
Develop and implement criteria and a procedure for conducting inspections of excavating sites. 
 
Background 
Liberty concluded that Peoples Gas’ procedural requirement to inspect the site every time its 
facilities are exposed was unrealistic and the company did not comply with the procedure. 
Peoples Gas did not inspect most sites after excavation exposure, and in fact, this is an unrealistic 
and impractical requirement. Peoples Gas needs to perform a risk assessment and develop 
criteria for which types of sites it must inspect and which it will inspect on a sample basis. 
 
Liberty recommended that Peoples Gas develop criteria for inspecting excavation sites, including 
a determination and ranking of relative risk of various types of excavations and development of a 
realistic and achievable sampling protocol. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated they would comply with Liberty’s recommendation by completing the 
following action items: 

• Develop more reasonable criteria and guidelines for performing inspections at excavation 
sites.  

• Revise Distribution Dept. General Order 0.800 Policies and Procedures for the 
Prevention of Damage to (Underground) Gas Facilities with new inspection guidelines. 

• Develop training material and provide training to Union and Management personnel. 
• Provide locators with business cards to help improve communication with excavators in 

order to implement new inspection guidelines. 
• Develop report to verify the company is achieving sampling requirements contained in 

new guidelines. 
 
Verification Discussion and Conclusions 
Liberty reviewed General Order 0.800 Policies and Procedures for the Prevention of Damage to 
(Underground) Gas Company Facilities dated 3/30/0939 where PGL has revised this document 
with new inspection guidelines. Liberty found that Peoples Gas has done a good job in this area 
and has revised its procedures accordingly. Peoples Gas established plans to perform follow-up 
inspections on 5 percent of most excavation activities such as:40  

• Excavations to be performed by City of Chicago workforces or contractors 
working for the City of Chicago since these excavators have a poor record of 
damage prevention regarding PGL facilities. 

• Other excavators with a poor record of damage prevention regarding PGL 
facilities. 

                                                 
 
39 Response to Data Request #334. 
40 Response to Data Request #351. 
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• Excavations to be performed in parkways where a gas main is located since this is 
where most gas mains are damaged. 

• Excavators trenching across intersections since this is the location where most 
gas mains are crossed perpendicular and damage is more likely. 

Because there were about 90,000 locates last year, this could amount to approximately 90 
follow-ups per week. This is aggressive and Liberty will monitor Peoples Gas’ efforts to meet 
this goal. 
 
Liberty also noted that Peoples Gas’ plans provide for and document that inspections of exposed 
gas facilities are performed by creating a checklist to be completed by the company employees 
who perform inspections. These employees are not always locators. Peoples Gas will file the 
checklists at each District Shop. The checklist will include those items currently shown in 
Distribution Dept. General Order 0.800. 
 
Liberty will verify that Peoples Gas is using the checklist in the field during the construction 
season. In addition, Peoples Gas is developing training material, and will conduct the training of 
union and management personnel between May and the end of October 2009. Peoples Gas 
provided locators with business cards to help improve communication with excavators and to 
implement new inspection guidelines. Peoples Gas indicated that the report to verify that the 
company is achieving sampling requirements contained in new guidelines will be developed by 
the target date of September 30, 2009. 
 
The verification of this recommendation remains open. Liberty will follow-up on the third and 
fifth action items in the implementation plan. 
 



Interim Verification Report  Pipeline Safety Program Investigation 
  Peoples Gas Company 
 

 
June 22, 2009 The Liberty Consulting Group Page 36 

Recommendation 
II-12 
Peoples Gas should develop and implement a procedure for sealing exposed cast iron joints that 
are subject to pressures of 25 psig or less. 
 
Background 
Federal code requires that exposed cast iron joints subject to pressures 25 psig or less must be 
sealed by means other than caulking. That requirement was not included in Peoples Gas’ 
procedures, and Liberty observed that Peoples employees were generally not aware of it. Liberty 
found that Peoples Gas needed to include this code requirement in its procedures, make its field 
personnel aware of the requirement, and implement a process to provide for such sealing. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas stated that it will make changes to applicable orders to 
reflect that whenever a cast iron or ductile iron bell joint subject to pressures of 25 psig or less is 
exposed, it must be sealed (leaking or not) using means other than caulking (i.e., anaerobic 
sealant or encapsulant). Peoples Gas would: 

• Issue a bulletin by 11-26-08 
• Conduct tailgate information sessions by 12-31-08, and 
• Update appropriate O&M Orders by 3-31-09. 

 
Verification Discussion and Conclusions 
To address this code requirement, Peoples Gas issued Distribution Department (Technical 
Training and Standards) Bulletin #74, dated November 12, 2008, entitled Exposed Cast Iron Bell 
and Spigot Joints.41 Peoples Gas also issued Distribution Department Main Work order numbers 
1.003, 1.004, 1.005 and 1.007, that address the cast iron joint sealant requirements contained in 
the federal safety code.42 Peoples Gas held tailgates training sessions on various dates in 
November 2008 using Bulletin #74.43 
 
Liberty concluded that Peoples Gas took the actions in its implementation plan and met the intent 
of this recommendation. Liberty considers this recommendation verified and closed. 
 
 

                                                 
 
41 Response to Data Request # 301. 
42 Response to Data Request # 394. 
43 Response to Data Request # 355. 
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Recommendation 
II-15 
Develop a system for tracking performance metrics for the damage prevention program. 
 
Background 
Liberty determined that Peoples Gas did not maintain, track, and use performance measures. 
There are a number of performance measures in common use in the industry, including damages 
per mile of mains, damages per 1,000 excavations, total number of hits, and many others. 
Peoples Gas does not maintain any such statistics. Furthermore, the ICC requires reporting of 
hits to transmission systems, but not distribution systems, and Peoples does not track hits to its 
distribution system. 
 
Liberty recommended that Peoples Gas develop a system for tracking performance metrics for 
the damage prevention program. Peoples Gas should develop a system for collecting and 
tracking performance metrics, including a comparison with a peer group of utilities. 
 
Liberty also suggested that the ICC might want to consider requiring Peoples Gas to report to it 
all damages or probable violations of the Illinois Underground Utility Facilities Damage 
Prevention Act using the DIRT “root causes.” This would enable the ICC to analyze damage 
prevention activities and step up enforcement in certain areas. 
 
Peoples Gas’ Implementation Plan 
PGL has identified the following action items in order to complete this recommendation. 

1. Complete survey of peer utilities 
2. Determine and compile performance metrics and make decision on using those 

metrics that will enhance Peoples Gas’ performance in preventing damage to gas 
facilities. Peoples Gas will work with the ICC in developing these performance 
metrics. 

3. Implement performance metrics. 
 
Verification Discussion and Conclusions 
Peoples Gas’ survey of peer utilities showed that the following were the most commonly used 
metrics:44 

1. Ratio of # Damages and Cause 
2. # of Mis-marks 
3. # of hits per year 
4. Underground damage investigation reports for each incident 
5. Locate volume (gas/elec/both) 
6. Damages (by geographic area, category, facility-gas/electric) 
7. Damages to facilities by company and by contractors 
8. Locator at-fault damages 
9. Locator on-time performance 

                                                 
 
44 Response to Data Request #361. 
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10. Locator second notice tracking (reason why one-call second notice was issued) 
11. Locator audits 
12. ICC enforcement actions 
13. # of hits per year 
14. # of tickets per volume of work. 

 
Using the survey results and other research, Peoples Gas determined that the following metrics 
were most common in the industry:45 

• Number of mis-marks per 1000 locates 
• Hits Per 1000 locate request to compare with industry 
• Number of total damages and by pipe and size 
• Damages per 1000 locate requests 
• Damages per 1000 miles of main 
• Damages per 1000 services 
• Total number of locate requests and tracked by month and by category of request 
• Percentage of locate request no-show to total locate requests 
• Percentage of on time locates. 

Peoples Gas indicated that it will discuss these and other metrics with the ICC Staff to develop 
an agreed upon set of performance metrics related to damage prevention for reporting purposes. 
 
Liberty will continue to monitor Peoples Gas’ progress in implementing this recommendation. 
 
 

                                                 
 
45 Response to Data Request #362. 
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Recommendation 
III-1 
Determine the resources necessary to ensure all annual valve inspections are accomplished 
within scheduled timeframes. 
Background 
Peoples’ Gas Operations Section (GOS) personnel conduct over 4,000 annual valve inspections 
(located on main lines or on feeder lines) for field identification, accessibility, and operability. 
Distribution field crews perform the remaining 6,000 valve inspections. GOS also annually 
inspects 113 Security Valves (slam shut), conducting a maintenance diagnostic test, 39 remote-
operated valves (ROVs), and 13 Meter Runs.46 
 
To accomplish this work in 1999, GOS had 34 employees (Manager, General Supervisor, 
Engineer, Technician, 6 Supervisors and 24 union personnel). By 2007, due in part to work rule 
changes, Peoples Gas reduced the GOS workforce to 22 employees (6 management and 16 union 
personnel). Peoples Gas reported that overdue valve inspections numbered 13, 38, and 8 for the 
years 2005 through 2007, respectively.47 
 
Liberty concluded that the GOS did not appear to have adequate resources to ensure it meets its 
annual inspection schedules. Liberty also concluded that Peoples Gas needed to determine its 
workforce needs based on work activities, both for GOS valve inspections, and for valve 
inspections performed by distribution operations field forces. 
 
Liberty recommended that Peoples Gas should complete the assessment of workforce needs and 
make the appropriate adjustments to its field forces. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated that it believes this is not a resource issue. It claims the overdue valve 
inspection information provided in the data request included valves that were completed on the 
same day the inspection was due. Peoples Gas indicated only 6 overdue valve inspections 
occurred in 2006 and 1 in 2007, compared to the 38 and 7 it reported. Since 2007, the company 
has been closely monitoring all inspections and has been reporting all overdue inspections to the 
ICC on a monthly basis. In addition, Peoples Gas created Centralized Planning, to schedule, 
route, and monitor inspections. Centralized Planning’s focus will be to ensure Peoples Gas 
completes all inspections on time. 
 
During Liberty’s discussions with Centralized Planning, Peoples Gas indicated that during 2008 
it scheduled valve inspections for the North and Central Districts.48 During 2009, it also plans to 
schedule valve inspections for the South District. 
 
To address Liberty’s recommendation, Peoples Gas planned specific action items as follows. 

                                                 
 
46 Interviews Gas Operations Section, August 15, 2007, and November 15, 2007. Meter Runs are located at Gate 
Stations and at special meter locations of large volume customers. 
47 Response to Data Request #197. 
48 Interview #107, January 20, 2009. 
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• Centralized Planning Group to Monitor Inspections by October 1, 2008. 
• Centralized Planning Group to Schedule and Route Inspections for North and Central 

Shop by October 1, 2008. 
• Peoples Gas will create a monthly and YTD valve inspection report by February 28, 

2009. 
• Centralized Planning Group to Schedule and Route all Inspections for the Company by 

spring 2010 (March 1, 2010 - WAMS). 
 
Verification Discussion and Conclusions 
Liberty determined that Peoples Gas had assigned two engineers in its Centralized Planning 
Section to work with the North and Central Districts during 2008 to schedule valve inspections.49 
The engineers explained their scheduling process, valve inspection tracking, and how they 
contact field personnel to ensure the Districts completed its valve inspections on schedule. They 
schedule inspections by square mile grid and identify them on Peoples Gas Navigate system. 
Peoples Gas provided a spreadsheet containing the number and location of valves it scheduled 
for inspection, as well as their inspection dates for the last 6 months of 2008.50 It scheduled and 
completed 5,095 valve inspections in the last six months of 2008. 
 
Liberty will continue to monitor Peoples Gas’ implementation of its valve inspection reports, its 
planned implementation of valve inspection scheduling for the South District (in addition to the 
North and Central Districts) during 2009, and inspections performed by GOS of its network 
valves. 
 
 

                                                 
 
49 Interview #107, January 20, 2009. 
50 Response to Data Request # 315 
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Recommendation 
III-3 
Resolve interface problems with the chartless recorders. 
To take full advantage of chartless technology and to ensure there are no operating problems at 
its pressure regulation stations, Peoples Gas needs to identify and resolve the interface issues. 
 
Background 
Peoples Gas uses chartless electronic data recorders (CDRs) installed inside vaults to compile 
input pressure, output pressure, case temperature, and battery voltage. The CDRs replaced the 
older pressure recording charts.51 
 
Prior to 2007, Peoples Gas converted its pressure-recording charts in regulator vaults to chartless 
electronic data recorders. This streamlined pressure verification activities. However, Liberty’s 
inspection during 2007 identified problems (downloading data from the chartless recorders) with 
the computer hardware and software interface.52 A follow-up inspection determined that Peoples 
Gas was still experiencing problems associated with data from the recorders being unable to plot 
in output report formats 
 
Liberty concluded that Peoples Gas needed to identify and resolve the interface issues. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas indicated that it installed software revisions in computers and portable data 
collectors (PDCs) in May 2007, and that this resolved incompatibilities between PDCs and its 
computers. Peoples’ Gas Operations Section (GOS) was available to demonstrate that previous 
interface issues have been resolved. 
 
Verification Discussion and Conclusions 
Liberty met with Peoples Gas and GOS demonstrated its data interface on its computer.53 Liberty 
selected four district regulator stations and GOS brought up inspection data for those stations. 
GOS demonstrated that its chartless data, recorded for each station, matched the data 
documented by the GOS crew performing a regulator inspection. Liberty will continue to 
evaluate some additional regulator stations later in the year to verify no additional PDC and 
computer interface problems exist. 
 
 
 

                                                 
 
51 Response to Data Request #118, and Inspection conducted November 15, 2007. 
52 Inspections Gas Operations Section November 15, 2007, and May 14, 2008. 
53 Interview, January 22, 2009. 
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Recommendation 
III-13 
Peoples Gas needs to evaluate business district boundaries. 
 
Background 
Liberty found that Peoples Gas had not reviewed the boundaries of its business districts and 
recommended that Peoples Gas have a process that periodically evaluates its business districts. 
Over time, demographics change and business district boundaries change. The district 
boundaries have important implications for leak survey requirements. Peoples Gas’ procedures 
should define a frequency within which it identifies its business districts for leak survey and pipe 
replacement purposes and communicate this to its field operations personnel that conduct leak 
surveys. Subsequent to Liberty’s audits, Peoples Gas informed Liberty it had conducted a study 
of its business districts during 2007 and implemented changes during 2008. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated that it completed an extensive review on the boundaries of business districts 
in 2007. The 2008 inspection cycle was based on those updated records. The Distribution Design 
Section used aerial photography from four (4) different sources to audit the business 
classification in addition to performing numerous site surveys. Peoples will determine best 
practices regarding the frequency of re-surveying business district boundaries. By March 31, 
2009, Peoples Gas will update Exhibit IV (Safety Inspection Program) of Operating and 
Maintenance plan to reflect an appropriate business-district review cycle. 
 
Verification Discussion and Conclusions 
Liberty discussed Distribution Design Section’s process conducted during 2007 to evaluate and 
identify the limits of its business districts for leak survey purposes.54 Peoples Gas did not retain a 
copy of the procedure it followed; however, it demonstrated the basic process. Peoples Gas 
provided an updated map of its business districts and a table of changes.55 Liberty evaluated a 
number of business district boundaries with Peoples Gas by using business district maps and 
confirming the limits by comparing the nature of the properties fronting a street on Google Earth. 
In each case evaluated, Liberty determined Peoples Gas satisfactorily encompassed and at times 
exceeded the limits of business districts. The following table provides the results of Peoples Gas 
2007 study. Liberty will evaluate in the field, a sample of business districts that Peoples Gas 
determined are no longer business districts. 

                                                 
 
54 Interview #105, January 23, 2009. 
55 Response to Data Request #317. 

 2007 Total Count Change 2008 Total Count 
 

Business Residential 
Business 

(to) 
Residential 

Residential 
(to) 

Business 
Business Residential 

# of segments 10,686 67,641 5,881 5,568 10,373 67,954
Miles of main  219 178   
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Recommendation 
III-14 
Improve leak response times 
 
Background 
Liberty found that Peoples Gas needed to evaluate and determine how it may best improve its 
leak response profile, specifically the percentage of calls responded to within 30 minutes and 
within 45 minutes. Peoples Gas also needs to reduce the number of calls responded to in excess 
of 60 minutes. 
 
Liberty suggested that Peoples Gas evaluate alternatives for improving its leak response profile 
within three months of the date of this report. The evaluation should include specific 
recommendations, a schedule, and monthly performance reviews for meeting specific response 
time profile goals. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated that through training it would increase the awareness of its employees in 
responding to more leaks in less than 60 minutes. Peoples Gas’ plan stated it would: 

1. Hold Emergency Response Time meetings with all managers, supervisors, and 
engineers by December 1, 2008. 

2. Conduct Tailgate Meetings for field-service union personnel by December 2, 2008. 
3. Complete an analysis of response to leak calls exceeding 60 minutes. Complete a 

statistical analysis to estimate the probable reduction in response time for varying 
increases in resources by December 31, 2008. 

4. Based on results of statistical review, allocate additional crews to shifts that have the 
greatest benefit from increased resources by June 30, 2009. 

5. Establish and adopt performance goals for leaks responded to within 30, 40, and 60 
minutes by January 31, 2009. 

 
Verification Discussion and Conclusions 
Liberty discussed the actions taken in relation to this recommendation with Peoples Gas on 
several occasions.56 Peoples Gas explained it had carried out a detailed analysis of its emergency 
response crews’ response times from the time it received a gas or odor complaint to time of the 
crew’s arrival on location. Peoples Gas evaluated its crews response in terms of percent of calls 
responded to within 10-minute increments for each shift, for each district, and for each season 
(quarter) for the years 2004 through 2008. 
 
Peoples Gas identified a vulnerability in the North District for the entire year (three seasons) on 
the night shift and an associated need for two additional crews, and identified a citywide need for 
one extra crew on its midnight to 8 a.m. shift for the heating season. With these added crews on 
specific shifts, Peoples Gas expects to improve its leak response performance. 
 

                                                 
 
56 Interviews January 21, 2009, January 22, 2009, and May 5, 2009. 
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Peoples Gas has begun to implement changes to improve its response profiles and established the 
following 2009 response time goals:57 
 

Crew Response Time from 
Receipt to Arrival (Minutes)

Peoples Gas 2009 Goals 
Percent of Calls 

30 Minutes 75% 
40 Minutes 90% 
50 Minutes 95% 
60 Minutes 99% 

Over 60 minutes < 0.5% 
 
Peoples Gas is meeting its implementation plan commitments has met its response time goals 
during 2008.58 Liberty plans to continue it evaluate actual response times for 2009. 
 

                                                 
 
57 Response to Data Request #319. 
58 Response to Data Request #321. 
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Recommendation 
III-15 
Peoples Gas needs to improve its Inside Safety Inspection procedures and training.  
 
Inside service line safety inspections, should include inspection for corrosion at the point of 
entry. This should include inspection of the “heel” of service inside of the building (between the 
building wall and the inlet to the meter/regulator set). Peoples Gas should revise its current 
procedure and training materials, and implement the new procedure within six months of the date 
of this report. 
 
Background 
As part of its leak surveys and safety inspections, Peoples Gas conducts “Inside Safety 
Inspections” of gas piping from the point of entry of the gas service line including piping on the 
customer side of the meter set. 
 
Liberty determined that Peoples Gas’ Inside Safety Inspections (ISIs) do not address the threat 
from corrosion at a building’s point of entry through the foundation wall. Pipe at the building 
foundation wall is more vulnerable to corrosion attack due to changes in oxygen levels, soils, 
materials, and chemicals leaching from the foundation wall. Peoples Gas needs to emphasize this 
aspect of the inspection, and to change the ISI procedure and training materials. 
 
Peoples Gas’ Implementation Plan 
PGL will revise its training procedure and training materials for ISIs, adding emphasis in 
instructions to operations personnel to inspect for corrosion at the heel of the service, explaining 
the vulnerability to corrosion at this location due to changes in oxygen levels, soils, materials, 
and chemicals leaching from the foundation wall. It will provide visual, physical examples of 
corrosion in training. Peoples Gas will complete the revised training documents December 31, 
2008. 
 
Verification Discussion and Conclusions 
Liberty reviewed and discussed Peoples Gas’ revised training materials, revised lesson plans, 
revised Section 16 of Peoples Gas Field Service Manual, and witnessed training of Peoples Gas 
safety inspection personnel at its Training Center. 59 Liberty verified the dates of “ingrade 
training” and “crew refresher training” when the inside safety inspection details for corrosion 
were addressed. Training emphasized corrosion at the “heel” of the service within the building, 
and included examples of slight and moderate corrosion. Peoples Gas has fully addressed this 
recommendation. Liberty considers its verification work on this recommendation complete. 
 

                                                 
 
59 Interview, May 5, 2009, and response to Data Request #322. 
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Recommendation 
III-16 
Improve leak management practices. 
Peoples Gas can improve leak management practices through a number of actions: 

1. Increase the percentage of repairs as opposed to investigations. In part, this will be 
accomplished through an increased presence of Peoples Gas supervision on site. 

2. Improve the consistency of leak-area investigation documentation. 
3. Ensure crews evaluate and use information contained on leak repair sketches and 

barhole reading histories. 
4. Re-evaluate Peoples Gas’ practice of reducing leak hazard classifications without 

making repairs at leak locations. Specific questionable practices include venting a 
leak area or placing a vented manhole cover over a manhole without continuous 
repair activities. 

5. Re-evaluate Peoples Gas’ practice of clearing leaks without repairs. 
6. Institute a leak recheck of recently repaired leaks to verify the effectiveness of 

repairs. 
 
Peoples Gas should develop a written plan for meeting these recommendations within six months 
of the date of this report. The plan should include revised procedures, training, implementing 
schedules, and specific quality assurance inspections to verify their implementation within one 
year of the date of this report. 
 
Background 
This recommendation concerns improving Peoples Gas’ focus on its leak investigations and 
repairs, specifically Peoples Gas’ lack of consistency in conducting and documenting leak 
investigations, downgrading leaks without repairs or just by venting the area, and clearing leaks 
without making repairs. 
 
Peoples Gas’ O&M Plan, Exhibit II Field Service Manual, section 11 Leak Investigations, 
describes the actions its field service employees must take when responding to and investigating 
calls from members of the public who suspect a gas leak or a gas odor.60 
 
When a leak survey operator detects an indication of natural gas, the procedures call for the use 
of impact bars61 to assess the hazard area, and to follow General Order 300 leak investigation 
guidelines for barhole gas-migration readings. The leak survey operator also is required to fill 
out a leak ticket form and enter the test point information into the Navigate system. Peoples Gas 
refers to this as the Navigate leak sketch. 
 

                                                 
 
60 Response to Data Request #2. In addition, the O&M Plan Distribution Manual Volume I, Exhibit I, General Order 
0.300 contains Peoples Gas’ procedure for its distribution personnel in reporting, classifying, rechecking, repairing 
and clearing of outside natural gas leaks. 
61 Impact bars are driven into the ground making a barhole, which provides a means to take a gas-in-air reading of 
subsurface conditions and determine the migration pattern of a gas leak. 
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Liberty determined that certain actions that Peoples Gas should perform would help improve the 
company’s leak management practices. Those actions would result in a more consistent approach 
in evaluating gas leak areas, taking advantage of prior investigations of the same leak area, leaks 
being repaired in a more timely fashion, fewer leak hazards left without repairs, and generally 
tighten its control of ensuring leak areas were cleared of gas readings. Liberty recommendations 
addressed:  
• Increasing the percentage of repairs as opposed to investigations 
• Increasing the presence of Peoples Gas supervision on work sites 
• Ensuring leak area investigation documentation is consistent. Personnel should take leak area 

migration pattern and test-point readings each day the leak area is under evaluation, as well 
as when a leak-ticket sketch is initially prepared. 

• Encouraging crews to take advantage and use the information contained on leak repair 
sketches and barhole reading histories to evaluate changes in leak migration patterns and to 
assist in determining where to make leak repairs. 

• Re-evaluating Peoples Gas’ practice of reducing leak hazard classifications without making 
repairs at leak locations. Specific questionable practices include venting a leak area or 
placing a vented manhole cover over a manhole without continuous repair activities. 

• Re-evaluating Peoples Gas’ process for clearing leaks without repairs. 
• Re-instituting Peoples Gas’ practice of rechecking recently repaired leaks to verify the 

effectiveness of repairs. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas identified the following actions. 

1. Personnel create leak sketches in Navigate when they discover a leak while 
performing a leak survey or during the initial recheck of a leak initially investigated 
by an employee not assigned a leak survey order. Distribution General Supervisors 
will print out the latest leak sketch available in Navigate for an active leak and make 
it available for the Crew Leader assigned to repair the leak. Peoples Gas will instruct 
crew leaders to use the information captured in previous leak sketches to more 
effectively pinpoint and repair leaks. (November 1, 2008.) 

2. The work management team (WAMS) has proposed to configure the system to attach 
the latest leak sketch to the leak repair order. (March 31, 2010.) 

3. The company does not consider the venting of a below ground, outside gas leak as a 
temporary repair. This activity is discouraged, but on those limited occasions where it 
is deemed necessary to either vent or allow a temporary repair on a below ground, 
outside gas leak, the following procedures will be followed. Manager or higher 
approval will be required and the manager will be responsible for documenting and 
tracking the number of days until a permanent repair is made. Permanent repairs will 
typically be made within five (5) business days, but not to exceed ten (10) business 
days. Daily rechecks will be conducted on all leaks vented or temporarily repaired. 
The ICC pipeline safety group will be notified if permanent repairs will be delayed 
for more than 10 days. (November 1, 2008.) 
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4. No leak will be cleared in LKMS prior to an Operations Manager or Construction 
Manager's review of known work in the area that could account for the leak being 
cleared. (November 1, 2008.) 

5. Upon implementation of the new work and asset management system, Peoples will 
require two (2) successive zero readings before the leak can be cleared after a repair. 
Additional rechecks must be made no sooner than 3 days and no later than 7 days 
after the repair. An inquiry will be made as to the feasibility of re-instituting this 
process in the legacy LKMS system prior to the implementation of the new work 
management system. (March 31, 2010.) 

6. Revise Distribution Department General Order 0.300 to add clarity to Action Items 
Numbers 1, 3, 4 and 5. (March 31, 2009.) 

 
Verification Discussion and Conclusions 
Liberty continued its evaluation of Peoples Gas’ actions concerning this recommendation by 
conducting a series of interviews at Peoples Gas including visiting leak sites to evaluate Peoples 
Gas leak investigation crews with their General Supervisors, during the week of May 5-7, 2009,. 
 
The vice president Operations indicated that Peoples Gas continues to emphasize the importance 
of improving leak management practices, by requiring increased attention by District Managers 
and their General Supervisors.62 Due to the colder than normal 2008-2009 winter, and resultant 
increased numbers of new leaks reported, that need investigation and repairs, Peoples Gas has 
shifted additional crews to work and repair leaks in an effort to bring the leak backlogs down as 
quick as possible. Managers and supervisors’ practices and attention are particularly focused to: 

• Log and keep track of those leaks that have not been repaired, and for which vent holes 
have been excavated to reduce the leak migration pattern, and reduce the immediate 
hazard where gas had migrated to the building front wall, or where accumulations of gas 
was present in sewer systems and manholes. These conditions are some of the most 
hazardous and provide paths of hazardous gas migration into buildings. 

• Ensure any of its leaks that have been vented and downgraded in hazard without making 
a repair, have in fact received a repair between 5 and 10 business days, 

• Verify leak areas are in fact cleared by instituting a second follow-up recheck, especially 
those reported to be cleared without a repair.  

• Improve on site leak investigations and repairs, by implementing practices to improve the 
use and availability of sketches of leak migration patterns prepared by crews previously 
working the leak location. 

• Review weekly status of type 2 hazard leaks reaching the 9-month old status. 
 
Liberty notes that Peoples Gas is making progress in many of its stated leak related goals. 
 
Liberty verified that Distribution General Supervisors are printing out the latest leak sketch 
available in Navigate for an active leak and making it available for the Crew Leader assigned to 

                                                 
 
62 Interview, January 20, 2009. 
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repair the leak. Liberty noted that crew leaders have had the leak sketches on leak location sites 
and were familiar with the information captured in previous leak investigations and have used 
this to assist them in pinpointing and repairing leaks. Peoples Gas has met its commitment to 
implement a paper system of leak area rechecks by April 6, 2009. Liberty also evaluated the leak 
management approaches of Peoples Gas’ Operations General Supervisors, and leak crews 
assigned to investigate, pinpoint the location of leaking gas facilities, and make repairs at a 
number of leaking gas locations in its North District.63 Liberty noted increased on site presence 
and supervision of its leak investigation and repair crews. Liberty determined the General 
Supervisors and Operations Managers were implementing the duties required in the memos to 
discuss with Operations Managers those un-repaired leaks, downgraded with a vent hole/venting 
manhole cover.64 These leaks are documented on logs and worked or surveilled on a daily basis 
with a goal of repair no later than 10 days. This recommendation will continue to receive 
additional evaluation regarding its implementation. 
 
 

                                                 
 
63 Interviews and field observations of leak crews, May 6, 2009. 
64 Interview, May 6, 2009, North District Manager and General Supervisor. 
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Recommendation 
III-17 
Reduce the year-end leak backlog. 
Peoples Gas needs to repair more leaks and reduce the level of backlogs at year-end. In both 
relative terms, compared to its peers, and absolute numbers of leaks outstanding, Peoples Gas’ 
leak backlog is too high. Peoples Gas should reduce the backlog so that the percentage of the 
leaks in backlog at year-end is less than 10 percent of the number of leaks repaired during the 
year. Peoples Gas should develop and implement a written plan for meeting this 
recommendation. The plan should include specific goals for reducing leak backlogs and 
repairing more leaks, including target levels for leak backlogs at year-end for the current and 
following two years. 
 
Background 
Peoples Gas has had a comparatively large leak backlog at year-end, a time of year when frost 
cover presents the highest risk for hazardous gas leak migration. Peoples Gas carried over 500 
leaks in need of repair at year-end 2005. This level of backlog is high in relation to the number of 
leaks repaired. 
 
The number of leaks in the backlog at year-end divided by the number of leaks repaired is a 
metric that reflects the risk posed to the public by allowing leaks to go un-repaired at year-end. 
Good operators reduce their leak backlog levels prior to frost conditions. Liberty compared this 
measure for Peoples Gas with a peer group. Peoples Gas’ measure was about 25 percent while 
the peer group was below 10 percent. 
 
This metric compares the leak backlog with the actual leak repair efforts. The charts below show 
the number of known leaks at year-end scheduled for repair as a percentage of the total number 
of leaks repaired during the year. A higher number reflects poor repair numbers compared with 
leak backlogs. An acceptable performance number is in the low single digits. 
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Peoples Gas’ leak backlog performance presents an unacceptably high risk. To increase safety, 
Peoples Gas needs to reduce its backlog of leaks, i.e., repair more leaks. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas indicated that it planned to: 

• Reduce the number of underground leaks by increasing leaks repaired versus leaks 
received by October 1, 2008. 

• Implement a policy of repairing 110% of leaks received immediately. 
• Provide copy of November 19, 2008, report on Status of Leak Indications by November 

21, 2008. This schedule is consistent with Liberty’s recommendation that Peoples Gas 
should develop a plan within three months of the date of Liberty’s final report. 

• Continue this rate of leaks repaired versus leaks received (110%) through the end of 
2009. 

• Achieve a reduction in the backlog so that the percentage of leaks in backlog compared 
with leaks repaired by year-end 2009 is below 10 percent. (Note that this differs from the 
response to Data Request 327, which identifies the year-end 2009 goal as 14 percent. 
Actual for year-end 2008 was 17.7 percent). 

• Maintain a report that keeps a yearly cumulative total of leaks cleared and leaks repaired 
to track achievement of reducing Peoples Gas year-end backlog of leaks to be repaired. 

 
Verification Discussion and Conclusions 
Liberty reviewed weekly reports of leaks received and repaired as well as for the calendar year to 
date period for the weeks ending November 19, 2008, and January 14, 2009.65 Liberty 
determined that Peoples Gas has cleared more leaks for both year-to-date periods, and met its 
goal to repair and clear 10 percent more leaks than the number of leaks received for the year. 
 

                                                 
 
65 Response to Data Request # 301. 
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Liberty determined that managers are paying greater attention to and tracking leaks, reducing 
backlogs, are discussing leaks daily and holding weekly meetings between general supervisors 
and managers to discuss how best to schedule and repair older leaks approaching 12 months.66 
 
The table below provides a history of People Gas’ year-end pending leaks and number of leaks 
cleared for each year since 2003.67 For 2009 and 2010, Peoples Gas’ goal is to reduce the 
percentage of pending leaks to leaks cleared at the end of the year to be equal to or less than 14 
percent for 2009 and 10 percent for 2010. 
 

 
Pending Leak 

Repairs as of 12/31 
Leaks 

Cleared 
% 

Pending 
2003 540 3,084 17.5% 
2004 497 2,845 17.5% 
2005 522 2,834 18.4% 
2006 865 2,477 34.9% 
2007 819 3,286 24.9% 
2008* 555 3,127 17.7% 

As of 4/1/2009  757    
* as of 12/24/2008   

 
This year’s leak management goals are especially challenging as Peoples Gas stated the 2008-09 
winter was colder than normal, the 17th coldest on record.68 The colder conditions resulted in an 
increased number of new leaks and an increase in leak backlogs. Liberty verified that Peoples 
Gas has assigned additional operations crews to leak repair activities and is working diligently to 
reduce the backlog of its leaks pending repairs. In spite of its efforts, as shown in the chart 
below, leaks pending repairs increased to 757 on April 1, 2009 as compared with 729 the same 
period one year ago.69 Peoples Gas’ level of type 2 leaks also increased to 43 percent as 
compared with Peoples Gas’ percent of type 2 leaks pending at year-end 2008 of 30 percent. 
 

Status of Leak Indications 
Calendar YTD (01/01/2009 to 04/01/2009) 

Class (Grade) 1 2 3 Total
Pending (as of 01/01/2009) 6 161 397 564
Received 437 516 15 968
Cleared 292 370 113 775
Adjustments -141 16 125 0
Pending (as of 04/01/2009) 10 323 424 757

Calendar YTD (01/01/2008 to 04/02/2008) 
Class (Grade) 1 2 3 Total
Pending (as of 01/1/2008) 3 328 488 819
Received 371 313 9 693

                                                 
 
66 Interviews with General Supervisors and with Operations Managers January 22-23, 2009 
67 Response to Data Request # 327. 
68 Interview, May 5, 2009. 
69 Response to Data Request # 396 
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Cleared 225 419 139 783
Adjustments -145 43 102 0
Pending (as of 04/02/2008) 4 265 460 729

 
Additional audits of the implementation plan will determine if Peoples Gas’ leak management 
efforts are continuing to be successful in addressing Liberty’s recommendations. 
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Recommendation 
III-18 
Implement practical testing of leak investigation personnel. 
 
Leak investigation is not a textbook exercise. While there is a role for a written test in evaluating 
competence in the required activities, a practical test is also necessary to determine that the 
employees are able to perform adequately in the field. 
 
Peoples Gas should begin to develop plans to address this recommendation within three months 
of the date of this report, and complete its implementation within one year of the date of this 
report 
 
Background 
Federal Code requires that Peoples Gas have qualified personnel to perform leak management 
activities and procedures, including leak surveys, patrols, the use of leak detection equipment, 
leak area investigation, pinpointing and repairs. Liberty determined that Peoples Gas’ leak-
investigation course material covers the requirements contained in its procedures. However, 
Peoples Gas evaluates its leak investigation personnel solely on a written test and does not have a 
means to test practical applications to leak areas, such as a physical or electronic leak simulation 
facility. 
 
Liberty concluded that to ensure qualification of personnel responding to suspected gas leaks and 
gas odors, Peoples Gas needs to include practical testing of its leak survey crews and leak 
investigation and response personnel. A functional area such as leak response and investigation 
requires that Peoples Gas test its personnel in a practical examination such as in a “Leak Street“ 
training environment or on leak investigation simulation software, in addition to any on-the-job 
testing or verification. Peoples Gas should include practical testing in its training program in 
order to qualify or re-qualify personnel. 
 
Peoples Gas’ Implementation Plan 
Peoples Gas stated it would investigate the use of the electronic leak simulation software that 
was mentioned in Liberty’s conclusion supporting the recommendation. It will also research field 
training sites such as other utility facilities (Ameren and Nicor), construction of in house leak 
fields, or use real life field examples. Further, Peoples Gas committed to: 

• Review leak simulation software by 1/31/2009. 
• Research field training sites by 2/28/2009. 
• Integrate the leak simulation software or field training (if feasible by this date) into leak 

investigation training curriculum and lesson plans by 3/31/2009.  
• Complete new training for leak investigation personnel by 9/30/2009. 
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Verification Discussion and Conclusions 
Liberty verified that Peoples Gas had conducted site visits at the simulated leak investigation 
training sites of NiCor, MGU (Michigan Gas Utilities), Ameren, and held a teleconference with 
WPSR to evaluate various companies’ practical leak-training facilities.70 Research and site visits 
were completed in February 2009. Peoples Gas determined that other utility companies use a 
combination classroom and leak field training. Training varied from two days up to two weeks, 
with one company applying a comprehensive three-year apprentice program. The leak field 
facilities, consisting of buried gas piping with live gas capability, varied from applying two 
scenarios up to a leak field that can simulate 57 leaks. Utilities have used leak simulation 
software, but two of three found it to be “cumbersome” and not adaptive to a large classroom. 
Peoples documented their evaluation of training sites on a spreadsheet that formed the basis for 
conceptual development and design of its own leak field training facility. Peoples Gas identified 
a size of 200 feet by 150 feet for a training field, ideally located within the Central District, free 
of contaminants that would include buried gas piping and a means of varying leak situations in a 
controlled safe design. 
 
Peoples Gas senior management approved of the concept, and directed that the leak investigation 
field training site be incorporated into a larger, more comprehensive, outdoor training facility.71 
The practical training site would be used to centralize training of field personnel across the 
broader range of tasks for which practical training is now conducted in dispersed company sites 
or at actual distribution system facilities. The broadened scope of the proposed training facility 
precludes site determination until a date beyond the window for construction of a leak 
investigation practical training facility for use in the 2009 Training and Operator Qualification 
(OQ) evaluation program. Therefore, a site was selected for an Interim Leak Investigation 
Training Field for construction this spring. The interim leak field site is within Peoples Gas’ 
Crawford Gate Station property. The interim facility will be 50 percent the size of the planned 
permanent leak field facility, and may not include inside (premise interior) leak training this 
year. Detailed facility design, material acquisition, and construction planning for this interim 
facility are ongoing. 
 
The timing for a larger parcel for the permanent comprehensive outdoor practical training facility 
is under review. Peoples Gas has determined site selection criteria for this permanent, broader 
scope facility. Liberty will continue to monitor Peoples Gas’ progress in developing the interim 
practical leak training facility, as well as the timing, site selection process, and the design and 
development of a new full-scale permanent facility. 
 

                                                 
 
70 Interview, May 5, 2009. 
71 Response to Data Request # 397. 
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Recommendation 
IV-1 
Develop specific and comprehensive job descriptions. 
 
The positions of General Manager of Construction, Construction Manager, and Construction 
Technician do not have job descriptions, so incumbents are aware of their job duties and 
responsibilities. Peoples Gas should implement this recommendation within six months of the 
date of this report. 
 
Background 
Operators should have effective processes, which systematically evaluate and document all 
aspects during construction to ensure they achieve the quality of installations they expect and 
that their installation standards require. 
 
During its audit, Liberty determined that Peoples Gas’ Field Operations recently changed its 
construction organization. Prior to the spring of 2007, each district had a Construction Manager 
reporting to the General Manger of Construction. The Construction Manager also functioned as 
the “assistant District Manager.” This has changed as of May 2007. The Construction Manager 
title no longer reports to the General Manager of Construction. In its investigation, which it 
conducted during the transition period, Liberty found that Peoples had not clearly defined the 
new construction title functions. This confused Peoples Gas’ construction personnel as to their 
job tasks and reporting responsibilities. During interviews of the General Manager of 
Construction and District Construction Managers, managers indicated that they were unaware of 
activities within their job descriptions.72 Further, Peoples Gas’ job descriptions for the General 
Manager of Construction and District Construction Manager positions were very general in 
nature and did not identify specific activities.  
 
Peoples Gas’ Implementation Plan 
Job descriptions for General Manager and Manager of Construction will be reviewed and revised 
to describe better job duties and reporting relationships. The job description for Technician is 
rather new and needs no revision. The majority of employees in these roles are incumbents and 
have either worked in or closely with others in the position and know what is expected of them 
as employees in their roles. However, Peoples Gas agrees that it would be beneficial to have 
more comprehensive written descriptions. 
 
Develop additional job description details and Review Job Descriptions for General Manager 
Construction, Manager of Construction, and Technician with respective personnel by December 
31, 2008. 
 

                                                 
 
72 Interviews with General Manager of Construction September 17, 2007, and District Managers Construction, 
September 18, 2007, September 20, 2007, and June 7, 2007. 
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Verification Discussion and Conclusions 
Liberty reviewed the details of job descriptions for the titles General Manager Construction, 
Manager of Construction, and Technician.73 Liberty discussed the job duties with the 
Construction Manager for Central Shop,74 as well as visited contractor construction sites that 
Peoples Gas Construction Technicians were overseeing.75 Liberty determined that Peoples Gas 
Construction personnel were knowledgeable of their job description duties. The construction 
technicians were on their job sites carrying out their oversight duties of contractor operations. 
Additional construction sites must be audited to verify construction technicians are applying 
Peoples Gas contractor requirements and conducting inspection activities in a consistent 
comprehensive manner. The recommendation for developing comprehensive job descriptions IV-
1 has been satisfied. However, recently, Peoples Gas has reorganized along functional 
organization responsibilities, and Liberty will review those changes to determine their effect on 
job descriptions and whether further job description updates are needed. 
 

                                                 
 
73 Response to Data Request # 328. 
74 Interview, May 7, 2009. 
75 Interview, May 7, 2009. 
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Recommendation 
IV-2 
Review and formalize contractor requirements documents.  
 
Part IV Engineering Specifications (Revised 10-25-07), should include a Peoples Gas letterhead 
and a document number or numbered engineering specification. Furthermore, documents 
containing contract requirements should have specific reference to appropriate Peoples’ 
specifications or standards, other than just reference to “General Detail Drawing(s).” Peoples 
Gas should implement this recommendation within six months of the date of this report. 
 
Background 
Peoples Gas has construction procedures and standards in its “Design Manual,”76 engineering 
and construction standards and practices in its O&M Manual,77 and construction contract 
requirements in “Part IV Engineering Specifications (Revised 10-25-07).”78 Peoples Gas 
developed these standards and procedures to comply with federal safety construction 
requirements for design and installation of its mains and services. Liberty found that Peoples 
Gas’ written construction procedures, standards, and practices were clear, comprehensive, and 
consistent with federal code requirements. 
 
The document Part IV Engineering Specifications (Revised 10-25-07) lacked a Peoples Gas 
letterhead, document number, or numbered engineering specification. The contract requirements 
contained within this document generally appeared to address code requirements but lacked 
specific reference to Peoples Gas’ specifications or standards, other than reference to “General 
Detail Drawing(s).  
 
Peoples Gas’ Implementation Plan 
Part IV Engineering Specifications will be revised and printed on Company letterhead. Its 
function will serve chiefly in the procurement process for bidding work. It will be supplemented 
with a useful Contractor Procedures Manual. 
 
By December 31, 2008, Peoples Gas will assemble, construct, and distribute to its contractors, a 
Manual for Contractors whose basis is extracted from the Distribution Department Manual. 
 
Verification Discussion and Conclusions 
Liberty reviewed Peoples Gas’ revised Part IV engineering specifications dated 11-01- 2008 (1,) 
and the Contractor Manual (or the Construction Manual), which contains copies of Peoples Gas’ 
Corrosion Orders, General Orders, Main Work Orders, and Service Pipe Orders.79 Peoples Gas 
also provided all of its contractors, one hard copy and one CD version of the Construction 
Manual. The letterhead portion of Liberty’s recommendation has been satisfied. However, the 
engineering specifications still refer to General Detail Drawings and do not refer to Peoples Gas 
                                                 
 
76 Response to Data Request # 9, Initial Meeting between PGL, ICC, and Liberty conducted May 10, 2007. 
77 Responses to Data Requests #1 and #2. 
78 Response to Data Request # 161. 
79 Response to Data Request # 329. 



Interim Verification Report  Pipeline Safety Program Investigation 
  Peoples Gas Company 
 

 
June 22, 2009 The Liberty Consulting Group Page 59 

specifications or standards contained in the CD provided its contractors. The engineering or 
bidding specifications should reference the company’s standards and work orders where 
appropriate. 
 
The verification of this recommendation remains open. 
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Recommendation 
V-2 
Review and reduce non-training job duties of instructors. 
 
Background 
Liberty concluded that some training instructors had too many other responsibilities or too little 
experience. Instructors must have time to attend training courses to maintain and improve their 
knowledge of subject-area work activity. Instructors must also have time to conduct field 
observations of subject-area work activities and interface with employees in the field. Such 
knowledge is necessary to strengthen and broaden their understanding and knowledge in their 
subject areas and maintain their confidence in order to train others. Training courses are readily 
available and include training seminars, educational and teaching seminars, committees, and 
meetings. For example, Leak Handling instructors would clearly benefit by attending leak 
investigation and emergency response courses provided by Heath Consultants or by others such 
as TSI, MEA, and other gas safety seminars as well as field observations of actual leak response 
and leak investigations. 
 
Generally, the number and quality of training sessions attended by instructors were not 
sufficient. Many instructors have little or no training in the subjects they are instructing. Liberty 
reviewed a sample of the training taken by training instructors, including the entire training of 
the Locating and Marking instructor. Liberty found that he had received no training on that 
subject between January 2002 and September 2007. 
 
Liberty recommended that Peoples Gas review and reduce non-training job duties of instructors. 
The primary duty of the instructors is to instruct. This requires that the instructors take 
appropriate training themselves, both initially and with regular refresher classes, to become 
expert in the subjects they teach, and to maintain that expertise on a current basis. As currently 
configured, their job duties allow no time for their training. Liberty recommended that Peoples 
Gas implement changes within 18 months of the date of Liberty’s final report. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas identified the following actions. 

1. Analyze and determine the continuing education needs of TTS (Technical Training and 
Standards) instructors. 

2. Research internal and external training programs for instructor staff and complete the 
scheduling of training. 

3. Technical support resource needs to handle current non-training duties of instructors. 
4. Final determination of need for additional technical support personnel. 
5. Latest start date for the possible one additional technical support. 
6. Instructors relieved of non-training duties. 
7. Complete the first cycle of continuing education training for TTS instructors. 
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Verification Discussion and Conclusions 
On February 10, 2009, Liberty reviewed the following documents submitted by Peoples Gas: 

1. instructor courses memo, document dated November 19, 200880 
2. instructors non-instructing hours memo, dated November 12, 200881 
3. instructor continuing education research memo 
4. MEA leak detection seminar information 
5. Fischer regulator course information 

 
Documents nos. 1, 3, 4, and 5 show that there is an effort to train TTS staff. However catch-up 
will be especially difficult because the heavy workload that presently exists for staff remains 
until additional personnel can be brought aboard, freeing up time for staff to attend training. 
 
Peoples Gas has made progress on action items 1 and 2 of this recommendation, addressing 
training for instructors and making some progress in analyzing and determining the continuing 
education needs of instructors. However, it remains to be determined how many of the available 
training seminars mentioned in action items nos. 3, 4, and 5 above will be actually attended by 
TTS instructors. 
 
Liberty is concerned about the information provided in document #2, which listed for each 
instructor a description of the non-instructor duties and hours spent on each task per year. There 
were 2,569 hours of non-training tasks and after subtracting a possible 546 hours for 
“maintenance” that could be given to others, it still left 2,023 hours. According to the TTS 
manager, the addition of one technical person would be able to handle these non-training duties. 
Liberty suggested a revisit of this analysis to take into consideration the hours in a year, vacation 
time, sick time, and special projects that arise. 
 
With regard to action item #3, Liberty observed that although Peoples Gas has made 
commitments to increase staffing and reduce non- training activities for TTS instructors, the 
conditions at TTS remain the same. Positions that TTS requested last October recently have been 
approved, but the long delay in the approval process will drastically reduce the time necessary to 
train an additional technical support person that would relieve non-training duties of the 
instructors. The TTS manager is concerned about filling positions because management has 
changed the pension plan to eliminate any incentive for a knowledgeable union person to apply. 
The TTS manager and his staff are doing their best to meet their responsibilities regarding 
Peoples Gas’s Implementation Plan. However, their frustrations are evident with senior 
management's lack of support for timely resources needed to meet the target dates of the plan. 
 
According to action item #5 in the implementation plan, the latest start date for the addition of 
one technical support person was March 31, 2009, and action item #6 states that instructors will 
be relieved of non-training duties by April 30, 2009. Liberty found that the technical support 
person requested by TTS last October was not approved until very recently. TTS is confident that 
they will be able to hire a technical support person by the target date. This would leave at most 

                                                 
 
80 Response to Data Request #366. 
81 Response to Data Request #369. 
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only one month to train that person in all the non-training activities. This is not realistic and there 
would be no way for Peoples Gas to relieve instructors of non-training duties by April 30, 2009. 
 
A more realistic target date for relieving instructors of non-training duties would be August 31, 
2009. TTS should review and reassess the need for an additional technical support person by this 
same date and add the staff by October 30, 2009. Liberty discussed these action items with the 
TTS manager, and he agreed to revise the plan for recommendation V-2 accordingly. Liberty 
will continue to monitor this recommendation over the next several months. 
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Recommendation 
V-5 
Analyze crew leader retest failures. 
 
Background 
Liberty found that Peoples Gas does not perform an evaluation of Operator Qualification (OQ) 
requalification test failures. Peoples Gas should perform an analysis to determine in what areas 
(covered tasks) crew leaders are failing retests. The number of job classifications involving crew 
leaders who needed a “90 day retest” for failing a distribution covered task is problematic, 
particularly since the retest report indicated “no concept” (no basic understanding) in many 
cases. Some crew leaders may concentrate on certain tasks and not perform other tasks often 
enough to keep their knowledge and skills current. Peoples Gas needs to re-evaluate training 
intervals due to the infrequent or repetitive nature of performing a covered task identified by the 
retest analysis. 
 
Peoples Gas’ Implementation Plan 
The action items for this recommendation are: 
 
1. Initial review of covered task failures for the most recent OQ period 
2. Review of covered tasks failures for the past three years 
3. Revised material for upcoming refresher training covering an area of failures 
4. Follow-up review of covered tasks failures for the subsequent OQ period. 
 
Verification Discussion and Conclusions 
Liberty reviewed the documents submitted by Peoples Gas regarding action items #1 and #2, and 
found them to be acceptable and complete.82 The General supervisor/instructor did an excellent 
job identifying each task failure, what caused the failure, and what to know to correctly complete 
a task. 
 
The following is an example: 
 
TASK: Install Cast Iron to Steel Dresser Coupling 
Task failures due to: 

1. Coupling attempted to be installed backwards 
2. Gaskets installed on wrong type pipe 
3. Gaskets installed backwards 
4. Coupling centered not positioned 2/3 on cast iron, 1/3 on steel 
5. Insulator left out 

What to know to complete this task correctly: 
• While the steel ring will not fit the cast iron pipe, the cast iron ring will fit over both sides 

(more loosely on the steel side). These rings need to be installed on the correct type of 
pipe material. 

                                                 
 
82 Response to Data Request #370. 
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• The gaskets are designed quite differently. The gasket for the cast iron main has a rubber 
“skirt” attached. This gasket is installed on the cast iron main with the skirt extending 
beyond the ring on the cast iron side. 

• The gaskets are tapered. The taper points into the barrel of the coupling. 
• This fitting does not get centered between the pipe ends. There is more cast iron pipe 

installed into this coupling than steel (2/3 – 1/3). This is to ensure the insulation of cast 
iron from steel during pipe deflection. 

• The insulator components (plastic skirt and ring) need to be installed to complete the 
insulation of the two different pipe materials.  

With regard to action item #3, Liberty reviewed the material and observed the deliverance by the 
General Supervisor/instructor during the Crew Refresher “Train the Trainer” training class on 
February 11, 2009.83 For Distribution department between the years of 2006-2008, there were 
118 employees failing OQ tasks. Of those failing, 78 employees failed at least one practical 
exam, some more than one. Forty employees failed one or more written tests only. While TTS 
(Technical Training and Standards) documented failures in all the various practical exams, the 
instructor focused on the most common practical OQ failures for those years. Again, the 
instructor did an excellent job in developing and presenting this material which was interesting to 
all those attending this class. 
 
Peoples Gas gave the “Train the Trainers” Distribution Crew Refresher course to six supervisors, 
representing two from each shop. The distribution department from each shop sends their 
supervisors to TTS for training, and they in turn go back to the shops and train their personnel. In 
contrast, the Service department from each shop sends all their personnel to TTS for training. 
Distribution supervisors are responsible for planning, scheduling, and assigning work for 
employees engaged in construction, operations, maintenance, and repair of the gas distribution 
system. It takes seven to ten days for supervisors to conduct the necessary training at the shops, 
thus taking away valuable time from their primary activities. The first 45 minutes of this course 
related to how to be a trainer. In addition, an important part of this course was review of the 113 
new and revised distribution orders and 15 bulletins that affect company procedures. TTS 
trainers are more familiar with changes in procedures and bulletins because they write them and 
they would be more capable to address questions or concerns from field personnel than to have 
supervisors present this information. The TTS trainers are more efficient and would be able to 
ensure that training would be consistent for all three shops. Peoples Gas can only accomplish this 
by having the TTS trainers do what they are supposed to do – train. TTS trainers could give this 
class at shop locations saving travel time for distribution personnel. 
 
Peoples Gas has done an excellent job in responding to this recommendation. It will not 
complete action item #4 until November 25, 2009; this recommendation will remain open. 
 

                                                 
 
83 Response to Data Request #371. 
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Recommendation 
V-6 
Modify requalification interval practices. 
 
Background 
Liberty found that Peoples Gas’ requalification interval was not consistent with industry 
practices. Peoples Gas’ OQ Plan, Appendix A, shows requalification intervals for each covered 
task. The maximum interval is three years. In addition, throughout Peoples Gas’ O&M Plan, 
numerous sections state “… employee must re-qualify every three years.” However, Liberty 
found that several employees were past their three years for requalification. Language in the OQ 
Plan states that, “Subsequent evaluations will be performed before the end of the third (or other 
as specified in Appendix A) calendar year after the calendar year in which the previous 
evaluation was successfully completed.” Peoples Gas stated this could mean that a person could 
go as long as three years, eleven months before requalification. The majority of operators use 
either three years to the day or three years not to exceed 39 months for requalification intervals. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas accepted this recommendation and indicated that it 
would conform, by having Operations send personnel in for requalification by their due dates. It 
committed to updating the OQ Plan document and communicating the policy change by the end 
of 2008. 
 
Verification Discussion and Conclusions 
Peoples Gas modified its requalification interval practices and changed its OQ plan (section 5.2 
evaluation of qualifications, page 8) to require requalification within three years or not to exceed 
39 months.84 
 
Liberty met with the TTS (Technical Training and Standards) manager and staff regarding the 
logistics of implementing the policy changes and there seems to be no concern with the 
coordination between shop managers and TTS. Liberty and the ICC Staff will monitor re-
qualifications for the next few cycles. 
 
Liberty has verified that Peoples Gas has made the necessary changes to its procedures to reflect 
implementation of the recommendation. Liberty’s verification work is complete. 
 
 

                                                 
 
84 Response to Data Request #372. 
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Recommendation 
V-7 
Address the new Pipeline and Hazardous Materials Safety Administration (PHMSA) training 
requirements. 
 
Background 
Liberty concluded that Peoples Gas had not addressed several new training requirements from 
PHMSA. Peoples Gas was deficient in responding to two recent PHMSA’s Advisory Bulletins, 
both related to excavation damage prevention. One relates to ensuring that individuals critical to 
damage prevention at construction sites are qualified to perform the necessary safety tasks, 
including one call notifications, line locating and marking, and inspection of the construction 
activities. The other emphasizes the importance of accurately locating and marking underground 
pipelines before construction related excavation activities commence near the pipelines and to 
urge operators to follow the best practices on damage prevention found in the Common Ground 
Study. Peoples Gas has not trained its instructors on the new requirements and has not 
incorporated them into the relevant course curriculum. 
 
Liberty recommended that Peoples Gas address the new Pipeline and Hazardous Materials Safety 
Administration (PHMSA) training requirements. Peoples Gas should train instructors and add to 
course curricula the new requirements and guidelines contained in the PHMSA Advisory 
bulletins. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas indicated that it would complete the following action 
items: 

1. Comparative study of the requirements and guidelines from advisory bulletins 06-01 and 
06-03 two current course curricula related to excavation damage prevention, and train 
instructors on this information. 

2. Identify gaps in current training curricula shown by the comparative study to ADB 06-01 
and 06-03 requirements and guidelines. 

3. Review and compare the Common Ground Alliance (CGA) best practices to current 
excavation damage prevention processes training curricula; and the NULCA85 locator 
training standards and practices to current training curricula. 

4. Identify gaps in current training curricula shown by the comparative studies to CGA best 
practices and NULCA locator training standards. 

Note: Peoples Gas revised these action items on February 11, 2009, during Liberty’s on-site 
verification work. 
 
Verification Discussion and Conclusions 
Peoples Gas submitted the following documents during Liberty’s interview on February 10, 
2009: 

                                                 
 
85 National Utility Locating Contractors Association. 
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1. Communications to TTS Sr. instructors and leaders 
2. Advisory bulletin (ADB-06-03) 
3. Comparison of NULCA training standards versus Peoples Gas training material86 
4. Peoples Gas versus CGA Best Practice Comparison 
5. Phase 1 & 2 Gap Analysis87 

 
Liberty reviewed Peoples Gas’ communications to TTS Senior instructors and their leaders 
regarding the PHMSA Advisory Bulletins on safe excavation and safe excavation locating 
practices. The document summarized in a clear fashion the key messages from bulletins ADB 
06-01 and ADB 06-03. 
 
The company reviewed each NULCA “units of competence,” which includes an explanation of 
the unit, elements of competence, and performance criteria. For each of these “units,” Peoples 
Gas developed a response or recommendations for any deficiencies or clarifications that it might 
need. The review is complete, but Liberty will spend additional time to verify actual changes or 
additions in training materials, company procedures, and classroom presentations. 
 
The Peoples Gas comparison to CGA best practices only responded to CGA practice statements 
involving locators. Others within Peoples Gas will need to review CGA information. Liberty 
noted in the comparisons that Peoples Gas referenced the DIGGER Handbook and General 
Order 0.800, which both state that excavators should use the practice of clearly marking in white 
exactly where excavations activities will occur prior to calling DIGGER. Peoples Gas as an 
excavator does not “white-line” its excavations for other owners of underground facilities. This 
practice would make it easier to identify exactly where the excavation will be prior to calling 
DIGGER. Peoples Gas should address its own failure to take actions it expects of others. 
 
Peoples Gas did an outstanding job in developing these documents that clearly identify areas 
where the company can adopt best practices. In particular, the spreadsheets for Gap Analysis 
between CGA and Peoples Gas practices is thorough and includes gap description, corrective 
action, and any follow up that might be needed. Liberty will continue to verify the 
implementation of the findings. 
 
Items 1, 2, 3, and 5 are complete but will need significant time to verify implementation. A 
major contributing factor to complete this recommendation lies in the scheduling of TTS training 
classes such as Operator Qualification (OQ), which does not start for distribution until June. TTS 
has canceled or added classes in the past and they have offered to send Liberty their training 
schedule on a weekly basis to help schedule future trips. The supporting document submitted by 
Peoples Gas for #4 above (Peoples Gas versus CGA Best Practice Comparison) is not complete, 
but Peoples Gas will address this as an added action item under Recommendation II-13. 
 
Liberty will need to continue evaluating the implementation of this recommendation. 
 

                                                 
 
86 Response to Data Request #341. 
87 Response to Data Request #342. 
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Recommendation 
V-9 
Provide the means for, and require that, General Supervisors spend more time in the field on job 
sites with their crews. 
Liberty recommended that Peoples Gas identify means of increasing the effectiveness of their 
General Supervisors, eliminating tasks that keep them away from their primary activities, and 
increasing their on-site supervision of crews. Peoples Gas’ Operations Field Support should 
continue to develop its planning applications function to perform routine planning for code 
compliance activities to relieve General Supervisors from performing tasks and activities in the 
office. In addition, Peoples Gas may need to hire more General Supervisors. Peoples Gas should 
develop a written plan for meeting this recommendation. The plan should include schedules and 
specific goals for General Supervisor on-site time. 
 
Background 
Liberty conducted a series of field inspections of district operations, meetings with managers and 
General Supervisors, and observations of crews performing various code-mandated activities 
such as planning routine code-mandated inspections.88 Liberty’s observations of crews in the 
field at work locations generally found that General Supervisors were not at the job site. Liberty 
often observed General Supervisors accomplishing paperwork in the district office or performing 
planning functions at their desks.  
 
Liberty concluded that General Supervisors do not spend sufficient time on job sites with their 
crews. 
 
General supervisors should spend the majority of their time on site with field crews. However, 
they have a variety of office duties that keep them otherwise occupied. During Liberty’s 
observations, they were usually not at the job site. Many of the office duties are routine planning 
activities that the Field Support Planning group could perform. The solution may also require 
hiring more General Supervisors. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas stated it should be allowed to implement the Work and 
Asset Management System (WAM) system and staff the centralized planning group before 
making a decision on this recommendation. Consideration must also be given to acceptance of 
related recommendations within this audit.  
 
Peoples Gas stated that it is in the process of implementing a new computer system to replace 
some of the legacy systems in use today. The system will handle many of the office tasks 
currently performed by General Supervisors such as permit management. The system will also 
eliminate the need to review time and work tickets. Peoples Gas expects that the system will in 
itself, increase the effectiveness of the General Supervisors, both in the field and in the office. 
 
                                                 
 
88 Inspections and observations made June 5-7, 2007, July 17-19, 2007, August 13-16, 2007, September 17-20, 
2007, November 14-15, 2007, April 30, 2008, and May 1, 2008. 
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In conjunction with the WAM system, the centralized planning group will take over some of the 
daily tasks currently performed by general supervisors. These tasks include planning and 
assigning regulatory work, assigning locate requests and assigning valve inspections. 
 
In addition to the above, the Compliance Monitoring Group (CMG) will take over responsibility 
for performing all field QA/QC audits. This will free up time for supervisors to spend more time 
directly supervising crews. 
 
Peoples Gas implementation plan dates include: 

• CMG to perform all shop QA/QC audits by August 30, 2009 
• Centralized Planning to manage safety surveys by February 1, 2009 
• Centralized Planning to manage valve inspections by February 1, 2009 

 
Verification Discussion and Conclusions 
Peoples Gas is in the process of developing a new Work and Asset Management System 
(WAMS), an integrated computer system.89 WAMS is a $22 million system that will be able to, 
among other functions, issue electronic work tickets, and time tickets. Peoples Gas expected the 
system to be complete in September 2009. Common of a project of this nature, the completion 
date has been delayed from September 2009 to January 2010.90 Details, goals, and milestones for 
the new Work and Asset Management System (WAMS) are lacking. Peoples Gas asks that it 
await WAMS implementation and staffing of the centralized planning group. 
 
In the meantime, Peoples Gas has proposed to reduce and eliminate certain activities that the 
General Supervisors currently perform and shift some of these to the Compliance Monitoring 
Group (Quarterly personnel QA/QC audits), and safety surveys and valve inspections to the 
centralized planning group. These actions will no doubt help relieve the General Supervisors of 
duties that others can readily perform, freeing up time that can better be spent on job sites with 
their field crews to assist in accomplishing work. 
 
Peoples Gas needs to go further in its review and identify other activities that can free up more 
general supervisors’ time and get them to spend more time with their crews on job sites. 
 
Liberty has identified the time and effort associated with the distribution crew refresher course 
given annually. Peoples Gas at its Training facility gives a course to General Supervisors entitled 
“Train the Trainers” associated with the Distribution Crew Refresher course. During 2008, TTS 
(Technical Training and Standards) instructors gave the course to six General Supervisors, 
representing two from each shop. The service department does not waste the time of its general 
supervisors in this manner. Instead, each shop sends their service personnel to TTS for training 
by TTS instructors. Whereas the distribution department sends their supervisors to TTS for 
training and they in turn go back to the shops and train their personnel, a function that can and 
should be accomplished by qualified instructors from the training facility. It takes seven to ten 

                                                 
 
89 Response to Data Request #248. 
90 June 19, 2009, E-mail from Peoples Gas. 
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days for supervisors to conduct the necessary training at the Districts’ distribution crew refresher 
course presentations thus taking away valuable time from their primary activities.  
 
TTS instructors are more familiar with changes in procedures and bulletins because they write 
them and they would be more capable to address questions or concerns from field personnel than 
to have supervisors present this information. Liberty believes that: 

• TTS instructors are more efficient in instruction, 
• Would ensure that training is consistent for all three shops,  
• Be able to provide this training by the instructors who write the Bulletins and changes to 

the standards, and  
• TTS trainers could give this instruction class at shop locations saving travel time for 

distribution personnel. 
 
Liberty will continue to monitor Peoples Gas’ efforts in providing means for its General 
Supervisors to spend more time in the field on job sites with their crews.  
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Recommendation 
V-11 
Develop a structured process for long term planning. 
Peoples Gas should develop its long-term plans for the distribution system in a more formal, 
structured process. This includes having plans with greater specificity, and developing and 
updating long-term objectives, intermediate goals, and recommendations. 
 
Background 
The Engineering Distribution Design Group performs the functions of reviewing system assets, 
determining future system needs, determining what system design parameters it needs to achieve 
in terms of system load, system pressures, and design-day requirements, and developing a 
delivery system capable of providing those supply needs for the future. Those system plans 
involve an assessment of the materials and components that Peoples Gas will need to replace and 
a framework for doing so. The framework includes guidelines for identifying current 
replacements, integrating those efforts with third-party construction projects, and meeting short- 
and long-term goals. 
 
Liberty concluded that Peoples Gas’ informal long-term planning process identified the 
following long-term goals:91 

• Remove all cast iron and wrought iron from the distribution system by the year 2050. 
• Extend and loop the 150-psig interstation system to enhance system reliability. 
• Replace as much of the low-pressure distribution system as practical through low-

pressure to medium-pressure conversions, retiring low-pressure regulator vaults, 
replacing vulnerable segments, and identifying higher cost-benefit opportunities. 

• Extend the medium-pressure feeder supply network for adequate for supply pressure and 
emergency shutdowns of segments on the system. 

Peoples Gas applies to this process spatial analysis, which is a general geographic identification 
of areas of its system installed with similar factors (e.g., age, materials, and leak rates). 
 
Peoples Gas’ long-term planning efforts lacked structure. It did not involve a systematic, 
comprehensive, and documented process describing the issues evaluated and the process’ 
findings, conclusions, and recommendations. 
 
Liberty recommended that Peoples Gas develop its long-term plans for the distribution system in 
a more formal, structured process. This includes having plans with greater specificity, and 
developing and updating long-term objectives, intermediate goals, and recommendations. 
 
Peoples Gas’ Implementation Plan 
In its implementation plan, Peoples Gas stated that it would provide a formal structured process 
for long term planning. The documentation of the process will be completed by December 1, 

                                                 
 
91 Interview with Engineering Distribution Design May 15, 2008, and September 19, 2007. 
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2008 and the implementation within 6 months. The process will include long-term goals and 
vision as well as a process for the evaluation of projects towards those goals. 
 
Development and documentation of the process: 

• Completion of the long term analysis and design – March 1, 2009 
• Implementation of process by April 1, 2009 

 
Verification Discussion and Conclusions 
Liberty found that Peoples Gas provided a framework for its long-term planning process.92 It 
needs to supply the details of its process steps to allow Liberty to evaluate the process. The 
process steps included in the framework appear to be the correct ones. Explanations provided 
during the audit confirmed this.93 Peoples Gas’ long-term process steps have included: 

• Identify demand forecasts 
• Supply/receipt points 
• Evaluate Design days versus a fault analysis 
• Its plans include a full network model of its future system 
• All LP to MP is completed 
• CI/DI is replaced 
• Recommendation guidance on replacements and improvements to go to Medium Pressure 

delivery system 
• Peoples Gas’ design day/peak day is 91 degree day (minus 20 degrees F with a 2 degree 

variance) 
• Long-term planning reviews every project 8″ and above to determine if it meets current, 

intermediate, and future needs. 
Liberty requested that Peoples Gas provide additional details of its long-term planning process 
steps. Peoples Gas responded by stating, “This action item has a scheduled completion date of 
3/31/2009. PGL is requesting a new deliverable date of 4/30/2009 due to unforeseen medical 
leaves in Engineering.”94 On April 27, 2009, Peoples Gas requested an extension of the target 
completion dates for this recommendation. Peoples Gas requested extensions due to a long-term 
disability of one of the individuals assigned to this project. The new dates are: 
 1 – Completion of long tem analysis and design by May 29, 2009 
 2 – Implementation of the process by June 30, 2009. 
 
Liberty’s evaluation and review is continuing. 
   

                                                 
 
92 Response to Data Request # 331. 
93 Interview #106, January 23, 2009. 
94 Response to Data Request # 387. 



Interim Verification Report  Pipeline Safety Program Investigation 
  Peoples Gas Company 
 

 
June 22, 2009 The Liberty Consulting Group Page 73 

Appendix A – Peoples Gas’ Implementation Plan 

 



#: Updated 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes

2- Target Date: Revised
3- Target Date: No
4- Target Date: -

5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. Costs

I-1

Improve the management-level organization.

Peoples Gas should have one manager for each of the functions listed below, who would have matrix responsibility for that function for all three divisions, and report to the Vice 
President on that function: Damage Prevention, Corrosion Control, Leak Management, Operator Qualification and Training, Quality Assurance and Performance Monitoring

COUNTER

The Company agrees that centralizing damage prevention and assigning a manager/leader of System Integrity makes good sense.  Separate management of Operator 
Qualification and Training is under review.  The Compliance Monitoring Group will be taking on responsibility of the Quality Assurance under existing CMG leadership.  Corrosion 
Control is currently under direct leadership of an assigned manager.  Performance management will be assigned to Compliance Monitoring under current leadership.  Leak 
management is best handled through district shop management as it exists today.

New federal rules being promulgated regarding distribution integrity management will be leading us to be even more proactive regarding damage prevention.  A manager/leader 
and staff will be assigned this responsibility.  All other initiatives have individual manager ownership with the exception of leak management.  Because leak management is so 
closely tied to the daily  maintenance work for each shop, we feel it is most effective to keep management of leaks under the direct control of individual district management.

Ed Doerk / Reply be T. Lenart tjlenart@peoplesgasdelivery.com

ONE YEAR

One-Time Annual One-Time Annual

Establish new System Integrity group effective 3/31/2009

Comments: Fully loaded cost for one manager, one admin. assistant, and 4 engineers

$792,632

Hire Manager of System Integrity -See II-5

Est. Benefits

Sr. management support
HR staffing

Hire / assign staffing for System Integrity - See II-5

(MM/DD/YYYY)

10/31/2008

3/31/2009
See V-8

3/31/2009

6/30/2009

Obtain authorization for the additional headcount to staff new System Integrity group - See II-5

Technical Training and Standards reorganization to address operator qualification and training issues

Quality Assurance transition to the CMG see action plans listed for implementation plan  V-8.



#: Updated 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Completed

Target Date:
11/10/2008 Yes

Target Date: 10/17/2008 Yes

Target Date: 12/1/2008 Yes

Target Date: 1/5/2009 Yes

Target Date: 3/2/2009

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

II-1

Change replacement weighting factors to assign a higher priority to vulnerable components and those with greater risks.

Peoples Gas needs to re-evaluate the values assigned to the various factors in its main evaluation process. It should assign higher values to components with a higher probability 
and consequence of failure. Peoples Gas’ processes should result in elimination of vulnerable facilities that could affect structures such as schools, hospitals, and nursing 
homes. Peoples Gas should implement this recommendation within six months of the date of this report.

Brad Haas bdhaas@integrysgroup.com

SIX MONTHS

Accept

Peoples Gas considers and weighs many factors before making repair/replacement decisions regarding its infrastructure.  The majority of these decisions are based on 
identifying components with a higher probability and consequence of failure. Current evaluation criteria includes an analysis of the material , pressure and maintenance history of 
the gas carrying component, as well as the maintenance history of similar gas carrying components.  Peoples Gas also considers pending leaks, meter location, ground cover, 
number and type of low pressure regulators servicing an area, customer loads, backfeeds to an area and changing urban fabric.  Peoples Gas concurs that facilities such as 
hospitals, schools and nursing homes require unique considerations and agrees to analyze its infrastructure adjacent to these types of facilities and if appropriate adjust the 
weighting values accordingly.

1-
Obtain Landbase data identifying schools, hospitals and nursing homes from the City of Chicago

2- Update PGL's Geographic Information System (GIS) with landbase information

3- Run queries in GIS to determine types and scope of PGL facilities (Cast/Ductile iron) that are adjacent to schools 
hospitals and nursing homes.

4- Assess weighting values.

5- Implement changes

Sr. GIS Specialist,  Database Administrator, Manager of Distribution Design - South

City of Chicago - GIS Department

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

$5,000 $1,000 N/A N/A

Comments:

The Engineering-Distribution Design Section will coordinate with the City of Chicago's GIS section to obtain data regarding the location of facilities such as schools, hospitals & 
nursing homes.  A number of Geographic Information System (GIS) queries will be performed  to determine the proximity and characteristics of PGL's infrastructure adjacent to 
these types of facilities.  The project ranking software will be modified to accept new weighting factors.



#: Updated 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete:
Target Date: 12/15/2008 Yes

Target Date: 3/31/2009 Revised

Target Date: 3/31/2009 No

Target Date: 3/31/2009 No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

II-2

Improve the coupon-sampling program.

Peoples Gas should ensure that:
1- The coupon collection and analysis program continues
2- The results of coupon sampling analyses are integrated with pipe condition information reported by its field crews
3- The coupon collection is representative of main conditions in all areas of its system
4- The program’s results are incorporated systematically into the main replacement process.

Brad Haas bdhaas@integrysgroup.com

SIX MONTHS

Accept

Peoples Gas currently has a procedure in the Operating & Maintenance Plan (Corrosion Control Order 8.137) that specifies when a coupon sample is to be obtained.  
Addressing Liberty's recommendations in the order listed above:
1. Peoples Gas currently has no plans to discontinue the coupon analysis program.
2. The results of the coupon sampling analysis is currently integrated with pipe condition information reported by field crews.
3. The coupon collection is representative of all low pressure mains identified as "poor" in all areas of the distribution system.
4 The results of the coupon analysis is currently incorporated into the main replacement process

(MM/DD/YYYY)

1- Perform an internal review of records to validate adherence to Corrosion Control Order 8.137 regarding coupon 
sampling. 

Revise corrosion order 8.137 to include coupon sampling of medium pressure gas main segments that have 
been evaluated and identified as “poor” by field personnel.

2- Provide training / communication if procedure is not being followed properly.

3- A report of coupons collected for 2009 and beyond will be generated quarterly  to demonstrate the program's 
consistency and effectiveness 

4-

5-

Technician, Engineer, Instructor

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

$6,000 N/A N/A N/A

N/A N/A N/A N/A

Comments:

The Distribution Design Section will perform an internal review of  2008 Main Maintenance Tickets to validate that coupons were taken (or if main was replaced)  in accordance 
with Corrosion Control Order 8.137.    Distribution Design will work with the Technical Training & Standards Section to provide follow-up training / communication to field crews as 
appropriate.



#: Updated 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete:
Target Date: 11/10/2008 Yes

Target Date: 11/10/2008 Yes

Target Date: 12/1/2008 Yes

Target Date: 3/2/2009 No

Target Date:

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

II-3

Evaluate cast iron replacement policies and increase replacement rates in the North district.

Within three months of the date of this report, Peoples Gas should document a plan for cast iron replacements.

Brad Haas bdhaas@integrysgroup.com

THREE MONTHS

Counter

Peoples Gas agrees that cast/ductile iron replacement rates in the South & Central district territories has out paced that of the North district territory and will evaluate their 
cast/ductile iron replacement criteria.   However  Peoples Gas believes it should upgrade its system based on a set of criteria that considers system integrity and risk rather than 

Peoples Gas will evaluate their cast/ductile iron replacement criteria and modify the GIS project selection program to include new weighting criteria.  

(MM/DD/YYYY)

1- Identify and assess risks in the gas distribution system infrastructure.

2- Capture and update the geographic Information System (GIS) database with the necessary attributes to query 
and quantify risks.

3- Assign a weighting value to identified risks.

4- Modify the existing GIS project selection program to include new weighting criteria and issue final report.

5-

Sr. GIS Technician, Database Administrator, GIS Technician, Programmer, Distribution Managers

Sr. GIS Technician is currently assigned the WAM project.  May need to obtain temporary staff to perform GIS queries.

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

$27,300 N/A N/A N/A

N/A N/A N/A N/A

Comments: 

The final report will be based on the findings and recommendations of the Gas Distribution System Design Task Group.  The task group was formed on April 24, 2008 and is 
charged with identifying and consolidating the processes utilized to evaluate and select gas main construction projects to meet the company objective of upgrading the gas 
distribution system in the most cost effective manor while managing risk and maintaining system integrity.  The process will take a holistic view and consider and weigh multiple 
components by assigning greater values to those components with a higher probability of failure.



#: Updated 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete
Target Date: 11/10/2009 Yes

Target Date: 11/17/2009 Yes

Target Date: 12/1/2008 Yes

Target Date: 3/2/2009 No

Target Date:

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

II-4

Implement a systematic replacement program of vulnerable service lines.

Within six months of the date of this report, Peoples Gas should document a well-defined plan for the systematic replacement of vulnerable service lines. Peoples Gas needs to 
implement a replacement program to target the more vulnerable services lines that pose the highest threat to the public.

Brad Haas bdhaas@integrysgroup.com

SIX MONTHS

Accept

Peoples gas currently has a process in place to identify and target vulnerable service lines.  Typically these services are replaced in conjunction with the Low-to-Medium 
Pressure conversion projects.  Peoples Gas will review the failure rates of vulnerable service pipes and modify the weighting factor as appropriate.   Peoples Gas also agrees  to 
perform a study to identify service pipes that pose the highest threat to the public and document a plan for their replacement. 

1- Perform a number of database queries to validate statistics on replacement and failure rates of CI/DI, copper, 
bare steel & CAB services. 

2- Perform a number of Geographic Information System (GIS) queries to identify geographic location of service 
pipes with higher probability and consequence of failure.

3- Analyze data and develop plan.

4- Document plan for systematic replacement of the more vulnerable service lines that pose the highest threat to 
the public.

5-

Sr. GIS Specialist,  Database Administrator, Programmer

Sr. GIS Technician is currently assigned the WAM project.  May need to obtain temporary staff to perform GIS queries.

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

$8,000 N/A N/A N/A

N/A N/A N/A N/A

Comments: Cost estimate is to perform the study.

Develop statistics on failure rates of  CI/DI, copper, bare steel & CAB services. Perform a geographic query to determine proximity of vulnerable service lines to buildings of 
public assembly.  Provide long term planning document for the systematic replacement of vulnerable service lines.



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: No
3- Target Date: No
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual One-Time Annual
Est. Benefits

II-5

ACCEPT

This recommendation is accepted as described in the response to recommendation I-1.  The new System Integrity group will be created on or before March 31, 2009 with 
responsibilities including excavation damage prevention.

Designate a manager with overall responsibility for the excavation damage-prevention program.

Peoples Gas should designate a senior executive within the company to have overall authority and responsibility for the excavating damage prevention program, including 
implementing the recommendations described herein and ensuring consistency among the districts and the related support services (e.g., Technical Training). Peoples Gas 
should implement this recommendation within three months of the date of this report.

Ed Doerk / Relpy by T. Lenart tjlenart@peoplesgasdelivery.com

THREE MONTHS

-

Comments:

Est. Costs

(MM/DD/YYYY)

-

10/31/2008
3/31/2009
6/30/2009

-
-

Obtain authorization for the additional headcount to staff new System Integrity group
Hire Manager of System Integrity
Hire / assign staffing for System Integrity



#: UPDATED 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes

2- Target Date: Yes

3- Target Date: Yes

4- Target Date: No

5- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. Costs

II-6

Work with DIGGER to develop and maintain a complete list of excavation contractors. 

Peoples Gas and DIGGER need to work together to develop a system for maintaining and updating a list of active contractors. The list should be updated in real time as either 
party becomes aware of new contractors and other excavators and Peoples Gas should use it for its annual or more frequent general communications with excavators. Peoples 
Gas should ensure that the new, complete list is available within three months of the date of this report.

ACCEPT

CDOT maintains a listing of licensed public way contractors working in the City of Chicago on their CDOT website.  This website is updated weekly  by CDOT personnel.  Peoples
Gas will undertake to stay abreast of any CDOT updates to the listing.  CDOT personnel were also receptive to communication from Peoples Gas of any unlicensed excavating 
contractors working in the City of Chicago that Peoples Gas might encounter in the course of business.

Ed Proctor Eproctor@Peoplesgasdelivery.com

THREE MONTHS

An Administrative Assistant would have to, maintain contact with CDOT personnel and issue Peoples Gas Education letters to licensed excavating contractors and additionally, 
provide communication back to CDOT personnel with the names of any unlicensed excavating contractors Peoples Gas may become aware of in the course of regular business.  
This activity would be performed on a regular basis throughout the course of the year.   Field personnel would be the eyes and ears in this process.

One-Time Annual One-Time Annual

Meet with CDOT DIGGER/Permit personnel.  Process to maintain communication with CDOT to ensure Peoples Gas has updated knowledge of licensed excavating contractors 
working in the City of Chicago.  Maintain updated list of licensed licensed contractors working in the City of Chicago on a regular basis.   Revise Distiribution Dept. General Order 
0.800.  Develop training material and provide training to Union and Management personnel. 

Comments: This cost is already captured in I-1,  Administrative Assistant spending 1/4 of their time on this task throughout the year.

21392*

Revise Distribution Dept. General Order 0.800 Procedure and Policies for the Prevention of Damage to 
(Underground) Gas Company facilities with new procedure for discovery of unlicensed excavating contractors 
working in the City of Chicago. 

Est. Benefits

Administrative Assistant working fulltime devoting one quarter of their time throughout the year to maintaining these communications.  Communication would be via, e-mail, 
spreadsheets, telephone and U.S. Postal Service.

(MM/DD/YYYY)

Develop training material and provide training to Union and Management personnel.

9/23/2008

12/31/2008

12/31/2008

3/31/2009

3/31/2009

Initial meeting with CDOT DIGGER/Permit personne
Develop process to ensure Peoples Gas has updated listing of licensed excavating contractors in the City of 
Chicago and communicate to the City of Chicago the names of unlicensed  excavating contractors found by 
Peoples Gas to be working in the City of Chicago.  Key to this process would be to match contractors requesting 
locates versus the names of contractors on the CDOT listing.  This would be an on-going process and include 
any contractors that may damage Peoples Gas facilities. 

Maintain updated list of contractors on regular basis and re-issue Peoples Gas Education letters at required.  
Communicate with the City of Chicago the names of any contractors working in the City of Chicago discovered 
by Peoples Gas in the course of business. 



#: UPDATED 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes

2- Target Date: Yes

3- Target Date: No

4- Target Date: No

5- Target Date: No

6- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

II-7

ACCEPT

IMPLEMENT NOTIFICATIONS: THREE MONTHS, ICC REPORT: SIX MONTHS

Work with DIGGER to develop a program to screen out bogus emergency-locate requests.

Peoples and DIGGER should develop a protocol to enable DIGGER to distinguish between bona fide emergency requests and bogus requests, and to institute penalties for 
excavators who abuse the emergency locate service. Peoples Gas should make every effort to establish the protocol and implement the notifications within three months of the 
date of this report. Within six months of the date of this report, Peoples Gas should report to the ICC regarding efforts to implement a penalty system for abuses of emergency 
locate requests.

Ed Proctor Eproctor@Peoplesgasdelivery.com

Est. Costs

Meet with CDOT DIGGER/Permit personnel.  Develop process to communicate with DIGGER the names of excavating contractors abusing the emergency locate request.  
Revise Distribution Dept. General Order 0.800 with new process.  Develop training material for provide training to both Union and Management personnel.  Investigate the use of 
Navigate system  to make communication with DIGGER personnel more electronic. 

Est. Benefits

Comments: Resource equivalent to 1 FTE

$107,887 

CDOT DIGGER personnel were receptive to communications from Peoples Gas regarding our discovery that excavating contractors may have abused the emergency locate 
request criteria.  CDOT personnel maintained that they are interested in minimizing this abuse also and would contact those abusers.

One locator per Shop spending one quarter of their time documenting bogus emergency locates.  One General Supervisor per Shop spending one tenth of their time organizing 
bogus emergency locate communications.  Currently not doing this work.

Process to communicate with DIGGER personnel, excavating contractors working via emergency locate 
requests that are not emergencies.  Process for communication would be via e-mail/spreadsheet.

Revise Distribution Department General Order 0.800 Procedures and Policies for the Prevention of Damage to 
(Underground) Gas Co. Facilities with new process. 
Develop training material and provide training for Union and Management personnel to implement new 
procedure.

Process to communicate with DIGGER personnel, excavating contractors working on emergency locate 
numbers that are not emergencies via enhancement to the Navigate/DIGGER programming.  This will require 
programming changes that will need more in depth analysis.

3/31/2009

(MM/DD/YYYY)

For calendar year 2007, Peoples Gas received 14,045 emergency locate requests .  For calendar year 2008 to date, Peoples Gas has received 8,496 emergency locate 
requests.  These numbers do not include Peoples Gas emergency locate request.  The number of bogus emergency locate requests is unknown.

One-Time Annual One-Time Annual

9/30/2009

Initial meeting with CDOT DIGGER personne

Work with DIGGER, Greater Chicago Damage Prevention Council(GCDPC), and the ICC staff to develop a 
process for compliance via penalty and/or education. One potential penalty may be to delay issuing permits to 
excavators that have a record of bogus locate requests.

9/23/2008

12/31/2008

3/31/2009

3/31/2009



#: UPDATED: 2/10/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Yes
3- Target Date: No
4- Target Date: No
5- Target Date: No
6- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

IMPLEMENTATION: SIX MONTHS,  NEW TRAINING: ONE YEAR

II-8

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

Upgrade the training program for locators. 

As a group, Peoples Gas’ locators need more and better training. Peoples Gas should design and implement the improved training program within six months of the date of this 
report. All locators should receive the new training within one year of the date of this report.

Design revisions to the PGL  program and develop training materials.
Training for PGL instructors.
Conduct new training for locators: 5/1 thru 9/30

12/31/2008

5/01/2009 through 10/30/09

12/31/2008
3/31/2009
4/15/2009

TTS will review and will adopt facets of the program(s)  which apply to locates for underground natural gas facilities.  

TTS will review the NULCA program and will adopt facets of the program which apply to locates for underground natural gas facilities.  CGA Best Practices with respect to locates
will also be reviewed and best practices implemented in the same manner.  The design and implementation will be completed within the Recommendation timeline. 

Review NULCA program and identify gaps in PGL training program.
Review CGA best practices and identify gaps in PGL training program.

(MM/DD/YYYY)

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

Measure effectiveness of training using root cause analysis and evaluations from QA/QC audits. 12/31/2009

Training Workshop for Instructor.  Possible additional day of training for students

$2000 (Training Workshop for 
Two Instructors, 30 hrs each)

8 hrs/day x 2 days addt'l 
training x 238 locators x $59/hr 
top locator loaded rate = 
$224,672 incremental cost for 
addt'l locator training 

Comments:  Cost based on assumed 2 additional days of training for locators.

 Instructor NULCA training compeltion certificates; Gap comparison reports; Revised locator training curricula/lesson plan and training materials; completed locator training 
records

This recommendation also answers Recommendation II-13.  Darin Burke commented on importance of connective hook-up where feasible for using locating instruments.  Also 
verification of locates after excavation and insuring accurate maps.



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1-
Target Date:

Yes

2- Target Date: Yes
3- Target Date: No

4- Target Date: Yes

5- Target Date: Yes

6- Target Date: Yes

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

3/31/2009

3/31/2009

Seek out support from other utility members of GCDPC to attend training

Recommend to GCDPC that excavators causing damage be required to attend training

Est. Benefits

(MM/DD/YYYY)

12/31/2008

1/05 thru 04/30/2009

Propose agenda item to extend invitation for training at upcoming GCDPC meeting. 12/31/2009

Prepare a  letter to GCDPC strongly recommending  training by TT&S to municipal and private excavators.

Schedule training sessions from responses from GCDPC members

Conduct training: 1/05 thru 05/29/2009

11/17/2008

II-9

Develop and implement a communications and training protocol for the City of Chicago municipal workers and private contractors.

Peoples Gas should develop and implement a program for meetings with municipal and private excavators to educate and train them about the damage prevention program. 
Excavators should be required to attend such meetings. Peoples Gas should implement this recommendation prior to May 2009.

ACCEPT

TTS will work with GCDPC and our representatives on the council to strongly recommend the described training.

Enforcement by means of regulation is also a key part of underground facility excavation damage prevention.  The Greater Chicago Damage Prevention Council (GCDPC) was 
formed for the express purpose of prevention of underground damage through identification, education and communication between facility owners, excavators and the 
municipality.  PGL membership and participation (operations personnel and risk management personnel are members) through this committee provides a centralized forum for 
communicating to municipal and private excavators the need to prevent excavation damage to underground gas facilities.  Training conducted by PGL on underground damage 
prevention to gas facilities had been provided in coordination with the GCDPC.   Additional training for municipal excavators will be strongly recommended through this forum. 

Fred Ulanday ASUlanday@integrysgroup.com

NINE MONTHS

If this training for the City is pushed forward, it would require an additional 1/2 FTE Senior Instructor dedicated to this function in order to go to city locations, work facilities and 
jobsites.

PGL will invite Liberty to attend a training class and develop an "end of training" survey to identify areas of improvement for the following year's class.  Please Note: PGL has no 
leverage to require excavators attendance.

One-Time Annual One-Time Annual

Comments:

$69,037 (salary with loadings 
for 1/2 FTE (Level 12) for 

Est. Costs

1/2 FTE Senior Instructor



#: UPDATED 2/1/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes

2- Target Date: No

3- Target Date: No

4- Target Date: Revised

-
-

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Develop training material and provide training to Union and Management personnel covering new monitoring 
requirements for directional boring.

II-10

Develop and implement a procedure for monitoring directional boring activities.

Peoples Gas should develop a procedure for identifying and monitoring directional boring activities and train its locators or other monitors in the specific requirements and 
hazards associated with directional bores. Peoples Gas should pay particular attention to those contractors who have caused damage in previous boring operations. Peoples 
Gas should have the new procedure in place within three months of the date of this report.

ACCEPT

Peoples Gas will implement a procedure to enhance our monitoring of directional boring activities in the City of Chicago.   These enhancements would include working with the 
DIGGER office and Greater Chicago Damage Prevention Council(GCDPC) to ensure that exavators and office personnel understand the importance of and accuracy of 
information when locates are requested.  Enhancements will include identifying evidence that contractor is using test holes and visiting a sample of locations with boring activities 
to insure test hole procedures are being implemented.

Ed Proctor Eproctor@Peoplesgasdelivery.com

THREE MONTHS

(MM/DD/YYYY)

-

12/31/2008

3/31/2009

3/31/2009

5/1/2009 - 10/31/2009

-

Develop criteria for enhanced monitoring of directional boring activities.
Revise Distribution Dept. General Order 0.800 Policies and Procedures for the Prevention of Damage to 
(Underground) Gas Company Facilities with new criteria for monitoring directional boring activities.

Work with DIGGER office and GCDPC to ensure that excavator and Digger office personnel understand the 
importance of communicating boring activities when locates are requested.

- -

One additional locator per Shop to monitor enhanced damage prevention criteria on projects where directional boring is the method of installation.

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

$238,179 

Comments:  Costs equivalent to 3 FTEs

Develop enhanced criteria for directional boring activities.  Update and revise Distribution Dept. General Order 0.800.  Develop training material and provide training.

At this time data is not available to determine the approximate number of projects/footage of installations where directional boring is the method of installation in the City of 
Chicago.  Consequently, additional locator requirements are based on educated estimate.



#: UPDATED 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete?

1- Target Date: Yes

2- Target Date: No

3- Target Date: Revised

4- Target Date: No

5- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Produce business cards for locators.

Develop more reasonable criteria and guidelines for performing inspections at excavation sites.  Update Distribution General Order 0.800.  Develop training material and provide 
training to Union and Management personnel.   Produce and distribute business cards to locators.

Comments:  Additonal 3 FTEs

$1,000 $238,179 

Est. Costs

II-11

Develop and implement criteria and a procedure for conducting inspections of excavating sites.

Peoples Gas should develop criteria for inspecting excavation sites, including a determination and ranking of relative risk of various types of excavations and development of a 
realistic and achievable sampling protocol. Peoples Gas should implement the procedure within six months of the date of this report.

ACCEPT

Peoples Gas will enhance our criteria for inspection of excavation sites.  Contractors with history of violations will be sampled more frequently. 

Ed Proctor Eproctor@Peoplesgasdelivery.com

SIX MONTHS

One-Time Annual
Est. Benefits

One-Time Annual

Develop report to verify the company is achieving sampling requirements contained in new guidelines.

12/31/2008

3/31/2009

5/1/2009 -10/31/2009

3/31/2009

9/30/2009

Develop more reasonable criteria and guidlelines for performing inspections at excavation sites.  

Revise Distribution Dept. General Order 0.800 Policies and Procedures for the Prevention of Damage to 
(Underground) Gas Faciliites with new inspection guidelines. 

Develop training material and provide training to Union and Management personnel

Provide locators with business cards to help improve communication with excavators in order to impliment new 
inspection guidelines.



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Yes
3- Target Date: No
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

(MM/DD/YYYY)

-

11/26/2008
12/31/2008
3/31/2009

-
-

Issue a bulletin.
Conduct tailgate information sessions.
Update appropriate O&M Orders.
-

Est. Benefits

Cost for training is perhaps fixed.  However, there may be an additional cost in material (permabond) for the added joint sealing. The practice of sealing exposed joints is well 
known but this recommendation puts it into writing.  For this reason it is not believed there will be substantial increase in the use of Permabond.

One-Time Annual One-Time Annual

New bulletin, accompanying tailgates, and revised orders.

Comments:

N/A

Est. Costs

PGL  will make changes to applicable orders to reflect that fact that whenever a cast iron or ductle iron bell joint subject to pressures of 25 psig or less is exposed, it must be 
sealed (leaking or not) using means other than caulking (i.e. aneorobic sealeant or encapsulant).

II-12

Develop and implement a procedure for sealing exposed cast iron joints that are subject to pressures of 25 psig or less.

Peoples Gas needs to include this code requirement in its procedures, make its field personnel aware of the requirement, and implement a process to provide for such sealing. 
This is a code requirement and Peoples Gas should implement it within 30 days of the date of this report.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

ONE MONTH



#: UPDATED 11/17/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete?
1- Target Date: Yes

2- Target Date: No
3- Target Date: Revised
4- Target Date: No
5- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Huron Consulting Group soliciting responses from peer utilities

Complete survey of peer utilities.

Comments:

???? ????

Est. Costs

II-13

Review and implement Common Ground Alliance (CGA) best practices not in place.

As part of the overall upgrading of the program discussed in this chapter, Peoples should review the CGA compilation of best practices, discuss them with the ICC, and 
determine which it should implement. Peoples Gas should complete the review and propose an implementation schedule to the ICC within six months of the date of this report.

Accept

Peoples Gas is currently, via Huron Consulting Group, soliciting responses from peer utility companies in effort to ascertain CGA best practices used in the natural gas industry.  
To the extent that third party cooperation is required to implement some best practices, our adoption  must be flexible to allow for the situations where others do not fully 
cooperate.

Ed Proctor Eproctor@Peoplesgasdelivery.com

SIX MONTHS

One-Time Annual
Est. Benefits

One-Time Annual

Do not know cost for Huron Consulting Group to perform survey.

Incorporate new best practices in training curriculum.

11/30/2008
3/31/2009

6/30/2009
9/30/2009
3/31/2010

Determine and compile CGA best practices used in the natural gas industry and decide those best practices that 
Peoples Gas will implement.

Complete survey of peer utility companies 

Prepare report of CGA best practices and implementation plan for ICC review.
Revise procedures to implement CGA best practices at Peoples Gas.



#: UPDATED 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete?

1- Target Date: No

2- Target Date: No

3- Target Date: No

4- Target Date: No

5- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One Manager, Three General Supervisors and two Engineers to develop analysis of root cause data and ultimately maintain operation on regular basis.  Regular operation would 
include, collecting data, analyzing data, implementing and developing  new procedures/practices and ensuring that procedures/practices are enforced.

Develop training material and provide training for Union and Management personnel.   Develop process and criteria for analyzing root cause data collected.  Maintaining root 
cause data and continuously monitor data to improve performance in preventing damage to gas facilities.  Determination of need to utilize both "IBOS Claims Management 
System" and in-house access database.

Comments:  Costs for new Damage Prvention group are already reflected in I-1

Est. Costs

II-14

Develop and implement a root cause analysis program.

As part of the previous recommendation regarding the general upgrade of its damage prevention program, Peoples Gas should supplement its existing data collection. It should 
incorporate the information from the DIRT root cause form into Peoples Gas’ Form 7086, Report of Facility Damage. Using that data, it should develop and implement a root-
cause analysis program. Peoples Gas should have the program in place within six months of the date of this report.

ACCEPT

Peoples Gas will develop a root-cause analysis program.  Currently Integrys Business Support under Insurance and Claims is already in the process of developing a new form 
titled "Accident Report Field Copy" Form 159-2856 Rev 9/08.  The new form includes "root cause" data boxes.  In addition, Integrys Business Support has purchased a software 
program to tabulate this data.   The software is made by Valley Oaks and is called "IVOS Claims Management System".  Proposed root-causes on the new form virtually match 
those listed on the "DIRT" root cause form.

Ed Proctor Eproctor@Peoplesgasdelivery.com

SIX MONTHS

One-Time Annual
Est. Benefits

One-Time Annual

Generate report to document root cause analysis.

3/31/2009

3/31/2009

9/30/2009

6/30/2009

9/30/2009

Develop training material and provide training for Union and Management personnel for additional data 
collection. 
Develop process and criteria for analyzing root cause data collected.

Maintain root cause data and continuously monitor data to improve performance in preventing damage to gas 
facilities. .
Determine the necessity of utilizing the "IVOS Claims Management System" as stand alone or in addition, 
continue to utilize current in-house access database that is used to collect gas facility damage data with root 
cause data modifications.



#: UPDATED 11/17/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes

2- Target Date: No

3- Target Date: No
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. Costs

II-15

Develop a system for tracking performance metrics for the damage prevention program.

As part of its general upgrade of its damage prevention program, Peoples Gas should develop a system for collecting and tracking performance metrics, including a comparison 
with a peer group of utilities. Peoples Gas should accomplish this within one year of the date of this report. The ICC may want to consider requiring Peoples Gas (and utilities 
under its jurisdiction) to report to it all damages or probable violations of the Illinois Underground Utility Facilities Damage Prevention Act using the DIRT “root causes.” This would
enable the ICC to analyze damage prevention activities and step up enforcement in certain areas.

Accept

Peoples Gas is currently, via Huron Consulting Group, soliciting responses from peer utility companies in effort to ascertain types of performance metrics, data collection 
methods and enforcement typically used in the natural gas industry.

Ed Proctor Eproctor@Peoplesgasdelivery.com

ONE YEAR

Do not know the cost for Huron Consulting Group to perform survey.

One-Time Annual One-Time Annual

Complete survey of peer utilities.

Comments:

???? ????

-

Est. Benefits

Huron Consulting Group soliciting responses from pier utilities.

(MM/DD/YYYY)

-

11/30/2008

3/31/2009

9/30/2009
-
-

Complete survey of peer utilities.
Determine and compile performance metrics and make decision on utilizing those metrics that will enhance 
Peoples Gas performance in preventing damage to gas facilities.  Peoples Gas will work with the ICC in 
developing these performance metrics.
Implement performance metrics



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Comments: Cost of NACE CP1 certification course.

CCG Completion of NACE CP1 Certification Course

SUPPORT CON'T:
The Vice-President of Gas Operations as well as the General Manager of Field Support are engaged by conducting regular meetings with the CCG leadership to assess 
progress and ensure that resources, both internally and externally are available to achieve goals.  The CCG team leadership consists of a dedicated manager (Special Projects 
Field Services Manager) and a Senior Engineer that supervises the Corrosion Control Technicians.  In addition, an engineer has been assigned to the CCG team that addresses 
and coordinates the remedial activities associated with poor cathodic pipe-to-soil readings.  Currently both engineers and (3) technicians have received NACE training and all 
CCG members will attend the NACE CP1 Certification Course in the coming months

$79,100 

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

NACE certification attendance for (12) Corrosion Technicians (includes NSG), (2) Engineers, (2) Managers, (2) TTS Instructors

NACE Instructor

ONE YEAR

ACCEPT

Completion of NACE CP1 Certification Course
-
-
-

PGL formulated a plan in November 2007 to address the stability and knowledge concerns of the Corrosion Control Group through leadership restructuring and the hiring of 
additional Corrosion Control Technicians to perform the function of the pipe-to-soil readings that are performed by the Operations Apprentice classification.  This plan proceeded 
and continued to develop during the Liberty Consulting audit and addresses this recommendation.  As of August 18th, 2008 Peoples Gas (PGL) has hired an additional 5 
Corrosion Control Technicians with a minimum of a two year technical electronics degree.  There is a current total of 8 PGL Corrosion Control Technicians that are dedicated to 
ensuring the cathodic protection of the distribution system.  These technicians will not be rotated to other departments but will have opportunities to grow in the PGL Corrosion 
Control Group (CCG) The technicians will receive in house training from experienced staff as well as NACE certifications to enhance their development and expertise

II-16

Bring experience and stability to the corrosion control organization.

Peoples Gas should regard its buried gas pipes as valuable assets to be protected from decay and damage. In this regard, Peoples Gas should upgrade the experience and 
knowledge of the personnel taking the cathodic protection readings. These people are currently the lowest paid and lowest skilled level of employees at Peoples Gas and are 
frequently moved and promoted out of this classification or assignment. Because their tenure is limited and this classification is considered a “dead end,” there is little or no 
incentive to do much beyond the barely acceptable and wait until they are either rotated out or promoted. The Peoples Gas corrosion control program needs to be staffed with 
individuals who are dedicated to corrosion control. All corrosion control personnel need to have completed either specialized training or have experience in the corrosion control 
field. The Peoples Gas corrosion control program should have experienced leadership. The corrosion control program should have an executive champion who provides 
sufficient leadership to ensure success and to overcome obstacles from other organizations.

Joe Carlstrom jcarlstrom@integrysgroup.com

As of August 2008 the (8) Corrosion Control Technicians are currently performing the majority of pipe-to-soil readings of mains and service pipes that were performed by the 
Operations Apprentice job classification in prior years.  All pipe-to-soil readings will be performed by Corrosion Control Technicians beginning in the 2009 calendar year.

(MM/DD/YYYY)

-

1/30/2009
-
-
-
-



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: No
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. Costs

II-17

Improve the accuracy of corrosion control readings.

If OAs are to take readings at insulators, then Peoples Gas should improve their training so that they are able to determine which side of the insulator they are reading and, if the 
readings are the same, they will suspect that either there is a shorted insulator or they are reading the same side. Peoples Gas should install test stations on cathodically 
protected services whenever work is performed on such services, such as installing an anode or repairing a buried service valve. This will provide Peoples Gas with a more 
consistent and true reading of the cathodic potential and the status of the service. All future steel services should be installed with either a test station or a means to take 
corrosion readings without using a bar on the service valve. An independent organization, like the Compliance Monitoring Group, should monitor the accuracy of corrosion 
control readings. Peoples Gas should establish goals and metrics to monitor those goals regarding the accuracy of the readings. Peoples Gas should be able to demonstrate 
significant progress on the implementation of this recommendation within six months of the date of this report.

ACCEPT

PGL has replaced the Operations Apprentice with dedicated Corrosion Control Technicians as the job classification performing pipe-to-soil readings.

The first point in the recommendation is to increase the accuracy of the pipe to soil readings.  This is being addressed with the more technically proficient Corrosion Control 
Technicians taking the pipe-to-soil readings. 

The second point in the recommendation will be addressed by the following: Technical Training & Standards (TTS) will revise the anode installation procedures to require that a 
test station and test wires are installed on any new steel services installed or existing steel services when installing an anode.  Note that PGL rarely installs new steel services.

The third point is addressed becuse since 2006, PGL has had an internal audit group, the Compliance Monitoring Group (CMG) that reports to the General Manager of Field 
Support.  The CMG performs a trailing audit of 15% of the pipe-to-soil readings taken annually and in addition performs stand by audits of employees taking readings to ensure 
the understanding and adherence to the proper procedures.  Follow-up deficiency information is communicated to the Corrosion Control Group (CCG) to ensure corrective 
actions.

Joe Carlstrom jcarlstrom@integrysgroup.com

SIX MONTHS

PGL formulated a plan in November 2007 to address the stability and knowledge concerns of the Corrosion Control Group through leadership restructuring and the hiring of 
additional Corrosion Control Technicians to perform the function of the pipe-to-soil readings that are performed by the Operations Apprentice classification.  This plan preceded 
and continued to develop during the Liberty Consulting audit.

One-Time Annual One-Time Annual

Revised anode installation procedures

Comments:

$1,200 

-

Est. Benefits

TTS Senior Instructor

(MM/DD/YYYY)

-

3/1/2009
-
-
-
-

TTS will revise anode installation procedures
-
-



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete?
1- Target Date: Yes
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

NA – Engineering Group Cost

Engineering Group mapping buildings of public assembly (BPA)

Comments:

Est. Costs

II-18

Improve the methods and timeliness of corrective actions.

The Peoples Gas method of performing corrective actions on corrosion control problems is slow and cumbersome at best and ineffective and wasteful at worst. Peoples Gas 
should re-evaluate its automatic corrective action response of putting an anode on each service or main that has a low reading and possibly consider doing diagnostic testing. 
Troubleshooting corrosion control problems needs to be handled by individuals and not scheduled by a computer with a “one response fits all” solution. Corrosion control 
problems need to be anticipated in a proactive mode rather than addressed in a reactive mode only after compliance is missed. Peoples Gas should develop a listing of buildings 
of public assembly (e.g., hospitals, schools, day care centers, senior centers, churches) that have services that could fail and cause a gas release. Corrective actions for these 
facilities should receive priority scheduling. Peoples Gas needs to anticipate that these high consequence buildings may need additional testing and increased surveillance so as 
to either reduce the likelihood of a gas release or minimize the consequences. Peoples Gas should implement this recommendation within six months of the date of this report.

ACCEPT

The Corrosion Control Technicians have three major responsibilities; taking pipe to soil readings, diagnosing poor reads and issuing work orders for corrective actions.  This 
recommendation is being addressed by the following:  Corrosion Control Technicians are currently being trained by experienced personnel in techniques of trouble shooting poor 
reads.  The technicians will also attend NACE certification schools to further enhance their skills. The Corrosion Control Technicians will diagnose poor reads when discovered 
and recommend corrective action accordingly; instead of the past practice of installing anodes on all poor readings.

The second point in the recommendation is being addressed by the engineering group mapping buildings of public assembly (e.g hospitals, schools, day care centers, senior 
centers, churches, etc.) onto the company’s GIS system.  The Corrosion Control Technicians will prioritize the execution of corrective action using a risk based approach; 
therefore any corrective action required in a building of public assembly will be made priority.

Joe Carlstrom jcarlstrom@integrysgroup.com

SIX MONTHS

One-Time Annual
Est. Benefits

One-Time Annual

PGL formulated a plan in November 2007 to address the stability and knowledge concerns of the Corrosion Control Group through leadership restructuring and the hiring of 
additional Corrosion Control Technicians to perform the function of the pipe-to-soil readings that are performed by the Operations Apprentice classification.  This plan preceded 
and continued to develop during the Liberty Consulting audit.

-

12/1/2008
-
-
-
-

Engineering Group mapping buildings of public assembly (BPA)
-
-
-



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: No
2- Target Date: No

3- Target Date: No

4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. Costs

TTS Manager & Senior Instructor

Est. Benefits

II-19

RE-TRAIN: SIX MONTHS, THREE MONTHS AFTER RE-TRAIN: RE-INSPECTION, NEW 
ENGINEERING STANDARDS: NINE MONTHS

ACCEPT

Evaluate atmospheric corrosion inspection practices.

An engineering standard for air-soil (or water for tunnels) interface

Revise O&M plan distinguishing patrolling from atmospheric inspections

Re-training of district shop personnel (patrolling) and CCG personnel (bridge & tunnel)

The O&M plan section for bridge and tunnel inspections will be revised by Technical Training Services.  It will be revised to consist of two categories; atmospheric and patrolling 
inspections. The corrosion control group will be responsible for all atmospheric inspections on bridges and tunnels to be performed on a three year basis, (not exceeding 39 
months) in accordance with standard 192.481, and the district shop crews will perform the patrolling inspections quarterly in accordance with standard 192.721. Technical 
Training & Standards will investigate engineering standards for air-soil (or water for tunnels) interfaces related to bridge and tunnel pipelines and improve the training of CCG 
personnel performing these atmospheric inspections.  

Peoples Gas must re-evaluate its atmospheric and Bridge and Tunnel inspections to ensure that all areas are properly inspected. Air-ground interfaces are particularly prone to 
corrosion. In addition, Peoples Gas should include an improved engineering standard for specifying how this interface is to be protected from corrosion and improve the training 
of personnel performing atmospheric and Bridge and Tunnel inspections so that they are aware of the critical nature of the air-soil (or water for tunnels) interface. Peoples Gas 
should retrain its personnel doing atmospheric and Bridge and Tunnel inspections within six months of the date of this report. Additionally, all atmospheric and Bridge and Tunnel 
inspections should be re-performed within three months of the retraining. Within nine months of the date of this report, new engineering standards for handling the air-ground 
interface should be available for future installations and for retrofitting of existing locations.

Joe Carlstrom jcarlstrom@integrysgroup.com

Comments:

$16,440 

-

One-Time Annual One-Time Annual

(MM/DD/YYYY)

-

3/31/2009

TBD

TBD

-
-

Technical Training & Standards research engineering standard for air-soil (or water for tunnels) interface

Technical Training & Standards revise O&M
Technical Training & Standards re-training district shop personnel (patrolling bridge and tunnel) and CCG 
personnel (atmospheric bridge & tunnel)



#: Updated 11/17/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete:
Target Date: 3/31/2009

Target Date: 1/1/2010

Target Date: 1/1/2014

Target Date: 1/1/2014

Target Date: 1/1/2014

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

II-20

Test casings to ensure electrical isolation from the carrier pipe.

Peoples Gas should ensure that all of its casings are electrically isolated from the carrier pipe. Peoples Gas should give the responsibility to corrosion technicians to test all of the
casings in Peoples Gas system to ensure that they are electrically isolated from the carrier pipe as required by the code. Peoples Gas should implement this recommendation 
within three months of the date of this report and perform all the necessary corrective actions within nine months of the date of this report.

Joe Carlstrom jcarlstrom@integrysgroup.com

IMPLEMENTATION: THREE MONTHS, CORRECTIVE ACTIONS: NINE MONTHS

Accept

A casing project will be assigned to an Engineer to test and ensure isolation of carrier pipe from casing pipe.  The project will consist of steps of ensuring the identification of all 
casings within the transmission and distribution systems, identification of all test points on the casings and carrier piping, utilizing a risk based approach to prioritize workload and 
coordinating remedial actions.  This will be an ongoing project to start in January 2009 and have a five year life cycle until 2014.  There are many unknowns associated with this 
project pertaining to the identification of test stations, casing shorts and corrective actions.  In addition the costs associated with the project are difficult to budget because of 
these unknowns.

(MM/DD/YYYY)

1- Approval and assignment of an engineer to the casing project.

2- Identifying all casings within the transmission and distribution system.

3- Identifying all test point locations and performing remedial action to install test point locations.  

4- Identifying all casing shorts, proposing remedial actions to clear shorts and coordinating remedial actions.

5- Completion of all remedial actions to ensure casing to carrier pipe isolation.

Full time engineer, company crews/contractor to perform remedial actions

Contractor Crews to perform remedial actions

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

NA

Comments: Ongoing cost calculations and budget determinations will be an ongoing process throughout the project lifecycle.

1.) Assigning a project coordinator, (Engineer), and project implementation.
2.) Identification of all casings within the transmission and distribution systems.
3.) Test station identification and installations of casings and carrier pipes.
4.) Identification of casing shorts and completion of remedial activities.

NA



#: Updated 1/29/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete:
Target Date: 12/31/2008 Yes

Target Date: 2/28/2009 Yes

Target Date:

Target Date:

Target Date:

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

II-21

Improve organizational communications.

The corrosion control group within Peoples Gas needs to be integrated within the Peoples Gas organization so that information flows freely and decisions are made with all of the 
facts with regard to corrosion (e.g., leaks, main and service replacements, pipe storage). Peoples Gas should implement this recommendation within six months of the date of 
this report.

Joe Carlstrom jcarlstrom@integrysgroup.com

(MM/DD/YYYY)

1- Copy of weekly report to Liberty for 1st Quarter Review.  Meetings are held on an as needed basis depended on 
corrective actions.

SIX MONTHS

Accept

In 2007, the Corrosion Control Group (CCG) was restructured to become part of operations.  The Corrosion Control Group (CCG) Senior Engineer is in constant communication 
with the operational managers and district shop supervisors to identify and resolve corrosion related issues where information pertaining to leaks, main replacements and service 
replacements can be discussed.  The CCG generates a weekly report that specifies the corrosion related corrective actions that are pending within the district shops.  Shop 
Managers review leak ticket information and communicate any corrosion leak related information to CCG.

2- Shop management will review leak ticket and work ticket information for corrosion related issues on cathodically 
protected steel.  Issues on cathodically protected pipe will be communicated to the CCG.

3-

4-

5-

NA

NA

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

NA

Comments:

N/A

NA



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

This recommendation is partially addressed with the transfer of the pipe-to-soil workload to the Corrosion Control Technician classification.  In addition, during the time period 
parallel with the Liberty Consulting audit the Operator Qualification requirements for pipe-to-soil readings was enhanced to include the learning of theory in the classroom, a 
practical evaluation and five-day field training/evaluation, (classroom/practical re-qualification is required annually).  Corrosion Control Technicians will also be required to attend 
various NACE courses and receive their NACE CP1 Certification.

To address the second point in this recommendation, the Compliance Monitoring Group (CMG) has been performing trailing audits since 2006 on 15% of all pipe-to-soil readings.
Audit results are analyzed by the CMG CCG and TTS to determine problem areas and adjust training accordingly to ensure employees are proficient in corrosion related

II-22

Improve corrosion control training.

Peoples Gas’ training did not transfer to actions in the field. Peoples Gas needs to make changes to the content, delivery, frequency, or methods of training to overcome this 
fault. Peoples Gas should monitor field activities to feed back to training for improvements. Continual training of corrosion control personnel needs to be undertaken. A method to 
determine the effectiveness of the training is through the performance of trailing audits on corrosion readings conducted within 4 weeks of the original reading. Significant 
differences between the two sets of readings could reflect on the effectiveness of training. Peoples Gas should implement revised corrosion control training and implement 
trailing audits within six months of the date of this report. Feedback from the audits to training should be continuous.

ACCEPT

Joe Carlstrom jcarlstrom@integrysgroup.com

SIX MONTHS

-

Comments:

(MM/DD/YYYY)

-

1/30/2009
-
-
-
-

Completion of NACE CP1 Certification Course
-
-



#: Updated 11/17/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete:
Target Date: 1/1/2010

Target Date: 1/1/2010

Target Date:

Target Date:

Target Date:

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

II-23

Improve corrosion control record keeping.

The Peoples Gas corrosion control program must be given tools with which it can perform its function. These tools include computer programs to track and measure 
performance, equipment to perform its duties, and training to improve the caliber and knowledge base of its members. The records that Peoples Gas uses for corrosion control 
are disjointed and not functional with regard to determining what corrective actions have been performed, and where they are performed and need to be improved. The record 
keeping quality of the corrosion control is significantly below what is expected of an urban utility with over 500,000 customers. Peoples Gas needs to investigate whether a new 
dedicated corrosion control database computer system can be installed to track, record, and notify corrosion control personnel when readings are overdue, when segments are 
near falling below code-mandated readings, and to track corrective actions. Such a new system must have the history of each segment loaded so that there is historic data that 
can be used to track current conditions. Peoples Gas should immediately start the investigation and should have a new system on line within 18 months of the date of this report.

Joe Carlstrom jcarlstrom@integrysgroup.com

INVESTIGATION: IMMEDIATELY, NEW SYSTEM: 18 MONTHS

Accept

A new record keeping system titled the Work Asset Management (WAM) system is currently being developed and will go live in 2009 replacing our legacy systems.  The 
Corrosion Control Group (CCG) will work with the WAM team to design a system to rectify challenges faced by users of the current IT systems involving corrosion related record 
keeping.  The WAM system will maintain all corrosion related data for the pipelines, store the data for the pipeline, allow scheduling corrective action work, track the corrective 
action work performed and alert to compliance deadlines.

(MM/DD/YYYY)

1- Ongoing CCG interaction with WAM team

2-
Ongoing WAM development ensuring CCG compliance record keeping needs, such as storing data for the life of 
the pipe, scheduling corrective action work, tracking corrective action work and notify of compliance due dates.

3-

4-

5-

SP-FS Manager & CCG Senior Engineer interaction with WAM team.

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

NA

Comments: WAM costs have been accounted for in project design.

WAM system with improvements to address the deficiencies of the current corrosion related record keeping systems.
WAM system that stores corrosion related compliance records, stores data for the life of the pipe, schedules corrective action work, tracks corrective action work and notifies of 
compliance due dates. 

NA



#: UPDATED 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Revised
3- Target Date: Yes
4- Target Date: Yes
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:
Considerable effort and logistics will be needed to have old pipe recoated.  Much of which will need to be loaded and unloaded with a crane.

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

About $300,000 worth of pipe is in stock, and is greater than 2 years old.  Most of this pipe is needed, and should not be scrapped.  Replacing this pipe would cost about 
$400,000.  A solution for protecting coated pipe in the future and inventory tracking will be developed.

II-24

Improve pipe storage practices.

Peoples Gas should remove and scrap or recoat all of the FBE coated pipe in the pipe yard that is older than two years. If it cannot be determined what date the pipe was 
received, then that pipe must also be recoated or scrapped. Within three months of the date of this report, Peoples Gas should start logging in all FBE coated pipe and placing it 
under a tarp or paint it with white latex paint prior to being stored in sunlight.

ACCEPT

Kelly Kuffel KJKuffel@integrysgroup.com

THREE MONTHS

Implement coated pipe protection plan

Accounting for pipe coating and transportation - appx $80K.  Much of the pipe will need to be loaded and unloaded with a crane.

Freight - transportation

All pipe will be covered.  Pipe Greater than 2 years old will be recoated.  

Comments:

$80,000 $260,000 

(MM/DD/YYYY)

-

10/31/2008
4/30/2009

12/31/2008
6/30/2009

-

Cover all Steel Coated Pipe
Recoat all pipe greater than 2 years old
Develop plan to protect coated pipe 



#: Updated 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete:
Target Date: 11/30/2008 Yes

Target Date: 2/28/2009 No

3- Target Date: 3/31/2009 No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual One-Time Annual

II-25

Demonstrate implementation of best practices.

Peoples Gas should provide demonstrable evidence to the ICC that it has implemented AGA best practices with regard to corrosion control or provide convincing argument of 
why it should not implement certain of these practices. Peoples Gas should complete this recommendation within six months of the date of this report.

Joe Carlstrom jcarlstrom@integrysgroup.com

SIX MONTHS

Accept

Special Projects Field Service Manager of the Corrosion Control Group (CCG) is an active member of the AGA Corrosion Control Committee.  An AGA best practices document 
does not exist, but there is documentation on the corrosion control related practices of AGA member utilities in a round table format.  A gap analysis document of these practices 
as compared to PGL corrosion control practices will be created by Huron Consulting and AGA member corrosion control practices will be evaluated by PGL corrosion control 
staff for implementation.  The CCG will create documentation as to the rational of practice implementation or rational for not implementing.  The documentation, without AGA 
member utility information (names), will be presented to the Illinois Commerce Commission.

2-
Assess Huron Consulting AGA corrosion control practice gap analysis report and determine the practices to 
implement.  In addition, supply supporting rational for practices that are not implemented.

Provide Implementation plan of agreed upon best practices and produce documentation to ICC.

(MM/DD/YYYY)

1- Huron Consulting and PGL evaluation of corrosion control practices of AGA members.

Special Projects Field Service Manager

Huron Consulting

Est. Costs Est. Benefits

NA

Comments:

Gap Analysis document of practices performed by AGA members. 
Determination and documented rational of implementing practices.
Documentation without AGA member names or information given to the ICC.

NA

NA



#: Updated 11/14/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes

2- Target Date: Yes

3- Target Date: No

4- Target Date: Revised
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual One-Time Annual

III-1

COMPLETE ASSESSMENT: THREE MONTHS, ADJUSTMENTS: ONE YEAR

COUNTER

Determine the resources necessary to ensure all annual valve inspections are accomplished within scheduled timeframes.

Peoples believes that this is not a resource issue.  The overdue valve inspection information provided in the data request included valves that were completed on the same day 
the inspection was due. Only 6 overdue valve inspection in 2006 and 1 in 2007, compared to the initial 38 and 7 reported. Since 2007 the company has been closely monitoring 
all inspections and has been reporting all overdue inspections to the ICC on a monthly basis. In addition, a new area, Centralize Planning, was formed to schedule, route and 
monitor inspections for all company. Centralize Planning focus will be to ensure all inspections get completed on time.  

The group that performs valve inspections does not appear to have adequate resources to ensure annual inspection schedules are met. Peoples Gas needs to determine its 
workforce needs, both for GOS valve inspections, and for valve inspections performed by distribution field forces, based on work activities. It then needs to assign adequate 
personnel to complete the annual valve inspections. Peoples Gas should complete the assessment of workforce needs within three months of the date of this report and make 
the appropriate adjustments within one year of the date of this report.

DPNeely@integrysgroup.comDawn Neely

Centralize Planning Group to Schedule and Route all Inspections for the Company Srping 2010 (WAM)

Comments:

Est. Costs Est. Benefits

PGL will create monthly and YTD valve inspection report.

(MM/DD/YYYY)

-

10/1/2008

10/1/2008

2/28/2009

3/1/2010
-

Centralize Planning Group to Monitor Inspections
Centralize Planning Group to Schedule and Route Inspections for North and Central Shop



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Revised
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

(MM/DD/YYYY)

-

3/31/2010
-
-
-
-

Implement WAM 
-
-
-

Est. Costs

Comments:

Est. Benefits

III-2

ACCEPT

With the implementation of WAM , a complete history  of maintenance on valves will be captured with reporting capabilities to satisfy this recommendation.

Develop a means to track and report histories of valve inspections to identify valves that cause continual problems, and to focus the inspections and maintenance on those 
problems.

Peoples Gas should create a valve-inspection history report to track valves that cause continual problems so that GOS might focus its inspections and maintenance. Peoples 
Gas should implement this recommendation within six months of the date of this report.

John Just / Reply by T. Lenart tjlenart@peoplesgasdelivery.com

SIX MONTHS

One-Time Annual One-Time Annual



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Yes
3- - Target Date: -
4- - Target Date: -
5- - Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Updated revisions were installed in computers and PDCs in May of 2007

N/A

12/31/2008
-
-
-

Q1 Liberty Review - Demonstration

rbparker@peoplesgasdelivery.com

SIX MONTHS

(MM/DD/YYYY)

Comments:

Est. Benefits

III-3

ACCEPT

Software revisions have been implemented which resolved incompatibilities between  PDCs and computers.  Gas Operations stands ready to demonstrate that previous 
interface issues have been resolved.

To take full advantage of chartless technology and to ensure there are no operating problems at its pressure regulation stations, Peoples Gas needs to identify and resolve the 
interface issues. Peoples Gas should implement this recommendation within six months of the date of this report. 

Resolve interface problems with the chartless recorders.

Bob Parker

N/A

Est. Costs

N/A

PGL will schedule a demonstration for Liberty during their Q1 review/visit.

One-Time Annual One-Time Annual



#: UPDATED 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: No
3- Target Date: No
4- Target Date: No
5- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

(MM/DD/YYYY)

Provide Liberty a copy of test results

12/1/2008

2/1/2009
3/1/2009

2/1/2009

3/31/2009

Analysis and evaluation of the system.

Purchase of equipment and site determination and coordination with key customers.
Training of additional employees and Implementation.

Give Liberty a copy of engineering report for new locations

Est. Benefits

Engineering, Marketing, Service Department

$960 4 devices: $9,600

One-Time Annual One-Time Annual

Odor Survey Map.  Procedure for weekly odor survey.

Copy of Engineering report for new locations and provide copy of test results to Liberty

Comments:  Assumption is that additional sites and frequency of testing with odormeter would be offset by discontinuing the olfactory testing

76 hours: $9,200

Est. Costs

Peoples Gas will perform an evaluation of the system and select sites from the medium pressure system and low pressure system that represent the extremities of the system.  
This will be done through analysis of the furthest points from the gate stations in which there is a zero flow condition.   In these areas odorometer test sites will be selected and 
testing will be performed on a weekly basis.  Peoples Gas will discontinue the practice of bi-weekly inspections through olfactory testing.

III-4

Analyze the gas system to determine sampling sites that will ensure proper concentrations of odorant reaches all parts of the system.

Peoples Gas needs to review the locations it tests to verify its odorant levels are adequate. The locations sampled need to include adequate representation at the extremities of 
the system to ensure odorant levels throughout the system are at code required levels. Peoples Gas should implement this recommendation within six months of the date of this 
report.

ACCEPT

Mark Kinzle MWKinzle@integrysgroup.com

SIX MONTHS



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: No
2- Target Date: Yes
3- Target Date: No
4- Target Date: No
5- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

CArroyo@northshoregasdelivery.com

Est. Costs

Comments: Assumption is that additional sites and frequency of testing with odorometer would be offset by discontinuing the 

Est. Benefits

III-5

ACCEPT

Peoples Gas intends to significantly expand the more rigorous sampling of odorant concentrations utilizing odorometer instruments as described in response to recommendation 
III-4.  Since odorometer tests are much more accurate than rudimentary sniff tests, sniff tests will be discontinued.  Peoples Gas has contracted with Huron Consulting to 
determine industry best practices for qualifying individuals to conduct odorometer tests which will include testing for normal olfactory senses.

Develop a schedule and verify that personnel who perform “sniff” tests possess normal olfactory senses.

Peoples Gas’ odorant monitoring program includes regular performance of sniff tests. Peoples Gas needs to implement a program to verify periodically that those employees 
performing the sniff tests are qualified to do so. Peoples Gas should implement this recommendation within six months of the date of this report.

Cal Arroyo

ITS, Technical Training, Gas Operations

Create a test schedule 

SIX MONTHS

It is possible that a schedule could be implemented to verify an individual’s olfactory sense so that individuals performing this task could be tested once per month. 
http://www.sensonics.com/shop/pc/viewPrd.asp?idcategory=5&idproduct=14

One-Time Annual One-Time Annual

(MM/DD/YYYY)

Perform & monitor test

2/1/2009
2/1/2009
3/1/2009
3/1/2009
3/1/2009

Analysis and evaluation of the method of testing employees olfactory senses.
Purchase of equipment (sniff cards)
Training 



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: -
2- - Target Date: -
3- - Target Date: -
4- - Target Date: -
5- - Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

GOS Refresher training is scheduled for December 16, 2008.

-

-
-
-
-

(MM/DD/YYYY)

Training on regulators and valves are performed annually. Operator Qualifications for regulator and valves are conducted every three years as a DOT requirement.

One-Time Annual One-Time Annual

III-6

Accept

Conduct adequate training for Gas Operations Section (GOS) on valves and regulators.

This recommendation is a place marker for Liberty’s review of this training in the next phase of this investigation.

Bob Parker rbparker@peoplesgasdelivery.com

N/A

Est. Costs

Comments:

Est. Benefits



#: Updated 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Yes
3- Target Date: No
4- Target Date: No
5- Target Date: No
6- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. Benefits
One-Time Annual

Est. Costs

To implement this recommendation involves changes to PGL's & NSG's customer billing system along with the mobile date system computer system (Advantex), which is used to
route these orders to the employees in the field.  Advantex is a computer system maintained by an outside vendor.  Lastly, this modification needs to be deployed onto each 
vehicle's Gobook computer laptop.  This process can not be implemented within the three months Liberty recommended.   Currently, a cost estimates is being put together from 
both internal resources for the required changes to Cfrist and external resources for changes to be performed by Advantex.  Once the work request to Advantex is made for their 
work, all of the required changes will designed, built, tested and deployed.  Training will also occur prior to deployment.  

III-7

Re-evaluate the odorant sampling and documentation paper system and convert it to an electronic format.

The paper system in use is inefficient, bulky, and time-consuming. Peoples Gas should investigate the possibility of scheduling and recording odor tests through its Navigate 
system to eliminate the paper records created by the existing system. Peoples Gas should develop a plan to implement this recommendation within three months of the date of 
this report.

Accept

Cal Arroyo CArroyo@northshoregasdelivery.com

THREE MONTHS

Advantex

Gas Odor Survey Map.  Procedure for weekly gas odor survey.  Reduce cost of printing and storing paper documentation

Comments:

One-Time Annual

Design and build changes 
Testing changes
Conduct training

ITS, Technical Training & Gas Operations

Written Plan for implementing changes 12/31/2008

(MM/DD/YYYY)

Implementation

10/31/2008

11/30/2009
12/31/2009
1/31/2010
1/31/2010

Analysis of required Cfirst & MDSI changes.



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: No
2- Target Date: No
3- Target Date: No
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

(MM/DD/YYYY)

-

4/30/2009
5/29/2009
5/29/2009

-
-

Program development.
Conduct training.
Include program policies and procedures in the H.R manual for new employees
-

Est. Benefits

Additional personnel and Subject Matter Experts (SME) will be needed to help with facilitation of the program as well as with program development.

One-Time Annual One-Time Annual

2009 Hands-on Scenario Case and other agenda material;  Completed training records

Comments:

$34,519 (salary, loaded 0.25 
FTE Level 12 Senior Instructor 
for case development & 
training delivery; $41,135 
(salaries, loaded 0.3 SME from 
district shops for program 
facilitation; 8 hrs x 237 mgmt 
attendees = 1896 additional 
trainee manhours every even 
year @ $68/hr loaded blended 
rate = $198,928.  Total cost is 
$274,582 every 2 yrs or 
$137,291 annual average cost.

Est. Costs

An additional two months for hands-on scenario case development would be required.

A formal 2-day program will be given every two years, with a refresher "e-learning" program to be given on alternate years.  For new employees joining gas operations, they will 
take the e-learning module with in 90 days if formal program is not offered during that year.  H.R. will be responsible for including in new-employee manual.  Implementation will 
start in 2009 and PGL will attempt to have the program designed by six months of date of this report, however, additional time for hands-on scenario case development would be 
required.

III-8

Increase the frequency of employee emergency-plan training.

Peoples Gas conducts initial EOP training for new employees every year, provided there are a sufficient number of new employees. In 2005, Peoples Gas conducted classroom 
training and in 2007, it provided on-line training modules. The complexity and detail provided in the EOP combined with regular personnel turnover or position changes demand 
that key emergency response personnel be made familiar with the EOP more often than every two years. Peoples Gas should conduct refresher training at least annually. 
Peoples Gas should implement this recommendation within six months of the date of this report.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

SIX MONTHS



#: UPDATED: 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes

2- Target Date: No
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

-

2/28/2009

(MM/DD/YYYY)

5/31/2009
-
-
-

Invitation to CFD (and ICC P/L Safety Staff) for the emergency response training program; Invitation to the CPD 
for the gas safety and gas incident investigation program.

Conduct training.
-
-

Est. Benefits

Resources will be determined in large part by the participation of the CFD-OFI and CPD.

Recommendations III-9, 10, and 11 appear to be very closely related.  Peoples Gas is not clear what Liberty expect to see in the different action plans.

One-Time Annual One-Time Annual

Training completion records.

Comments:

Est. Costs

In conjunction with the response to III-8, staff from the Chicago Fire Department Office of Fire Investigation (CFD OFI) will be invited on odd-numbered years, beginning in 2009, 
to join company management personnel in the second day of the 2-day full training program for emergency response, where a mock Incident Command exercise is conducted.  
CFD OFI will similarly be invited on even-numbered years, beginning in 2010, to the refresher training for emergency response, which will include discussion of recent gas 
emergencies.  Separate training classes on gas safety and gas incident investigation will be offered to the Chicago Police Department Bomb and Arson Section (CPD) on an 
annual basis. 

III-9

Perform joint training with outside responders.

The EOP should require that there is some formal joint training between company and non-company first responders to an incident. This training would assist in developing an 
even stronger working relationship between Peoples Gas and the outside responders. Such a training exercise would also highlight any deficiencies in the Peoples Gas’ EOP. 
Peoples Gas should conduct training exercises yearly until all lessons learned are resolved and each group is cognizant of the capabilities of the other. People Gas should start 
such training in 2009.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

2009



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- - Target Date: -
2- - Target Date: -
3- - Target Date: -
4- - Target Date: -
5- - Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

-
-

(MM/DD/YYYY)
-
-
-

See response located in III-9.

One-Time Annual
Est. Benefits

One-Time Annual

The actions responsive to this Recommendation III-10 are included in the response to Recommandation III-9. 

III-10

Perform realistic drills with outside responders.

The EOP should require that some formalized drills be prepared based on lessons learned from actual incidents and these drills include most of the functions within the Peoples 
Gas organization who respond to emergencies and non-company organizations, such as the Chicago Fire Department and the Chicago Emergency Planning organization.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

N/A

Comments:

Est. Costs



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- - Target Date: -
2- - Target Date: -
3- - Target Date: -
4- - Target Date: -
5- - Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

-

(MM/DD/YYYY)
-
-
-
-

See responses to recommendations III-9, III-10, and II-9.

One-Time Annual
Est. Benefits

One-Time Annual

With regard to the CFD and the CPD, see the response to Recommendations III-9 and III-10.  With regard to the City Water and Sewer Departments, information on actions in 
case of gas emergencies (Hits) is conveyed to these agencies through GCDPC coordinated training, which may include training delivered by TT&S personnel, in conjunction with 
damage prevention training (see response to Recommendation II-9).  

III-11

Increased training for outside first responders.

Peoples Gas should increase the frequency and the scope of training for outside first responders (i.e., Chicago Fire Department, Chicago Police Department, and Chicago Water 
and Sewer Department) to handle personnel turnover and new individuals and to improve and cover not only the normal response but also lessons learned from the most recent 
incidents.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

N/A

Comments:

Est. Costs



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: No
2- Target Date: No
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

PGL questions whether providing service personnel access with maps is going to benefit the company enough to spend an additional $130,000 per year. All distribution 
employees and management employees have access to the map that can assist a service person during emergencies. However if the ICC Staff and Liberty remain convinced, 
access can be provided by upgrading the wireless service for field service employees to provide greater bandwidth at an annual cost of $130K in addition to the $35K one time 
cost to download Navigate software to field service employees.

III-12

Provide map access for service section personnel.

The service section should have access to maps in Navigate as does gas operations. This could speed the response to some emergencies and would reduce the load on 
Citywide Dispatch during the emergency.

ACCEPT

Glannie Teng GATeng@peoplesgasdelivery.com

N/A

-

Atlas and Navigate Training for all Service Personnel. As well as load navigate software to all service gobooks

Upgrade all Data Line for all service modems to a 40MB pool plan

Comments: Benefits are not based on $. 

35000 130000

(MM/DD/YYYY)

-

6/30/2009
9/30/2009

-
-
-

Contract for increased bandwidth wireless service for field service employees
Complete downloading Navigate to Field Service Employees
-



#: UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: No

2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

Peoples Gas completed an extensive review on the boundaries of business districts in 2007.  The 2008 inspection cycle was based on those updated records.  The Distribution 
Design Section utilized aerial photography from four (4) different sources to audit the business classification in addition to performing numerous site surveys..  Huron Consulting 
will be surveying other large urban gas utilities for best practices regarding the frequency of re-surveying business district boundaries.

III-13

Evaluate business district boundaries.

Peoples Gas has not reviewed the boundaries of its business districts within recent memory. Peoples Gas should have a process that periodically evaluates its business districts. 
The nature of neighborhoods and businesses change over time and Peoples Gas’ procedures should define a frequency within which it identifies its business districts for leak 
survey and pipe replacement purposes. Peoples Gas should implement this recommendation within one year of the date of this report.

ACCEPT

Brad Haas BDHaas@integrysgroup.com

ONE YEAR

-

Update Exhibit IV (Safety Inspection Program) of Peoples Gas' Operating and Maintenance plan to reflect the ten year review cycle.

Comments:

(MM/DD/YYYY)

-

3/31/2009

-
-
-
-

Exhibit IV (Safety Inspection Program) of Peoples Gas' Operating and Maintenance plan will be updated to 
reflect appropriate review cycle.
-
-



#: Updated 11/17/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete?
Target Date: 12/1/2008 Yes

2- Target Date: 12/2/2008 Yes

3- Target Date: 12/31/2008 Yes

Target Date: 6/30/2009 Revised

Target Date: 1/31/2009 Yes

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

EVALUATION: THREE MONTHS, IMPLEMENTATION: SIX MONTHS

Counter

Peoples rejects the findings and analysis that the 30 and 45 minute target has not been met.   Peoples accepts the recommendation to reduce the leaks in excess of 60 minutes 
and will adopt performance goals for leaks responded to within increments of 30, 40 and 60.  Peoples will endeavor to improve through analyzing excessive response times, and 
allocating more resources if justified to reduce the number of responses greater than 60 minutes.  The company will also increase the awareness from our employees in 
responding to more leaks under 60 minutes through training.

Additional resources may be justified.

Peoples Gas will submit an update to the table for response times to correct the percentage of calls responded to within 30 and 45 minutes. For the 30 minute target Peoples 
Gas achieved the 75% response goal in 2007 and for the first 10 months of 2008.  However, Peoples did not achieve the 75% response goal for all calls in 2005 and 2006.  For 
the 45 minute target Peoples achieved the 90% response goal for the highest priority calls and all calls in 2005, 2006, 2007 and 2008 YTD.  Although the number of calls 
responded in within 60 minutes by Peoples far exceeded the standard established by New York State,  Peoples recognizes the seriousness of lengthy leak response times.

Peoples Gas needs to evaluate and determine how it may best improve its leak profile, specifically the percentage of response times of calls responded to within 30 minutes and 
within 45 minutes. Peoples also needs to reduce the number of calls responded to in excess of 60 minutes. Peoples should evaluate alternatives for improving its leak response 
profile within three months of the date of this report. The evaluation should include specific recommendations, a schedule, and monthly performance reviews for meeting specific 
response time profile goals. The Company should implement those recommendations within six months.

III-14

Improve leak response times.

Lance Rainge LLRainge@peoplesgasdelivery.com

1- Emergency Response Time Meeting with all Managers, Supervisors and Engineers

4-
Based on results of statistical review, allocate additional crews to shifts that are shown to have the greatest 
benefit from increased resources.

Complete analysis of response to leak calls exceeding 60 minutes.  Complete a statistical analysis to estimate 
the probable reduction in Response time for varying increases in resources. Diminishing returns will be very 
significant in this analysis in that many resources may be required to achieve only a marginal improvement in 
response time greater than 60 minutes.

Tailgate Meetings for Field Service Union

5-
Establish and adopt performance goals for leaks responded to within 30, 40 and 60 minutes.

One-Time Annual One-Time
Est. Costs Est. Benefits

Annual

Comments:



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

-

(MM/DD/YYYY)
12/31/2008

-
-
-
-

Revise training documents.
-
-
-

Est. Benefits

Revisions complete and incorporated into the present training.

One-Time Annual One-Time Annual

Comments:

Est. Costs

PGL will revise its training procedure and training materials for ISIs, adding emphasis in instructions to operations personnel to inspect for corrosion at the heel of the service, 
explaining the vulnerability to corrosion at this location due to changes in oxygen levels, soils, materials, and chemicals leaching from the foundation wall.  Visual, physical 
examples of corrosion will also be provided in training.

III-15

Improve Inside Safety Inspection procedures and training.

Inside service line leak survey inspections should include inspection for corrosion at the point of entry. This should include inspection of the “heel” of service inside of the building 
(between the building wall and the inlet to the meter/regulator set). Peoples Gas should revise its current procedure and training materials, and implement the new procedure 
within six months of the date of this report.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

SIX MONTHS



#: Updated 1/22/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete?
Target Date: 11/1/2008 Yes

Target Date: 3/31/2010 No

3- Target Date: 11/1/2008 Yes

Target Date: 11/1/2008 Yes

Target Date: 3/31/2010 No

Target Date: 3/31/2009 No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

WRITTEN PLAN: SIX MONTHS, IMPLEMENTATION: ONE YEAR

Peoples Gas can improve leak management practices through a number of actions: 1- Increase the percentage of repairs as opposed to investigations. In part, this will be accomplished 
through an increased presence of Peoples Gas supervision on site. 2- Improve the consistency of leak-area investigation documentation. 3- Ensure crews evaluate and use information 
contained on leak repair sketches and barhole reading histories. 4- Re-evaluate Peoples Gas’ practice of reducing leak hazard classifications without making repairs at leak locations. 
Specific questionable practices include venting a leak area or placing a vented manhole cover over a manhole without continuous repair activities. 5- Re-evaluate Peoples Gas’ practice 
of clearing leaks without repairs. 6- Institute a leak recheck of recently repaired leaks to verify the effectiveness of repairs. Peoples Gas should develop a written plan for meeting these 
recommendations within six months of the date of this report. The plan should include revised procedures, training, implementing schedules, and specific quality assurance inspections 
to verify their implementation within one year.

The company does not consider the venting of a below ground, outside gas leak as a temporary repair.  This activity 
is discouraged, but on those limited occasions where it is deemed necessary to either vent or allow a temporary 
repair on a below ground, outside gas leak, the following procedures will be followed.  Manager or higher approval 
will be required and the manager will be responsible for documenting and tracking the number of days until a 
permanent repair is made.  Permanent repairs will typically be made within five (5) business days, but not to exceed 
ten (10) business days.  Daily rechecks will be conducted on all leaks vented or temporarily repaired.  The ICC 
pipeline safety group will be notified if permanent repairs will be delayed for more than 10 days.

Counter

1.  Effective drilling, testing and pinpointing through aeration are sound practices that eliminate unnecessary excavation over dry holes particularly in high traffic arterial streets. 

Accept items 2 through 5

III-16

Improve leak management practices.

Lance Rainge LLRainge@peoplesgasdelivery.com

4- No leak will be cleared in LKMS prior to an Operations Manager or Construction Manager's review of known work in 
the area which could account for the leak being cleared.

1- Leak sketches are created in Navigate when a leak is discovered while performing a leak survey or during the initial 
recheck of a leak initially investigated by an employee who was not assigned a leak survey order.  Distribution 
General Supervisors will print out the latest leak sketch available in Navigate for an active leak and make it available 
for the Crew Leader assigned to repair the leak. Crew leaders will be instructed to use the information captured in 
previous leak sketches to more effectively pinpoint and repair leaks.

2- The work management team has proposed to configure the system to attach the latest leak sketch to the leak repair 
order.

5- Upon implementation of the new work management system, Peoples will require two (2) successive zero readings 
before the leak can be cleared after a repair.  Additional rechecks must be made no sooner than 3 days and no later 
than 7 days after the repair.  An inquiry will be made as to the feasibility of re-instituting this process in the legacy 
LKMS system prior to the implementation of the new work management system. 

6- Revise Distribution Department General Order 0.300 to add clarity to Action Items Numbers 1, 3, 4 and 5.

Work Management Team and Gas Operations Management and hourly field employees.

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

Comments:

Liberty comments include;



#: Updated 11/17/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete?
Target Date: 10/1/2008 Yes

Target Date: 11/21/2008 Yes

Target Date:

Target Date:

Target Date:

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

THREE MONTHS

Accept

III-17

Reduce the year-end leak backlog.

Peoples Gas needs to repair more leaks and reduce the level of backlogs at year-end. In both relative terms, compared to its peers, and absolute numbers of leaks outstanding, 
Peoples Gas’ leak backlog is too high. Peoples Gas should reduce the backlog so that the percentage of the leaks in backlog at year-end is less than 10 percent of the number 
of leaks repaired during the year. Peoples Gas should develop and implement a written plan for meeting this recommendation within three months of the date of this report. The 
plan should include specific goals for reducing leak backlogs and repairing more leaks, including target levels for leak backlogs at year-end for the current and following two 
years.

Lance Rainge LLRainge@peoplesgasdelivery.com

Peoples current pace of leaks repaired versus leaks received is 110%.   We plan to continue this rate of leaks repaired versus leaks received through the end of 2009, achieving 
a reduction in the backlog so that the percentage of leaks in backlog at year-end 2009 is  below 10%.  We currently have a report that keeps a yearly cumulative total of leaks 
cleared and leaks repaired.

1- Reduce the number of underground leaks by increasing leaks repaired versus leaks received.

2- Provide copy of November 19, 2008  report on Staus of Leak Indications

Est. Costs Est. Benefits

3-

4-

5-

40 Two Person Distribution Crews at PGL times 2,080 hours

One-Time Annual
 $                                            -   

One-Time Annual

Comments:



* UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- No

3- Target Date: No

4- Target Date: No
5- Target Date: -
6- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

III-18

ACCEPT

Implement practical testing of leak investigation personnel.

Review leak simulation software.

Integrate the leak simulation software or field training (if feasible by this date)  into leak investigation training 
curriculum and lesson plans.
Complete new training for leak investigation personnel.
-
-

One-Time Annual One-Time Annual

$5,000 - software cost

Revised leak investigation training curriculum and lesson plans; Leak investigation personnel training completion records.

PGL will investigate the use of the electronic leak simulation software that was mentioned in conclusion supporting the recommendation.  Field training sites will also be 
researched such as other utility facilities (Ameren and Nicor), construction of in house leak fields, or use real life field examples.

PLAN DEVELOPMENT: THREE MONTHS, IMPLEMENTATION: ONE YEAR

Est. Costs Est. Benefits

-

(MM/DD/YYYY)
1/31/2009

3/31/2009

9/30/2009
-

Leak investigation is not a textbook exercise. While there is a role for a written test in evaluating competence in the required activities, a practical test is also necessary to 
determine that the employees are able to perform adequately in the field. Peoples Gas should begin to develop plans to address this recommendation within three months of the 
date of this report, and complete its implementation within one year of the date of this report.

Fred Ulanday ASUlanday@integrysgroup.com

Research field training sites 2/28/2009

Comments:

4 hrs leak sim s/w 
training/testing per person x 



#: UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes

2- Target Date: Yes

3- Target Date: Yes

4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

Job Descriptions for General Manager & Manager of Construction will be reviewed and revised to better describe job duties and reporting relationships. The job description for 
Technician is rather new and needs no revision. The majority of employees in these roles are incumbents and have either worked in or closely with others in the position and 
know what is expected of them as employees in their roles. However Peoples Gas agrees that it would be beneficial to have more comprehensive written descriptions.

IV-1

Develop specific and comprehensive job descriptions.

The positions of General Manager of Construction, Construction Manager, and Construction Technician do not have job descriptions, so incumbents are aware of their job duties 
and responsibilities. Peoples Gas should implement this recommendation within six months of the date of this report.

ACCEPT

John Goetz jjgoetz@peoplesdasdelivery.com

SIX MONTHS

-

HR Representative & Gen. Manager of Construction - 40 hours ,  Const. Managers - 1 hour each, Technicians - 5 hours 

Revised Job Descriptions for General Manger of Construction, Manager of Construction, Technician

Comments:

$5,000 

(MM/DD/YYYY)

-

12/31/2008

12/31/2008

12/31/2008

-
-

Review Job Descriptions for General Manager, Manager, of Technician of Construction 

Revise Job Descriptions for General Manager & Manager of Construction 

Review Job Descriptions for General Manager, Manager, of Technician of Construction with respective 
personnel



#: UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes

2- Target Date: Yes

3- Target Date: Yes
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

Part IV Engineering Specifications will be revised and printed on Company letterhead . Its function will serve chiefly in the procurement process for bidding work. It will be 
supplemented with a useful Contractor Procedures Manual .

IV-2

Review and formalize contractor requirements documents.

Part IV Engineering Specifications (Revised 10-25-07), should include a Peoples Gas letterhead and a document number or numbered engineering specification. Furthermore, 
documents containing contract requirements should have specific reference to appropriate Peoples’ specifications or standards, other than just reference to “General Detail 
Drawing(s).” Peoples Gas should implement this recommendation within six months of the date of this report.

ACCEPT

John Goetz jjgoetz@peoplesgasdelivery.com

SIX MONTHS

-

Construction General  Manager 40 hours Engineer 40 hours ,  Paper, CD , Books

1.      Revised Part IV Engineering Specifications               2.      Contractor Procedures Manual  - Hard Copy & CD                                                                                                     

Comments:

$1,200 $250 

(MM/DD/YYYY)

-

12/31/2008

12/31/2008

12/31/2008
-
-

Revise Engineering Part IV Specifications & Print on new letterhead 

Assemble and construct a Manual for Contractors whose basis is extracted from the Distribution Department 
Manual . 

Distribute Contractor Manual to Contractor for Distribution 



#: Updated 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Yes
3- Target Date: Yes
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

A detailed Construction checklist will be created and filled out for each job a technician watches. These will be turned in with their weekly job recap sheets to the Construction 
Engineer. 

IV-3

Develop detailed construction inspection checklists for construction inspectors.

Inspectors need detailed checklists to enable them to evaluate systematically and comprehensively contractor construction crews’ quality of work and compliance with People 
Gas’ construction standards and procedures. Peoples Gas should implement this recommendation within nine months of the date of this report.

ACCEPT

John Goetz jjgoetz@peoplesgasdelivery.com

NINE MONTHS

-

Engineer 24 Hours Technician 5 hours 

None 

Construction Checklist 

Comments:

$1,500 $300 

(MM/DD/YYYY)

-

11/15/2008
11/30/2008
11/30/2008

-
-

Create Detailed Construction Checklist 
Review form with Technicians
Begin Use of  Checklist 



#: UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Yes
3- Target Date: Yes
3-
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

$240,000 

Est. Benefits
One-Time Annual

Est. Costs

The company accepts this recommendation and prior to receiving it was taking steps to increase the technician staff by 2 people to allow for greater supervision . One technician 
was hired and another is planned to start on 10/06/08. It is anticipated that 3 additional Technicians will be added . This will bring the total technician complement to 6. This 
should allow for an average day coverage of 2 jobs per technician and allow for adequate training and development time.

IV-4

Re-evaluate and justify the number of contractor construction projects assigned to its Construction Technicians.

To ensure their ability to perform comprehensive evaluations of contractors’ code compliance at each construction site, Peoples Gas should reduce construction technicians’ 
workloads to allow them to focus on a manageable number of projects. Peoples Gas should implement this recommendation within six months of the date of this report.

ACCEPT

John Goetz jjgoetz@peoplesgasdelivery.com

SIX MONTHS

Analysis and Recommendation of Staffing Levels , Add 3 people to staff and equip them and make them functional .

Comments:

$240,000 $250,000 

One-Time Annual

-

Engineer, Gen. Manager Construction, HR Professional , Construction Managers

Hire additional technicians (Current staffing is adequate based of forecasted workload for 2009) 3/31/2009

(MM/DD/YYYY)

-

12/31/2008
10/31/2008

-
-

Complete the hiring of 2 Technicians that originated in 2008 
Review workload , analyze, and make staffing recommendation 



#: Updated 11/14/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Yes
3- Target Date: No
4- Target Date:
5- Target Date:

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

Liberty’s proposed practice was discussed at the Fall Meeting of the American Gas Association’s Plastic Materials Committee, comprised of member gas companies, plastic 
manufacturers, and other experts in the industry.  None of the companies represented use that practice, nor did they feel it was workable. Procedures for use of pyrometers, 
visual inspections, equipment inspection, and cut-out requirement are contained in Distribution Manual Section 9.04.

The recommended practice is not widely used in the industry and is not a best practice.  Peoples Gas agrees with Liberty that the integrity of fusion joints is important, and, to 
achieve the goal of this recommendation, Peoples Gas proposes to increase the level of supervision crews receive. In addition each technician will be equipped with a pyrometer 
and check the temperature of heating plates a minimum of once per day. They will visually inspect joints and cut out joints that they feel are questionable. They will inspect 
contractor equipment daily for certification tags by TTC and visually check equipment for signs of damage or misalignment. They will also check the fusilier's qualification card and
status to insure that only qualified personnel are performing fusion joints.

IV-5

Require contracting crews to cut out and destructively test the first fusion joint of each day’s work.

To ensure sound plastic fusion joints, Peoples Gas needs to implement the best practice of requiring contractors performing fusion joints to verify the quality of their equipment by
cutting out and destructively testing the first fusion joint of the day. Peoples Gas should implement this recommendation within nine months of the date of this report.

Counter

John Goetz jjgoetz@peoplesgasdelivery.com

NINE MONTHS

Comments:

(MM/DD/YYYY)
12/31/2008
1/31/2009
1/31/2009

Purchase pyrometers for technicians
Modify Construction check list as needed to capture inspections of fusing equipment.
Provide Liberty a quarterly report of all fusion joints that failed pressure tests.



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: No
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

Provide broadband wireless access to Construction Technicians to access the LAN based database for qualification records.

IV-6

Develop a means to determine the qualifications of individuals performing covered tasks on job sites.

To assist its personnel in verifying the qualifications of contractor personnel on job sites, Peoples Gas should develop a system to allow its inspectors to examine qualifications 
while on site. Peoples Gas should implement this recommendation within one year of the date of this report.

ACCEPT

John Goetz/ Reply by T. Lenart tjlenart@peolesgasdelivery.com

ONE YEAR

-

Comments:

(MM/DD/YYYY)

-

9/30/2009
-
-
-
-

Provide wireless remote access to LAN for Construction Technicians
-
-



#: UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Revised
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

Peoples Gas proposed plan and response to Liberty Recommendation V-8 also addresses Liberty Recommendation  IV-7 "Contractor audits of contractor crews as required in 
QAQC Program Manual."

IV-7

Conduct audits of contractor crews as required.

Peoples Gas should evaluate why it has not been conducting audits of its construction contracting crews in accordance with its Compliance Monitoring Group requirements, and 
remedy the problem to ensure it completes audits of all its contractor construction crews. Peoples Gas should implement this recommendation within three months of the date of 
this report.

ACCEPT

Rich Echoles RECHOLES@integrysgroup.com

THREE MONTHS

-

Comments:

(MM/DD/YYYY)

-

6/30/2009

-
-
-
-

Full transition - CMG  Group performing all shops QAQC audits including contractor

-
-



#: UPDATED: 10/0 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes

2- Target Date: Yes

3- Target Date: No
4- Target Date: No
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

(MM/DD/YYYY)

-

N/A

12/31/2008

10/31/2008 to 9/30/09
10/31/2008 to 9/30/09

-

The review and revision of the training plan for Inside Safety Inspections has been completed.  See the 
response form for Recommendation III-15.
See action items for Recommendation II-8 for Locator Training Program review.  The target completion date for 
this specific training program review and update is:
Complete review of Lesson Plans  (Periodically from start date)
Revise Lesson Plans as per results of the reviews (Periodically from start date)

Est. Benefits

An additional 0.25 FTE Senior Instructor will be required.

One-Time Annual One-Time Annual

Revised locator training curricula and training materials for Inside Safety Inspection and for Locator training classes;  Revised or unchanged curricula and training materials  for 
all other training classes as a result of the reviews of all other classes.

Comments:

$34,519 (salary with loadings, 
0.25 FTE Senior Instructor)

Est. Costs

Lesson plans are reviewed every year -- before classes are taught.  Input from QA/QC findings will be used to fine tune classes.  This year particular attention will be paid to 
Locating and Marking and Inside Safety Inspections.  PGL will review training curricula and materials during the year subsequent to date of this report and update as necessary.

V-1

Review and improve the curricula of all training classes.

Liberty noted several deficiencies in training curricula and materials. Peoples Gas should conduct, or have conducted, a complete review of training curricula and materials. It 
should complete this review within one year of the date of this report.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

ONE YEAR



#: UPDATED: 2/11/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes

2- Target Date: No

3- Target Date: Yes
4- Target Date: Yes
5- Target Date: No
6- Target Date: No
7- Target Date: No
8- Target Date: No
9- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Complete the first cycle of continuing education training for TT&S instructors. 3/31/2010

12/31/2008
1/31/2009Final determination of need for additional technical support  FTE.

Instructors relieved of non-training duties. 8/31/2009
Review and reassessment of further additional technical support resources needs. 8/31/2009
Add further additional technical support resource FTE, if found required from reassessment.

COMPLETE REVIEW: SIX MONTHS, COMPLETION: 18 MONTHS

ACCEPT

Review and reduce non-training job duties of instructors.

$119, 366 (salary , loaded, for 
1 Technician FTE)

One-Time Annual One-Time

The primary duty of the instructors is to instruct. This requires that the instructors take appropriate training themselves, both initially and with regular refresher classes, to become 
expert in the subjects they teach, and to maintain that expertise on a current basis. As currently configured, their job duties allow no time for their training. Peoples Gas should 
conduct this review within six months of the date of this report and complete the implementation of changes within 18 months of the date of this report.

ASUlanday@integrysgroup.comFred Ulanday

V-2

(MM/DD/YYYY)

Latest start date for the possible one additional technical support  FTE.

Plans for the continuing education for PGL instructors will be established in order to maintain their expertise and expand their knowledge applicable to gas operations.  An 
increase of Technical Training and Standards  staffing levels will be considered in order to make these activities possible within the timeframe cited in the Recommendation.  This
includes the possibility of increased staffing for operations technical support and/or reducing the workload in some non-training duties at TT&S.

3/31/2009

Analyze and determine the continuing education needs of TT&S instructors.
Research internal and external training programs for instructor staff, and complete the scheduling of training .

Review technical support resource needs to handle current non-traininng duties of instructors.

11/28/2008

2/15/2009

One additional technical support  FTE possible based on analysis of training needs and scheduling of training for instructors.

Est. Costs Est. Benefits

10/30/2009

Annual

Comments:

Results of Continuing Education Needs Assessment for TT&S instructors; results of training program research; training completion records.



#: UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes

2- Target Date: No

3- Target Date: No

4- Target Date: Yes

5- Target Date: No

6- Target Date: No

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Research the viability/concept design/budget costing of a "Leak Street" facility for personnel practical evaluation 
as an alternative to Leak Investigation Simulation software 
Review Operator Qualification Program Documents and remove references to "Work Performance History 
Review."
Review covered tasks and associated practical exams, develop and include practical exams where none exist 
for  covered tasks that are deemed critical.  Develop and include practical exams for less critical covered tasks if 
appropriate.

(MM/DD/YYYY)

10/31/2008

2/28/2009

4/30/2009

12/31/2008

10/31/08 to 9/30/09

Review new Leak Investigation Simulation Software.

Presuming viability of the Leak Investigation Simulation Software, incorporate its use in practical evaluation for 
the leak survey function. 

 

V-3

Revise the testing methods for evaluations of qualifications to perform covered tasks. 

Peoples Gas should re-evaluate its covered tasks to include practical evaluation of critical tasks such as leak surveys in addition to written tests. Peoples Gas should also 
remove “work performance history review” as an evaluation method. Peoples Gas should revise the Distribution Covered Task Evaluation Technique in Appendix A of the OQ 
Program to reflect the above changes. Peoples Gas should also review its written tests to ensure that those tests evaluate the overall knowledge of the subject, rather than 
concentrating heavily on individual areas. Peoples Gas should implement this recommendation within one year of the date of this report, in conjunction with Recommendation V-
1.

ACCEPT

Fred Ulanday ASUlanday@integrygroup.com

ONE YEAR

Review covered tasks and associated written exams, revise exams where appropriate to ensure that those 
exams evaluate the overall knowledge of the subject. 10/31/08 to 9/30/09

Est. Costs Est. Benefits
One-Time Annual One-Time Annual

$5,000 (Leak Survey training 
software)

Comments:

Evaluation of new Leak Investigation Simulation Software and its applicability;  Revised lesson plans where new Practical exams have been included;  Revised OQ Program 
documents.

PGL requests clarification of instances (covered tasks), if audit data is available,  where PGL written tests may not evaluate the overall knowledge of the subject.



#: UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: No
3- - Target Date: -
4- - Target Date: -
5- - Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. BenefitsEst. Costs

N/A

All contactor OQ plans are current at PGL.  This Recommendation is considered implemented.

-
-

Q1 Liberty Review

(MM/DD/YYYY)

12/31/2009
-

This Recommendation is considered implemented. -

One-Time Annual One-Time Annual

Comments:

V-4

Ensure that all contractors have acceptable Operator Qualification Plans.

Peoples Gas should implement this recommendation immediately.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

IMMEDIATELY



#: UPDATED: 1/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes

2- Target Date: Yes
3- Target Date: No
4- Target Date: No
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

(MM/DD/YYYY)
11/26/2008

12/31/2008

1/31/2009

11/25/2009

-

Initial Review of covered tasks failures for the most recent OQ Period

Review of covered tasks failures for the past 3 years

Revise material for Upcoming Refresher Training covering area of  failures

Follow-up Review of covered tasks failures for the subsequent OQ Period

Initial Review of covered tasks failures for the most recent OQ Period.    Review of covered tasks failures for the past 3 years.     Revised material for Refresher Training covering 
area of  failures.   Follow-up Review of covered tasks failures for the subsequent OQ Period.  Darin Burk suggested more remedial training be considered during triennial re-
qualification if significant improvement is not experienced over first 3 year cycle.

Comments:

150 wage earners per shop 
=450 man-days X 8hr/day= 

PGL will conform with this Recommendation.  PGL will include retraining in the covered tasks identified by the retest analysis during the annual Crew Refresher and Field Service 
Ingrade training.

Fred Ulanday ASUlanday@integrysgroup.com

SIX MONTHS

V-5

Analyze crew leader retest failures.

Peoples Gas should perform an analysis to determine in what areas (covered tasks) crew leaders are failing retests. Peoples Gas should re-evaluate each of the areas (covered 
tasks) that might necessitate training more often (less than three years) due to the infrequent or repetitive nature of performing a covered task identified by the retest analysis. 
Peoples Gas should complete an initial review of such failures within six months of the date of this report and make this analysis a continuing part of the qualification process.

ACCEPT

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

Additions to the training curriculum may result in an additional day of training.



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes

2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

-

12/31/2008

(MM/DD/YYYY)

-
-
-
-

Update the OQ Plan document and communicate the policy change to district gas operations management.

-
-
-

Est. Benefits

New time frames to begin at the start of the 2009 training year.

One-Time Annual One-Time Annual

Updated OQ Plan document and policy change communications

Comments:

N/A

Est. Costs

PGL will conform with this Recommendation, with Operations sending personnel in for requalification by their due date. 

V-6

Modify requalification interval practices.

Peoples Gas should change its OQ Plan (Section 5.2 Evaluation of Qualifications, page 8) to require requalification within 3 years or not to exceed 39 months, rather than up to 3 
years 11 months as currently allowed. Peoples Gas should implement this change within three months of the date of this report.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

THREE MONTHS



#: UPDATED: 2/10/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes

2- Target Date: Yes

3- Target Date: Yes

4- Target Date:

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

10/31/2008

11/28/2008

11/28/2008

Comparative study of the requirements and guidelines from Advisory Bulletins 06-01 and 06-03 to current 
course curricula related to excavation damage prevention.

Identify gaps in current training curricula shown by the comparative study to ADB 06-01 and 06-03 requirements 
and guidelines.

Est. Benefits
One-Time Annual One-Time Annual

Gap analysis results from comparative study of Advisory Bulletins 06-01 and 06-03 to curricula.  Gap analysis results from comparison of CGA Best Practices and NULCA locator
training standards, to current curricula for excavation damage prevention processes training and locator training.  (Note:  Updated lesson plans will be prepared by March 31, 
2009, in associated with Recommendation II-8.)

Comments:

Consultant  Cost ?

V-7

Address the new Pipeline and Hazardous Materials Safety Administration (PHMSA) training requirements.

Peoples Gas should train instructors and add to course curricula the new requirements and guidelines contained in the PHMSA Advisory bulletins.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

N/A

Review and compare the CGA Best Practices to current excavation damage prevention processes training 
curricula; and the NULCA locator training standards and practices to current training curricula.
Identify gaps in current training curricula shown by the comparative studies to CGA Best Practices and NULCA 
locator training standards.

Est. Costs

The topics covered in PGL training for field personnel for excavation damage prevention were compared by training staff management to the requirements and guidelines 
covered in the subject advisory bulletins, at the time of publication of the bulletins.  Requirements were found to be in place in the current training program, but instructors were 
not specifically informed of the bulletins. 

Instructors will be informed of the Advisories' requirements and guidelines, and these requirements and guidelines will again be reviewed to assure company compliance.  
Damage prevention best practices advocated by the Common Ground Alliance will be compared to current practices Current practices will be updated for conformance to

Supervisor OQ/Gas Training, PGL Senior Engineer - for comparative study of Advisory Bulletins 06-01 and 06-03 to curricula.

Consultant, PGL Senior Engineer - for comparison of CGA Best Practices to current excavation damage prevention processes

(MM/DD/YYYY)

1/31/2009
Yes



#: Updated 11/14/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: (MM/DD/YYYY) Complete?
1- Target Date: Yes

2- Target Date: No
3- Target Date: Revised
4- Target Date: Revised
5- Target Date: Revised
6- Target Date: Revised

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Plan must be approved by PGL Management

Est. Benefits

Full transition - CMG  Group performing all shops QAQC audits including contractor

Est. Costs

$657,968 (includes overhead / 
loading)

V-8

ACCEPT

Improve the Quality Assurance / Quality Control (QA/QC) Program.

While the new QA program is under development and implementation, Peoples Gas should make necessary improvements in the existing program. These include: 1- Ensure 
that it audits all fieldwork activities, not just those taking place when the auditor happens to be on site, 2- Assign sufficient staff to conduct audits, 3- Track audit results and 
required corrective actions to completion, 4- Perform more independent audits using an expanded CMG or other personnel not from the shop performing the audited activity. 
Peoples Gas should begin to make these changes immediately and report of progress to the ICC within six months of the date of this report.

Rich Echoles recholes@integrysgroup.com

START: IMMEDIATELY, PROGRESS REPORT TO ICC: SIX MONTHS

Peoples Gas proposed plan and response to Liberty Recommendation V-8  ( as described above )  also addresses Liberty Recommendation  IV-7 "Contractor audits of 
contractor crews as required in QAQC Program Manual."

One-Time Annual One-Time Annual
$402,850 (includes overhead / 
loading)

1) Record of audits performed by CMG  Staff - hardcopy and electronic form in QAQC database    2) Expanded CMG staff     3) Enhanced QAQC database                                    

Comments: Hire 4 engineers and 2 senior engineers.   General Supvs workload decrease - Peoples Gas wide estimated 2.5 General Supv potential hires not needed thus shift 

1) Peoples Gas propose to make changes to its Quality Assurance and Quality Control (QAQC) Program requiring that each field activity  be audited once (1) per quarter - 
requiring that all QAQC database checklist questions for each activity be audited, not just the questions pertaining to the tasks that the Auditor observes when he  happens to be 
on site.   These acitivities are listed in the November 2007 version of the QAQC Program manual and are in the following departments: Distribution, Field Services, Gas 
Operations (GOS) and Special Projects Field Services.  

2)  Peoples Gas propose to increase the CMG staff by 6 Auditors.  

3) Peoples Gas propose to track audit results and corrective actions to completion in the current QAQC database.  The database features will be enhanced to allow this 
functionality.  

4) Peoples Gas propose to have the CMG (expanded staff)  perform all the QAQC Performance Audits.   These groups will be independent of the shops.   

5) The CMG  Group will also perform all contractor  QAQC Performance Audits at the frequency specified in the QAQC Program manual (November 2007) - 1 per quarter per job 
type performed.
The transition schedule  (Actions items  to Complete-section below) is the same for the contractor audits as for the shop audits.  

1)  6 Auditors Internal or External   2) Senior IT member to perform enhancements to QAQC Database

Progress report to ICC 6/30/2009
8/30/2009

10/31/2008
11/30/2008

6/30/2009
5/30/2009

1) Logistics/Planning - transition audits from shops to CMG Group  2) Enhance QAQC Database  

Hire additional Auditors & Training
Gradually begin performing the shops' QAQC audits including contractor audits



#: Updated 1/23/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete:
Target Date: 8/30/2009 No

Target Date: 2/1/2009 No

Target Date: 2/1/2009 Yes

Target Date:

Target Date:

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. Costs Est. Benefits

V-9

Provide the means for, and require that, General Supervisors spend more time in the field on job sites with their crews.

Peoples Gas should identify means of increasing the effectiveness of their General Supervisors, eliminating tasks that keep them away for their primary activities, and increasing 
their on-site supervision of crews. Peoples Gas’ Operations Field Support should continue to develop its planning applications function to perform routine planning for code 
compliance activities to relieve General Supervisors from performing tasks and activities in the office. In addition, Peoples Gas may need to hire more General Supervisors. 
Peoples Gas should develop a written plan for meeting this recommendation within three months of the date of this report. The plan should include schedules and specific goals 
for General Supervisor on-site time.

Rich Echoles / Dawn Neely DPNeely@integrysgroup.com

(MM/DD/YYYY)

1- CMG to perform all shop QA/QC audits

THREE MONTHS

Counter

Peoples Gas should be allowed to impliment the WAM system  and staff the centralized planning group before making a decision on this recommendation.  Consideration must 
also be given to acceptance of related recommendations within this audit.

Peoples Gas is in the process of implementing a new Work and Asset Management System (WAM) to replace some of the legacy systems in use today. The system will handle 
many of the office tasks currently performed by General Supervisors such as permit management. The system will also eliminate the need to review time and work tickets. It is 
expected that the system will in itself, increase the effectiveness of the General Supervisors; both in the field and in the office.
In conjunction with the WAM system, the centralized planning group will take over some of the daily tasks currently performed by general supervisors. These tasks include 
planning and assigning regulatory work, assigning locate requests and assigning valve inspections. 
In addition to the above, the Compliance Monitoring Group (CMG) will take over responsibility for performing all field QA/QC audits. This will free up time for supervisors to spend 
more time directly supervising crews. 

2- Centralized Planning to manage safety surveys

3- Centralized Planning to manage valve inspections

4-

5-

One-Time AnnualOne-Time Annual

Comments:



#: Updated 11/14/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: Yes
2- Target Date: No
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

The Work and Asset Management system (WAM) has been approved and is currently in construction.  The current estimate is for this new system to be available by 9/30/2009.  
Liberty will be provided updates on any schedule revisions.

V-10

Upgrade the legacy computer systems as planned.

Peoples Gas operates and maintains a number of “legacy” computer programs and databases in which it stores information about its system components. The systems are 
cumbersome to access and use to evaluate data from which Peoples Gas makes system management decisions. Peoples Gas should replace these legacy systems, convert its 
data and implement a new modern system that allows it to evaluate its system components and streamline its scheduling of inspections and manage its work. Peoples Gas plans 
to complete this change by March 2009. It should report on any delays or revised schedules for implementation as they occur.

ACCEPT

John Just / Reply by T. Lenart tjlenart@peoplesgasdelivery.com

SEVEN MONTHS

-

Comments:

(MM/DD/YYYY)

-

11/20/2008

2/20/2009
-
-
-

WAM Buisness process mapping table of contents provided for review (See Attached)

Provide updated project schedule
-



#: UPDATED: 2/23/2009

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- Target Date: Revised
3- Target Date: No
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

4/1/2009
--

Est. Benefits

Gas Support engineer, ITS support

$82,292 

Est. Costs

Documentation of the process and procedures used for long term planning.

Comments:  960 hours of engineering time - Gas System Support,  80 hours ITS resource.

DEVELOPMENT: THREE MONTHS, COMPLETION: ONE YEAR

ACCEPT

Develop a structured process for long term planning.

One-Time Annual One-Time Annual

Peoples Gas should develop its long-term plans for the distribution system in a more formal, structured process. This includes having plans with greater specificity, and 
developing and updating long-term objectives, intermediate goals, and recommendations. Peoples Gas should begin to develop this process within three months of the date of 
this report, and complete its implementation within one year of the date of this report.

MWKinzle@integrysgroup.comMark Kinzle

V-11

(MM/DD/YYYY)

-

Peoples Gas will provide a formal structured process for long term planning.  The documentation of the process will be completed within 2 months and the implementation within 
6 months.  The process will include long terms goals and vision as well as a process for the evaluation of projects towards those goals.

-

Development and documentation of the process.
Completion of the long term analysis and design.
Implementation of process.

12/1/2008
3/31/2009



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: No
2- Target Date: No
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

(MM/DD/YYYY)

-

2/28/2009
3/31/2009

-
-
-

Process design and revision of Main Work Order 7.100
Communication and training of district shop operations 
-
-

Est. Benefits
One-Time Annual One-Time Annual

Revised Main Work Order 7.100;  Documentation of communication and training to/for gas operations management.

Comments:

Est. Costs

TTS will revise Main Work Order 7.100 of the Distribution Manual to address uprating mains in accordance with Pipe Safety Regulations Part 192.557, Subpart K  (Uprating: 
Steel pipelines to a pressure that will produce a hoop stress less than 30% SMYS; plastic, cast iron, and ductile iron pipelines)

V-12

Develop and implement a procedure for up-rating low-pressure mains.

Peoples Gas’ up-rating process (i.e., converting low-pressure mains to a new and higher operating pressure) needs to be more formal and include ensuring that system 
components are within the limits of the pressure up-rating and are designed for and capable of withstanding the new higher operating pressure. Peoples Gas should implement 
the new procedure within six months of the date of this report.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

SIX MONTHS



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?

1- Target Date: No
2- Target Date: -
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

Est. Costs Est. Benefits

V-13

ACCEPT

COMPLETE REVIEW: SIX MONTHS, MAKE CHANGES: ONE YEAR

Review industry committee participation.

A review of AGA committee assignments will be reviewed.  Assignments of individuals to multiple committees will be verified  to ensure that logic exists for multiple assignments 
and adequate time is allocated for effective participation.  Even more effective participation will be addressed with all assignees with emphasis on attendance.

Peoples Gas should review the industry committees in which it participates to ensure that it assigns the appropriate people, and that it does not assign individuals to too many 
committees, resulting in ineffective participation and negating the company’s goals of its participation. Peoples Gas should complete this review within six months of the date of 
this report and make any appropriate changes within one year of the date of this report.

Ed Doerk / Reply by T. Lenart tjlenart@peoplesgasdelivery.com

Comments:

-

One-Time Annual One-Time Annual

(MM/DD/YYYY)

-

3/31/2009

-
-
-
-

Complete review of AGA committee assignments, and make any required adjustments.

-
-



#: UPDATED: 10/01

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: Yes
2- - Target Date: -
3- - Target Date: -
4- - Target Date: -
5- - Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

(MM/DD/YYYY)

One-Time Annual
Est. Benefits

One-Time Annual

-
-

This recommendation has been completed. 

This task is completed. -

-
-

Provide minutes of meetings and charter for Q1 Review by Liberty.

Comments:

The successor Integrys committee for oversight of procedures and materials procurement processes for all Integrys gas distribution utiities was chartered on November 13, 2007,
called the Gas Standards and Component Materials (GSCM) Committee.  The GSCM Committee Charter is attached.  Its organizational meetings occurred in December, 2007 
and January, 2008.  Committee activity subsequently commenced.  Two quarterly meetings have also occurred (May and July, 2008).   This Recommendation has been 
implemented.

V-14

Establish the combined Integrys successor to the Peoples Materials Standards Committee (MSC).

An ICC Order required the MSC to fill an identified need. Peoples Gas dissolved the MSC in anticipation of a joint Integrys committee. That new committee has not yet been 
established, although the merger took place in early 2007. Peoples Gas should establish a committee to oversee the transition involving procedures and materials procurement 
processes resulting from the merger and to comply with the ICC order. Peoples Gas should implement this recommendation within three months of the date of this report.

ACCEPT

Fred Ulanday ASUlanday@integrysgroup.com

THREE MONTHS

Est. Costs



#: UPDATED: 11/6/2008

Recommendation:

Owner: Owner's Email:

Required Timeline, per Liberty Audit:

PGL's Position: Accept/Reject/Counter?

If Counter, Please Explain:

Support Accept/Reject Position:

Action Items to Complete: Complete?
1- Target Date: No
2- Target Date: No
3- Target Date: -
4- Target Date: -
5- Target Date: -

Resources Needed:
Internal

External

Cost/Benefit Analysis

O&M O&M

Capital Capital

Deliverable Items:

Questions for Liberty Staff:

Comments:

One-Time Annual
Est. Benefits

One-Time Annual
Est. Costs

Huron Consulting has been contracted to develop the plan for identifying and reporting on performance metrics.  This plan will include identifying industry best practices 
regarding definition of performance metrics. The plan will evaluate the most effective way to gather the required information and identify appropriate delivery mechanisms, 
including a schedule for implementation.  At this time Peoples Gas in not prepared to commit to commissioning a computer study since the data will be available from existing 
computer system and it is not clear that a new system will be required.

VI-1

Implement a modern and effective performance measures program.

Peoples Gas should significantly improve the completeness, presentation, and dissemination of performance reports. Peoples Gas should retain expert assistance in the 
development of the program. Peoples Gas should replace the obsolete systems that inhibit a useful performance measures system. Within six months of the date of this report, 
Peoples Gas should have a documented plan for improving its performance measures program. At minimum, this plan should provide a complete definition of performance 
metrics, a schedule for their implementation, and the commissioning of a computer-system study.

ACCEPT

Ted Lenart tjlenart@peoplesgasdelivery.com

SIX MONTHS

-

Comments:

Unknown

Unknown

(MM/DD/YYYY)

-

3/31/2009
6/30/2009

-
-
-

Complete defining peformance metrics and provide list to Liberty
Complete implementation plan for performance reporting metrics
-
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