

Ameritech Identified Changes

Issue	Planned Implementation Timeframe
1. ARIS Transaction Enhancements Conversion from batch to transactional updates For ARIS / EXACT application to application ordering. This affects response time on FOC's for Loops, LNP and other Unbundled products that are Currently ordered via EDI.	1Q, 2000
2. ISDN Direct and Centrex EDI Improvements Update of application to application ordering for ISDN Direct and Centrex to move purchase orders toward Standards Compliance. This is for ISDN resale only.	1Q, 2000
3. EDI Enhancements Addition of Secondary Class of Service information to EDI transactions to provide greater flexibility in application To application ordering. Allows the EDI ordering of Resale Centrex to be more accurate.	2Q, 2000
4. CPO Flow Through Enhancements Enables flow through of Combined Platform Offering Loop Orders for business accounts. UNE -P for business Available in Illinois 12/25. Need to address with CoreComm Marketing.	2Q, 2000
5. Flow Through Initiative Improvements to internal order processing flow through Including automatic product recognition and routing, logging, Order generation and acknowledgement Affects Resale POTs timing of FOCs and eliminates rejects in error.	2Q, 2000
6. Uniform Interface Enhancements to Pre-Ordering transactions for application To application ordering. Allows Loop Pre-Qualification. CFA, NC/NCI codes, CLLI, service availability. CLEC Community was Prenotified on 12/16/99. Details will be provided 1/14/2000.	2Q, 2000
7. LEC Protection Addition of ordering information to add LEC protection For all states. This is mandated in Michigan but SBC / Ameritech has decided to implement across the states. Affect - When trying to assume a customer that has a CSR With LEC Protection turned on we will receive a REJECT	2Q, 2000

Unless we have proved an LOA exists between the Customer And CoreComm. EDI impacts. This was a "heads up" from Ameritech. The CLEC community was told to speak with their Account management if they felt this to be unacceptable.

8. ADSL Shared Line Arrangement

2 - 3 Q 2000

Add application to application ordering for release of ADSL on POTS service.

EDI impact.

9. ADSL Flow Through

2 - 3Q 2000

Changes to internal processing to provide flow through Of ADSL Shared Line Arrangement activity.

10. Release Update

3Q, 2000

Update to application to application ordering procedures

To address new ASR 22 of ARIS/EXACT ASR release Changes.

11. LSOG4

3Q, 2000

Update to current EDI ordering procedures to further align With LSOG4 standard. Affects all Unbundled and Resale

Affects all Unbundled and Resale EDI Pre-Ordering and Ordering.

