

**COPY**



Canadian National/Illinois Central  
455 North Cityfront Plaza Drive  
Chicago, Illinois 60611-5317  
Telephone: (312) 755-7954  
Fax: (312) 755-7669  
Internet: Michael.Barron@cn.ca

Mr. David Lazarides  
Acting Director of Processing  
Illinois Commerce Commission  
527 E. Capitol Avenue  
Springfield, IL 62701

December 10, 2003

Re: Progress Report and Expenditure Report, T03-0040  
Order Dated: July 25, 2003  
Completion Date: July 25, 2004  
Railroad Mileposts: W22.3 and W22.4  
Inventory Number: DOT 289-860W, DOT 289-861D  
Addison Avenue and IL 64 in Villa Park, Illinois  
Petition to increase the amount of minimum preemption time.

**RECEIVED**  
DEC 15 2003

Illinois Commerce Commission  
RAIL SAFETY SECTION

*COMPLIANCE*

Dear Mr. Lazarides:

Chicago, Central & Pacific Railroad Company ("CCP") submits the following information for the above-referenced project.

The project manager is: Gary L. Paris  
Senior Manager, Signals and Communication  
Chicago, Central & Pacific Railroad Company  
17641 South Ashland Avenue  
Homewood, IL 60430-1345  
Phone: (708) 332-3950  
Fax: (708) 332-3514

CCP has completed the circuitry work. We are awaiting the final surfacing work and the placement of the cantilevers and gates.

CCP will provide information on expenditures shortly.

Feel free to call me if you have questions.

Sincerely,

Michael J. Barron, Jr.  
Chicago, Central & Pacific Railroad Company

cc: The Honorable Rich Korte, ICC  
Mr. John Blair, ICC  
Ms. Stacey C. Hollo, IDOT  
Mr. Moss Bloomberg

**DOCKETED**