

BNSF

CHERYL L. TOWNLIAN
Manager of Public Projects

Burlington Northern Santa Fe

3253 E. Chestnut Expressway
Springfield, MO 65802
Phone (417) 829-4954
Fax (417) 829-4998

RECEIVED
APR 23 2004

Illinois Commerce Commission
RAIL SAFETY SECTION

ORIGINAL

April 20, 2004

Processing and Information Transportation Division
Illinois Commerce Commission
527 E. Capitol Avenue
Springfield, IL 62701

Progress

Dear Sir or Madam,

Regarding Order T03-0052 and the request for status information regarding the signal work at US 30 in Waterman, IL, DOT 069755N MP 62.02.

Work is progress as scheduled. There has been some difficulty in getting power into a remote location for a signal bridge. This work will not affect the timing of the US 30 signal work but might slow down IDOT poleline removal and ditch work.

If you have any question or need additional information please feel to give me a call.

Yours very truly,

A handwritten signature in cursive script, appearing to read "Cheryl Townlian".

Cheryl Townlian

DOCKETED