



Norfolk Southern Corporation
Communications and Signal Department
99 Spring Street, S.W.
Atlanta, Georgia 30303
404/529-1216

Atlanta, Georgia
August 6, 2004

Mr. John Mitchell
McLean County Engineer
McLean County
102 S. Towanda Barnes Road
Bloomington, IL. 61704

RECEIVED
AUG 9 2004

Illinois Commerce Commission
RAIL SAFETY SECTION

Dear Mr. Mitchell:

This confirms our conversation on Friday, August 6th, 2004, that our signal forces plan to start work on the following projects:


Please advise only if there is a problem with the following schedule:

T04-0042

Installation of Automatic Warning Devices

Start >	Monday, August 16 th , 2004	Monday, August 30 th , 2004
City	Bloomington	Bloomington
Street	TR-154	CH-18
County	McLean	McLean
ARR No.	475-074-E	475-075-L
NS File No.	061-04.505	061-04.506
Foreman >	Ken Cook	Cell (217) 201-8800

Sincerely


R. J. Sharkey
P. & M. C. Engineer
S&E Construction
(404) 527-2887

cc: Mr. Mike Stead
Administrator
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL. 62794
Attention: Mr. John Blair

DOCKETED