



www.cn.ca

U.S. Legal Affairs

Michael J. Barron  
Counsel

17641 South Ashland Avenue  
Homewood, Illinois 60430

T 708-332-3954  
F 708-332-4361  
michael.barron@cn.ca

October 11, 2004

RECEIVED  
OCT 14 2004

Illinois Commerce Commission  
RAIL SAFETY SECTION

**Via First Class Mail**

Mr. David Lazarides  
Acting Program Manager Processing  
And Information Section  
Illinois Commerce Commission  
527 E. Capitol Avenue  
Springfield, IL 62701

6896976  
689698N

Re: Progress reports of the Wisconsin Central Ltd. in T03-0078, T03-0079,  
T03-0080, and T03-0081

689699V 694865V

Dear Mr. Lazarides:

Wisconsin Central Ltd. ("WCL") submits the six-month progress report for the above-referenced docket numbers.

For T03-0081 (Deerfield Parkway), WCL has installed the second main track. Crossing signals for the second main track are currently working on an island circuit for access to an industry under Form 1 permission. WCL plans to execute the cutover to put CWT circuitry into service on the second main in late January, 2005.

For the remaining three crossings in dockets T03-0078, 79 and 80 (US 45, Butterfield and Illinois 60 respectively), WCL will do the work in 2005, within the established due dates.

Feel free to call me if you have questions.

Sincerely,

Michael J. Barron, Jr.  
Counsel for Wisconsin Central Ltd.

cc: Mr. Brian Verduyse, ICC

DOCKETED

BV