

Leka, Kathy

From: Humphries, Henry
Sent: Wednesday, January 19, 2005 8:29 AM
To: Drewes, Dan; Leka, Kathy
Subject: FW: ICC progress reports

T03-0105

fyi

-----Original Message-----

From: Townlian, Cheryl L [mailto:Cheryl.Townlian@bnsf.com]
Sent: Monday, January 17, 2005 8:31 AM
To: Humphries, Henry
Subject: FW: ICC progress reports

FYI

-----Original Message-----

From: Smith, Martha L
Sent: Saturday, January 15, 2005 2:22 PM
To: Townlian, Cheryl L
Subject: FW: ICC progress reports

Cheryl,
Here's the info for Henry about LS 7000 DOT # 004689X TR 206 near Cameron. The temp stop sign date should be in August, the roadmaster had confirmed they were placed when work started but couldn't remember the date.

8-1-04

Thanks,
martie

-----Original Message-----

From: Golder, Dwight L
Sent: Wednesday, January 12, 2005 8:53 PM
To: Smith, Martha L
Subject: RE: ICC progress reports

This AFE is on track to be in service by 11-22.
Preliminary work on this project started in August the major crew construction started in mid November.
Dwight Golder

-----Original Message-----

From: Smith, Martha L
Sent: Tuesday, January 04, 2005 12:50 PM
To: Golder, Dwight L
Subject: RE: ICC progress reports

DOCKETED

Hi Dwight,
I have another request for a progress report, this one for LS 7000 DOT # 004689X TR 206 near Cameron.
On this one we also need to know the date the signal team started work as well. The due date for

1/19/2005

this one is 1/22/05, so it may be completed already.

Thanks again for your time!

Martha Smith

1/19/2005