

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION  
PROJECT STATUS REPORT: T04-0059**

**TYPE: (CHECK ONE)**

PROGRESS	<input checked="" type="checkbox"/>
COMPLETION*	<input type="checkbox"/>

DATE	February 2, 2005
------	------------------

**PROJECT INFORMATION:**

Reporting Party:	
Docket/Order #: Date:	T04-0059, July 21, 2004
Status Reports Due:	January 21, 2005 July 21, 2005
Ordered Completion Date:	January 21, 2006
Completion Report Due <sup>1</sup> :	January 26, 2006
AAR/DOT#, Milepost, Street, (in/near) City, County	288 964A, 66.35-M, 3200N/TR17 288 965G, 67.40-M, CH 29, Both North of Clifton, Iroquois County
Railroad Company:	Illinois Central Railroad Company

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Roadway:	Mr. Tom Zeinz, Manager, Engineering Services, Canadian National 17 641 S. Ashland Ave., Homewood, Illinois 60430-1345 Phone: (708) 332-3557 FAX: (708) 332-3514 Email: tom.zeinz@cn.ca
Signals:	Mr. Arne Skrodal, Signal Design Officer, Signals & Communications Canadian National, 17641 S. Ashland Ave., Homewood, Illinois 60430 Phone: (708) 332-3271 FAX: (708) 332-3514 Email: arne.skrodal@cn.ca
Representing:	Illinois Central Railroad Company

<sup>2</sup>Project Manager information to be submitted by Roadway Authority and Railroad Company

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

3200N/TR 17 and 1100E/TR 120 -

- i) Upgrade the existing 1100E/TR 120 roadway, from its intersection with CH 29 to a point approximately 13,386 feet to the north.
- ii) Vacate the TR 17 roadway, within the Company right-of-way (ROW).
- iii) Close and abolish the TR 17 crossing, install permanent barricades at the Company ROW, and remove the obsolete roadway and reestablish ditch lines.

CH 29 - Install new automatic flashing light signals and gates controlled by constant warning time circuitry

**STATUS OF WORK:**

(Roadway only) Per the Order, Items (ii) and (iii) at 3200N/TR-17 will not be completed until after Item (i) has been completed by the County.

**DOCKETED**

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

Mail directed to the **Rail Safety Section** or the **Director of Processing and Information**, Transportation Bureau of the Commission should be addressed to:

The Illinois Commerce Commission  
527 East Capitol Avenue  
Springfield, IL 62701-1827

If you have questions contact:

Joe Von De Bur, Railroad Safety Specialist  
Phone: (217) 557-1286  
Email: [jvondebu@icc.state.il.us](mailto:jvondebu@icc.state.il.us)

A **Form 3** can be obtained from the Illinois Commerce Commission by calling 217/782-7660 or on the web at:

<http://www.icc.state.il.us/hq/library.aspx?key=Railroad%20Safety>

**United States Department of Transportation Inventory Form #6180.71** can be obtained on the web at:

<http://safetydata.fra.dot.gov/OfficeofSafety/Forms/Default.asp>

Submit Inventory forms to:

Federal Railroad Administration Office of Safety 1120 Vermont Avenue, NW Washington, DC 20590	<b><u>And</u></b>	Chief of Data Services Illinois Department of Transportation 2300 S. Dirksen Parkway Springfield, IL 62764
--------------------------------------------------------------------------------------------------------	-------------------	---------------------------------------------------------------------------------------------------------------------

**Leka, Kathy**

---

**From:** VonDeBur, Joe  
**Sent:** Wednesday, February 02, 2005 10:43 AM  
**To:** Leka, Kathy  
**Subject:** FW: Commission Order T04-0059



clifton psr icrr  
04-0086 02-02...



UnNamed.html



PSR ICRR.doc

Progress Report from RR. See PM change below.

-----Original Message-----

**From:** Tom.Zeinz@cn.ca [mailto:Tom.Zeinz@cn.ca]  
**Sent:** Wednesday, February 02, 2005 10:21 AM  
**To:** VonDeBur, Joe  
**Cc:** @ Barron, Jr., Michael; John.Tuckett@cn.ca; Arne.Skrodal@cn.ca  
**Subject:** RE:Commission Order T04-0059

oops. forgot attachment. here it is.

----- ( Forwarded letter 1 follows ) -----

**Date:** Wednesday, 2 February 2005 10:18am CT  
**To:** Joe.VonDeBur[jvondebu]@icc.state.il.us  
**Cc:** Arne.Skrodal, John.Tuckett, Michael.Barron  
**From:** Tom.Zeinz@CNR  
**Subject:** RE:Commission Order T04-0059

288964A

288965G

Joe,

Here's completed form for Roadway only. I presume Arne will submit Signal info separately. For the future, the Project Manager for the Roadway portion of this project should be changed to:

Mr. John E. Tuckett  
Track Supervisor  
Canadian National / Illinois Central Railroad  
128 W. Front Street  
Gilman, IL 60938

ph: 815-265-7213  
cell: 815-592-2571  
fax: 815-265-9973  
email: john.tuckett@cn.ca

----- ( Forwarded letter 2 follows ) -----

**Date:** Wed, 2 Feb 2005 09:50:01 -0600  
**To:** TOM.ZEINZ, arne.skrodal  
**From:** Joe.VonDeBur[jvondebu]@icc.state.il.us  
**Subject:** Commission Order T04-0059

Tom/Arne,

As you are the CN Project Managers on this job, here is an electronic copy of the Project Status Report. You can fill them in and email them to me when status reports are due. I will submit them for you.

<<PSR ICRR.doc>>

If you have any questions, please call.

Thanks,

Joe Von De Bur  
Railroad Safety Specialist