## Leka, Kathy

From:

Humphries, Henry

Sent:

Friday, February 18, 2005 1:34 PM

To:

Drewes, Dan; Leka, Kathy

Subject:

FW: Bureau County Crossing Projects - PM Report

TO4-0007

079679A

progress reports on two projects. T04-0007 & 8

----Original Message----

From: Thomas G. Domres [mailto:domrestg@tkda.com]

Sent: Friday, February 18, 2005 1:10 PM

To: Humphries, Henry

Subject: RE: Bureau County Crossing Projects - PM Report

T04-0008

## Mr. Humphries:

My apologies for not sending this earlier this week. The project status is the following:

Steve Haring at the IDOT BLR has approved the plans. At this point, we are working with the County and BNSF to schedule a bid date.

We anticipate setting the bid date very soon and will keep you posted.

Have a great weekend,

Thomas G. Domres, Registered Engineer phone: 630/499-4110 ext. #303 fax: 630/499-4119 e-mail: domrestg@tkda.com
TKDA
3675 Darlene Court, Suite D

Aurora, IL 60504-6515

----Original Message----

From: Humphries, Henry [mailto:hhumphri@icc.state.il.us]

Sent: Tuesday, February 15, 2005 4:45 PM

To: Thomas G. Domres

Subject: RE: Bureau County Crossing Projects - PM Report

whats the status now?

----Original Message----

From: Thomas G. Domres [mailto:domrestg@tkda.com]

Sent: Monday, January 03, 2005 4:10 PM

To: Humphries, Henry

Cc: bureauchwy@theramp.net

Subject: Bureau County Crossing Projects - PM Report

## Mr. Humphries:

As you requested, I am providing a project manager's report for the two crossing projects in Bureau County (Docket #T04-0007, DOT #079679A and Docket #T04-0008, DOT #079655L).

Steve Haring has been the engineer reviewing the plans at IDOT Bureau of Local Roads. I talked with the IDOT Bureau of Local Roads on December 15, 2004, and found out that Mr. Haring had taken the rest of the year

off. I asked if another IDOT engineer could review the projects, and Mr. Haring had left instructions that he wanted to review these projects personally after the holidays.

I will be contacting Mr. Haring tomorrow to discuss both of the projects and his timetable for reviewing them.

Please contact me if you have any more questions regarding this project or require additional information.

Thanks,

Thomas G. Domres, Registered Engineer phone: 630/499-4110 ext. #303 fax: 630/499-4119 e-mail: domrestg@tkda.com
TKDA
3675 Darlene Court, Suite D
Aurora, IL 60504-6515