

**PIKE COUNTY
HIGHWAY DEPARTMENT**

ORIGINAL

ROUTE #3 • P.O. BOX 514 • PITTSFIELD, ILLINOIS 62363

Charles J. Ingersoll, P.E.
County Engineer


October 3, 2000

Phone

(217) 285-4364

FAX: (217) 285-2719

Pike County
Section 98-00075-02-FP
County Highway #14
Crossing DOT 479 517C
Milepost 477.35WC



T00-0048

Illinois Commerce Commission
P.O. Box 19280
Springfield, IL 62794-9280

Progress Report

ATTENTION: Mr. Kevin L. Sharpe
Director of Processing and Information

Dear Sirs:

Please find enclosed Pike County's written report concerning the above-captioned project. Approximately 15% of the roadway project was completed in the third quarter of 2000. The project is behind schedule due to other commitments of the County's work force, which are more weather sensitive, such as asphalt overlay and striping activities.

On Monday, October 2nd, the County renewed their efforts on the subject project, and weather permitting, it should be 80% complete by the end of the fourth quarter of 2000.

Another report will be forthcoming from this office in January, 2001.

Very truly yours,

Charles J. Ingersoll, P.E.
County Engineer

CJI/FA/bkm
Enclosure

DOCKETED