

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

ORIGINAL

RECEIVED
JUN 10 2005

Illinois Commerce Commission
RAIL SAFETY SECTION

Illinois Central Railroad Company, the Village of Pesotum, and the State of Illinois, Department of Transportation,

Stipulated agreement regarding improving public safety at the 300N/TR295A highway-rail grade crossing on the Company's track located in Pesotum, Champaign County, Illinois, designated as crossing AAR/DOT 289 101M, milepost 141.35-M.

T04-0053

SUPPLEMENTAL PETITION

Now comes the Village of Pesotum ("the VILLAGE") and petitions the Illinois Commerce Commission ("the Commission") for an order giving the VILLAGE additional funding from the Grade Crossing Protection Fund ("GCPF") in this docket. In support of its petition the VILLAGE states as follows:

1. Construction bids for the crossing approach improvements were higher than the engineering estimates submitted for the project. Part of this was due to the additional cost for railroad liability insurance which was bid at \$10,000, but also included higher cost for road base and aggregate materials.
2. The VILLAGE is hereby submitting the lowest contractor's bids/proposal for the construction costs with this supplemental petition as Exhibit A.
3. The bids show that the lowest contractor's cost of the project shall be \$17,245 more than originally estimated.
4. The Village has accepted the lowest construction bid in the amount of \$38,245 as directed by the COMMISSION, making the cost of the project, with engineering, a total of \$51,745.
5. Due fact that the original two construction bids received were 174% and 234% over the engineering estimates submitted to the COMMISSION, the VILLAGE required additional

DOCKETED
JUN 11 2005

time to consider alternative construction methods and contractors. These actions caused delays in the project that should have otherwise been completed on schedule, but resulted in a lower cost of construction.

WHEREFORE, the VILLAGE, respectfully requests that the COMMISSION:


a.) Allow the GCPF to contribute 100% of the additional \$17,245 needed to complete the project.

b.) Allow an extension of time for completion of the project through August 31, 2005.

c.) Provide such other and further relief as the COMMISSION deems just and appropriate.

Dated at Pesotum, Illinois this 1st day of June, 2005.

VILLAGE OF PESOTUM

By 
Scott Morris
Village President

Village of Pesotum
103 ½ E. Lincoln Avenue
P.O. Box 200
Pesotum, IL 61863-0200
Phone: (217) 840-4004

Alternate Contact:
Mary Beth Henry, Village Clerk
Phone: (217) 867-2481

EXHIBIT A

STEWART & STEWART INC.

PO Box 159
Tolono, IL 61880
PH: (217) 485-5789 FAX: (217) 485-3417
DEE JAY STEWART, PRESIDENT

WATER & SEWER MAINS - DOZER WORK - EXCAVATING - DEMOLITION - CONCRETE WORK

PROPOSAL

April 29, 2005

Village of Pesotum
PO Box 200
Pesotum, IL 61863

Attention: Ed Clancy

RE: Country Road 300

STEWART & STEWART INC. PROPOSES TO DO THE FOLLOWING:

Item #

1	Topsoil Excavation	240 @ 5.90	1,416.00
2-4	Embankment	365 @ 26.20	9,563.00
5	Topsoil placement	610 @ 3.20	1,952.00
6	Till and reshape	245 @ 12.00	2,940.00
7	Base Course	380 @ 11.90	4,522.00
8	Shoulders	70 @ 11.90	833.00
9-12	A-3	1 @ 3980.00	3,980.00
13-17	Seed & Mulch	1 @ 1560.00	1,560.00
18	Sign Replacement	1 @ 30.00	30.00
19	Erosion Control	1 @ 450.00	450.00
20	Traffic Control	1 @ 500.00	500.00

Total: 27,746.00

21	Railroad Insurance	1 @ 10,499.00	10,499.00
----	--------------------	---------------	-----------

ALL THE ABOVE FOR THE SUM OF: Thirty eight thousand two hundred forty five and

no/100

\$38,245.00

THANK YOU