

Sangamon County Highway Department

3303 Terminal Avenue
Springfield, Illinois 62707
Phone: (217) 535-3070
Fax: (217) 753-7999
E-Mail: schd@fgi.net

TIMOTHY C. ZAHRN, P.E.
COUNTY ENGINEER

RECEIVED
AUG 23 2005

Illinois Commerce Commission
RAIL SAFETY SECTION

479306F

August 19, 2005

Director of Processing and Information
Transportation Division
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL. 62701

RE: Docket No: T03-0026
Norfolk Southern Railway Company
Springfield Township - Scarbrough Road
Section 02-24113-00-FP
Sangamon County

Dear Sir:

In accordance with the above mentioned order we are notifying you that Springfield Township and Sangamon County has completed all requirements as designated in said order. The following is a brief summary of the significant events of this project.

- The Commission entered the Order on April 23, 2003.
- The Illinois Department of Transportation approved the plans on May 16, 2003.
- Sangamon County began right-of-way acquisition on July 7, 2003 and completed it on October 14, 2003.
- Bids were opened on October 14, 2003.
- P.H. Broughton and Sons, Inc. started work on December 8, 2003.
- Final inspection was made by IDOT on May 10, 2004.
- Work was completed by P.H. Broughton on May 20, 2004.
- Final Pay Estimate #4 approved by IDOT on July 9, 2004.
- P.H. Broughton and Sons, Inc. paid balance of contract on July 21, 2004.

DOCKETED

Copies of all invoices and/or checks paid for all construction, engineering and right-of-way on this project totaling \$75,466.73 was submitted to IDOT requesting reimbursement from the Grade Crossing Protection Fund in the amount of \$75,103 per the last amending supplemental order. If you have any questions, please contact this office.

Sincerely,



Timothy C. Zahrn, P.E.
Sangamon County Engineer

cc: Michael E. Stead
Rail Safety Program Administrator
Illinois Commerce Commission
Transportation Division/Rail Safety Section
527 East Capital Avenue
Springfield, IL 62701

Victor A. Modeer
Director of Highways-IDOT
Attn: Jeff Harpring, Room 205
Illinois Department of Transportation
2300 South Dirksen Parkway
Springfield, IL 62764

George Ruzic
Highway Commissioner
Springfield Township
2372 ½ North Grand East
Springfield, IL 62707

Neil F. Flynn
Attorney at Law
1035 South Second Street
P.O. Box 37
Springfield, IL 62705-0037

Region 4/District 6
Christine M. Reed, P.E.
Deputy Director of Highways
Region Four Engineer
Attn: Terry Fountain – District 6 Local Roads Engineer
Illinois Department of Transportation
126 E. Ash Street
Springfield, IL. 62704-4792



Illinois Department of Transportation

Division of Highways / District 6
126 East Ash Street / Springfield, Illinois / 62704-4792
Telephone 217/782-7301

June 2, 2004

Mr. Philip L. Koeberlein, P.E.
Sangamon County Engineer
3303 Terminal Ave
Springfield, IL 62707

RECEIVED

JUN 7 2004

Sangamon County Dept.

RE: Sangamon County
Springfield Road District
Section 02-24113-00-FP
Scarborough Road Extension
Final Inspection

Dear Mr. Koeberlein:

On May 10, 2004, a final inspection of the above-designated section was made by a representative of this office and the same was found to have been completed substantially in accordance with the plans, specifications and contract - except the following:

- Repair the area behind the east gutter – wheel track.
- The approach wings on the south end of the radii need to be built up – gutter is higher than seal coated surface.
- The transition at the north end needs to be transitioned better
- The house could be cleaned better.

Sincerely,

Christine M. Reed, P.E.
District Engineer

BY: William E. Martens
William E. Martens, P.E. THF
Acting Local Roads Engineer

WEM:THF:djc

cc: P. H. Broughton & Sons, Inc.
File



Illinois Department of Transportation

Division of Highways / District 6
126 East Ash Street / Springfield, Illinois / 62704-4792
Telephone 217/782-7301

July 9, 2004

Mr. Philip L. Koeberlein, P.E.
Sangamon County Engineer
3303 Terminal Ave
Springfield, IL 62707

RE: Sangamon County
Springfield Road District
Section 02-24113-00-FP
Final Payment Estimate

Dear Mr. Koeberlein:

I am returning, herewith, Estimate Number 4 and Final in the total amount of \$46,109.99 for the above improvement, which is correct, as of this date, insofar as our records are concerned.

Please submit BLR 7201 at your earliest convenience, so we may finalize this project and make any necessary adjustments to your MFT Funds.

Sincerely,

Christine M. Reed, P.E.
District Engineer

BY: William E. Martens
William E. Martens, P.E.
Acting Local Roads Engineer

WEM:THF:djc
Enclosure

cc: Joe Chernis - Springfield Road District Commissioner
P.H. Broughton & Sons
File



MAY 19 2004

Engineer's Final Payment Estimate

LOCAL ROADS County

SANGAMON

Road District	Municipality	Springfield
		Scarborough Road
Section		02-24113-00-FP

Date of Completion May 14, 2004

Items	Awarded*		Added Quantity	DEDUCTED Quantity	COMPLETED		
	Quantity	Values			Quantity	Unit Price	Values
1 Tree Removal (6 to 15 units diameter)	92	\$3,588.00	17		109	\$39.00	\$4,251.00
2 Tree Removal (Over 15 units diameter)	100	\$4,400.00	12		112	\$44.00	\$4,928.00
3 Earth Excavation	210	\$5,823.30			210	\$27.73	\$5,823.30
4 Seeding Class 1 (Special)	0.1	\$750.00			0.1	\$7,500.00	\$750.00
5 Aggregate Base Course, Type A	74	\$2,146.00	75.5		149.5	\$29.00	\$4,335.50
6 Bituminous Base Course Superpave 5"	347	\$10,004.01			347	\$28.83	\$10,004.01
7 Bituminous Materials (Prime Coat)	165	\$483.45		126.5	38.5	\$2.93	\$112.81
8 Bituminous Materials Cover & Seal Coat	260	\$803.40		137.1	122.9	\$3.09	\$379.76
9 Cover Coat Aggregate	5	\$384.85			5	\$76.97	\$384.85
10 Seal Coat Aggregate	5	\$384.85		3.5	1.5	\$76.97	\$115.46
11 Bituminous Concrete Surface Course, Superpave, Mix "C", N50	40	\$4,790.00	1.2		41.2	\$119.75	\$4,933.70
12 Concrete Gutter (Special)	228	\$6,573.24		8	220	\$28.83	\$6,342.60
13 Steel Plate Beam Guardrail, Type B	50	\$4,159.50		50	0	\$83.19	\$0.00
14 Guardrail Markers, Type B	6	\$68.04		6	0	\$11.34	\$0.00
15 Traffic Control and Protection Standard BLR 21	1	\$600.00			1	\$600.00	\$600.00
Totals		\$44,958.64					\$42,960.98
Miscellaneous Extras and Credits						Values	
ITEM A: Furnish & Install Jersey Style Concrete Barrier Add 50 feet @ \$62.98 per foot						\$3,149.00	
Total Miscellaneous Extras and Credits							\$3,149.00
Total Value of Completed Work							\$46,109.98
Miscellaneous Debits						Values	
Total Miscellaneous Debits							\$0.00
Net Cost of Section							\$46,109.98
Previous Payments Estimates 1, 2 & 3							\$42,809.18
Net Amount Due							\$3,300.80

Signed: Philip L. Kocherlin
County Engineer

Approved: Christ M. Keen District Engineer

MAY 20, 2004
Date

7-9-04
Date