



Walsh Construction

OFFICIAL FILE

I.C.C. DOCKET NO. 04-614

Joint Exhibit No. 50

Witness _____

Date 6-17-05 Reporter J.Y.

ASK Rich

was this alt off

November 11, 2004

RSI - 16

Recycling Systems, Inc.
1346 S. Hannah
Forest Park, IL 60130

Attn: Mr. Richard Golf

Re: Proposal to Furnish and Install Multiple Sewer/Water Items
Recycling Systems, Inc.
3152 S. California Ave.
Chicago, Illinois

Dear Mr. Golf:

Walsh Construction is submitting a proposal to furnish and install multiple sewer/water items that are not part of the original contract and were not included in our final lump sum price.

The work includes: 1. Furnishing and Installing a Scale Pit Drainage Structure and Outlet Piping in the Building #2 Truck Ramp (\$2,300). 2. Furnishing and Installing an Irrigation Watermain Structure and 4" DIP Watermain (\$3321.56). 3. Furnishing and Installing 6" Casing For the Gasmain (\$3000). 4. Substituting 3" DIP Watermain in lieu of 2" Copper as shown on the plans (\$4981.50). Attached are detailed summaries of the costs involved with each item mentioned above. The total cost proposal to complete this work equals \$13,603.06. The original estimates given on the Change Order log equaled \$10,000.

Please proceed with payment of \$13,603.06 for the above mentioned work. This work has all been completed to date.

Respectfully Yours,
Walsh Construction Company of Illinois

SP

Shane Price
Project Manager

Cc: Jerry Golf Jr. - RSI
Bruce Williams
9.50191

1- P100 / 8-29-03
LANDMARK 50 F 10

2- OK
3. 4001 Road 8 NO
4. OK

JOINTLY STIPULATED
EXHIBIT 000050