



ALTHOFF INDUSTRIES INC.

Mechanical/Electrical
Contractors and Engineers

Change Order Request

Section 1 - Change Request

Customer Name:
RECYCLING SYSTEMS INC
3152 S CALIFORNIA
CHICAGO 60608

Change Order 04-1956-2
Priority: Medium
GC Job Number: 1

Requested By: Christopher J Bennett

Description of Change: Install temporary furnaces including flue piping, duct connections and temporary power. Disconnect duct connections, temporary LP gas lines, temporary power and remove furnaces.

Section 2 - Change Estimate

Action Required to Implement Change (task, skill sets, material, etc.):

XXXXX

Estimate Impact (to schedule, budget, resources, specifications, other dept, etc.):

XXXXX

Hours/Qty	Labor Type / Material	Price	Total
54	Labor	\$96.00	\$5,184.00
1	Material needed to execute change	\$800.00	\$800.00
	Material Handling & Documentation		\$0.00
	Taxable/Tax		\$0.00
Total of Change Order:			\$5,884.00

Change in Schedule: None

Section 3 - Approval (Please Check the Appropriate Box)

Signature: _____	Approved <input type="checkbox"/>
Christopher J Bennett	Deferred <input type="checkbox"/>
	Pending <input type="checkbox"/>
	Rejected <input type="checkbox"/>
Signature: _____	Approved <input type="checkbox"/>
John Koty, Sandman Inc	Deferred <input type="checkbox"/>
	Pending <input type="checkbox"/>
	Rejected <input type="checkbox"/>

Date Issued: 20-December-2004

Due By: 20-December-2004

Terms: Pricing valid for 30 days, subject to market conditions.

OFFICIAL FILE

I.C.C. DOCKET NO. 04-614

Joint Exhibit No. 55

Witness _____

Date 6-17-05 Reporter J.Y.

800T South Route 71 • Crystal Lake, Illinois 60014

815-455-7800 • www.althoffind.com

JOINTLY STIPULATED
EXHIBIT 55