

BUREAU COUNTY HIGHWAY DEPARTMENT

595 Elm Place, Princeton Illinois 61356

Phone: (815) 875-4477 Fax: (815) 875-4470

Jeff Peacock, P.E., County Engineer

ORIGINAL



October 4, 2005

State of Illinois
Attn: Michael Stead
Illinois Commerce Commission
527 East Capitol Avenue
Springfield IL 62701

RECEIVED
OCT 5 2005

Illinois Commerce Commission
RAIL SAFETY SECTION

Re: TO4007 – Princeton Township, Bureau County
TO4008 – Westfield Township, Bureau County

Dear Mr. Stead:

A time extension for these two projects is being requested. The status of the projects is:

1. TO4007 – Princeton Township: construction work is approximately 50% complete.
2. TO4008 – Westfield Township: construction work has not yet commenced. The contractor will begin the project when TO4007 – Princeton Township project is completed.


We are anticipating both of these projects to be completed by December 31, 2005 with good weather. In the spring of 2006 some final cleanup work (i.e. seeding, final shaping etc) may be required. Therefore, we believe final completion will be by April 2006.

The request for extension is based on the final project plans and permits not being completed until August 2005 with Board and IDOT approval in September 2005.

Please let us know if you have any questions.

Sincerely,

Bureau County Highway Department


Jeff Peacock, P.E.
County Engineer

JEP/mkl

cc: Jeff Harpring
Mark Leeman
Steve Haring

DOCKETED

OCT 6 2005