

ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION

ORIGINAL

PROJECT STATUS REPORT: T04-0081

RECEIVED
OCT 24 2005

TYPE: (CHECK ONE)

PROGRESS	
COMPLETION*	X

Illinois Commerce Commission
RAIL SAFETY SECTION

DATE 10-15-05

PROJECT INFORMATION:

Reporting Party:	Illinois Central Railroad Company
Docket/Order #, Date:	T04-0081, January 5, 2005
Status Report(s) Due:	February 5, 2005 (Temp. Stop Sign must be installed) July 5, 2005 (Status)
Ordered Completion Date:	January 5, 2006
Completion Report Due ¹ :	January 5, 2006
AAR/DOT#, Milepost:	288 983E, 78.00-M
Street, (in/near) City, County:	2100N, Danforth, Iroquois County
Railroad Company:	Illinois Central Railroad Company

¹ Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION:

Name:	RONALD G. DOWNS, P.E.
Title:	SENIOR ENGINEER - TRANSPORTATION SECTION
Representing:	FARNSWORTH GROUP INC.
Street Address:	2709 MCGRAW DRIVE
City, State, Zip:	BLOOMINGTON, IL 61704
Office Phone:	309-663-8435
Office Fax:	309-663-1571
Cellular Phone:	309-825-1562
E-Mail Address:	rdowns@f-w.com

DESCRIPTION OF IMPROVEMENTS ORDERED:

Railroad: Install automatic flashing light signals and gates (AFLS/Gates) controlled by constant warning time circuitry. Install Temporary STOP Signs by February 5, 2005.

Village: Reconstruct the existing west crossing approach.

STATUS OF WORK:

PROJECT IS COMPLETED.

DOCKETED