



ORIGINAL

100 North Broadway – Suite 1500
St. Louis, Missouri 63102
(314) 331-0659

December 28, 2006

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

Mr. David Lazarides
Director of Processing
Transportation Division
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, Illinois 62701

Dear Mr. Lazarides:

Enclosed please find the Project Status Report covering the installation and/or upgrade of Signal Improvements for the attached locations. This project, in conjunction with Illinois Commerce Commission Order T06-0044 with reference to Stipulated Agreement 1173.

Sincerely,

John Freise
Public Project Coordinator

Encl.
cc: Operating File

DOCKETED

DEC 29 2006

DSD/MS

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	424038U, MP 121.72
Street, (in/near) City, County:	IL 148, near Mt. Vernon, Jefferson County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals with Gates, CWT Circuitry, and existing Cantilever Signal Lights to LED..

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	424047T, MP 97.13
Street, (in/near) City, County:	Blue Bunting Road, near Pinckneyville, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	430961T, MP 102.08
Street, (in/near) City, County:	US 51, Tamaroa, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Circuitry, and existing Cantilever Signal Lights to LED.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431021H, MP 121.53
Street, (in/near) City, County:	CH 19/Wells By-Pass, near Mt. Vernon, Jefferson County
Railroad Company:	Union Pacific Railroad Company

¹ Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

² Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431032V, MP 114.63
Street, (in/near) City, County:	Hirons Street, Waltonville, Jefferson County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Install LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431033C, MP 114.54
Street, (in/near) City, County:	Main Street, Waltonville, Jefferson County
Railroad Company:	Union Pacific Railroad Company

¹ Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

² Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431043H, MP 111.21
Street, (in/near) City, County:	CH 14, Scheller, Jefferson County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431134N, MP 71.86
Street, (in/near) City, County:	CH2/Wine Hill Road, Welge, Randolph County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431149D, MP 77.26
Street, (in/near) City, County:	Sparta Street, Steeeleville, Randolph County
Railroad Company:	Union Pacific Railroad Company

¹ Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

² Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431151E, MP 77.80
Street, (in/near) City, County:	Eastline Street, Steeleville, Randolph County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Install LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431164F, MP 80.95
Street, (in/near) City, County:	CH 11, near Percy, Randolph County
Railroad Company:	Union Pacific Railroad Company

¹ Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

² Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431171R, MP 82.55
Street, (in/near) City, County:	South Harshaw Street, Cutler, Perry County
Railroad Company:	Union Pacific Railroad Company

¹ Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

² Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Install LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431174L, MP 82.66
Street, (in/near) City, County:	IL 150, Cutler, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Circuitry, and existing Cantilever Signal Lights to LED.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431176A, MP 82.78
Street, (in/near) City, County:	North Market Street, Cutler, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Install LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431180P, MP 84.80
Street, (in/near) City, County:	Jamestown Road, near Cutler, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431185Y, MP 87.54
Street, (in/near) City, County:	CH 13/Conant Road, near Pinckneyville, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431195E, MP 92.17
Street, (in/near) City, County:	Fairgrounds Road, near Pinckneyville, Perry County
Railroad Company:	Union Pacific Railroad Company

¹ Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

² Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431197T, MP 92.74
Street, (in/near) City, County:	IL State Routes 154 & 13, Pinckneyville, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Circuitry, and existing Cantilever Signal Lights to LED .

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431198A, MP 93.40
Street, (in/near) City, County:	State Route IL 127, Pinckneyville, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates, CWT Circuitry, and existing Cantilever Signal Lights to LED.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #; Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431199G, MP 93.49
Street, (in/near) City, County:	Gordon Street, Pinckneyville, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals/Sidelights with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	X
COMPLETION*	

DATE	December 28, 2006
------	-------------------

PROJECT INFORMATION:

Reporting Party:	Union Pacific Railroad Company
Docket/Order #: Date:	T06-0044
Status Reports Due:	December 28, 2006
Ordered Completion Date:	June 28, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	431201F, MP 95.00
Street, (in/near) City, County:	CH 1/White Walnut Road, near Pinckneyville, Perry County
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	David McKernan
Title:	Manager-Industry & Public Projects
Representing:	Union Pacific Railroad Company
Street Address:	100 North Broadway, Suite 1500
City, State, Zip:	St. Louis, MO 63102
Office Phone:	314-331-0682
Office Fax:	402-501-2520
Cellular Phone:	
E-Mail Address:	Dwmckern@up.com

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. Upgrade to LED F/L Signals with Gates and CWT Circuitry.

STATUS OF WORK: Pending Completion of RR Work.

RECEIVED

DEC 29 2006

Illinois Commerce Commission
RAIL SAFETY SECTION