



"PLEASE DRIVE SAFELY"

## LASALLE COUNTY HIGHWAY DEPARTMENT

LAWRENCE J. KINZER, COUNTY ENGINEER

1400 N. 27TH ROAD - P.O. BOX 128 - OTTAWA, ILLINOIS 61350

PHONE (815) 434-0743 FAX (815) 434-0747

e-mail: [highway@lasallecounty.org](mailto:highway@lasallecounty.org)

February 28, 2007

Illinois Commerce Commission  
Transportation Division/Rail Safety Section  
527 East Capitol Avenue  
Springfield, Illinois 62701

Attention: Mr. Michael E. Stead

Re: Project Status Report  
Section 06-09128-00-RR & Section 06-09129-00-RR  
Earl Road District  
LaSalle County

Dear Mr. Stead:

Enclosed, please find one (1) copy each of the Project Status Report for the above-mentioned sections.

Please contact me if you have any questions, or need any additional information.

Sincerely,

Lawrence J. Kinzer, P.E., P.L.S.  
County Engineer

Enclosure

mmp

RECEIVED  
MAR 2 2007

Illinois Commerce Commission  
RAIL SAFETY SECTION

T06-0018



Printed on recycled stock with soy ink.

4/4 MS

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

**PROJECT STATUS REPORT**

**TYPE: (CHECK ONE)**

PROGRESS	<input checked="" type="checkbox"/>
COMPLETION <sup>1</sup>	<input type="checkbox"/>

DATE	2-28-07
------	---------

**PROJECT INFORMATION:**

Reporting Party:	Earl Township Road District
Docket/Order #, Date:	Stipulated Agreement #1151
Status Reports Due:	
Ordered Completion Date:	TOG-0018
Completion Report Due <sup>1</sup> :	
AAR/DOT#, RR Milepost:	AAR/DOT# 079 620K / 46.60A
Street, (in/near) City, County:	18 <sup>th</sup> Street Near Leland, LaSalle County
Railroad Company:	BNSF

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	Lawrence J. Kinzer
Title:	LaSalle County Engineer
Representing:	LaSalle County / Earl Township Road District
Street Address:	1400 N. 27 <sup>th</sup> Road; P.O. Box 128
City, State, Zip:	Ottawa, IL 61350
Office Phone:	(815) 434-0743
Office Fax:	(815) 434-0747
Cellular Phone:	
E-Mail Address:	highway@lasallecounty.org

<sup>2</sup>Project Manager information to be submitted by Earl Township and the BNSF Railway Company.

**DESCRIPTION OF IMPROVEMENTS ORDERED:** Improve the approaches so that they conform to 92 IAC 1535.

**STATUS OF WORK:** (use additional blank sheet, if necessary)

*Furnished Excavation 100% complete*  
*Earth Excavation 95% complete, Final Shaping in spring*  
*Aggregate Surface Lsc T/B 12" 90% complete, needs*  
*additional gravel placed due to compaction.*  
*Seeding To be completed after Final Shaping is*  
*completed*

Mail directed to the **Rail Safety Section** or the **Director of Processing and Information**, Transportation Bureau of the Commission should be addressed to:

STIPULATED AGREEMENT NO. 1151  
EXHIBIT E

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

**PROJECT STATUS REPORT**

**RECEIVED**  
MAR 2 2007

**TYPE: (CHECK ONE)**

PROGRESS	<input checked="" type="checkbox"/>
COMPLETION <sup>1</sup>	<input type="checkbox"/>

Illinois Commerce Commission  
RAIL SAFETY SECTION

DATE	2-28-07
------	---------

**PROJECT INFORMATION:**

Reporting Party:	Earl Township Road District
Docket/Order #: Date:	Stipulated Agreement # 1151
Status Reports Due:	
Ordered Completion Date:	TO6-0018
Completion Report Due <sup>1</sup> :	
AAR/DOT#, RR Milepost:	#079 6215 / 67.63.A
Street, (in/near) City, County:	17 <sup>th</sup> Street, Near Leland, LaSalle County
Railroad Company:	BNSF

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	Lawrence J. Kinzer
Title:	LaSalle County Engineer
Representing:	LaSalle County / Earl Township Road District
Street Address:	1400 N. 27th Road; P.O. Box 128
City, State, Zip:	Ottawa, IL 61350
Office Phone:	(815) 434-0743
Office Fax:	(815) 434-0747
Cellular Phone:	
E-Mail Address:	highway@lasallecounty.org

<sup>2</sup>Project Manager information to be submitted by Earl Township and the BNSF Railway Company.

**DESCRIPTION OF IMPROVEMENTS ORDERED:** Improve the approaches so that they conform to 92 IAC 1535.

**STATUS OF WORK:** (use additional blank sheet, if necessary)

*Furnished Excavation 100% Complete*  
*Earth Excavation 95% complete, Final Shaping in spring.*  
*Aggregate Surface C&G 14-B12" 95% complete, needs additional gravel placed due to compaction.*  
*Seeding To be completed after Final Shaping is completed*

Mail directed to the **Rail Safety Section** or the **Director of Processing and Information**, Transportation Bureau of the Commission should be addressed to:

STIPULATED AGREEMENT NO. 1151  
EXHIBIT E