

UNION PACIFIC RAILROAD COMPANY

ENGINEERING DEPARTMENT
COMMUTER OPERATIONS



500 WEST MADISON STREET
SUITE 3610
CHICAGO, ILLINOIS 60661
(312) 496-4750

March 26, 2007

RECEIVED

MAR 29 2007

Illinois Commerce Commission
RAIL SAFETY SECTION

Mr. David Lazarides
Director of Processing
Illinois Commerce Commission
527 E. Capitol Ave.
Springfield, IL 62701

RE: ICC Docket No.T05-0043/Status Report

Dear Sir:

Enclosed for your information is a Project Status Report Form regarding the reference
ICC Docket.

Respectfully,

A handwritten signature in black ink that reads "Thomas N. Andryuk". The signature is fluid and cursive.

Thomas N. Andryuk
Manager Field Engineering

Cc: Mack Shumate
Operating File

DOCKETED

MAR 29 2007

BV-

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	<input checked="" type="checkbox"/>
COMPLETION*	<input type="checkbox"/>

DATE	3/26/2007
------	-----------

PROJECT INFORMATION:

Reporting Party:	T.N. ANDRYUK - UNION PACIFIC RR
Docket/Order #; Date:	TOS-0043 / SEPT. 13, 2006
Status Reports Due:	3/2007 (6 MOS INTERVAL)
Ordered Completion Date:	3/13/2009
Completion Report Due ¹ :	3/18/2009
AAR/DOT#, Milepost:	#176 500N (MP 14.53) / #176 549U (MP 14.34) / #176 548M (MP 14.19)
Street, (in/near) City, County:	LAKE AVE. / CENTRAL AVE / WILMETTE AVE. WILMETTE, IL
Railroad Company:	UNION PACIFIC

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	THOMAS N. ANDRYUK
Title:	MANAGER - FIELD ENGINEERING
Representing:	UNION PACIFIC RAILROAD
Street Address:	500 WEST MADISON, SUITE 3610
City, State, Zip:	CHICAGO, IL 60661
Office Phone:	(312) 496-4726
Office Fax:	(402) 233-3174
Cellular Phone:	
E-Mail Address:	TNANDRYUK@UP.COM

²Project Manager information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

Describe improvements. INSTALL NEW MEDIA CROSSING GATES ; RELOCATE EXISTING GATES IN CONJUNCTION WITH VILLAGE OF WILMETTE'S ROADWAY MODIFICATIONS.

STATUS OF WORK:

RAILROAD SIGNAL APPROACH SURVEYS COMPLETED AND SUBMITTED FOR SIGNAL DESIGN ; ESTIMATING .

RECEIVED

MAR 29 2007

Illinois Commerce Commission
RAIL SAFETY SECTION

DOCKETED

STIPULATED AGREEMENT NO. _____
EXHIBIT _____

Page 1

MAR 29 2007