



STEPHENSON COUNTY HIGHWAY DEPARTMENT

295 W. LAMM ROAD
FREEPORT, IL 61032

PHONE: 815-235-7497
FAX: 815-235-7541

September 17, 2007

Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701-1827

RECEIVED
SEP 26 2007

Illinois Commerce Commission
RAIL SAFETY SECTION

Attn: Joe Von De Bur

RE: Order T07-0050 - 306833X

Dear Sir:

The purpose of this letter is to officially notify you that Erin Township has closed Salem Road and that the proper barricades and signage has been placed and the roadway surface removed within the railroad right-of-way for 306-833X at milepost 124.02-W in Stephenson County.

A hard copy of this letter and the Project Status Report:T07-0050 will be mailed to you this week. Notification is also being sent to the Mr. John Henriksen of the Canadian National via email.

Sincerely,

Chris L. Isbell
Stephenson County Engineer

c JV-MS

Rec'd
DET

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION
PROJECT STATUS REPORT: T07-0050**

ORIGINAL
RECEIVED
SEP 26 2007

TYPE: (CHECK ONE)

PROGRESS	
COMPLETION	✓

Illinois Commerce Commission
RAIL SAFETY SECTION

DATE	9/17/2007
------	-----------

PROJECT INFORMATION:

Reporting Party:	Erin Township
Docket/Order #; Date:	T07-0050, July 25, 2007
Status Reports Due:	September 25, 2007
Ordered Completion Date:	September 25, 2007
Completion Report Due ¹ :	September 25, 2007
AAR/DOT#, Milepost:	306 833X, 124.02-W
Street, (in/near) City, County:	Salem Road, near Lena, Erin Township, Stephenson County
Railroad Company:	Chicago, Central & Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	Mr. Chris Isbell
Title:	Stephenson County Engineer
Representing:	Erin Township
Street Address:	295 West Lamm Road
City, State, Zip:	Freeport, IL 61032
Office Phone:	(815) 235-7497
Office Fax:	(815) 235-7541
Cellular Phone:	
E-Mail Address:	stcohwy@co.stephenson.il.us

²Project Manager Information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

- Vacate and remove roadway within the Company right-of-way.
- Install any necessary temporary barricades, permanent traffic barriers and/or signage.

STATUS OF WORK:

Road has been vacated and surface removed within railroad ROW.
Barricades and signage are in place.
All required work completed.

DOCKETED