

**DECATUR JUNCTION RAILWAY Co.**  
1318 SOUTH JOHANSON ROAD • PEORIA, ILLINOIS 61607 • (309) 697-1400

ORIGINAL

October 2, 2007

**RECEIVED**

OCT 3 2007

Illinois Commerce Commission  
RAIL SAFETY SECTION

Michael E. Stead  
Rail Safety Program Administrator  
The Illinois Commerce Commission  
527 East Capitol Avenue  
Springfield, IL 62701-1827  
(217) 557-1285

T06-0102

Re: REQUEST for EXTENSION or PETITION for SUPPLEMENTAL ORDER

Dear Mr. Stead:

Regarding Illinois Commerce Commission Order Number T06-0102, dated December 22, 2006, Sections 8, 9, and 10, the Decatur Junction Railway Co. (DT) is hereby making written notice of its intent to request a nine (9) month extension to complete the work as stated in the Stipulated Agreement 1237; original completion date of December 20, 2007.

The DT is requesting the extension due to lack of personnel resources, impending weather concerns, and moving one of the largest harvests on record. Throughout 2007, and still ongoing, the DT has performed some extraordinary track maintenance; maintenance has included repairs on 3 mainline bridges, the installation of over 3,000 ties throughout the mainline, the rehabilitation of 5 road crossings, and all this in conjunction with general and required maintenance. In addition, the DT is anticipating moving its largest harvest ever, further depleting DT personnel resources; DT's sole business is transporting grain from 4 elevators to the CN/Decatur industries. DT anticipates the bridgework and tie installation to be completed by mid November; however, by this time weather will be the determining factor.

The DT appreciates the opportunity to work with the Illinois Department of Transportation and Illinois Commerce Commission on this matter, please rest assured, the Yield/Crossbuck Project will have first priority in 2008. Should you have any questions regarding this notice, please do not hesitate to call me directly, (309) 697-1400, Ext. 238.

Sincerely,

*Shane Cullen*  
Shane Cullen  
Superintendent of Transportation

**DOCKETED**

OCT - 3 2007

UPS

DSA.MS

Parties of Record	Date Added	Date Removed
Mr. Milton R. Sees, P.E. Director of Highways, IDOT ATTN: JEFF HARPRING, ROOM 205 2300 South Dirksen Parkway Springfield, IL 62764		
Ms. Ellen J. Schanzle-Haskins Chief Counsel - IDOT 2300 South Dirksen Parkway, Room 300 Springfield, IL 62764		
Mr. Lance T. Jones Deputy Chief Counsel - IDOT 2300 South Dirksen Parkway, Room 300 Springfield, IL 62764	10/03/07(a)	