

Attn: Robert
p.2
Barry

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

RECEIVED

PROJECT STATUS REPORT:

NOV 1 2007

TYPE: (CHECK ONE)

PROGRESS	<input type="checkbox"/>
COMPLETION	<input checked="" type="checkbox"/>

DATE	
------	--

Illinois Commerce Commission
RAIL SAFETY SECTION

PROJECT INFORMATION:

Reporting Party:	Mt. Vernon Township, Jefferson County
Docket/Order #, Date:	T00-0113
Status Reports Due:	
Ordered Completion Date:	July 13, 2007
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	167 745C, milepost 273.13CC 921263G
Street, (in/near) City, County:	Green Road
Railroad Company:	Union Pacific Railroad Company

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	
Title:	
Representing:	
Street Address:	
City, State, Zip:	
Office Phone:	
Office Fax:	
Cellular Phone:	
E-Mail Address:	

²Project Manager Information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

STATUS OF WORK:

ALL WORK HAS BEEN COMPLETED FOR THE GREEN ROAD GRADE SEPARATION PROJECT.
REFERENCED ABOVE.

THE ROAD WAS OPENED TO TRAFFIC AUGUST 3RD., 2007.


 STEVE SCHNAKE
 COUNTY ENGINEER


 TERRY MOORE, MT. VERNON ROAD
 DISTRICT COMMISSIONER

STIPULATED AGREEMENT NO. _____
EXHIBIT _____

DOCKETED Page 1

NOV - 2 2007

BV
JOB