
BUDGET HEM NU.	A/U NO.	REGION	CAPITAL TYPE (se	ee back) AFUDC (see back)	1	Estimated Exp	ed Expenditures (Direct Capital Cost Only)			
232	329	South(ern)	Storage	☐ Yes ☐ No	Year	This Reques	Previous	Total		
Activity # Investment				PARTIAL AUTHORIZATION Yes	2008	\$ 1,500,000	\$	\$ 1,500,000 \$ 1,400,000		
Activity # Retirement				☐ No	2009	\$ 1,400,000	\$	\$ 1,400,000		
Accepty # Investment						\$	\$	\$		
Activity # Retirement FILE NO. NBA/MR/PI/SINO.						\$	\$	\$		
		PI/SINO.	ESTIMATED STAR Year 2008	T DATE EST. COMPLETION Year 2009	Retired	\$ 100,000	\$	\$ 100,000		
			Quarter 2	Quarter 2	Total	\$ 3,000,000	\$	\$ 3,000,000		
Project Location Enterprise #14 - Ancons Enterprise #13 - Ancons Project Description Retrofit engine-compres	a 	s to reduce NOx er	White #32 - An White #31 - An mission. Contin		ect to redu	ce NOx emission	ns.			
Alternatives Considered 1. Do Nothing. 2. Run the units as is a 3. Retrofit units to be considered.	nd contir			ulations.						
	ead time	for material and th	e short mainten	PA air emission regulation ance window available to						
Reason for Budget Re	vision									
For Revisions Only Reimbursable?			ahle?	Income Taxes on Reimbursable Projects Included in overall budget?						
Revision:				☐ No (Public II	☐ No (Public Interest) ☐ Yes (Private Party) see instructions		☑ Yes ☐ No Dollars and year(s):			
Operating Expense Im	pact (spe	ecify in detail)								
Econo	Economic Assessment Data				Approvals					
				TAG APPROVAL		DATE I.T.S	.C. APPROVAL	DATE		
tem (see page 2)			Value %	PRINT RECOMMENDED BY		DATE PRIN	IT APPROVED BY VICE-PRESI	DENT DATE		
Just of Capital (alter tax)					1					
				Joe Deters 01-17-08 BECOMMENDED BY SIGNATURE (\$1)			Gary Bartlett 01-17-08 APPROVED BY SIGNATURE – VICE-PRESIDENT			
		ROGRAM	/ %	(N/h/X)	.17	17-08	and R. Phus	Holf 1-17-50		
No VIABLE A	rojects A	pproval		MEROVED BY CMT	7-		ROVED BY EXECUTIVE COMM	ITTEE DATE		
		Date	2-1-08	CMT COMPLETION BY		DATE POS	T INVESTMENT REVIEW Yes No Under	cided		
		<u>, ,</u>	·	ACCOUNTING APPROVAL - CAPI	TALIZED SOFT	WARE BUD	GET COMPLETION/ TOLERAN CK BY			

NOx Emission Reduction Project - Phase III

CMT Meeting January 25, 2008



Project Description

regulations being promulgated by the Illinois During 2006, Storage embarked on a multi Environmental Protection Agency (IEPA) in year project to retrofit a number of its' old compliance with NOx emission reduction reciprocating engines to bring them into conjunction with USEPA requirements.

This is Phase III of that project.

Nicor Plan

2006

2007

Phase I

Cooper #12 - Hudson Enterprise #21 - Hudson

Cooper #22 - Lexington

Enterprise #21 - Lexington

Phase II

Enterprise #31 – Pontiac Enterprise #21 – Lake Blm Cooper #41 – Pontiac

Enterprise #15 - Ancona



Phase III

Enterprise #13 - Ancona

Enterprise #14 - Ancona

White #32 - Ancona



\$1,500,000

\$1,500,000

\$3,000,000

TOTALS

Phase III-Approval Request

Installation	\$ 500,000	\$ 500,000	\$ 250,000	\$ 250,000	
Material	\$ 500,000	\$ 500,000	\$ 250,000	\$ 250,000	
Proposed Budget	\$1,000,000	\$1,000,000	\$ 500,000	\$ 500,000	
	Enterprise #14 - Ancona	Enterprise #13 - Ancona	White #32 - Ancona	White #31 - Ancona	