



City of Danville, Division of Engineering
Mayor Scott Eisenhauer
17 W. Main Street, Danville, IL 61832
Phone: 217.431.2381
Fax: 217.431.2202
Email: dschnelle@cityofdanville.org

July 10, 2008

Illinois Commerce Commission

Mr. David Lazarides
Director of Processing and Information Transportation Bureau
527 East Capitol Avenue
Springfield, IL 62701

RECEIVED

JUL 23 2008

ILLINOIS COMMERCE COMMISSION
RAIL SAFETY SECTION

Re: Project Status Report

Order Number: T06-003
Order Date: January 10, 2007
Project Completion Date: March 31, 2009
Crossing Information: AAR/DOT 353709T, Milepost OZA 121.6
Improvement: Construction of a New Railroad Bridge

Dear Mr. Lazarides;

Please find enclosed the required project status update report.

Very truly yours,

City of Danville

A handwritten signature in cursive script, appearing to read 'R. David Schnelle'.

R. David Schnelle, P.E., S.E.
City Engineer / City Project Manager

CC Hal Gibson (CSX)

DOCKETED

JUL 24 2008

JS
DJ

RECEIVED
 JUL 23 2008

PROJECT STATUS REPORT:

Illinois Commerce Commission
 RAIL SAFETY SECTION

TYPE: (CHECK ONE)

PROGRESS	<input checked="" type="checkbox"/>
COMPLETION	<input type="checkbox"/>

DATE	July 10, 2008
------	---------------

PROJECT INFORMATION:

Reporting Party:	City of Danville
Docket/Order #; Date:	T06-003 <i>T06-0003</i>
Status Reports Due:	July 10, 2008
Ordered Completion Date:	March 31, 2009
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	353 709T, OZA 121.6
Street, (in/near) City, County:	Winter Ave, Danville, Vermilion County
Railroad Company:	CSXT

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	R. David Schnelle
Title:	City Engineer
Representing:	City of Danville
Street Address:	17 W Main Street
City, State, Zip:	Danville, IL 61832
Office Phone:	217-431-2384
Office Fax:	217-431-2202
Cellular Phone:	217-304-0435
E-Mail Address:	dschnelle@cityofdanville.org

²Project Manager Information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

- Construction of a new railroad bridge and removal of an existing railroad bridge

STATUS OF WORK:

The City of Danville through the Illinois Department of Transportation has awarded the contract to O'Neil Brothers Construction. Roadway work at the intersection of Bowman Avenue and Winter Avenue continues and is expected to be completed by the fall of 2008. Stage I bridge construction started in March 2008 and work by the City contractor is completed. Stage II bridge construction is scheduled for completion in November of 2008.

STIPULATED AGREEMENT NO. _____
 EXHIBIT _____