

ILLINOIS COMMERCE COMMISSION
 TRANSPORTATION DIVISION / RAIL SAFETY SECTION

RECEIVED
 DEC 1 2008

Illinois Commerce Commission
 RAIL SAFETY SECTION

PROJECT STATUS REPORT

TYPE: (CHECK ONE)

PROGRESS	<input checked="" type="checkbox"/>
COMPLETION	<input type="checkbox"/>

DATE | Nov. 26, 2008

PROJECT INFORMATION:

Reportina Partv:	Union Pacific Railroad Company
DockeVOrder #: Date:	<u>108 - 0093 / 8-27-2008</u>
Status Reports Due:	<u>11-27-08</u>
Ordered Completion Date:	<u>2-27-08</u>
Completion Report Due:	<u>3-4-09</u>
AARIDOT#, RR Milepost:	<u>DOT # 173 9975 / RR MP 10.37</u>
Street. (in/near) City, County:	<u>43 Ave. MAYWOOD COOK CTY</u>
Railroad Comoanv:	<u>UNION PACIFIC RR</u>

Involving changes to the railroad crossing include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION:

Name:	<u>THOMAS N. ANDRUK</u>
Title:	<u>MGR. - FIELD ENGINEERING</u>
Reopresentina:	<u>UP</u>
Street Address:	<u>500 WEST MADISON STE. 3610</u>
City, State, Zip:	<u>{ IL }</u>
Office Phone:	<u>(312) 496-4726</u>
Office Fax:	<u>(708) 233-3174</u>
Cellular Phone:	
E-Mail Address:	<u>THANDRYU@UP.COM</u>

Project Manager mformation to be by BNSF Railway Company

DESCRIPTION OF IMPROVEMENTS ORDERED:

Close, abolish, and install temporary barricades at the 4th Avenue highway-rail grade crossing in the Village of Maywood, Cook County. Reconfigure the crossing area per Exhibit C, and extend pedestrian fence.

STATUS OF WORK: (use additional blank sheet, if necessary)

11/10/08 TEMP BARRICADES IN PLACE
11/10/08 - CROSSING SURFACE REMOVED & SIGNALS DE-ACTIVATED
& REMOVED.

UNION PACIFIC RAILROAD COMPANY

ENGINEERING DEPARTMENT
COMMUTER OPERATIONS



500 WEST MADISON STREET
SUITE 3610
CHICAGO, ILLINOIS 60661
(312) 496-4750

RECEIVED
DEC 1 2008

Illinois Commerce Commission
RAIL SAFETY SECTION

November 26, 2008

Mr. David Lazarides
Director of Processing
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701

1739975

Re: ICC Docket No. To8-0093/Status

Dear Sir:

Enclosed for your information is a current "Project Status Report" for the reference ICC Docket.

Respectfully,

Handwritten signature of Thomas N. Andryuk in black ink.
Thomas N. Andryuk
Manager of Field Engineering

TNA:aes

cc: M. Shumate
Operating File

encl.

Lazarides55.tna

DOCKETED

BV-MS

DEC - 1 2008