



DuPage County  
ROBERT J. SCHILLERSTROM  
COUNTY BOARD CHAIRMAN

## DIVISION OF TRANSPORTATION

(630) 407-6900

FACSIMILE (630) 407-6901

March 30, 2009

Via: E-Docket Filing and Regular Mail

Illinois Commerce Commission  
Transportation Division/Rail Safety Section  
ATTN: Director of Processing  
527 East Capitol Avenue  
Springfield, IL 62701

**RECEIVED**  
APR 2 2009

ILLINOIS COMMERCE COMMISSION  
RAIL SAFETY SECTION

Re: CH 2/Belmont Road Grade Separation Project  
Section 99-00173-03-GS  
Commission Order Number: T08-0006  
Order Date: October 8, 2008  
Project Completion Date: December 31, 2012  
Highway-rail grade crossing Inventory Number AAR/DOT #079 537J; Railroad Milepost 22.61; and  
Pedestrian-rail grade crossing Inventory Number AAR/DOT #078 996B; Railroad Milepost 22.70  
Type of Improvement: Construction of new highway-rail and pedestrian-rail grade separation structures  
Project Manager Information: Mr. Dan Brescia  
Director Construction Division  
METRA  
547 West Jackson Blvd.  
Chicago, IL 60602  
Phone Number: 312-322-6903  
Facsimile Number: 312-322-6919

Gentlemen:

This letter is in response to the ICC'S Order of October 8, 2008, for submission of six (6) month interval reports for the above referenced project.

As of March 19, 2009, the "Advance Contract" for the project is approximately 38% complete and is scheduled to be completed by the completion date of September 11, 2009. The major work items that have been completed within the last six months include:

- Jack and Bore 24" casing pipe for new water service
- Jack and Bore 36" casing pipe for new sanitary sewer
- Jack and Bore 42" casing pipe for new storm water piping


For your additional information, the following major work items are ongoing:

- Excavation for structures is 70% complete
- New water service work is 52% complete
- New sanitary service work is 40% complete
- New storm sewer work is 41% complete

The new parking lots are scheduled to be completed by July 15, 2009. The temporary run-around work is scheduled for June, July and August, of 2009.

If you should need any additional information or have any questions, please feel free to contact me at 630.407.6900.

Very truly yours,



John P. Kos, P.E.

Director of Transportation and Operations

AD

Cc: C. Tokarski/DOT  
C. Snyder/DOT  
P. Krueger/DOT  
D. Brescia/Metra  
P. Casler/BNSF  
D. O'Keefe/IDOT  
R. Sandack/Village of Downers Grove  
M. Dow/Lisle Township