



ORIGINAL RECEIVED

MAY 27 2009

Illinois Commerce Commission  
RAIL SAFETY SECTION

**Public Works Department**

May 26, 2009

Joe VonDeBur, Rail Safety Specialist  
Illinois Commerce Commission  
527 East Capitol Avenue  
Springfield, IL 62701-1827

Subject: Progress Report, Order T07-0074

700127°

Dear Joe,

Attached is the progress report for Order # T07-0074 for the at-grade rail crossing of Hanna Drive in Pekin, IL. Work is moving along fairly well considering how wet it has been here the past few months. Coordination with the Canadian National personnel has been going well and we are now trying to work out a schedule with Hanna Steel and them to start on the spur relocation.

If you have any questions, please contact me.

Sincerely,

A handwritten signature in cursive script that reads "Joseph W. Wuellner".

Joseph W. Wuellner, P.E.

**DOCKETED**

a joe ltr.doc

Joseph W. Wuellner P.E., Public Works Director, 111 S Capitol Street, Pekin, IL 61554  
Phone (309) 477-2300 Fax (309) 346-2095 email: jwuellner@ci.pekin.il.us

MAY 27 2009

JU-DJ

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

**PROJECT STATUS REPORT: T07-0074**

**RECEIVED**  
MAY 27 2009

**TYPE: (CHECK ONE)**

PROGRESS	X
COMPLETION	

Illinois Commerce Commission  
RAIL SAFETY SECTION

DATE	May 26, 2009
------	--------------

**PROJECT INFORMATION:**

Reporting Party:	City of Pekin
Docket/Order #; Date:	T07-0074, June 4, 2008
Status Reports Due:	December 4, 2008, June 4, 2009
Ordered Completion Date:	December 4, 2009
Completion Report Due <sup>1</sup> :	On or before December 9, 2009
AAR/DOT#, Milepost:	Temporary ID = 700 127o, Unknown
Street, (in/near) City, County:	Hanna Drive, Pekin, Tazewell County
Railroad Company:	Illinois Central Railroad Company

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION:**

Name:	Joe Wuellner
Title:	Director of Public Works
Representing:	City of Pekin
Street Address:	111 S. Capitol Street
City, State, Zip:	Pekin, IL 61554
Office Phone:	(309) 477-2300
Office Fax:	(309)346-1095
Cellular Phone:	(309)613-0755
E-Mail Address:	<a href="mailto:JWuellner@ci.pekin.il.us">JWuellner@ci.pekin.il.us</a>

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

- Relocation of spur track
- Installation of a new crossing surface
- Installation of automatic flashing light signals and gates with a bell, controlled by constant warning time circuitry, and equipped with an event recorder and a remote monitoring system.

**STATUS OF WORK:**

Agreements with the Illinois Central (Canadian National) have been drawn and signed. The work was awarded to Otto Baum on December 18, 2008 and is progressing as weather allows.