

**Effingham County Highway Department**

PO Box 504  
Effingham, Illinois 62401

**Greg A. Koester, PE**  
County Engineer

Phone: (217) 342-6550

COPY

February 16, 2001

Mr. Kevin Sharpe, Director of Processing  
Illinois Commerce Commission  
Transportation Division  
PO Box 19280  
Springfield, IL 62974-9280

RECEIVED  
MAR 5 2001

Illinois Commerce Commission  
RAIL SAFETY SECTION

Dear Mr. Sharpe:

AMENDED


Subject: Extension Request – Order T00-0011 / Section 97-04107-02-FP  
Dexter Road in Jackson Township – Effingham County

On behalf of Jackson Township, Effingham County is submitting this progress report and request for a four-month time extension for the above referenced project. Per the Consent Order, the improved highway approaches are to be completed by March 15, 2001. Effingham County requests a new deadline date of July 15, 2001 due to seasonal weather.

Effingham County submitted field check plans to the Department of Transportation today and hopes to begin construction this spring

If you have any questions, do not hesitate to contact me at 217-342-6550.

Sincerely,



Greg A. Koester  
Effingham County Engineer

GK/gk

Cc: Mr. Stanley Grabski, District 7  
Mr. Jerry Shepard, Jackson Township Highway Commissioner  
Mr. Ron Mount, Milanoh and Grunloh Engineers, Inc.  
Mr. Paul Carine, CSX Transportation Inc.  
file