



RECEIVED  
DEC 3 2009

# Letter of Transmittal

To: Michael E. Stead  
Rail Safety Program Administrator  
Illinois Commerce Commission (ICC)  
Transportation Division / Rail Safety Division  
527 East Capitol Avenue  
Springfield, IL 62701-1827

Date: November 30, 2009  
Project: Lake County PASSAGE  
Phase 2, Field Elements  
Sect. No.: 02-00268-06-TL

We are sending you  Attached  Under separate cover via \_\_\_\_\_

Shop Drawings  Prints  Plans  Samples  Specifications  
 Copy of letter  Change Order  Other \_\_\_\_\_

Copy or Original	Number of Documents	Date of Documents	Description
Copy	5	11/25/09	ICC, Transportation Division / Rail Safety Division, Project Status Report - Exhibits B-1, B-2, B-3, B-4, and B-5

The above is transmitted as checked below:

- For Approval
- For Review and Comment
- As Requested
- Returned for Corrections
- Returning Loaned Prints
- Approved as Submitted
- For Your Use
- Other \_\_\_\_\_
- For bids due \_\_\_\_\_
- Submit \_\_\_\_\_ copies for distribution
- Resubmit \_\_\_\_\_ copies for approval
- Return \_\_\_\_\_ corrected prints
- Approved as Noted

### Remarks:

Attached for your information and file are 5 copies of the Lake County PASSAGE, Phase 2, Field Elements – Project Status Report.

Copy to:

708-0025

Signed

Anthony N. Khawaja, P.E.  
County Traffic Engineer

**DOCKETED**

DP/ms

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

**RECEIVED**

DEC 2 2009

Illinois Commerce Commission  
RAIL SAFETY SECTION

**PROJECT STATUS REPORT:**

**TYPE: (CHECK ONE)**

PROGRESS	
COMPLETION	X

DATE	November 25, 2009
------	-------------------

**PROJECT INFORMATION:**

Reporting Party:	Lake County Illinois, acting through its Division of Transportation
Docket/Order #: Date:	T08-0025; February 27, 2008
Status Reports Due:	No Date
Ordered Completion Date:	No Date
Completion Report Due <sup>1</sup> :	
AAR/DOT#, Milepost:	176 821S, 27.97
Street, (in/near) City, County:	Westleigh Road, Lake Forest, Lake
Railroad Company:	UP

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	Anthony N. Khawaja
Title:	County Traffic Engineer
Representing:	Lake County Division of Transportation
Street Address:	600 W. Winchester Road
City, State, Zip:	Libertyville, IL 60048
Office Phone:	1 (847) 362-3950
Office Fax:	1 (847) 362-5290
Cellular Phone:	1 (847) 309-7500
Email Address:	<a href="mailto:ankhawaja@co.lake.il.us">ankhawaja@co.lake.il.us</a> or <a href="mailto:dot@co.lake.il.us">dot@co.lake.il.us</a>

<sup>2</sup>Project Manager Information to be submitted by Lake County acting through its Division of Transportation

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

- Installation of a traffic system monitoring camera at adjacent traffic signal that is interconnected to the highway-railroad grade crossing warning devices at the subject crossing.

**STATUS OF WORK**

- Lake County Program for Arterial Signal Synchronization and TrAvel GuidancE (PASSAGE), Phase 2, Field Elements Contract was Let in March, 2008.
- Contract Awarded in April, 2008.
- The CCTV remote video has been installed and activated. Access has been given to the Illinois Commerce Commission (ICC).
- CCTV installation completed September 25, 2009.

7

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

**PROJECT STATUS REPORT:**

**RECEIVED**

DEC 3 2009

*Illinois Commerce Commission  
RAIL SAFETY SECTION*

**TYPE:** (CHECK ONE)

PROGRESS	
COMPLETION	X

DATE	November 25, 2009
------	-------------------

**PROJECT INFORMATION:**

Reporting Party:	Lake County Illinois, acting through its Division of Transportation
Docket/Order #: Date:	T08-0025; February 27, 2008
Status Reports Due:	No Date
Ordered Completion Date:	No Date
Completion Report Due <sup>1</sup> :	
AAR/DOT#, Milepost:	388 052R, 28.08
Street, (in/near) City, County:	Everett Road, Lake Forest, Lake
Railroad Company:	NIRC

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	Anthony N. Khawaja
Title:	County Traffic Engineer
Representing:	Lake County Division of Transportation
Street Address:	600 W. Winchester Road
City, State, Zip:	Libertyville, IL 60048
Office Phone:	1 (847) 362-3950
Office Fax:	1 (847) 362-5290
Cellular Phone:	1 (847) 309-7500
Email Address:	<a href="mailto:ankhawaja@co.lake.il.us">ankhawaja@co.lake.il.us</a> or <a href="mailto:dot@co.lake.il.us">dot@co.lake.il.us</a>

<sup>2</sup>Project Manager Information to be submitted by Lake County acting through its Division of Transportation

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

- Installation of a traffic system monitoring camera at adjacent traffic signal that is interconnected to the highway-railroad grade crossing warning devices at the subject crossing.

**STATUS OF WORK**

- Lake County Program for Arterial Signal Synchronization and TrAvel GuidancE (PASSAGE), Phase 2, Field Elements Contract was Let in March, 2008.
- Contract Awarded in April, 2008.
- The CCTV remote video has been installed and activated. Access has been given to the Illinois Commerce Commission (ICC).
- CCTV installation completed September 25, 2009.

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

**RECEIVED**

**PROJECT STATUS REPORT:**

DEC 8 2009

Illinois Commerce Commission  
RAIL SAFETY SECTION

**TYPE: (CHECK ONE)**

PROGRESS	X
COMPLETION	

DATE	November 25, 2009
------	-------------------

**PROJECT INFORMATION:**

Reporting Party:	Lake County Illinois, acting through its Division of Transportation
Docket/Order #; Date:	T08-0025; February 27, 2008
Status Reports Due:	No Date
Ordered Completion Date:	No Date
Completion Report Due <sup>1</sup> :	
AAR/DOT#, Milepost:	689 709Y, 41.78
Street, (in/near) City, County:	Winchester Road, Libertyville, Lake
Railroad Company:	WC/CN

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	Anthony N. Khawaja
Title:	County Traffic Engineer
Representing:	Lake County Division of Transportation
Street Address:	600 W. Winchester Road
City, State, Zip:	Libertyville, IL 60048
Office Phone:	1 (847) 362-3950
Office Fax:	1 (847) 362-5290
Cellular Phone:	1 (847) 309-7500
Email Address:	ankhawaja@co.lake.il.us or dot@co.lake.il.us

<sup>2</sup>Project Manager Information to be submitted by Lake County acting through its Division of Transportation

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

- Installation of a traffic system monitoring camera at adjacent traffic signal that is interconnected to the highway-railroad grade crossing warning devices at the subject crossing.

**STATUS OF WORK**

- Lake County Program for Arterial Signal Synchronization and TrAvel GuidanceE (PASSAGE), Phase 2, Field Elements Contract was Let in March, 2008.
- Contract Awarded in April, 2008.
- Work was started on the Contract. The Contractor has installed underground conduits and fiber.
- Fiber splicing and CCTV cameras have been installed.
- Waiting for ComEd Power to the CCTV camera.

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

**PROJECT STATUS REPORT:**

DEC 8 2009  
Illinois Commerce Commission  
RAIL SAFETY SECTION

**TYPE: (CHECK ONE)**

PROGRESS	<input type="checkbox"/>
COMPLETION	<input checked="" type="checkbox"/>

DATE | November 25, 2009

**PROJECT INFORMATION:**

Reporting Party:	Lake County Illinois, acting through its Division of Transportation
Docket/Order #, Date:	T08-0025; February 27, 2008
Status Reports Due:	No Date
Ordered Completion Date:	No Date
Completion Report Due <sup>1</sup> :	
AAR/DOT#, Milepost:	689 728D, 48.21
Street, (in/near) City, County:	Rollins Road, Round Lake Beach, Lake
Railroad Company:	WC/CN

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	Anthony N. Khawaja
Title:	County Traffic Engineer
Representing:	Lake County Division of Transportation
Street Address:	600 W. Winchester Road
City, State, Zip:	Libertyville, IL 60048
Office Phone:	1 (847) 362-3950
Office Fax:	1 (847) 362-5290
Cellular Phone:	1 (847) 309-7500
Email Address:	ankhawaja@co.lake.il.us or dot@co.lake.il.us

<sup>2</sup>Project Manager Information to be submitted by Lake County acting through its Division of Transportation

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

- Installation of a traffic system monitoring camera at adjacent traffic signal that is interconnected to the highway-railroad grade crossing warning devices at the subject crossing.

**STATUS OF WORK**

- Lake County Program for Arterial Signal Synchronization and TrAvel GuidanceE (PASSAGE), Phase 2, Field Elements Contract was Let in March, 2008.
- Contract Awarded in April, 2008.
- The CCTV remote video has been installed and activated. Access has been given to the Illinois Commerce Commission (ICC).
- CCTV installation completed September 23, 2009.

01

**ILLINOIS COMMERCE COMMISSION  
TRANSPORTATION DIVISION / RAIL SAFETY SECTION**

RECEIVED

**PROJECT STATUS REPORT:**

DEC 8 2009

Illinois Commerce Commission  
RAIL SAFETY SECTION

**TYPE:** (CHECK ONE)

PROGRESS	
COMPLETION	X

DATE	November 25, 2009
------	-------------------

**PROJECT INFORMATION:**

Reporting Party:	Lake County Illinois, acting through its Division of Transportation
Docket/Order #, Date:	T08-0025; February 27, 2008
Status Reports Due:	No Date
Ordered Completion Date:	No Date
Completion Report Due <sup>1</sup> :	
AAR/DOT#, Milepost:	694 865V, 32.37
Street, (in/near) City, County:	Deerfield Parkway, Buffalo Grove, Lake
Railroad Company:	WC/CN

<sup>1</sup>Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

**PROJECT MANAGER INFORMATION<sup>2</sup>:**

Name:	Anthony N. Khawaja
Title:	County Traffic Engineer
Representing:	Lake County Division of Transportation
Street Address:	600 W. Winchester Road
City, State, Zip:	Libertyville, IL 60048
Office Phone:	1 (847) 362-3950
Office Fax:	1 (847) 362-5290
Cellular Phone:	1 (847) 309-7500
Email Address:	ankhawaja@co.lake.il.us or dot@co.lake.il.us

<sup>2</sup>Project Manager Information to be submitted by Lake County acting through its Division of Transportation

**DESCRIPTION OF IMPROVEMENT(S) ORDERED:**

- Installation of a traffic system monitoring camera at adjacent traffic signal that is interconnected to the highway-railroad grade crossing warning devices at the subject crossing.

**STATUS OF WORK**

- Lake County Program for Arterial Signal Synchronization and TrAvel GuidancE (PASSAGE), Phase 2, Field Elements Contract was Let in March, 2008.
- Contract Awarded in April, 2008.
- The CCTV remote video has been installed and activated. Access has been given to the Illinois Commerce Commission (ICC).
- CCTV installation completed September 25, 2009.

21