

ORIGINAL

STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

THE CITY OF ALTON, ILLINOIS BY ITS
MAYOR, TOM HOECHST,
Petitioner

VS.

UNION PACIFIC RAILROAD, NORFOLK SOUTHERN
RAILROAD, AND DEPARTMENT OF TRANSPORTATION
OF THE STATE OF ILLINOIS

Respondents

Petition for an Order of the Illinois Commerce Commission
pertaining to the proposed Pedestrian Overpass at Langdon
Street crossing U.S. Route 67, the Union Pacific Railroad, and
the Norfolk Southern Railroad touching down on the existing
levee to (1) construct a bridge pier between Union Pacific's 2
tracks by maintaining an 8' horizontal clearance from the
centerline of the existing tracks, (2) maintain a 23' vertical
clearance from the top of the track to the bottom of steel on the
pedestrian overpass.

RECEIVED

MAR 2 2010

ILLINOIS COMMERCE COMMISSION
RAIL SAFETY SECTION

T07-0076

SUPPLEMENTAL PETITION

To: The Illinois Commerce Commission

The City of Alton respectfully requests that the original Order T07-0076 be amended to extend the time for completion of construction of the pedestrian overpass an additional six (6) months to October 9, 2010.

The original Order was granted on April 9, 2008 with a completion within twenty-four (24) months from the date of the Order (April 9, 2010). Work began on October 15, 2008 by RCS Construction, Inc. It was anticipated work would be completed on or before December 31, 2009.

An extension of time is requested due to the following:

- Submittals to and approvals from the railroads took longer than expected.
- The number of submittals, times to review, and approve various shop drawings was greater than anticipated.

DOCKETED


MAR - 2 2010

- Remaining major items of work which include placement of the concrete deck and landscaping are contingent upon favorable weather conditions. The weather has been unfavorable for these items since a portion of the fall 2009, all of the winter period of 2009, and all of the current winter of 2010.
- No major items of work have been completed since the progress report submitted on December 16, 2009.

An extension of time will allow the Contractor to properly construct the remaining items to the highest quality possible.

Respectfully submitted by the City of Alton 1st day of March, 2010.

CITY OF ALTON

BY 

Tom Hoechst
Mayor

ATTEST:



Mary T. Boulds
City Clerk

State of Illinois)
)
County of Madison)

SHEPPARD, MORGAN AND SCHWAAB, INC., being first duly sworn on oath deposed and says that on the 1st day of March, 2010, I have served the within document by placing true and correct copies thereof in envelopes properly stamped and addressed to the following:

1. Mr. Dave Lazarides (two originals)
Director of Processing and Information
Transportation Division
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, Illinois 62794
2. Mr. Lance T. Jones (one copy)
Deputy Chief Counsel
Illinois Department of Transportation
2300 South Dirksen Parkway
Springfield, Illinois 62764
3. Union Pacific Railroad Company (one copy)
CT Corporation Systems
208 South LaSalle Street
Chicago, Illinois 60604
4. Union Pacific Railroad Company (one copy)
Mr. Ronald J. Cuchna, Esq.
General Solicitor
Attn: Mack Shumate, Jr.
101 North Wacker Drive, Suite 1920
Chicago, Illinois 60606
5. Union Pacific Railroad Company (one copy)
Mr. Dave McKernan
100 North Broadway, Suite 1500
St. Louis, Missouri 63102
6. Mr. Roy Farwell (one copy)
Union Pacific Railroad Company
100 North Broadway, Suite 1500
St. Louis, Missouri 63102
7. Mr. James Kazmierczak (one copy)
Norfolk Southern Railroad
1200 Peachtree Street
Atlanta, GA 30309
8. Mr. Thomas W. Ambler (one copy)
Norfolk Southern Railway Company
Three Commercial Place
Norfolk, VA 23510-2191
9. Mr. Rick Ray (one copy)
Administrator Highway Grade Crossings
Norfolk Southern Railway Company
1200 Peachtree Street, NE
Atlanta, GA 30309-3579
10. Ms. Nanci K. Scott (one copy)
Manager, Contract Services
Norfolk Southern Railway Corporation
1200 Peachtree Street, NE; Suite 1245
Atlanta, GA 30309-3579
11. Mr. Neil F. Flynn & Associates (one copy)
600 South Second Street
Suite 102
Springfield, IL 62704
12. Mr. Richard E. Boyle (one copy)
Gundlach, Lee, Eggmann, Royle and
Roessler
5000 West Main Street, Box 23560
Belleville, IL 62223-0560
13. Mr. John Saladino (one copy)
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701
14. Mr. Brian Vercruysse (one copy)
Senior Rail Safety Specialist
Illinois Commerce Commission
527 East Capitol Avenue
Springfield, IL 62701
15. Ms. Lora Rensing (one copy)
Acting District Engineer of
Local Roads and Streets
Illinois Department of Transportation
District 8
1102 Eastport Plaza Drive
Collinsville, IL 62234-6198

16. Ms. Christine M. Reed (one copy)
Director of Highways - IDOT
2300 South Dirksen Parkway
Springfield, IL 62764
17. Ms. Ellen J. Schanzle-Haskins (one copy)
Chief Counsel - IDOT
2300 South Dirksen Parkway, Room 300
Springfield, IL 62764
18. Mr. Tom Hoechst, Mayor (one copy)
City of Alton, Illinois
101 East Third Street
P.O. Box 188
Alton, IL 62002
19. Ms. Mary T. Boulds, City Clerk (one copy)
City of Alton, Illinois
101 East Third Street
P.O. Box 188
Alton, IL 62002
20. Mr. William Kerr (one copy)
Alton Public Works Director
#2 Emma L. Kaus Lane
Alton, IL 62002
21. Mr. Phil Roggio (one copy)
Alton Director of Development and
Housing
101 East Third Street
P.O. Box 188
Alton, IL 62002

Larry Anderson

Larry Anderson, P.E.
Serving Agent

Subscribed and sworn to
before me this 1st day
of March, 2010

Brandy Champlin
Notary Public

My Commission Expires 11-2-10

