

**ORIGINAL
RECEIVED**

JUL 26 2010

ILLINOIS COMMERCE COMMISSION
RAIL SAFETY SECTION

STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

BNSF Railway Company, Mound Township Road District, and the :
State of Illinois, Department of Transportation. :

Stipulated Agreement regarding improving public safety at the :
700N/TR 95 highway-rail grade crossing of the Company's track :
near Bushnell, McDonough County, Illinois, designated as crossing :
AAR/DOT #063 789M, railroad milepost 193.08-LS11. :

T09-0081

PETITION FOR SUPPLEMENTAL ORDER

NOW COMES Petitioner Mound Township Road District ("Road District"), by and through its Highway Commissioner, Robert Brooks, and for its Petition for Supplemental Order states as follows:

1. In the Commission's Order of July 29, 2009 on page three (3), the Commission designated a completion date within twelve (12) months from the date of this Order, making a deadline July 29, 2010.

2. Due to extreme wet conditions-- both in the Fall of 2009 and thus far in the Spring of 2010, and due to the non-availability of County Day Labor forces, this project has been delayed.

WHEREFORE, the Mound Township Road District respectfully requests that the Illinois Commerce Commission enter a Supplemental Order extending the time for all work required under the July 29, 2009 Order until July 29, 2011. The Mound Township Road District requests that this Petition for Supplemental Order be entered without a hearing.

Respectfully Submitted,

DOCKETED

JUL 26 2010

Robert Brooks

Robert Brooks, Mound Township Highway Commissioner

Dated:

McDONOUGH COUNTY HIGHWAY DEPARTMENT

204 SOUTH WESTERN AVENUE
MACOMB, ILLINOIS 61455

EMAIL: carol@mcdonoughhighways.net
tom@mcdonoughhighways.net

PHONE: 309-833-4196
FAX: 309-837-1292

RECEIVED

JUL 26 2010

Illinois Commerce Commission
Transportation Division / Rail Safety Section
Attn: John Saladino
527 East Capitol Avenue
Springfield, Illinois 62701

July 23, 2010

ILLINOIS COMMERCE COMMISSION
RAIL SAFETY SECTION

Re: Crossing Safety Improvement Program – **AAR/DOT Crossing # 063789M**
On TR 95 (Near Bushnell, IL) in Mound Township

Dear John:

Enclosed is the Petition for Supplemental Order for the time extension on the crossing project listed above. This year has not been very conducive to construction. The County day labor crew has had to concentrate their efforts on culvert replacement and base repair. Please let us know if you need anything else. Thank you.

Sincerely,



Tom Hickman, P.E.
County Engineer



Bob Brooks
Mound Township Road Commissioner

encl