

From: Drewes, Dan
Sent: Monday, November 19, 2012 9:48 AM
To: Leka, Kathy; Toliver, Aaron
Subject: FW: Project Status Report SA 1605 Townline Road

FYI,
Dan

From: Brent Weatherford [mailto:bweatherford@gwrr.com]
Sent: Monday, November 19, 2012 9:42 AM
To: Drewes, Dan
Subject: RE: Project Status Report SA 1605 Townline Road

Yes sir it is completed. I will send you the report asap!

Brent Weatherford
Chief Engineer
Illinois Region
Genesee & Wyoming Inc.
217-788-8652 Office
217-788-8654 Fax
217-801-1578 Cell

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]
Sent: Monday, November 19, 2012 9:38 AM
To: Brent Weatherford
Subject: FW: Project Status Report SA 1605 Townline Road

Brent, has Chautauqua been completed yet? The completion deadline was 11/16/12. If completed, please submit the updated DOT Forms for both crossings.

From: Drewes, Dan
Sent: Monday, October 22, 2012 9:06 AM
To: 'Brent Weatherford'
Subject: RE: Project Status Report SA 1605 Townline Road

Brent, yes it is ok to send the reports to me. I'll have this filed as a completion for Townline Rd and we will await the completion report for Chautauqua.

From: Brent Weatherford [mailto:bweatherford@gwrr.com]
Sent: Thursday, October 18, 2012 10:50 AM
To: Drewes, Dan
Cc: Jan Davis
Subject: Project Status Report SA 1605 Townline Road

Mr. Drewes,
Wasn't certain if you are receiving the status reports to this project. If someone else please let me know.

Thanks
Brent Weatherford

**ILLINOIS COMMERCE COMMISSION
TRANSPORTATION BUREAU / RAIL SAFETY SECTION**

PROJECT STATUS REPORT:

TYPE: (CHECK ONE)

PROGRESS	
COMPLETION	X

DATE	11/19/2012
------	------------

PROJECT INFORMATION:

Reporting Party:	Illinois and Midland RR
Docket/Order #; Date:	T12-0006
Status Reports Due:	
Ordered Completion Date:	
Completion Report Due ¹ :	
AAR/DOT#, Milepost:	169928C MP 67.33
Street, (in/near) City, County:	CH 15, Chataqua Road, Petersburg, Menard
Railroad Company:	

¹Completion reports involving changes to the railroad crossing must include an updated USDOT Inventory Form.

PROJECT MANAGER INFORMATION²:

Name:	Brent Weatherford
Title:	Chief Engineer
Representing:	IMRB
Street Address:	1500 N. Grand Ave East
City, State, Zip:	Springfield, IL 62705
Office Phone:	(217) 788-8652
Office Fax:	(217) 788-8654
Cellular Phone:	(217) 801-1578
E-Mail Address:	bweatherford@quinn.com

²Project Manager Information to be submitted by Roadway Authority and Railroad Company

DESCRIPTION OF IMPROVEMENT(S) ORDERED:

- List & describe improvements. Include TEMPORARY STOP SIGNS, if required.

STATUS OF WORK:

Complete