

From: Drewes, Dan
Sent: Tuesday, February 19, 2013 9:49 AM
To: Leka, Kathy
Cc: Toliver, Aaron
Subject: FW: T12-0144 (surface renewal at 1st Street in LaSalle)

Kathy, FYI – 1st progress report.

From: Tom R. Klemm [mailto:trklemm@iaisrr.com]
Sent: Wednesday, February 13, 2013 9:48 AM
To: Drewes, Dan
Subject: RE: T12-0144 (surface renewal at 1st Street in LaSalle)

Dan,

We are in the process of procuring the materials, and developing the greater work schedule for the crews that will be utilized.

At this time, the work should be completed per the ICC order time allotment.

Regards, Tom

Thomas R Klemm P.E.
Engineer Public Works / Real Estate
Iowa Interstate Railroad, Ltd.
5900 6th Street SW
Cedar Rapids, Iowa 52404

319-298-5417 Office
319-298-5457 Fax

From: Drewes, Dan [mailto:dandrewe@icc.illinois.gov]
Sent: Monday, February 11, 2013 10:13 AM
To: Tom R. Klemm
Subject: T12-0144 (surface renewal at 1st Street in LaSalle)

Tom, the 1st progress report was due in this case on 2/8/13. How are things coming along?